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      CAUTION TO BIDDERS 
 
All information required by the terms of the Solicitation must be furnished.  MISTAKES OR OMISSIONS CAN BE COSTLY.  
Important items for you to check are included in but not limited to those listed below.  This checklist is furnished only to assist you in 
submitting a proper bid.  Check as you read. 
 
[  ]  Are you registered in the Central Contractor Database?  See DFARS Clause 252.204-7004 “Required Central Contractor 
Registration” in Section 00700 of this solicitation? 
 
[  ]  Are in compliance with the VETS-100 reporting requirement?  See FAR 52. 52.222-37 “Employment Reports on Special 
Disabled Veterans, Veterans of the Vietnam Era, and Other Eligible Veterans in Section” in Section 00700 of this solicitation? 
 
[  ]  Have you acknowledged all amendments?  Have you submitted your bid on the latest amended bid schedule? 
 
[  ]  Have you completed the "Representations and Certifications" {Section 00600} portion of the Solicitation?  Is your Contractor 
Establishment Code listed on the Standard Form 1442? 
 
[  ]  Is your bid properly signed by an officer of your company?   
 
[  ]  If a bid guarantee is required, is it included with your bid and is it in the proper amount? {Usually 20 percent of the total bid price, 
including any options or additives.}  If your bid guarantee is in the form of a bid bond, is the bond properly signed by both the bidder 
and surety and are all required seals affixed?   A bid guarantee is required when your bid exceeds $100,000.00. A late bid guarantee is 
treated the same as a late bid. 
 
[  ]  Is the name in which you submitted the bid the same on your bid as on the bid bond? 
 
[  ]  If required, have you entered a unit price for each bid item?  {The solicitation will specifically state when this is necessary.} 
 
[  ]  The Government may reject a bid as nonresponsive if it is materially and mathematically unbalanced as to price for any bid item 
or combination of  items.  A bid is unbalanced when it is based on prices significantly less than cost for some work and prices which 
are significantly overstated for other work. 
 
[  ]  Are decimals in unit prices in the proper places?  Are your figures legible? 
 
[  ]  Are the extensions of your unit prices, and your total bid price correct? 
 
[  ]  Are all erasures or corrections initialed by the person signing the bid? 
 
[  ]  Have you restricted your bid by altering the provisions of the solicitation? 
 
[  ]  If you are a large business and your bid is greater than  $500,000 for service or $1,000,000.00 for construction have you included 
your Sub-Contracting Plan in your bid package? (NOTE:  PLEASE REFER TO SUBCONTRACTING PLAN IN SOLICITATION 
FOR GOALS). 
 
[  ]  Is the envelope containing your bid properly identified that it is a sealed bid and does it contain the correct solicitation number and 
bid opening time? 
 
[  ]  Will your bid arrive on time?  See paragraph entitled "Late Submissions, Modifications, and Withdrawals of Bids" in the 
Instructions to Bidders {Section 00100} of the solicitation. 
 
February 24, 2004 
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 30 April 2004 

 
 
 
 INVITATION FOR BIDS 

IFB NO. W912BU-04-B-0016 
 
 
 PHILADELPHIA DISTRICT 
 CORPS OF ENGINEERS 
 
 INVITATION FOR BIDS 
 FOR 
 
 RETAINING WALL REPLACEMENT 

BASKET CREEK 
 

 
 TOWN OF HANCOCK, 

DELAWARE COUNTY, NY 
 
 
 
I.  NOTE THE AFFIRMATIVE ACTION REQUIREMENT OF THE EQUAL OPPORTUNITY CLAUSE 
WHICH MAY APPLY TO THE CONTRACT RESULTING FROM THIS SOLICITATION. 
 
 
II. BIDDERS ARE REQUIRED TO COMPLETE THE REPRESENTATIONS AND CERTIFICATIONS 
PORTION OF SECTION 00600 OF THIS SOLICITATION AND SUBMIT THIS WITH THEIR BID. 
 
III. PROSPECTIVE BIDDERS ARE INVITED TO VISIT THE SITE OF THE WORK TO ACQUAINT 
THEMSELVES WITH THE SITE CONDITIONS AND ANY PROBLEMS INCIDENT TO THE 
PROSECUTION OF THE WORK. A SITE VISIT OF THE PROJECT SITE WILL BE HELD ON 18 
MAY 2004 BEGINNING AT 11:00 AM. ALL THOSE PLANNING TO ATTEND SHALL CONTACT MR. 
BRIAN MULVENNA AT (215) 656-6599 PRIOR TO 5:00 pm on 14 MAY 2004. 
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20B. SIGNATURE

(REV. 4-85)STANDARD FORM 1442 BACK

TO SIGN

NSN 7540-01-155-3212

SOLICITATION, OFFER, AND AWARD  (Continued)
(Construction, Alteration, or Repair)

CODE FACILITY CODE

17. The offeror agrees to perform the work required at the prices specified below in strict accordance with the terms of this solicitation, if this offer is
accepted by the Government in writing within ________  calendar days after the date offers are due.
the minimum requirements stated in Item 13D.  Failure to insert any number means the offeror accepts the minimum in Item 13D.)

AMOUNTS SEE SCHEDULE OF PRICES

18. The offeror agrees to furnish any required performance and payment bonds.

19. ACKNOWLEDGMENT OF AMENDMENTS
(The offeror acknowledges receipt of amendments to the solicitation -- give number and date of each)

AMENDMENT NO.

DATE

20A. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN
OFFER (Type or print)

AWARD (To be completed by Government)

21. ITEMS ACCEPTED:

22. AMOUNT 23. ACCOUNTING AND APPROPRIATION DATA

24. SUBMIT INVOICES TO ADDRESS SHOWN IN ITEM
(4 copies unless otherwise specified) 

CODE

(Insert any number equal to or greater than

20C. OFFER DATE

25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO 

10 U.S.C. 2304(c) 41 U.S.C. 253(c)

CODE27. PAYMENT WILL BE MADE BY:26. ADMINISTERED BY

(Include ZIP Code)14. NAME AND ADDRESS OF OFFEROR 15. TELEPHONE NO. (Include area code)

See Item 14

(Include only if different than Item 14)16. REMITTANCE ADDRESS

30B. SIGNATURE

29. AWARD (Contractor is not required to sign this document.)

document and return _______ copies to issuing office.) Contractor agrees Your offer on this solicitation, is hereby accepted as to the items listed. This award con-
to furnish and deliver all items or perform all work, requisitions identified summates the contract, which consists of (a) the Government solicitation and
on this form and any continuation sheets for the consideration stated in this your offer, and (b) this contract award. No further contractual document is
contract.  The rights and obligations of the parties to this contract shall be necessary.
governed by (a) this contract award, (b) the solicitation, and (c) the clauses,
representations, certifications, and specifications or incorporated by refer-
ence in or attached to this contract.

30A. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED 31A. NAME OF CONTRACTING OFFICER (Type or print)

30C. DATE

(Type or print)

TEL: EMAIL:

31B. UNITED STATES OF AMERICA 31C. AWARD DATE
BY

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE
(Contractor is required to sign this28. NEGOTIATED AGREEMENT

(Must be fully completed by offeror)OFFER 
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 BIDDING SCHEDULE 
  
 
Item  Estimated  Unit Estimated 
No.   Description Quantity Unit Price Amount 
______________________________________________________________________________________ 
 
BASE BID ITEMS: 
 
 
1. Traffic Control  1 Job L.S. $ 
 
2. Temporary Residence Access Bridge  1 Job L.S. $ 
 
3. Unclassified Excavation and Disposal  4500 C.Y. $ $ 
 
4. Embankment In Place 
 
 4A. Embankment In Place  502 C.Y. $ $ 
 
 4B. On-Site Material  168 C.Y. $ $ 
 
5. Select Granular Fill  65 C.Y. $ $ 
 
6. Rock Excavation, Non-Explosive  210 C.Y. $ $ 
 
7. Geotextile  45,000 S.Y. $ $ 
 
8. Subbase Course  2,350 C.Y. $ $ 
 
9. Hot Mix Asphalt  1,290 Ton $ $ 
 
10. Cold Milling of Bituminous Concrete  2,520 S.Y. $ $ 
 
11. Concrete  152 C.Y. $ $ 
 
12. Epoxy Coated Bar Reinforcement  21,000 LBS $ $ 
 
13. Reinforced Concrete Pipe, 
   Class III - 18"  45 L.F. $ $ 
 
14. Reinforced Concrete Pipe, 
   Class III - 24"  110 L.F. $ $ 
 
15. Reinforced Concrete Pipe 
   End Sections -18"  2 Each $ $ 
 
16. Catch Basins  115 L.F. $ $ 
 
17. Underdrain Filter, Type 1  530 TON $ $ 
 
18. Underdrain Tubing  1 Job L.S. $ 
 
19. Concrete Barrier  670 L.F. $ $ 
 
20. Permanent Seeding  35,000 S.F. $ $ 
 
21. Light Stone Fill  370 Ton $ $ 
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Item  Estimated  Unit Estimated 
No.   Description Quantity Unit Price Amount 
______________________________________________________________________________________ 
 
BASE BID ITEMS (Cont’d): 
 
22. Concrete Gutter  145 S.Y. $ $ 
 
23. Pavement Markings  1 Job L.S. $ 
 
24. Frames and Grates  12 Each $ $ 
 
25. Remove and Salvage Frames and Grating  1 Job L.S. $ 
 
26. Remove Bridge  1 Job L.S. $ 
 
27. Remove and Salvage Stone Wall  4,620 C.Y. $ $ 
 
28. Drilling Holes for Soldier Piles  395 L.F. $ $ 
 
29. Provide and Install  
   Soldier Piles - HP13x60  800 L.F. $ $ 
 
30. Provide and Install  
   Soldier Piles - HP14x89  300 L.F. $ $ 
 
31. Installing Panels – Wall  75 Each $ $ 
 
32. Construct Bridge  1 Job L.S. $ 
 
33. Guide Rail 
 
 33A. Wall Guide Railing  1 Job L.S. $ 
 
 33B. Approach Guide Railing  1 Job L.S. $ 
 
34. Box Culvert at Station 14+35  1 Job L.S. $ 
 
35. Washed Cobbles (12" Max)  2,500 Ton $ $ 
 
36. Temporary Waterway Diversion System  1 Job L.S. $ 
 
37. Temporary Soil Erosion and  
   Sediment Control  1 Job L.S. $ 
 
38. Drilling and Grouting Rebars  168 Each $ $ 
 
 
 TOTAL ESTIMATED BASE BID AMOUNT     $ 
 
 
OPTION ITEM: 
 
1. East Bank Detour Route  1 Job L.S. $ 
 
 
 TOTAL OPTION BID AMOUNT     $ 
 



Section 00100 - Bidding Schedule/Instructions to Bidders  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
52.204-6     DATA UNIVERSAL NUMBERING SYSTEM (DUNS) NUMBER (OCT 2003)  
 
(a) The offeror shall enter, in the block with its name and address on the cover page of its offer, 
the annotation “DUNS” or “DUNS+4” followed by the DUNS number or “DUNS+4” that 
identifies the offeror's name and address exactly as stated in the offer. The DUNS number is a 
nine-digit number assigned by Dun and Bradstreet, Inc. The DUNS+4 is the DUNS number plus 
a 4-character suffix that may be assigned at the discretion of the offeror to establish additional 
CCR records for identifying alternative Electronic Funds Transfer (EFT) accounts (see Subpart 
32.11) for the same parent concern. 
 
(b) If the offeror does not have a DUNS number, it should contact Dun and Bradstreet directly to 
obtain one. 
 
(1) An offeror may obtain a DUNS number-- 
 
(i) If located within the United States, by calling Dun and Bradstreet at 1-866-705-5711 or via the 
Internet at http://www.dnb.com; or 
 
(ii) If located outside the United States, by contacting the local Dun and Bradstreet office. 
 
(2) The offeror should be prepared to provide the following information: 
 
(i) Company legal business name. 
 
(ii) Tradestyle, doing business, or other name by which your entity is commonly recognized. 
 
(iii) Company physical street address, city, state and Zip Code. 
 
(iv) Company mailing address, city, state and Zip Code (if separate from physical). 
 
(v) Company telephone number. 
 
(vi) Date the company was started. 
 
(vii) Number of employees at your location. 
 
(viii) Chief executive officer/key manager. 
 
(ix) Line of business (industry). 
 
(x) Company Headquarters name and address (reporting relationship within your entity). 
 
(End of provision) 
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52.214-3     AMENDMENTS TO INVITATIONS FOR BIDS (DEC 1989) 
 
(a) If this solicitation is amended, then all terms and conditions which are not modified remain 
unchanged. 
 
(b) Bidders shall acknowledge receipt of any amendment to this solicitation (1) by signing and 
returning the amendment, (2) by identifying the amendment number and date in the space 
provided for this purpose on the form for submitting a bid, (3) by letter or telegram, or (4) by 
facsimile, if facsimile bids are authorized in the solicitation.  The Government must receive the 
acknowledgment by the time and at the place specified for receipt of bids. 
 
(End of provision) 
 
52.214-4     FALSE STATEMENTS IN BIDS (APR 1984) 
 
Bidders must provide full, accurate, and complete information as required by this solicitation and 
its attachments.  The penalty for making false statements in bids is prescribed in 18 U.S.C. 1001. 
 
(End of provision) 
 
52.214-5      SUBMISSION OF BIDS (MAR 1997)  
 
(a) Bids and bid modifications shall be submitted in sealed envelopes or packages (unless 
submitted by electronic means) (1) addressed to the office specified in the solicitation, and (2) 
showing the time and date specified for receipt, the solicitation number, and the name and address 
of the bidder.  
 
(b) Bidders using commercial carrier services shall ensure that the bid is addressed and marked 
on the outermost envelope or wrapper as prescribed in subparagraphs (a)(1) and (2) of this 
provision when delivered to the office specified in the solicitation.  
 
(c) Telegraphic bids will not be considered unless authorized by the solicitation; however, bids 
may be modified or withdrawn by written or telegraphic notice.  
 
(d) Facsimile bids, modifications, or withdrawals, will not be considered unless authorized by the 
solicitation.  
 
(e) Bids submitted by electronic commerce shall be considered only if the electronic commerce 
method was specifically stipulated or permitted by the solicitation.  
 
(End of provision) 
 
52.214-6     EXPLANATION TO PROSPECTIVE BIDDERS (APR 1984) 
 
Any prospective bidder desiring an explanation or interpretation of the solicitation, drawings, 
specifications, etc., must request it in writing soon enough to allow a reply to reach all 
prospective bidders before the submission of their bids.  Oral explanations or instructions given 
before the award of a contract will not be binding.  Any information given a prospective bidder 
concerning a solicitation will be furnished promptly to all other prospective bidders as an 
amendment to the solicitation, if that information is necessary in submitting bids or if the lack of 
it would be prejudicial to other prospective bidders. 
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(End of provision) 
 
52.214-7     LATE SUBMISSIONS, MODIFICATIONS, AND WITHDRAWALS OF BIDS 
(NOV 1999) 
 
(a) Bidders are responsible for submitting bids, and any modifications or withdrawals, so as to 
reach the Government office designated in the invitation for bids (IFB) by the time specified in 
the IFB. If no time is specified in the IFB, the time for receipt is 4:30 p.m., local time, for the 
designated Government office on the date that bids are due. 
 
(b)(1) Any bid, modification, or withdrawal received at the Government office designated in the 
IFB after the exact time specified for receipt of bids is “late” and will not be considered unless it 
is received before award is made, the Contracting Officer determines that accepting the late bid 
would not unduly delay the acquisition; and-- 
 
(i) If it was transmitted through an electronic commerce method authorized by the IFB, it was 
received at the initial point of entry to the Government infrastructure not later than 5:00 p.m. one 
working day prior to the date specified for receipt of bids; or 
 
(ii) There is acceptable evidence to establish that it was received at the Government installation 
designated for receipt of bids and was under the Government's control prior to the time set for 
receipt of bids. 
 
(2) However, a late modification of an otherwise successful bid that makes its terms more 
favorable to the Government, will be considered at any time it is received and may be accepted. 
 
(c) Acceptable evidence to establish the time of receipt at the Government installation includes 
the time/date stamp of that installation on the bid wrapper, other documentary evidence of receipt 
maintained by the installation, or oral testimony or statements of Government personnel. 
 
(d) If an emergency or unanticipated event interrupts normal Government processes so that bids 
cannot be received at the Government office designated for receipt of bids by the exact time 
specified in the IFB and urgent Government requirements preclude amendment of the IFB, the 
time specified for receipt of bids will be deemed to be extended to the same time of day specified 
in the solicitation on the first work day on which normal Government processes resume. 
 
(e) Bids may be withdrawn by written notice received at any time before the exact time set for 
receipt of bids. If the IFB authorizes facsimile bids, bids may be withdrawn via facsimile received 
at any time before the exact time set for receipt of bids, subject to the conditions specified in the 
provision at 52.214-31, Facsimile Bids. A bid may be withdrawn in person by a bidder or its 
authorized representative if, before the exact time set for receipt of bids, the identity of the person 
requesting withdrawal is established and the person signs a receipt for the bid. 
 
(End of provision) 
 
52.214-18     PREPARATION OF BIDS--CONSTRUCTION (APR 1984) 
 
(a) Bids must be (1) submitted on the forms furnished by the Government or on copies of those 
forms, and (2) manually signed. The person signing a bid must initial each erasure or change 
appearing on any bid form. 
 

W912BU-04-B-0016 00100-3 



(b) The bid form may require bidders to submit bid prices for one or more items on various bases, 
including-- 
 
(1) Lump sum bidding; 
 
(2) Alternate prices; 
 
(3) Units of construction; or 
 
(4) Any combination of subparagraphs (1) through (3) above. 
 
(c) If the solicitation requires bidding on all items, failure to do so will disqualify the bid. If 
bidding on all items is not required, bidders should insert the words "no bid" in the space 
provided for any item on which no price is submitted. 
 
(d) Alternate bids will not be considered unless this solicitation authorizes their submission. 
 
(End of provision) 
 
52.214-19     CONTRACT AWARD--SEALED BIDDING--CONSTRUCTION (AUG 1996) 
 
(a) The Government will evaluate bids in response to this solicitation without discussions and will 
award a contract to the responsible bidder whose bid, conforming to the solicitation, will be most 
advantageous to the Government, considering only price and the price-related factors specified 
elsewhere in the solicitation. 
 
(b) The Government may reject any or all bids, and waive informalities or minor irregularities in 
bids received. 
 
(c) The Government may accept any item or combination of items, unless doing so is precluded 
by a restrictive limitation in the solicitation or the bid. 
 
(d) The Government may reject a bid as nonresponsive if the prices bid are materially unbalanced 
between line items or subline items. A bid is materially unbalanced when it is based on prices 
significantly less than cost for some work and prices which are significantly overstated in relation 
to cost for other work, and if there is a reasonable doubt that the bid will result in the lowest 
overall cost to the Government even though it may be the low evaluated bid, or if it is so 
unbalanced as to be tantamount to allowing an advance payment. 
 
(End of provison) 
 
52.216-1     TYPE OF CONTRACT (APR 1984) 
 
The Government contemplates award of a firm fixed-price contract resulting from this 
solicitation. 
 
(End of clause) 
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52.217-5     EVALUATION OF OPTIONS (JUL 1990) 
 
Except when it is determined in accordance with FAR 17.206(b) not to be in the Government's 
best interests, the Government will evaluate offers for award purposes by adding the total price 
for all options to the total price for the basic requirement. Evaluation of options will not obligate 
the Government to exercise the option(s).  
 
(End of provision) 
 
52.222-23     NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE 
EQUAL EMPLOYMENT OPPORTUNITY FOR CONSTRUCTION (FEB 1999) 
 
(a) The offeror's attention is called to the Equal Opportunity clause and the Affirmative Action 
Compliance Requirements for Construction clause of this solicitation. 
 
(b) The goals for minority and female participation, expressed in percentage terms for the 
Contractor's aggregate workforce in each trade on all construction work in the covered area, are 
as follows: 
 

Goals for minority 
participation for each trade 

Goals for female 
participation for each trade 

  
1.2% 6.9% 

  
 
These goals are applicable to all the Contractor's construction work performed in the covered 
area. If the Contractor performs construction work in a geographical area located outside of the 
covered area, the Contractor shall apply the goals established for the geographical area where the 
work is actually performed. Goals are published periodically in the Federal Register in notice 
form, and these notices may be obtained from any Office of Federal Contract Compliance 
Programs office. 
 
(c) The Contractor's compliance with Executive Order 11246, as amended, and the regulations in 
41 CFR 60-4 shall be based on (1) its implementation of the Equal Opportunity clause, (2) 
specific affirmative action obligations required by the clause entitled "Affirmative Action 
Compliance Requirements for Construction,'' and (3) its efforts to meet the goals. The hours of 
minority and female employment and training must be substantially uniform throughout the 
length of the contract, and in each trade. The Contractor shall make a good faith effort to employ 
minorities and women evenly on each of its projects. The transfer of minority or female 
employees or trainees from Contractor to Contractor, or from project to project, for the sole 
purpose of meeting the Contractor's goals shall be a violation of the contract, Executive Order 
11246, as amended, and the regulations in 41 CFR 60-4. Compliance with the goals will be 
measured against the total work hours performed. 
 
(d) The Contractor shall provide written notification to the Deputy Assistant Secretary for Federal 
Contract Compliance, U.S. Department of Labor, within 10 working days following award of any 
construction subcontract in excess of $10,000 at any tier for construction work under the contract 
resulting from this solicitation. The notification shall list the -- 
 
(1) Name, address, and telephone number of the subcontractor; 
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(2) Employer's identification number of the subcontractor; 
 
(3) Estimated dollar amount of the subcontract; 
 
(4) Estimated starting and completion dates of the subcontract; and 
 
(5) Geographical area in which the subcontract is to be performed. 
 
(e) As used in this Notice, and in any contract resulting from this solicitation, the "covered area" 
is  
NON-SMSA,  Delaware, NY-PA.   
 
(End of provision) 
 
52.225-9      BUY AMERICAN ACT—CONSTRUCTION MATERIALS (JUN 2003) 
 
(a) Definitions. As used in this clause-- 
 
Component means an article, material, or supply incorporated directly into a construction 
material. 
 
Construction material means an article, material, or supply brought to the construction site by the 
Contractor or a subcontractor for incorporation into the building or work. The term also includes 
an item brought to the site preassembled from articles, materials, or supplies. However, 
emergency life safety systems, such as emergency lighting, fire alarm, and audio evacuation 
systems, that are discrete systems incorporated into a public building or work and that are 
produced as complete systems, are evaluated as a single and distinct construction material 
regardless of when or how the individual parts or components of those systems are delivered to 
the construction site. Materials purchased directly by the Government are supplies, not 
construction material. 
 
Cost of components means-- 
 
(1) For components purchased by the Contractor, the acquisition cost, including transportation 
costs to the place of incorporation into the construction material (whether or not such costs are 
paid to a domestic firm), and any applicable duty (whether or not a duty-free entry certificate is 
issued); or 
 
(2) For components manufactured by the Contractor, all costs associated with the manufacture of 
the component, including transportation costs as described in paragraph (1) of this definition, plus 
allocable overhead costs, but excluding profit. Cost of components does not include any costs 
associated with the  
manufacture of the end product. 
 
Domestic construction material means-- 
 
(1) An unmanufactured construction material mined or produced in the United States; or 
 
(2) A construction material manufactured in the United States, if the cost of its components 
mined, produced, or manufactured in the United States exceeds 50 percent of the cost of all its 
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components. Components of foreign origin of the same class or kind for which non-availability 
determinations have been made are treated as domestic. 
 
Foreign construction material means a construction material other than a domestic construction 
material. 
 
United States means the 50 States, the District of Columbia, and outlying areas. 
 
(b) Domestic preference. (1) This clause implements the Buy American Act (41 U.S.C. 10a-10d) 
by providing a preference for domestic construction material. The Contractor shall use only 
domestic construction material in performing this contract, except as provided in paragraphs 
(b)(2) and (b)(3) of this clause. 
 
(2) This requirement does not apply to the construction material or components listed by the 
Government as follows: “none” 
 
(3) The Contracting Officer may add other foreign construction material to the list in paragraph 
(b)(2) of this clause if the Government determines that 
 
(i) The cost of domestic construction material would be unreasonable. The cost of a particular 
domestic construction material subject to the requirements of the Buy American Act is 
unreasonable when the cost of such material exceeds the cost of foreign material by more than 6 
percent; 
 
(ii) The application of the restriction of the Buy American Act to a particular construction 
material would be impracticable or inconsistent with the public interest; or 
 
(iii) The construction material is not mined, produced, or manufactured in the United States in 
sufficient and reasonably available commercial quantities of a satisfactory quality. 
 
(c) Request for determination of inapplicability of the Buy American Act. (1)(i) Any Contractor 
request to use foreign construction material in accordance with paragraph (b)(3) of this clause 
shall include adequate information for Government evaluation of the request, including-- 
 
(A) A description of the foreign and domestic construction materials; 
 
(B) Unit of measure; 
 
(C) Quantity; 
 
(D) Price; 
 
(E) Time of delivery or availability; 
 
(F) Location of the construction project; 
 
(G) Name and address of the proposed supplier; and 
 
(H) A detailed justification of the reason for use of foreign construction materials cited in 
accordance with paragraph (b)(3) of this clause. 
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(ii) A request based on unreasonable cost shall include a reasonable survey of the market and a 
completed price comparison table in the format in paragraph (d) of this clause. 
 
(iii) The price of construction material shall include all delivery costs to the construction site and 
any applicable duty (whether or not a duty-free certificate may be issued). 
 
(iv) Any Contractor request for a determination submitted after contract award shall explain why 
the Contractor could not reasonably foresee the need for such determination and could not have 
requested the determination before contract award. If the Contractor does not submit a 
satisfactory explanation, the Contracting Officer need not make a determination. 
 
(2) If the Government determines after contract award that an exception to the Buy American Act 
applies and the Contracting Officer and the Contractor negotiate adequate consideration, the 
Contracting Officer will modify the contract to allow use of the foreign construction material. 
However, when the basis for the exception is the unreasonable price of a domestic construction 
material, adequate consideration is not less than the differential established in paragraph (b)(3)(i) 
of this clause. 
 
(3) Unless the Government determines that an exception to the Buy American Act applies, use of 
foreign construction material is noncompliant with the Buy American Act. 
 
(d) Data. To permit evaluation of requests under paragraph (c) of this clause based on 
unreasonable cost, the Contractor shall include the following information and any applicable 
supporting data based on the survey of suppliers: 
 
                          Foreign and Domestic Construction Materials Price Comparison 
---------------------------------------------------------------------------------------------------------------- 
  Construction material description        Unit of measure              Quantity           Price (dollars) \1\ 
---------------------------------------------------------------------------------------------------------------- 
Item 1 
    Foreign construction material....  .......................  .......................  ....................... 
    Domestic construction material...  .......................  .......................  ....................... 
Item 2 
    Foreign construction material....  .......................  .......................  ....................... 
    Domestic construction material...  .......................  .......................  ....................... 
---------------------------------------------------------------------------------------------------------------- 
Include all delivery costs to the construction site and any applicable duty (whether or not a duty-
free entry certificate is issued). 
List name, address, telephone number, and contact for suppliers surveyed. Attach copy of 
response; if oral, attach summary. 
Include other applicable supporting information. 
 
(End of clause) 
 
52.225-10     NOTICE OF BUY AMERICAN ACT REQUIREMENT--CONSTRUCTION 
MATERIALS (MAY 2002) 
 
(a) Definitions. Construction material, domestic construction material, and foreign construction 
material, as used in this provision, are defined in the clause of this solicitation entitled “Buy 
American Act --Construction Materials” (Federal Acquisition Regulation (FAR) clause 52.225-
9). 
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(b) Requests for determinations of inapplicability. An offeror requesting a determination 
regarding the inapplicability of the Buy American Act should submit the request to the 
Contracting Officer in time to allow a determination before submission of offers. The offeror 
shall include the information and applicable supporting data required by paragraphs (c) and (d) of 
the clause at FAR 52.225-9 in the request. If an offeror has not requested a determination 
regarding the inapplicability of the Buy American Act before submitting its offer, or has not 
received a response to a previous request, the offeror shall include the information and supporting 
data in the offer. 
 
(c) Evaluation of offers. (1) The Government will evaluate an offer requesting exception to the 
requirements of the Buy American Act, based on claimed unreasonable cost of domestic 
construction material, by adding to the offered price the appropriate percentage of the cost of such 
foreign construction material, as specified in paragraph (b)(3)(i) of the clause at FAR 52.225-9. 
 
(2) If evaluation results in a tie between an offeror that requested the substitution of foreign 
construction material based on unreasonable cost and an offeror that did not request an exception, 
the Contracting Officer will award to the offeror that did not request an exception based on 
unreasonable cost. 
 
(d) Alternate offers.  
 
(1) When an offer includes foreign construction material not listed by the Government in this 
solicitation in paragraph (b)(2) of the clause at FAR 52.225-9, the offeror also may submit an 
alternate offer based on use of equivalent domestic construction material. 
 
(2) If an alternate offer is submitted, the offeror shall submit a separate Standard Form 1442 for 
the alternate offer, and a separate price comparison table prepared in accordance with paragraphs 
(c) and (d) of the clause at FAR 52.225-9 for the offer that is based on the use of any foreign 
construction material for which the Government has not yet determined an exception applies. 
 
(3) If the Government determines that a particular exception requested in accordance with 
paragraph (c) of the clause at FAR 52.225-9 does not apply, the Government will evaluate only 
those offers based on use of the equivalent domestic construction material, and the offeror shall 
be required to furnish such domestic construction material. An offer based on use of the foreign 
construction material for which an exception was requested-- 
 
(i) Will be rejected as nonresponsive if this acquisition is conducted by sealed bidding; or 
 
(ii) May be accepted if revised during negotiations. 
 
(End of provision) 
 
52.232-35     DESIGNATION OF OFFICE FOR GOVERNMENT RECEIPT OF ELECTRONIC 
FUNDS TRANSFER INFORMATION (MAY 1999) 
 
(a) As provided in paragraph (b) of the clause at 52.232-34, Payment by Electronic Funds 
Transfer--Other than Central Contractor Registration, the Government has designated the office 
cited in paragraph (c) of this clause as the office to receive the Contractor's electronic funds 
transfer (EFT) information, in lieu of the payment office of this contract. 
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(b) The Contractor shall send all EFT information, and any changes to EFT information to the 
office designated in paragraph (c) of this clause. The Contractor shall not send EFT information 
to the payment office, or any other office than that designated in paragraph (c). The Government 
need not use any EFT information sent to any office other than that designated in paragraph (c). 
 
(c) Designated Office: 
 
Name: 
 
USACE Finance Center 
5722 Integrity Drive 
Millington, Tennessee  38054 
Phone:  (901) 874-8650 
---------------------------------------------------------------------- 
---------------------------------------------------------------------- 
 
Mailing Address: 
 
---------------------------------------------------------------------- 
---------------------------------------------------------------------- 
---------------------------------------------------------------------- 
 
Telephone Number: 
 
---------------------------------------------------------------------- 
 
Person to Contact: 
 
---------------------------------------------------------------------- 
Electronic Address: 
 
---------------------------------------------------------------------- 
 
(End of clause) 
 
52.233-2     SERVICE OF PROTEST (AUG 1996) 
  
(a) Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are filed 
directly with an agency, and copies of any protests that are filed with the General Accounting 
Office (GAO), shall be served on the Contracting Officer (addressed as follows) by obtaining 
written and dated acknowledgment of receipt from  
 
Mrs. Linda M. Toth 
U.S. Army Engineer District, Philadelphia 
Wanamaker Building, Room 643 
100 Penn Square East 
Philadelphia, PA  19107-3390 
 
 (b) The copy of any protest shall be received in the office designated above within one day of 
filing a protest with the GAO.  
(End of provision)  
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252.236-7008     CONTRACT PRICES - BIDDING SCHEDULES.  (DEC 1991)  
 
(a) The Government's payment for the items listed in the Bidding Schedule shall constitute full 
compensation to the Contractor for --  
 
(1) Furnishing all plant, labor, equipment, appliances, and materials; and  
 
(2) Performing all operations required to complete the work in conformity with the drawings and 
specifications.  
 
(b) The Contractor shall include in the prices for the items listed in the Bidding Schedule all costs 
for work in the specifications, whether or not specifically listed in the Bidding Schedule. 
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Section 00600 - Representations & Certifications  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
52.203-2     CERTIFICATE OF INDEPENDENT PRICE DETERMINATION (APR 1985) 

 
(a) The offeror certifies that -- 
 
(1) The prices in this offer have been arrived at independently, without, for the purpose of 
restricting competition, any consultation, communication, or agreement with any other offeror or 
competitor relating to – 
 
(i) Those prices,  
 
(ii) The intention to submit an offer, or  
 
(iii) The methods of factors used to calculate the prices offered: 
 
(2) The prices in this offer have not been and will not be knowingly disclosed by the offeror, 
directly or indirectly, to any other offeror or competitor before bid opening (in the case of a 
sealed bid solicitation) or contract award (in the case of a negotiated solicitation) unless otherwise 
required by law; and 
 
(3) No attempt has been made or will be made by the offeror to induce any other concern to 
submit or not to submit an offer for the purpose of restricting competition. 
 
(b) Each signature on the offer is considered to be a certification by the signatory that the 
signatory -- 
 
(1) Is the person in the offeror's organization responsible for determining the prices offered in this 
bid or proposal, and that the signatory has not participated and will not participate in any action 
contrary to subparagraphs (a)(1) through (a)(3) of this provision; or 
 
(2) (i) Has been authorized, in writing, to act as agent for the following principals in certifying 
that those principals have not participated, and will not participate in any action contrary to 
subparagraphs (a)(1) through (a)(3) of this provison   
______________________________________________________ (insert full name of person(s) 
in the offeror's organization responsible for determining the prices offered in this bid or proposal, 
and the title of his or her position in the offeror's organization); 
 
(ii) As an authorized agent, does certify that the principals named in subdivision (b)(2)(i) above 
have not participated, and will not participate, in any action contrary to subparagraphs (a)(1) 
through (a)(3) above; and 
 
(iii) As an agent, has not personally participated, and will not participate, in any action contrary to 
subparagraphs (a)(1) through (a)(3) of this provision. 
 
(c) If the offeror deletes or modifies subparagraph (a)(2) of this provision, the offeror must 
furnish with its offer a signed statement setting forth in detail the circumstances of the disclosure. 
 
(End of clause) 
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52.203-11     CERTIFICATION AND DISCLOSURE REGARDING PAYMENTS TO 
INFLUENCE CERTAIN FEDERAL TRANSACTIONS (APR 1991) 

 
(a) The definitions and prohibitions contained in the clause, at FAR 52.203-12, Limitation on 
Payments to Influence Certain Federal Transactions, included in this solicitation, are hereby 
incorporated by reference in paragraph (b) of this Certification. 
 
(b) The offeror, by signing its offer, hereby certifies to the best of his or her knowledge and belief 
that on or after December 23, 1989,-- 
 
(1) No Federal appropriated funds have been paid or will be paid to any person for influencing or 
attempting to influence an officer or employee of any agency, a Member of Congress, an officer 
or employee of Congress, or an employee of a Member of Congress on his or her behalf in 
connection with the awarding of any Federal contract, the making of any Federal grant, the 
making of any Federal loan, the entering into of any cooperative agreement, and the extension, 
continuation, renewal, amendment or modification of any Federal contract, grant, loan, or 
cooperative agreement; 
 
(2) If any funds other than Federal appropriated funds (including profit or fee received under a 
covered Federal transaction) have been paid, or will be paid to any person for influencing or 
attempting to influence an officer or employee of any agency, a Member of Congress, an officer 
or employee of Congress or an employee of a Member of Congress on his or her behalf in 
connection with this solicitation, the offeror shall complete and submit, with its offer, OMB 
standard form LLL, Disclosure of Lobbying Activities, to the Contracting Officer; and 
 
(3) He or she will include the language of this certification in all subcontract awards at any tier 
and require that all recipients of subcontract awards in excess of $100,000 shall certify and 
disclose accordingly. 
 
(c)  Submission of this certification and disclosure is a prerequisite for making or entering into 
this contract imposed by section 1352, title 31, United States Code.  Any person who makes an 
expenditure prohibited under this provision, shall be subject to a civil penalty of not less than 
$10,000, and not more than $100,000, for each such failure. 
 
(End of provision) 
 
52.204-3      TAXPAYER IDENTIFICATION (OCT 1998) 
 
(a) Definitions. 
 
“Common parent,” as used in this provision, means that corporate entity that owns or controls an 
affiliated group of corporations that files its Federal income tax returns on a consolidated basis, 
and of which the offeror is a member. 
 
“Taxpayer Identification Number (TIN),” as used in this provision, means the number required by 
the Internal Revenue Service (IRS) to be used by the offeror in reporting income tax and other 
returns. The TIN may be either a Social Security Number or an Employer Identification Number. 
 
(b) All offerors must submit the information required in paragraphs (d) through (f) of this 
provision to comply with debt collection requirements of 31 U.S.C. 7701(c) and 3325(d), 
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reporting requirements of 26 U.S.C. 6041, 6041A, and 6050M, and implementing regulations 
issued by the IRS. If the resulting contract is subject to the payment reporting requirements 
described in Federal Acquisition Regulation (FAR) 4.904, the failure or refusal by the offeror to 
furnish the information may result in a 31 percent reduction of payments otherwise due under the 
contract. 
 
(c) The TIN may be used by the Government to collect and report on any delinquent amounts 
arising out of the offeror's relationship with the Government (31 U.S.C. 7701(c)(3)). If the 
resulting contract is subject to the payment reporting requirements described in FAR 4.904, the 
TIN provided hereunder may be matched with IRS records to verify the accuracy of the offeror's 
TIN. 
 
(d) Taxpayer Identification Number (TIN). 
 
___  TIN:._____________________________ 
 
___  TIN has been applied for. 
 
___  TIN is not required because: 
 
___  Offeror is a nonresident alien, foreign corporation, or foreign partnership that does not have 
income effectively connected with the conduct of a trade or business in the United States and 
does not have an office or place of business or a fiscal paying agent in the United States; 
 
___  Offeror is an agency or instrumentality of a foreign government; 
 
___  Offeror is an agency or instrumentality of the Federal Government. 
 
(e) Type of organization. 
 
___  Sole proprietorship; 
 
___  Partnership; 
 
___  Corporate entity (not tax-exempt); 
 
___  Corporate entity (tax-exempt); 
 
___  Government entity (Federal, State, or local); 
 
___  Foreign government; 
 
___  International organization per 26 CFR 1.6049-4; 
 
___  Other ________________________________ 
 
(f) Common parent. 
 
___  Offeror is not owned or controlled by a common parent as defined in paragraph (a) of this 
provision. 
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___  Name and TIN of common parent: 
 
Name __________________________________________ 
 
TIN ____________________________________________ 
 
(End of provision) 
 
 
52.204-5      WOMEN-OWNED BUSINESS (OTHER THAN SMALL BUSINESS)  (MAY 
1999) 
 
(a) Definition. Women-owned business concern, as used in this provision, means a concern that is 
at least 51 percent owned by one or more women; or in the case of any publicly owned business, 
at least 51 percent of its stock is owned by one or more women; and whose management and 
daily business operations are controlled by one or more women. 
 
(b) Representation. [Complete only if the offeror is a women-owned business concern and has not 
represented itself as a small business concern in paragraph (b)(1) of FAR 52.219-1, Small 
Business Program Representations, of this solicitation.] The offeror represents that it (  ) is a 
women-owned business concern. 
 
(End of provision) 
 
52.209-5     CERTIFICATION REGARDING DEBARMENT, SUSPENSION, PROPOSED 
DEBARMENT, AND OTHER RESPONSIBILITY MATTERS (DEC 2001) 
 
(a)(1) The Offeror certifies, to the best of its knowledge and belief, that-  
 
(i) The Offeror and/or any of its Principals-  
 
(A) Are (  ) are not (  ) presently debarred, suspended, proposed for debarment, or declared 
ineligible for the award of contracts by any Federal agency;  
 
(B) Have (  ) have not (  ), within a three-year period preceding this offer, been convicted of or 
had a civil judgment rendered against them for: commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing a public (Federal, state, or local) 
contract or subcontract; violation of Federal or state antitrust statutes relating to the submission of 
offers; or commission of embezzlement, theft, forgery, bribery, falsification or destruction of 
records, making false statements, tax evasion, or receiving stolen property; and  
 
(C) Are (  ) are not (  ) presently indicted for, or otherwise criminally or civilly charged by a 
governmental entity with, commission of any of the offenses enumerated in paragraph 
(a)(1)(i)(B) of this provision.  
 
(ii) The Offeror has (  ) has not (  ), within a three-year period preceding this offer, had one or 
more contracts terminated for default by any Federal agency.  
 
(2) "Principals," for the purposes of this certification, means officers; directors; owners; partners; 
and, persons having primary management or supervisory responsibilities within a business entity 
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(e.g., general manager; plant manager; head of a subsidiary, division, or business segment, and 
similar positions).  
 
This Certification Concerns a Matter Within the Jurisdiction of an Agency of the United States 
and the Making of a False, Fictitious, or Fraudulent Certification May Render the Maker Subject 
to Prosecution Under Section 1001, Title 18, United States Code.  
 
(b) The Offeror shall provide immediate written notice to the Contracting Officer if, at any time 
prior to contract award, the Offeror learns that its certification was erroneous when submitted or 
has become erroneous by reason of changed circumstances.  
 
(c) A certification that any of the items in paragraph (a) of this provision exists will not 
necessarily result in withholding of an award under this solicitation. However, the certification 
will be considered in connection with a determination of the Offeror's responsibility. Failure of 
the Offeror to furnish a certification or provide such additional information as requested by the 
Contracting Officer may render the Offeror nonresponsible.  
 
(d) Nothing contained in the foregoing shall be construed to require establishment of a system of 
records in order to render, in good faith, the certification required by paragraph (a) of this 
provision. The knowledge and information of an Offeror is not required to exceed that which is 
normally possessed by a prudent person in the ordinary course of business dealings.  
 
(e) The certification in paragraph (a) of this provision is a material representation of fact upon 
which reliance was placed when making award. If it is later determined that the Offeror 
knowingly rendered an erroneous certification, in addition to other remedies available to the 
Government, the Contracting Officer may terminate the contract resulting from this solicitation 
for default.  
 
(End of provision) 
 
52.219-1      SMALL BUSINESS PROGRAM REPRESENTATIONS (APR 2002) - 
ALTERNATE I (APR 2002) 
 
(a)(1) The North American Industry Classification System (NAICS) code for this acquisition is 
237990.  
 
(2) The small business size standard is $28.5 Million Dollars.  
 
(3) The small business size standard for a concern which submits an offer in its own name, other 
than on a construction or service contract, but which proposes to furnish a product which it did 
not itself manufacture, is 500 employees.  
 
(b) Representations. (1) The offeror represents as part of its offer that it (  ) is, (  ) is not a small 
business concern.  
 
(2) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) 
of this provision.) The offeror represents, for general statistical purposes, that it (  ) is, (  ) is not a 
small disadvantaged business concern as defined in 13 CFR 124.1002.  
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(3) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) 
of this provision.) The offeror represents as part of its offer that it (  ) is, (  ) is not a women-
owned small business concern.  
 
(4) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) 
of this provision.) The offeror represents as part of its offer that it (  ) is, (  ) is not a veteran-
owned small business concern. 
 
(5) (Complete only if the offeror represented itself as a veteran-owned small business concern in 
paragraph (b)(4) of this provision.) The offeror represents as part of its offer that it (  ) is, (  ) is 
not a service-disabled veteran-owned small business concern. 
 
(6) [Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) 
of this provision.] The offeror represents, as part of its offer, that-- 
 
(i) It (  ) is, (  ) is not a HUBZone small business concern listed, on the date of this representation, 
on the List of Qualified HUBZone Small Business Concerns maintained by the Small Business 
Administration, and no material change in ownership and control, principal office, or HUBZone 
employee percentage has occurred since it was certified by the Small Business Administration in 
accordance with 13 CFR part 126; and 
 
(ii) It (  ) is, (  ) is not a joint venture that complies with the requirements of 13 CFR part 126, and 
the representation in paragraph (b)(6)(i) of this provision is accurate for the HUBZone small 
business concern or concerns that are participating in the joint venture. (The offeror shall enter 
the name or names of the HUBZone small business concern or concerns that are participating in 
the joint venture:____________.) Each HUBZone small business concern participating in the 
joint venture shall submit a separate signed copy of the HUBZone representation. 
 
(7) (Complete if offeror represented itself as disadvantaged in paragraph (b)(2) of this provision.) 
The offeror shall check the category in which its ownership falls:   
 
____ Black American. 
 
____ Hispanic American. 
 
____ Native American (American Indians, Eskimos, Aleuts, or Native Hawaiians). 
 
____ Asian-Pacific American (persons with origins from Burma, Thailand, Malaysia, Indonesia, 
Singapore, Brunei, Japan, China, Taiwan, Laos, Cambodia (Kampuchea), Vietnam, Korea, The 
Philippines, U.S. Trust Territory of the Pacific Islands (Republic of Palau), Republic of the 
Marshall Islands, Federated States of Micronesia, the Commonwealth of the Northern Mariana 
Islands, Guam, Samoa, Macao, Hong Kong, Fiji, Tonga, Kiribati, Tuvalu, or Nauru). 
 
____ Subcontinent Asian (Asian-Indian) American (persons with origins from India, Pakistan, 
Bangladesh, Sri Lanka, Bhutan, the Maldives Islands, or Nepal). 
 
____ Individual/concern, other than one of the preceding. 
 
(c) Definitions.  As used in this provision-- 
 
Service-disabled veteran-owned small business concern-- 
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(1) Means a small business concern-- 
 
(i) Not less than 51 percent of which is owned by one or more service-disabled veterans or, in the 
case of any publicly owned business, not less than 51 percent of the stock of which is owned by 
one or more service-disabled veterans; and 
 
(ii) The management and daily business operations of which are controlled by one or more 
service-disabled veterans or, in the case of a veteran with permanent and severe disability, the 
spouse or permanent caregiver of such veteran. 
 
(2) Service-disabled veteran means a veteran, as defined in 38 U.S.C. 101(2), with a disability 
that is service-connected, as defined in 38 U.S.C. 101(16). 
 
"Small business concern," means a concern, including its affiliates, that is independently owned 
and operated, not dominant in the field of operation in which it is bidding on Government 
contracts, and qualified as a small business under the criteria in 13 CFR Part 121 and the size 
standard in paragraph (a) of this provision. 
 
Veteran-owned small business concern means a small business concern-- 
 
(1) Not less than 51 percent of which is owned by one or more veterans (as defined at 38 U.S.C. 
101(2)) or, in the case of any publicly owned business, not less than 51 percent of the stock of 
which is owned by one or more veterans; and 
 
(2) The management and daily business operations of which are controlled by one or more 
veterans. 
 
"Women-owned small business concern," means a small business concern -- 
 
(1) That is at least 51 percent owned by one or more women or, in the case of any publicly owned 
business, at least 51 percent of the stock of which is owned by one or more women; or 
 
(2) Whose management and daily business operations are controlled by one or more women. 
 
(d) Notice.  
 
(1) If this solicitation is for supplies and has been set aside, in whole or in part, for small business 
concerns, then the clause in this solicitation providing notice of the set-aside contains restrictions 
on the source of the end items to be furnished.  
 
(2) Under 15 U.S.C. 645(d), any person who misrepresents a firm's status as a small, HUBZone 
small,  small disadvantaged, or women-owned small business concern in order to obtain a 
contract to be awarded under the preference programs established pursuant to section 8(a), 8(d), 
9, or 15 of the Small Business Act or any other provision of Federal law that specifically 
references section 8(d) for a definition of program eligibility, shall-- 
 
(i) Be punished by imposition of fine, imprisonment, or both;  
 
(ii) Be subject to administrative remedies, including suspension and debarment; and  
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(iii) Be ineligible for participation in programs conducted under the authority of the Act.  
 
(End of provision)  
 
52.219-2       EQUAL LOW BIDS.  (OCT 1995) 
 
(a) This provision applies to small business concerns only. 
 
(b) The bidder's status as a labor surplus area (LSA) concern may affect entitlement to award in 
case of tie bids.  If the bidder wishes to be considered for this priority, the bidder must identify, in 
the following space, the LSA in which the costs to be incurred on account of manufacturing or 
production (by the bidder or the first-tier subcontractors) amount to more than 50 percent of the 
contract price. 
 
______________________________________________________________________________ 
______________________________________________________________________________ 
 
(c) Failure to identify the labor surplus area as specified in paragraph (b) of this provision will 
preclude the bidder from receiving priority consideration.  If the bidder is awarded a contract as a 
result of receiving priority consideration under this provision and would not have otherwise 
received award, the bidder shall perform the contract or cause the contract to be performed in 
accordance with the obligations of an LSA concern. 
 
52.219-19      SMALL BUSINESS CONCERN REPRESENTATION FOR THE SMALL 
BUSINESS COMPETITIVENESS DEMONSTRATION PROGRAM (OCT 2000) 
 
(a) Definition. 
 
"Emerging small business" as used in this solicitation, means a small business concern whose size 
is no greater than 50 percent of the numerical size standard applicable to the North American 
Industry Classification System (NAICS) code assigned to a contracting opportunity. 
 
(b) [Complete only if the Offeror has represented itself under the provision at 52.219-1 as a small 
business concern under the size standards of this solicitation.]    The Offeror [   ] is, [   ] is not an 
emerging small business. 
 
(c) (Complete only if the Offeror is a small business or an emerging small business, indicating its 
size range.) 
 
Offeror's number of employees for the past 12 months (check this column if size standard stated 
in solicitation is expressed in terms of number of employees) or Offeror's average annual gross 
revenue for the last 3 fiscal years (check this column if size standard stated in solicitation is 
expressed in terms of annual receipts). (Check one of the following.) 
 
No. of Employees   Avg. Annual Gross Revenues 
 
____ 50 or fewer   ____ $1 million or less 
 
____ 51 - 100        ____ $1,000,001 - $2 million 
 
____ 101 - 250      ____ $2,000,001 - $3.5 million 
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____ 251 - 500      ____ $3,500,001 - $5 million 
 
____ 501 - 750      ____ $5,000,001 - $10 million 
 
____ 751 - 1,000   ____ $10,000,001 - $17 million 
 
____ Over 1,000    ____ Over $17 million 
 
(End of provision) 
 
52.222-22      PREVIOUS CONTRACTS AND COMPLIANCE REPORTS (FEB 1999) 
 
The offeror represents that -- 
 
(a) (  ) It has, (  ) has not participated in a previous contract or subcontract subject to the Equal 
Opportunity clause of this solicitation; 
 
(b) (  ) It has, (  ) has not, filed all required compliance reports; and 
 
(c) Representations indicating submission of required compliance reports, signed by proposed 
subcontractors, will be obtained before subcontract awards. 
 
(End of provision) 
 
52.222-38     COMPLIANCE WITH VETERANS' EMPLOYMENT REPORTING 
REQUIREMENTS (DEC 2001) 
 
By submission of its offer, the offeror represents that, if it is subject to the reporting requirements 
of 38 U.S.C. 4212(d) (i.e., if it has any contract containing Federal Acquisition Regulation clause 
52.222-37, Employment Reports on Special Disabled Veterans, Veterans of the Vietnam Era, and 
Other Eligible Veterans), it has submitted the most recent VETS-100 Report required by that 
clause. 
 
(End of provision) 
 
52.223-13      CERTIFICATION OF TOXIC CHEMICAL RELEASE REPORTING (AUG 
2003)  
 
(a) Executive Order 13148, of April 21, 2000, Greening the Government through Leadership in 
Environmental Management, requires submission of this certification as a prerequisite for 
contract award. 
 
(b) By signing this offer, the offeror certifies that--  
 
(1) As the owner or operator of facilities that will be used in the performance of this contract that 
are subject to the filing and reporting requirements described in section 313 of the Emergency 
Planning and Community Right-to-Know Act of 1986 (EPCRA) (42 U.S.C. 11023) and section 
6607 of the Pollution Prevention Act of 1990 (PPA) (42 U.S.C. 13106), the offeror will file and 
continue to file for such facilities for the life of the contract the Toxic Chemical Release 
Inventory Form (Form R) as described in sections 313(a) and (g) of EPCRA and section 6607 of 
PPA; or  
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(2) None of its owned or operated facilities to be used in the performance of this contract is 
subject to the Form R filing and reporting requirements because each such facility is exempt for 
at least one of the following reasons: (Check each block that is applicable.)  
 
(  ) (i) The facility does not manufacture, process, or otherwise use any toxic chemicals listed in 
40 CFR 372.65; 
 
(  ) (ii) The facility does not have 10 or more full-time employees as specified in section 
313.(b)(1)(A) of EPCRA 42 U.S.C. 11023(b)(1)(A);  
 
(  ) (iii) The facility does not meet the reporting thresholds of toxic chemicals established under 
section 313(f) of EPCRA, 42 U.S.C. 11023(f) (including the alternate thresholds at 40 CFR 
372.27, provided an appropriate certification form has been filed with EPA);  
 
(  ) (iv) The facility does not fall within the following Standard Industrial Classification (SIC) 
codes or their  
corresponding North American Industry Classification System sectors: 
 
(A) Major group code 10 (except 1011, 1081, and 1094. 
 
(B) Major group code 12 (except 1241). 
 
(C) Major group codes 20 through 39. 
 
(D) Industry code 4911, 4931, or 4939 (limited to facilities that combust coal and/or oil for the 
purpose of generating power for distribution in commerce). 
 
(E) Industry code 4953 (limited to facilities regulated under the Resource Conservation and 
Recovery Act, Subtitle C (42 U.S.C. 6921, et seq.), 5169, 5171, or 7389 (limited to facilities 
primarily engaged in solvent recovery services on a contract or fee basis); or 
 
(  ) (v) The facility is not located within the United States or its outlying areas.  
 
(End of clause) 
 
52.226-2      HISTORICALLY BLACK COLLEGE OR UNIVERSITY AND MINORITY 
INSTITUTION REPRESENTATION (MAY 2001)  
 
(a) Definitions. As used in this provision-- 
 
Historically black college or university means an institution determined by the Secretary of 
Education to meet the requirements of 34 CFR 608.2. For the Department of Defense, the 
National Aeronautics and Space Administration, and the Coast Guard, the term also includes any 
nonprofit research institution that was an integral part of such a college or university before 
November 14, 1986. 
 
Minority institution means an institution of higher education meeting the requirements of Section 
1046(3) of the Higher Education Act of 1965 (20 U.S.C. 1067k, including a Hispanic-serving 
institution of higher education, as defined in Section 316(b)(1) of the Act (20 U.S.C. 1101a)). 
 
(b) Representation. The offeror represents that it-- 
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(  ) is (  ) is not a historically black college or university; 
 
(  ) is (  ) is not a minority institution. 
 
(End of provision) 
 
252.209-7001    DISCLOSURE OF OWNERSHIP OR CONTROL BY THE GOVERNMENT 
OF A  TERRORIST COUNTRY (MAR 1998) 
 
(a) "Definitions." 
 
As used in this provision -- 
 
(a) "Government of a terrorist country" includes the state and the government of a terrorist 
country, as well as any political subdivision, agency, or instrumentality thereof. 
 
(2) "Terrorist country" means a country determined by the Secretary of State, under section 
6(j)(1)(A) of the Export Administration Act of 1979 (50 U.S.C. App. 2405(j)(i)(A)), to be a 
country the government of which has repeatedly provided support for such acts of international 
terrorism.  As of the date of this provision, terrorist countries include:  Cuba, Iran, Iraq, Libya, 
North Korea, Sudan, and Syria. 
 
(3) "Significant interest" means -- 
 
(i) Ownership of or beneficial interest in 5 percent or more of the firm's or subsidiary's securities.  
Beneficial interest includes holding 5 percent or more of any class of the firm's securities in 
"nominee shares," "street names," or some other method of holding securities that does not 
disclose the beneficial owner; 
 
(ii) Holding a management position in the firm, such as a director or officer; 
 
(iii) Ability to control or influence the election, appointment, or tenure of directors or officers in 
the firm; 
 
(iv) Ownership of 10 percent or more of the assets of a firm such as equipment, buildings, real 
estate, or other tangible assets of the firm; or 
 
(v) Holding 50 percent or more of the indebtness of a firm. 
 
(b) "Prohibition on award." 
 
In accordance with 10 U.S.C. 2327, no contract may be awarded to a firm or a subsidiary of a 
firm if the government of a terrorist country has a significant interest in the firm or subsidiary or, 
in the case of a subsidiary, the firm that owns the subsidiary, unless a waiver is granted by the 
Secretary of Defense. 
 
(c) "Disclosure." 
 
If the government of a terrorist country has a significant interest in the Offeror or a subsidiary of 
the Offeror, the Offeror shall disclosure such interest in an attachment to its offer.  If the Offeror 
is a subsidiary, it shall also disclose any significant interest the government of a terrorist country 
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has in any firm that owns or controls the subsidiary.  The disclosure shall include -- 
 
(1) Identification of each government holding a significant interest; and 
 
(2) A description of the significant interest held by each government. 
 
(End of provision) 
 
252.225-7031     SECONDARY ARAB BOYCOTT OF ISRAEL (APR 2003) 
 
(a) Definitions. As used in this provision-- 
 
(1) Foreign person means any person (including any individual, partnership, corporation, or other 
form of association) other than a United States person. 
 
(2) United States person is defined in 50 U.S.C. App. 2415(2) and means-- 
 
(i) Any United States resident or national (other than an individual resident outside the United 
States who is employed by other than a United States person); 
 
(ii) Any domestic concern (including any permanent domestic establishment of any foreign 
concern); and 
 
(iii) Any foreign subsidiary or affiliate (including any permanent foreign establishment) of any 
domestic concern that is controlled in fact by such domestic concern. 
 
(b) Certification. If the offeror is a foreign person, the offeror certifies, by submission of an offer, 
that it-- 
 
(1) Does not comply with the Secondary Arab Boycott of Israel; and 
 
(2) Is not taking or knowingly agreeing to take any action, with respect to the Secondary Boycott 
of Israel by Arab countries, which 50 U.S.C. App. 2407(a) prohibits a United States person from 
taking. 
 
(End of provision) 
 
252.247-7022     REPRESENTATION OF EXTENT OF TRANSPORTATION BY SEA (AUG 
1992) 
  
(a) The Offeror shall indicate by checking the appropriate blank in paragraph (b) of this provision 
whether transportation of supplies by sea is anticipated under the resultant contract. The term 
supplies is defined in the Transportation of Supplies by Sea clause of this solicitation. 
  
(b) Representation. The Offeror represents that it: 
  
____ (1) Does anticipate that supplies will be transported by sea in the performance of any 
contract or subcontract resulting from this solicitation.  
  
____ (2) Does not anticipate that supplies will be transported by sea in the performance of any 
contract or subcontract resulting from this solicitation. 
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 (c) Any contract resulting from this solicitation will include the Transportation of Supplies by 
Sea clause. If the Offeror represents that it will not use ocean transportation, the resulting contract 
will also include the Defense FAR Supplement clause at 252.247-7024, Notification of 
Transportation of Supplies by Sea. 
 
(End of provision) 
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SMALL, VETERAN-OWNED SMALL, HUBZONE SMALL, SMALL DISADVANTAGED 
AND WOMEN-OWNED SMALL BUSINESS SUBCONTRACTING PLAN 

 
DATE: ________________________ 

 
CONTRACTOR:  ______________________________________________________ 
ADDRESS:  _________________________________________________________ 
SOLICITATION OR CONTRACT NUMBER:  _________________________________ 
ITEM/SERVICE:  _________________________________________________________ 
 
The following, together with any attachments, is hereby submitted as a Subcontracting Plan to 
satisfy the applicable requirements of Public Law 95-507 as implemented by OFPP Policy Letter 
80-2. 
 
1. (a)  The following percentage goals (expressed in terms of a percentage of total planned 

subcontracting dollars) are applicable to the contract cited above or to the contract awarded 
under the solicitation cited. 

 
  (i)  Small Business Concerns: _______% of total planned subcontracting dollars under 
this contract will go to subcontractors who are small business concerns. 
 

(ii) Veteran-Owned Small Business Concerns:  _______ % of total planned 
subcontracting dollars under this contract will go to subcontractors who are veteran-owned small 
business concerns.  Service-disabled veteran-owned small business concerns meet the definition 
of veteran-owned small business concerns, and offerors may include them within the 
subcontracting plan goal for veteran-owned small business concerns. A separate goal for service-
disabled veteran-owned small business concerns is not required.    

 
(iii)  HUBZone Small Business Concerns:  _______ % of total planned subcontracting 

dollars under this contract will go to subcontractors who are small business concerns located in a 
historically underutilized business zone which is an area located within one or more qualified 
census tracts, qualified nonmetropolitan counties, or lands within the external boundaries of an 
Indian reservation and appear on the List of Qualified HUBZone Small Business Concerns 
maintained by the SBA. (http://www.sba.gov/hubzone/). 

 
 (iv)  Small Disadvantaged Business Concerns: _______% of total planned subcontracting 
dollars under this contract will go to subcontractors who are small concerns owned and 
controlled by socially and economically disadvantaged individuals.  This percentage is included 
in the percentage shown under 1.(a)(i) above, as a subset. 
 
 (v) Women-Owned Small Business Concerns: _______% of total planned subcontracting 
dollars under this contract will go to subcontractors who are women-owned small business 
concerns.  This percentage is included in the percentage shown under 1.(a)(i) above, as a subset. 
 
    (b)  The following dollar values correspond to the percentage goals shown in (a) above. 
 
 (i)  Total dollars planned to be subcontracted to small business concerns: 
$____________________________________________________________________. 
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 (ii)  Total dollars planned to be subcontracted to veteran-owned small business concerns: 
$_____________________________________________________________________. 
 

(iii)  Total dollars planned to be subcontracted to HUBZone small business concerns: 
$____________________________________________________________________. 
 
 (iv)  Total dollars planned to be subcontracted to small disadvantaged business concerns: 
$_____________________________________________.  This dollar amount is included in the 
amount shown under 1.(b)(i) above, as a subset. 

 
 (v) Total dollars planned to be subcontracted to women-owned small business concerns: 
$_____________________________________________.  This dollar amount is included in the 
amount shown under 1.(b)(i) above, as a subset. 
 
    (c)  The total estimated dollar value of all planned subcontracting (to all types of business 
concerns) under this contract is $_____________________________________. 
 
    (d)  The following principal products and/or services will be subcontracted under this contract, 
and the distribution among small, veteran-owned small, HUBZone small business, small 
disadvantaged, and women-owned small business concerns is as follows: 
 
(Products/services planned to be subcontracted to small business concerns are identified by *,  
veteran-owned small business concerns by **,  HUBZone small business concerns by ***, small 
disadvantaged business concerns by **** and women-owned small business concerns by *****) 
 
 
 
 
 
 

(Attachment may be used if additional space is required) 
 

    (e)  The following method was used in developing subcontract goals (i.e., statement explaining 
how the product and service areas to be subcontracted were established, how the areas to be 
subcontracted to small, veteran-owned small, HUBZone small, small disadvantaged, and 
women-owned small business concerns were determined, and how small, veteran-owned small, 
HUBZone small, small disadvantaged, and women-owned small business concerns capabilities 
were determined, to include identification of source lists utilized in making those determination). 
 
    (f)  Indirect and over head costs [_____] have [______] have not been included in the goals 
specified in 1(a) and 1(b). 
 
    (g)  If “have” is checked, explain the method used in determining the proportionate share of 
indirect and overhead cost to be allocated as subcontracts to small business concerns, veteran-
owned small, HUBZone small business concerns, small disadvantaged business concerns, and 
women-owned small business concerns. 
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2.  The following individual will administer the subcontracting program: 
 
Name: __________________________________________________________________ 
Address & Telephone: _____________________________________________________ 
Telephone: ______________________________________________________________ 
 
This individual’s specific duties, as they relate to the firm’s subcontracting program are as 
follows: 
 
General overall responsibility for this company’s Small Business Program, the development, 
preparation and execution of individual subcontracting plans and for monitoring performance 
relative to contractual subcontracting requirements contained in this plan, including but not 
limited to: 
 
    (a)  Developing and maintaining bidders lists of small, veteran-owned small, HUBZone small, 
small disadvantaged, and women-owned small business concerns from all possible sources. 
 
    (b)  Ensuring that procurement packages are structured to permit small, veteran-owned small, 
HUBZone small, small disadvantaged, and women-owned business concerns to participate to the 
maximum extent possible. 
 
    (c)  Assuring inclusion of small, veteran-owned small, HUBZone small, small disadvantaged, 
and women-owned business concerns in all solicitations for products or services which they are 
capable of providing. 
 
    (d)  Reviewing solicitations to remove statements, clauses, etc., which may tend to restrict or 
prohibit small, veteran-owned small, HUBZone small, small disadvantaged, and women-owned 
business participation. 
 
    (e)  Ensuring periodic rotation of potential subcontractors on bidders lists. 
 
    (f)  Ensuring that the bid proposal review board documents its reasons for rejecting low bids 
submitted by small, veteran-owned small, HUBZone small, small disadvantaged, and women-
owned business concerns. 
 
    (g)  Ensuring the establishment and maintenance of records of solicitations and subcontract 
award activity. 
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    (h)  Attending or arranging for attendance of company counselors at Business Opportunity 
Workshops, Minority Business Enterprise Seminars, Trade Fairs, etc. 
 
    (i)  Conducting or arranging for conduct of motivational training for purchasing personnel 
pursuant to the intent of P.O. 95-507. 
 
    (j)  Monitoring attainment of proposed goals. 
 
    (k)  Preparing and submitting periodic subcontracting reports required. 
 
    (l)  Coordinating contractor’s activities during the conduct of compliance reviews by Federal 
Agencies. 
 
    (m)  Coordinating the conduct of contractor’s activities involving its small, veteran-owned 
small, HUBZone small, small disadvantaged, and women-owned business subcontracting 
program. 
 
    (n)  Additions to (or deletions from) the duties specified above are as follows: 
 
 
 
 
 
 
3.  The following efforts will be taken to assure that small, veteran-owned small, HUBZone, 
small, small disadvantaged, and women-owned business concerns will have an equitable 
opportunity to compete for subcontracts: 
 
    (a)  Outreach efforts will be made as follows: 
 
 (i)  Contacts with minority and small business trade associations 
 
 (ii)  Contacts with business development organizations 
 

(iii) Attendance at small and minority business procurement conferences 
 
(iv)  Sources will be requested from SBA’s PASS system. 

 
   (b)  The following internal efforts will be made to guide and encourage buyers: 
 

(i)  Workshops, seminars and training programs will be conducted 
 

 (ii)  Activities will be monitored to evaluate compliance with this subcontracting plan. 
 
    (c)  Small, veteran-owned small, HUBZone small, small disadvantaged, and women-owned 
business concern source lists, guides and other data identifying small, veteran-owned small, 
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HUBZone small, small disadvantaged, and women-owned business concerns will be maintained 
and utilized by buyers in soliciting subcontracts. 
 
    (d)  Additions to (or deletions from) the above listed efforts are as follows: 
 
 
 
 
 
 
 
 
4.  The bidder (contractor) agrees that the clause entitled Utilization of Small, veteran-owned 
small, HUBZone Small, Small Disadvantaged, and Women-Owned Small Business Concerns 
will be included in all subcontracts which offer further subcontracting opportunities, and all 
subcontractors except small business concerns who receive subcontracts in excess of $500,000 
will be required to adopt and comply with a subcontracting plan similar to this one.  Such plans 
will be reviewed by comparing them with the provisions of Public Law 95-507, and assuring that 
all minimum requirements of an acceptable subcontracting plan have been satisfied.  The 
acceptability of percentage goals shall be determined on a case-by-case basis depending on the 
supplies/services involved, the availability of potential small, veteran-owned small, HUBZone 
small, small disadvantaged, and women-owned subcontractors, and prior experience.  Once 
approved and implemented, plans will be monitored through the submission of periodic reports, 
and/or, as time and availability of funds permit, periodic visits to subcontractors facilities to 
review applicable records and subcontracting program progress. 
 
5.  The bidder (contractor) agrees to submit such periodic reports and cooperate in any studies or 
surveys as may be required by the contracting agency or the Small business Administration in 
order to determine the extent of compliance by the bidder with the subcontracting plan and with 
the clause entitled Utilization of Small, veteran-owned small, HUBZone Small, Small 
Disadvantaged, and Women-Owned Small Business Concerns, contained in the contract. 
 
6.  The bidder (contractor) agrees that he will maintain at least the following types of records to 
document compliance with this subcontracting plan: 
 
    (a)  Small, veteran-owned small, HUBZone Small, Small Disadvantaged, and Women-Owned 
Business concern source lists, guides and other data identifying SB/HZSB/SDB/WO vendors. 
 
    (b)  Organizations contacted for small, veteran-owned small, HUBZone small, small 
disadvantaged, and women-owned business sources. 
 
    (c)  On a contract-by-contract basis, records on all subcontract solicitations over $100,000, 
indicating on each solicitation (1) whether small business concerns were solicited, and if not, 
why not; (2) whether veteran-owned small business concerns were solicited, and if not, why not, 
(3) whether HUBZone small business concerns were solicited, and if not, why not; (4) whether 
small disadvantaged business concerns were solicited, and if not, why not; (5) whether women-
owned business concerns were solicited and if not, why not; and (6) reasons for the failure of 



SECTION 00605 
SUBCONTRACTING PLAN 

W912BU-04-B-0016 00605-6 

solicited small, veteran-owned small, HUBZone small, small disadvantaged, or women-owned 
business concerns to receive the subcontract award. 
 
    (d)  Records to support other outreach efforts:  Contacts with Minority and Small Business 
Trade Associations, etc.  Attendance at small and minority business procurement conferences 
and trade fairs. 
 
    (e)  Records to support internal activities to guide and encourage buyers:  Workshops, 
seminars, training programs, etc.  Monitoring activities to evaluate compliance. 
 
    (f)  On a contract-by-contract basis, records to support subcontract award data to include name 
and address or subcontractor . 
 
 
    (g)  Records to be maintained in addition to the above are as follows: 
 
 
 
 
 
Signed: ______________________________________ 
Typed Name: _________________________________ 
Title: ________________________________________ 
Date: ________________________________________ 
 
 
 
Plan Accepted By: _____________________________________________    
                              Contracting Officer 
 
Date: ________________________________________________________ 
 
NOTE TO CONTRACTING OFFICER:  Upon incorporation of a plan into the contract, indicate 
herein the estimated dollar value of the contract: 
 
$ ____________________________________________________. 
 
 
 
 



Section 00700 - Contract Clauses  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
52.202-1     DEFINITIONS (MAY 2001) --ALTERNATE I (MAR 2001) 
 
(a) Agency head or head of the agency means the Secretary (Attorney General, Administrator, 
Governor, Chairperson, or other chief official, as appropriate) of the agency, unless otherwise 
indicated, including any deputy or assistant chief official of the executive agency. 
 
(b) Commercial component means any component that is a commercial item. 
 
 (c) Component means any item supplied to the Government as part of an end item or of another 
component, except that for use in 52.225-9, and 52.225-11 see the definitions in 52.225-9(a) and 
52.225-11(a). 
 
(d) Contracting Officer means a person with the authority to enter into, administer, and/or 
terminate contracts and make related determinations and findings. The term includes certain 
authorized representatives of the Contracting Officer acting within the limits of their authority as 
delegated by the Contracting Officer. 
 
(e) Nondevelopmental item means-- 
 
(1) Any previously developed item of supply used exclusively for governmental purposes by a 
Federal agency, a State or local government, or a foreign government with which the United 
States has a mutual defense cooperation agreement; 
 
(2) Any item described in paragraph (f)(1) of this definition that requires only minor modification 
or modifications of a type customarily available in the commercial marketplace in order to meet 
the requirements of the procuring department or agency; or 
 
(3) Any item of supply being produced that does not meet the requirements of paragraph (f)(1) or 
(f)(2) solely because the item is not yet in use. 
 
(f) "Contracting Officer" means a person with the authority to enter into, administer, and/or 
terminate contracts and make related determinations and findings.  The term includes certain 
authorized representatives of the Contracting Officer acting within the limits of their authority as 
delegated by the Contracting Officer. 
 
 (g) Except as otherwise provided in this contract, the term "subcontracts" includes, but is not 
limited to, purchase orders and changes and modifications to purchase orders under this contract. 
 
(End of clause) 
 
52.203-3     GRATUITIES (APR 1984) 
 
(a) The right of the Contractor to proceed may be terminated by written notice if, after notice and 
hearing, the agency head or a designee determines that the Contractor, its agent, or another 
representative--  
 
(1) Offered or gave a gratuity (e.g., an entertainment or gift) to an officer, official, or employee of 
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the Government; and  
 
(2) Intended, by the gratuity, to obtain a contract or favorable treatment under a contract.  
 
(b) The facts supporting this determination may be reviewed by any court having lawful 
jurisdiction.  
 
(c) If this contract is terminated under paragraph (a) of this clause, the Government is entitled--  
 
(1) To pursue the same remedies as in a breach of the contract; and  
 
(2) In addition to any other damages provided by law, to exemplary damages of not less than 3 
nor more than 10 times the cost incurred by the Contractor in giving gratuities to the person 
concerned, as determined by the agency head or a designee. (This subparagraph (c)(2) is 
applicable only if this contract uses money appropriated to the Department of Defense.)  
 
(d) The rights and remedies of the Government provided in this clause shall not be exclusive and 
are in addition to any other rights and remedies provided by law or under this contract.  
 
(End of clause) 
 
52.203-5     COVENANT AGAINST CONTINGENT FEES (APR 1984) 
 
(a) The Contractor warrants that no person or agency has been employed or retained to solicit or 
obtain this contract upon an agreement or understanding for a contingent fee, except a bona fide 
employee or agency. For breach or violation of this warranty, the Government shall have the right 
to annul this contract without liability or, in its discretion, to deduct from the contract price or 
consideration, or otherwise recover, the full amount of the contingent fee.  
 
(b) "Bona fide agency," as used in this clause, means an established commercial or selling 
agency, maintained by a contractor for the purpose of securing business, that neither exerts nor 
proposes to exert improper influence to solicit or obtain Government contracts nor holds itself out 
as being able to obtain any Government contract or contracts through improper influence.  
 
"Bona fide employee," as used in this clause, means a person, employed by a contractor and 
subject to the contractor's supervision and control as to time, place, and manner of performance, 
who neither exerts nor proposes to exert improper influence to solicit or obtain Government 
contracts nor holds out as being able to obtain any Government contract or contracts through 
improper influence.  
 
"Contingent fee," as used in this clause, means any commission, percentage, brokerage, or other 
fee that is contingent upon the success that a person or concern has in securing a Government 
contract.  
 
"Improper influence," as used in this clause, means any influence that induces or tends to induce a 
Government employee or officer to give consideration or to act regarding a Government contract 
on any basis other than the merits of the matter. 
 
(End of clause) 
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52.203-7      ANTI-KICKBACK PROCEDURES.  (JUL 1995) 
 
(a) Definitions. 
 
"Kickback," as used in this clause, means any money, fee, commission, credit, gift, gratuity, thing 
of value, or compensation of any kind which is provided, directly or indirectly, to any prime 
Contractor, prime Contractor employee,  subcontractor, or subcontractor employee for the 
purpose of improperly obtaining or rewarding favorable treatment in connection with a prime 
contract or in connection with a subcontract relating to a prime contract. 
 
"Person," as used in this clause, means a corporation, partnership, business association of any 
kind, trust, joint-stock company, or individual. 
 
"Prime contract," as used in this clause, means a contract or contractual action entered into by the 
United States for the purpose of obtaining supplies, materials, equipment, or services of any kind. 
 
"Prime Contractor," as used in this clause, means a person who has entered into a prime contract 
with the United States. 
 
"Prime Contractor employee," as used in this clause, means any officer, partner, employee, or 
agent of a prime Contractor. 
 
"Subcontract," as used in this clause, means a contract or contractual action entered into by a 
prime Contractor or subcontractor for the purpose of obtaining supplies, materials, equipment, or 
services of any kind under a prime contract. 
 
"Subcontractor," as used in this clause, (1) means any person, other than the prime Contractor, 
who offers to furnish or furnishes any supplies, materials, equipment, or services of any kind 
under a prime contract or a subcontract entered into in connection with such prime contract, and 
(2) includes any person who offers to furnish or furnishes general supplies to the prime 
Contractor or a higher tier subcontractor. 
 
"Subcontractor employee," as used in this clause, means any officer, partner, employee, or agent 
of a subcontractor. 
 
(b) The Anti-Kickback Act of 1986 (41 U.S.C. 51-58) (the Act), prohibits any person from - 
 
(1) Providing or attempting to provide or offering to provide any kickback; 
 
(2) Soliciting, accepting, or attempting to accept any kickback; or 
 
(3) Including, directly or indirectly, the amount of any kickback in the contract price charged by a 
prime Contractor to the United States or in the contract price charged by a subcontractor to a 
prime Contractor or higher tier subcontractor. 
 
(c)(1) The Contractor shall have in place and follow reasonable procedures designed to prevent 
and detect possible violations described in paragraph (b) of this clause in its own operations and 
direct business relationships. 
 
(2) When the Contractor has reasonable grounds to believe that a  violation described in 
paragraph (b) of this clause may have occurred, the Contractor shall promptly report in writing 
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the possible violation. Such reports shall be made to the inspector general of the contracting 
agency, the head of the contracting agency if the agency does not have an inspector general, or 
the Department of Justice. 
 
(3) The Contractor shall cooperate fully with any Federal agency investigating a possible 
violation described in paragraph (b) of this clause. 
 
(4) The Contracting Officer may (i) offset the amount of the kickback against any monies owed 
by the United States under the prime contract and/or (ii) direct that the Prime Contractor 
withhold, from sums owed a subcontractor under the prime contract, the amount of any kickback.  
The Contracting Officer may order the monies withheld under subdivision (c)(4)(ii) of this clause 
be paid over to the Government unless the Government has already offset those monies under 
subdivision (c)(4)(i) of this clause.  In either case, the Prime Contractor shall notify the 
Contracting Officer when the monies are withheld. 
 
(5) The Contractor agrees to incorporate the substance of this clause, including this subparagraph 
(c)(5) but excepting subparagraph (c)(1), in all subcontracts under this contract which exceed 
$100,000. 
 
52.203-8     CANCELLATION, RESCISSION, AND RECOVERY OF FUNDS FOR ILLEGAL 
OR IMPROPER ACTIVITY (JAN 1997) 
 
(a) If the Government receives information that a contractor or a person has engaged in conduct 
constituting a violation of subsection (a), (b), (c), or (d) of Section 27 of the Office of Federal 
Procurement Policy Act (41 U.S.C. 423) (the Act), as amended by section 4304 of the 1996 
National Defense Authorization Act for Fiscal Year 1996 (Pub. L. 104-106), the Government 
may--     
 
(1) Cancel the solicitation, if the contract has not yet been awarded or issued; or     
 
(2) Rescind the contract with respect to which--     
 
(i) The Contractor or someone acting for the Contractor has been convicted for an offense where 
the conduct constitutes a violation of subsection 27(a) or (b) of the Act for the purpose of either--     
 
(A) Exchanging the information covered by such subsections for anything of value; or     
 
(B) Obtaining or giving anyone a competitive advantage in the award of a Federal agency 
procurement contract; or     
 
(ii) The head of the contracting activity has determined, based upon a preponderance of the 
evidence, that the Contractor or someone acting for the Contractor has engaged in conduct 
constituting an offense punishable under subsections 27(e)(1) of the Act.     
 
(b) If the Government rescinds the contract under paragraph (a) of this clause, the Government is 
entitled to recover, in addition to any penalty prescribed by law, the amount expended under the 
contract.     
 
(c) The rights and remedies of the Government specified herein are not exclusive, and are in 
addition to any other rights and remedies provided by law, regulation, or under this contract. 
(End of clause) 
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52.203-10     PRICE OR FEE ADJUSTMENT FOR ILLEGAL OR IMPROPER ACTIVITY 
(JAN 1997) 
 
(a) The Government, at its election, may reduce the price of a fixed-price type contract and the 
total cost and fee under a cost-type contract by the amount of profit or fee determined as set forth 
in paragraph (b) of this clause if the head of the contracting activity or designee determines that 
there was a violation of subsection 27 (a), (b), or (c) of the Office of Federal Procurement Policy 
Act, as amended (41 U.S.C. 423), as implemented in section 3.104 of the Federal Acquisition 
Regulation. 
 
(b) The price or fee reduction referred to in paragraph (a) of this clause shall be-- 
 
(1) For cost-plus-fixed-fee contracts, the amount of the fee specified in the contract at the time of 
award; 
 
(2) For cost-plus-incentive-fee contracts, the target fee specified in the contract at the time of 
award, notwithstanding any minimum fee or "fee floor" specified in the contract; 
 
(3) For cost-plus-award-fee contracts-- 
 
(i) The base fee established in the contract at the time of contract award; 
 
(ii) If no base fee is specified in the contract, 30 percent of the amount of each award fee 
otherwise payable to the Contractor for each award fee evaluation period or at each award fee 
determination point. 
 
(4) For fixed-price-incentive contracts, the Government may-- 
 
(i) Reduce the contract target price and contract target profit both by an amount equal to the 
initial target profit specified in the contract at the time of contract award; or 
 
(ii) If an immediate adjustment to the contract target price and contract target profit would have a 
significant adverse impact on the incentive price revision relationship under the contract, or 
adversely affect the contract financing provisions, the Contracting Officer may defer such 
adjustment until establishment of the total final price of the contract. The total final price 
established in accordance with the incentive price revision provisions of the contract shall be 
reduced by an amount equal to the initial target profit specified in the contract at the time of 
contract award and such reduced price shall be the total final contract price. 
 
(5) For firm-fixed-price contracts, by 10 percent of the initial contract price or a profit amount 
determined by the Contracting Officer from records or documents in existence prior to the date of 
the contract award. 
 
(c) The Government may, at its election, reduce a prime contractor's price or fee in accordance 
with the procedures of paragraph (b) of this clause for violations of the Act by its subcontractors 
by an amount not to exceed the amount of profit or fee reflected in the subcontract at the time the 
subcontract was first definitively priced. 
 
(d) In addition to the remedies in paragraphs (a) and (c) of this clause, the Government may 
terminate this contract for default. The rights and remedies of the Government specified herein 
are not exclusive, and are in addition to any other rights and remedies provided by law or under 
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this contract. 
 
(End of clause) 
 
52.203-12      LIMITATION ON PAYMENTS TO INFLUENCE CERTAIN FEDERAL 
TRANSACTIONS (JUN 2003)  
 
(a) Definitions.  
 
"Agency," as used in this clause, means executive agency as defined in 2.101.  
 
"Covered Federal action," as used in this clause, means any of the following Federal actions:  
 
(1) The awarding of any Federal contract.  
 
(2) The making of any Federal grant.  
 
(3) The making of any Federal loan.  
 
(4) The entering into of any cooperative agreement.  
 
(5) The extension, continuation, renewal, amendment, or modification of any Federal contract, 
grant, loan, or cooperative agreement.  
 
"Indian tribe" and "tribal organization," as used in this clause, have the meaning provided in 
section 4 of the Indian Self-Determination and Education Assistance Act (25 U.S.C. 450B) and 
include Alaskan Natives.  
 
"Influencing or attempting to influence," as used in this clause, means making, with the intent to 
influence, any communication to or appearance before an officer or employee of any agency, a 
Member of Congress, an officer or employee of Congress, or an employee of a Member of 
Congress in connection with any covered Federal action.  
 
"Local government," as used in this clause, means a unit of government in a State and, if 
chartered, established, or otherwise recognized by a State for the performance of a governmental 
duty, including a local public authority, a special district, an intrastate district, a council of 
governments, a sponsor group representative organization, and any other instrumentality of a 
local government.  
 
"Officer or employee of an agency," as used in this clause, includes the following individuals 
who are employed by an agency:  
 
(1) An individual who is appointed to a position in the Government under Title 5, United States 
Code, including a position under a temporary appointment.  
 
(2) A member of the uniformed services, as defined in subsection 101(3),Title 37, United States 
Code.  
 
(3) A special Government employee, as defined in section 202, Title 18, United States Code.  
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(4) An individual who is a member of a Federal advisory committee, as defined by the Federal 
Advisory Committee Act, Title 5, United States Code, appendix 2.  
 
"Person," as used in this clause, means an individual, corporation, company, association, 
authority, firm, partnership, society, State, and local government, regardless of whether such 
entity is operated for profit, or not for profit. This term excludes an Indian tribe, tribal 
organization, or any other Indian organization with respect to expenditures specifically permitted 
by other Federal law.  
 
"Reasonable compensation," as used in this clause, means, with respect to a regularly employed 
officer or employee of any person, compensation that is consistent with the normal compensation 
for such officer or employee for work that is not furnished to, not funded by, or not furnished in 
cooperation with the Federal Government.  
 
"Reasonable payment," as used in this clause, means, with respect to professional and other 
technical services, a payment in an amount that is consistent with the amount normally paid for 
such services in the private sector.  
 
"Recipient," as used in this clause, includes the Contractor and all subcontractors. This term 
excludes an Indian tribe, tribal organization, or any other Indian organization with respect to 
expenditures specifically permitted by other Federal law.  
 
"Regularly employed," as used in this clause, means, with respect to an officer or employee of a 
person requesting or receiving a Federal contract, an officer or employee who is employed by 
such person for at least 130 working days within 1 year immediately preceding the date of the 
submission that initiates agency consideration of such person for receipt of such contract. An 
officer or employee who is employed by such person for less than 130 working days within 1 
year immediately preceding the date of the submission that initiates agency consideration of such 
person shall be considered to be regularly employed as soon as he or she is employed by such 
person for 130 working days.  
 
State, as used in this clause, means a State of the United States, the District of Columbia, or an 
outlying area of the United States, an agency or instrumentality of a State, and multi-State, 
regional, or interstate entity having governmental duties and powers. 
 
(b) Prohibitions.  
 
(1) Section 1352 of Title 31, United States Code, among other things, prohibits a recipient of a 
Federal contract, grant, loan, or cooperative agreement from using appropriated funds to pay any 
person for influencing or attempting to influence an officer or employee of any agency, a Member 
of Congress, an officer or employee of Congress, or an employee of a Member of Congress in 
connection with any of the following covered Federal actions: the awarding of any Federal 
contract; the making of any Federal grant; the making of any Federal loan; the entering into of 
any cooperative agreement; or the modification of any Federal contract, grant, loan, or 
cooperative agreement.  
 
(2) The Act also requires Contractors to furnish a disclosure if any funds other than Federal 
appropriated funds (including profit or fee received under a covered Federal transaction) have 
been paid, or will be paid, to any person for influencing or attempting to influence an officer or 
employee of any agency, a Member of Congress, an officer or employee of Congress, or an 
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employee of a Member of Congress in connection with a Federal contract, grant, loan, or 
cooperative agreement.  
 
(3) The prohibitions of the Act do not apply under the following conditions:  
 
(i) Agency and legislative liaison by own employees.  
 
(A) The prohibition on the use of appropriated funds, in subparagraph (b)(1) of this clause, does 
not apply in the case of a payment of reasonable compensation made to an officer or employee of 
a person requesting or receiving a covered Federal action if the payment is for agency and 
legislative liaison activities not directly related to a covered Federal action.  
 
(B) For purposes of subdivision (b)(3)(i)(A) of this clause, providing any information specifically 
requested by an agency or Congress is permitted at any time.  
 
(C) The following agency and legislative liaison activities are permitted at any time where they 
are not related to a specific solicitation for any covered Federal action:  
 
(1) Discussing with an agency the qualities and characteristics (including individual 
demonstrations) of the person's products or services, conditions or terms of sale, and service 
capabilities.  
 
(2) Technical discussions and other activities regarding the application or adaptation of the 
person's products or services for an agency's use.  
 
(D) The following agency and legislative liaison activities are permitted where they are prior to 
formal solicitation of any covered Federal action--  
 
(1) Providing any information not specifically requested but necessary for an agency to make an 
informed decision about initiation of a covered Federal action;  
 
(2) Technical discussions regarding the preparation of an unsolicited proposal prior to its official 
submission; and  
 
(3) Capability presentations by persons seeking awards from an agency pursuant to the provisions 
of the Small Business Act, as amended by Pub. L. 95-507, and subsequent amendments.  
 
(E) Only those services expressly authorized by subdivision (b)(3)(i)(A) of this clause are 
permitted under this clause.  
 
(ii) Professional and technical services.  
 
(A) The prohibition on the use of appropriated funds, in subparagraph (b)(1) of this clause, does 
not apply in the case of--  
 
(1) A payment of reasonable compensation made to an officer or employee of a person requesting 
or receiving a covered Federal action or an extension, continuation, renewal, amendment, or 
modification of a covered Federal action, if payment is for professional or technical services 
rendered directly in the preparation, submission, or negotiation of any bid, proposal, or 
application for that Federal action or for meeting requirements imposed by or pursuant to law as a 
condition for receiving that Federal action.  
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(2) Any reasonable payment to a person, other than an officer or employee of a person requesting 
or receiving a covered Federal action or an extension, continuation, renewal, amendment, or 
modification of a covered Federal action if the payment is for professional or technical services 
rendered directly in the preparation, submission, or negotiation of any bid, proposal, or 
application for that Federal action or for meeting requirements imposed by or pursuant to law as a 
condition for receiving that Federal action. Persons other than officers or employees of a person 
requesting or receiving a covered Federal action include consultants and trade associations.  
 
(B) For purposes of subdivision (b)(3)(ii)(A) of this clause, "professional and technical services" 
shall be limited to advice and analysis directly applying any professional or technical discipline. 
For example, drafting of a legal document accompanying a bid or proposal by a lawyer is 
allowable. Similarly, technical advice provided by an engineer on the performance or operational 
capability of a piece of equipment rendered directly in the negotiation of a contract is allowable. 
However, communications with the intent to influence made by a professional (such as a licensed 
lawyer) or a technical person (such as a licensed accountant) are not allowable under this section 
unless they provide advice and analysis directly applying their professional or technical expertise 
and unless the advice or analysis is rendered directly and solely in the preparation, submission or 
negotiation of a covered Federal action. Thus, for example, communications with the intent to 
influence made by a lawyer that do not provide legal advice or analysis directly and solely related 
to the legal aspects of his or her client's proposal, but generally advocate one proposal over 
another are not allowable under this section because the lawyer is not providing professional legal 
services. Similarly, communications with the intent to influence made by an engineer providing 
an engineering analysis prior to the preparation or submission of a bid or proposal are not 
allowable under this section since the engineer is providing technical services but not directly in 
the preparation, submission or negotiation of a covered Federal action.  
 
(C) Requirements imposed by or pursuant to law as a condition for receiving a covered Federal 
award include those required by law or regulation and any other requirements in the actual award 
documents.  
 
(D) Only those services expressly authorized by subdivisions (b)(3)(ii)(A)(1) and (2) of this 
clause are permitted under this clause.  
 
(E) The reporting requirements of FAR 3.803(a) shall not apply with respect to payments of 
reasonable compensation made to regularly employed officers or employees of a person. 
 
(c) Disclosure.  
 
(1) The Contractor who requests or receives from an agency a Federal contract shall file with that 
agency a disclosure form, OMB standard form LLL, Disclosure of Lobbying Activities, if such 
person has made or has agreed to make any payment using nonappropriated funds (to include 
profits from any covered Federal action), which would be prohibited under subparagraph (b)(1) of 
this clause, if paid for with appropriated funds.  
 
(2) The Contractor shall file a disclosure form at the end of each calendar quarter in which there 
occurs any event that materially affects the accuracy of the information contained in any 
disclosure form previously filed by such person under subparagraph (c)(1) of this clause. An 
event that materially affects the accuracy of the information reported includes--  
 
(i) A cumulative increase of $25,000 or more in the amount paid or expected to be paid for 
influencing or attempting to influence a covered Federal action; or  
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(ii) A change in the person(s) or individual(s) influencing or attempting to influence a covered 
Federal action; or  
 
(iii) A change in the officer(s), employee(s), or Member(s) contacted to influence or attempt to 
influence a covered Federal action.  
 
(3) The Contractor shall require the submittal of a certification, and if required, a disclosure form 
by any person who requests or receives any subcontract exceeding $100,000 under the Federal 
contract.  
 
(4) All subcontractor disclosure forms (but not certifications) shall be forwarded from tier to tier 
until received by the prime Contractor. The prime Contractor shall submit all disclosures to the 
Contracting Officer at the end of the calendar quarter in which the disclosure form is submitted 
by the subcontractor. Each subcontractor certification shall be retained in the subcontract file of 
the awarding Contractor.  
 
(d) Agreement. The Contractor agrees not to make any payment prohibited by this clause.  
 
(e) Penalties.  
 
(1) Any person who makes an expenditure prohibited under paragraph (a) of this clause or who 
fails to file or amend the disclosure form to be filed or amended by paragraph (b) of this clause 
shall be subject to civil penalties as provided for by 31 U.S.C. 1352. An imposition of a civil 
penalty does not prevent the Government from seeking any other remedy that may be applicable.  
 
(2) Contractors may rely without liability on the representation made by their subcontractors in 
the certification and disclosure form.  
 
(f) Cost allowability. Nothing in this clause makes allowable or reasonable any costs which 
would otherwise be unallowable or unreasonable. Conversely, costs made specifically 
unallowable by the requirements in this clause will not be made allowable under any other 
provision.  
 
(End of clause) 
 
52.204-4       PRINTED OR COPIED DOUBLE-SIDED ON RECYCLED PAPER (AUG 2000) 
 
(a) Definitions. As used in this clause-- 
 
“Postconsumer material” means a material or finished product that has served its intended use and 
has been discarded for disposal or recovery, having completed its life as a consumer item. 
Postconsumer material is a part of the broader category of “recovered material.” For paper and 
paper products, postconsumer material means “postconsumer fiber” defined by the U.S. 
Environmental Protection Agency (EPA) as-- 
 
(1) Paper, paperboard, and fibrous materials from retail stores, office buildings, homes, and so 
forth, after they have passed through their end-usage as a consumer item, including: used 
corrugated boxes; old newspapers; old magazines; mixed waste paper; tabulating cards; and used 
cordage; or 
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(2) All paper, paperboard, and fibrous materials that enter and are collected from municipal solid 
waste; but not 
 
(3) Fiber derived from printers' over-runs, converters' scrap, and over-issue publications. 
 
“Printed or copied double-sided” means printing or reproducing a document so that information is 
on both sides of a sheet of paper. 
 
“Recovered material,” for paper and paper products, is defined by EPA in its Comprehensive 
Procurement Guideline as “recovered fiber” and means the following materials: 
 
(1) Postconsumer fiber; and 
 
(2) Manufacturing wastes such as-- 
 
(i) Dry paper and paperboard waste generated after completion of the papermaking process (that 
is, those manufacturing operations up to and including the cutting and trimming of the paper 
machine reel into smaller rolls or rough sheets) including: envelope cuttings, bindery trimmings, 
and other paper and paperboard waste resulting from printing, cutting, forming, and other 
converting operations; bag, box, and carton manufacturing wastes; and butt rolls, mill wrappers, 
and rejected unused stock; and 
 
(ii) Repulped finished paper and paperboard from obsolete inventories of paper and paperboard 
manufacturers, merchants, wholesalers, dealers, printers, converters, or others. 
 
(b) In accordance with Section 101 of Executive Order 13101 of September 14, 1998, Greening 
the Government through Waste Prevention, Recycling, and Federal Acquisition, the Contractor is 
encouraged to submit paper documents, such as offers, letters, or reports, that are printed or 
copied double-sided on recycled paper that meet minimum content standards specified in Section 
505 of Executive Order 13101, when not using electronic commerce methods to submit 
information or data to the Government. 
 
(c) If the Contractor cannot purchase high-speed copier paper, offset paper, forms bond, computer 
printout paper, carbonless paper, file folders, white wove envelopes, writing and office paper, 
book paper, cotton fiber paper, and cover stock meeting the 30 percent postconsumer material 
standard for use in submitting paper documents to the Government, it should use paper containing 
no less than 20 percent postconsumer material. This lesser standard should be used only when 
paper meeting the 30 percent postconsumer material standard is not obtainable at a reasonable 
price or does not meet reasonable performance standards. 
 
(End of clause) 
 
52.209-6      PROTECTING THE GOVERNMENT'S INTEREST WHEN SUBCONTRACTING 
WITH CONTRACTORS DEBARRED, SUSPENDED, OR PROPOSED FOR DEBARMENT 
(JUL 1995) 
 
(a) The Government suspends or debars Contractors to protect the Government's interests.  The 
Contractor shall not enter into any subcontract in excess of the $25,000 with a Contractor that is 
debarred, suspended, or proposed for debarment unless there is a  compelling reason to do so. 
 
(b) The Contractor shall require each proposed first-tier subcontractor, whose subcontract will 
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exceed $25,000, to disclose to the Contractor, in writing, whether as of the time of award of the 
subcontract, the subcontractor, or its principles, is or is not debarred, suspended, or proposed for 
debarment by the Federal Government. 
 
(c) A corporate officer or a designee of the Contractor shall notify the Contracting Officer, in 
writing, before entering into a subcontract with a party that is debarred, suspended, or proposed 
for debarment (see FAR 9.404 for information on the List of Parties Excluded from Federal 
Procurement and Nonprocurement Programs).  The notice must include the following: 
 
(1) The name of the subcontractor. 
 
(2) The Contractor's knowledge of the reasons for the subcontractor being on the List of Parties 
Excluded from Federal Procurement and Nonprocurement Programs. 
 
(3) The compelling reason(s) for doing business with the subcontractor notwithstanding its 
inclusion on the List of Parties Excluded from Federal Procurement and Nonprocurement 
Programs. 
 
(4) The systems and procedures the Contractor has established to ensure that it is fully protecting 
the Government's interests when dealing with such subcontractor in view of the specific basis for 
the party's debarment, suspension, or proposed debarment. 
 
(End of clause) 
 
52.211-13     TIME EXTENSIONS (SEP 2000) 
 
Time extensions for contract changes will depend upon the extent, if any, by which the changes 
cause delay in the completion of the various elements of construction. The change order granting 
the time extension may provide that the contract completion date will be extended only for those 
specific elements related to the changed work and that the remaining contract completion dates 
for all other portions of the work will not be altered. The change order also may provide an 
equitable readjustment of liquidated damages under the new completion schedule. 
 
(End of clause) 
 
52.211-18      VARIATION IN ESTIMATED QUANTITY (APR 1984) 
 
If the quantity of a unit-priced item in this contract is an estimated quantity and the actual 
quantity of the unit-priced item varies more than 15 percent above or below the estimated 
quantity, an equitable adjustment in the contract price shall be made upon demand of either party. 
The equitable adjustment shall be based upon any increase or decrease in costs due solely to the 
variation above 115 percent or below 85 percent of the estimated quantity. If the quantity 
variation is such as to cause an increase in the time necessary for completion, the Contractor may 
request, in writing, an extension of time, to be received by the Contracting Officer within 10 days 
from the beginning of the delay, or within such further period as may be granted by the 
Contracting Officer before the date of final settlement of the contract. Upon the receipt of a 
written request for an extension, the Contracting Officer shall ascertain the facts and make an 
adjustment for extending the completion date as, in the judgement of the Contracting Officer, is 
justified.  
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52.214-29     ORDER OF PRECEDENCE--SEALED BIDDING (JAN 1986) 
 
Any inconsistency in this solicitation or contract shall be resolved by giving precedence in the 
following order: (a) the Schedule (excluding the specifications); (b) representations and other 
instructions; (c) contract clauses; (d) other documents, exhibits, and attachments; and (e) the 
specifications. 
 
(End of clause) 
 
52.217-7     OPTION FOR INCREASED QUANTITY--SEPARATELY PRICED LINE ITEM 
(MAR 1989) 
 
The Government may require the delivery of the numbered line item, identified in the Schedule as 
an option item, in the quantity and at the price stated in the Schedule.  The Contracting Officer 
may exercise the option by written notice to the Contractor within 30 calendar days.  Delivery of 
added items shall continue at the same rate that like items are called for under the contract, unless 
the parties otherwise agree. 
 
(End of clause) 
 
52.219-4      NOTICE OF PRICE EVALUATION PREFERENCE FOR HUBZONE SMALL 
BUSINESS CONCERNS (JAN 1999) 
 
(a) Definition. HUBZone small business concern, as used in this clause, means a small business 
concern that appears on the List of Qualified HUBZone Small Business Concerns maintained by 
the Small Business Administration. 
 
(b) Evaluation preference. (1) Offers will be evaluated by adding a factor of 10 percent to the 
price of all offers, except-- 
 
(i) Offers from HUBZone small business concerns that have not waived the evaluation 
preference; 
 
(ii) Otherwise successful offers from small business concerns; 
 
(iii) Otherwise successful offers of eligible products under the Trade Agreements Act when the 
dollar threshold for application of the Act is exceeded (see 25.402 of the Federal Acquisition 
Regulation (FAR)); and 
 
(iv) Otherwise successful offers where application of the factor would be inconsistent with a 
Memorandum of Understanding or other international agreement with a foreign government. 
 
(2) The factor of 10 percent shall be applied on a line item basis or to any group of items on 
which award may be made. Other evaluation factors described in the solicitation shall be applied 
before application of the factor. 
 
(3) A concern that is both a HUBZone small business concern and a small disadvantaged business 
concern will receive the benefit of both the HUBZone small business price evaluation preference 
and the small disadvantaged business price evaluation adjustment (see FAR clause 52.219-23). 
Each applicable price evaluation preference or adjustment shall be calculated independently 
against an offeror's base offer. 
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These individual preference amounts shall be added together to arrive at the total evaluated price 
for that offer. 
 
(c) Waiver of evaluation preference. A HUBZone small business concern may elect to waive the 
evaluation preference, in which case the factor will be added to its offer for evaluation purposes. 
The agreements in paragraph (d) of this clause do not apply if the offeror has waived the 
evaluation preference. 
 
___  Offeror elects to waive the evaluation preference. 
 
(d) Agreement. A HUBZone small business concern agrees that in the performance of the 
contract, in the case of a contract for 
 
(1) Services (except construction), at least 50 percent of the cost of personnel for contract 
performance will be spent for employees of the concern or employees of other HUBZone small 
business concerns; 
 
(2) Supplies (other than procurement from a nonmanufacturer of such supplies), at least 50 
percent of the cost of manufacturing, excluding the cost of materials, will be performed by the 
concern or other HUBZone small business concerns; 
 
(3) General construction, at least 15 percent of the cost of the contract performance incurred for 
personnel will be will be spent on the concern's employees or the employees of other HUBZone 
small business concerns; or 
 
(4) Construction by special trade contractors, at least 25 percent of the cost of the contract 
performance incurred for personnel will be spent on the concern's employees or the employees of 
other HUBZone small business concerns. 
 
(e) A HUBZone joint venture agrees that in the performance of the contract, the applicable 
percentage specified in paragraph (d) of this clause will be performed by the HUBZone small 
business participant or participants. 
 
(f) A HUBZone small business concern nonmanufacturer agrees to furnish in performing this 
contract only end items manufactured or produced by HUBZone small business manufacturer 
concerns. This paragraph does not apply in connection with construction or service contracts. 
 
(End of clause) 
 
52.219-8      UTILIZATION OF SMALL BUSINESS CONCERNS (OCT 2000)  
 
(a) It is the policy of the United States that small business concerns, veteran-owned small 
business concerns, service-disabled veteran-owned small business concerns, HUBZone small 
business concerns, small disadvantaged business concerns, and women-owned small business 
concerns shall have the maximum practicable opportunity to participate in performing contracts 
let by any Federal agency, including contracts and subcontracts for subsystems, assemblies, 
components, and related services for major systems. It is further the policy of the United States 
that its prime contractors establish procedures to ensure the timely payment of amounts due 
pursuant to the terms of their subcontracts with small business concerns, veteran-owned small 
business concerns, service-disabled veteran-owned small business concerns, HUBZone small 
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business concerns, small disadvantaged business concerns, and women-owned small business 
concerns. 
 
(b) The Contractor hereby agrees to carry out this policy in the awarding of subcontracts to the 
fullest extent consistent with efficient contract performance. The Contractor further agrees to 
cooperate in any studies or surveys as may be conducted by the United States Small Business 
Administration or the awarding agency of the United States as may be necessary to determine the 
extent of the Contractor's compliance with this clause. 
 
Definitions. As used in this contract-- 
 
HUBZone small business concern means a small business concern that appears on the List of 
Qualified HUBZone Small Business Concerns maintained by the Small Business Administration. 
 
Service-disabled veteran-owned small business concern-- 
 
(1) Means a small business concern-- 
 
(i) Not less than 51 percent of which is owned by one or more service-disabled veterans or, in the 
case of any publicly owned business, not less than 51 percent of the stock of which is owned by 
one or more service-disabled veterans; and 
 
(ii) The management and daily business operations of which are controlled by one or more 
service-disabled veterans or, in the case of a veteran with permanent and severe disability, the 
spouse or permanent caregiver of such veteran. 
 
(2) Service-disabled veteran means a veteran, as defined in 38 U.S.C. 101(2), with a disability 
that is service-connected, as defined in 38 U.S.C. 101(16). 
 
Small business concern means a small business as defined pursuant to Section 3 of the Small 
Business Act and relevant regulations promulgated pursuant thereto. 
 
Small disadvantaged business concern means a small business concern that represents, as part of 
its offer that-- 
 
(1) It has received certification as a small disadvantaged business concern consistent with 13 CFR 
part 124, subpart B; 
 
(2) No material change in disadvantaged ownership and control has occurred since its 
certification; 
 
(3) Where the concern is owned by one or more individuals, the net worth of each individual 
upon whom the certification is based does not exceed $750,000 after taking into account the 
applicable exclusions set forth at 13 CFR 124.104(c)(2); and 
 
(4) It is identified, on the date of its representation, as a certified small disadvantaged business in 
the database maintained by the Small Business Administration (PRO-Net). 
 
Veteran-owned small business concern means a small business concern-- 
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(1) Not less than 51 percent of which is owned by one or more veterans (as defined at 38 U.S.C. 
101(2)) or, in the case of any publicly owned business, not less than 51 percent of the stock of 
which is owned by one or more veterans; and 
 
(2) The management and daily business operations of which are controlled by one or more 
veterans. 
 
Women-owned small business concern means a small business concern-- 
 
(1) That is at least 51 percent owned by one or more women, or, in the case of any publicly 
owned business, at least 51 percent of the stock of which is owned by one or more women; and 
 
(2) Whose management and daily business operations are controlled by one or more women. 
 
(d) Contractors acting in good faith may rely on written representations by their subcontractors 
regarding their status as a small business concern, a veteran-owned small business concern, a 
service-disabled veteran-owned small business concern, a HUBZone small business concern, a 
small disadvantaged business concern, or a women-owned small business concern. 
 
(End of clause) 
 
52.219-9      SMALL BUSINESS SUBCONTRACTING PLAN (JAN 2002)--ALTERNATE I 
(OCT 2001). 
 
(a) This clause does not apply to small business concerns.  
 
(b) Definitions. As used in this clause-- 
 
Commercial item means a product or service that satisfies the definition of commercial item in 
section 2.101 of the Federal Acquisition Regulation. 
 
Commercial plan means a subcontracting plan (including goals) that covers the offeror's fiscal 
year and that applies to the entire production of commercial items sold by either the entire 
company or a portion thereof (e.g., division, plant, or product line). 
 
Individual contract plan means a subcontracting plan that covers the entire contract period 
(including option periods), applies to a specific contract, and has goals that are based on the 
offeror's planned subcontracting in support of the specific contract, except that indirect costs 
incurred for common or joint purposes may be allocated on a prorated basis to the contract. 
 
Master plan means a subcontracting plan that contains all the required elements of an individual 
contract plan, except goals, and may be incorporated into individual contract plans, provided the 
master plan has been approved. 
 
Subcontract means any agreement (other than one involving an employer-employee relationship) 
entered into by a Federal Government prime Contractor or subcontractor calling for supplies or 
services required for performance of the contract or subcontract. 
 
(c) The apparent low bidder, upon request by the Contracting Officer, shall submit a 
subcontracting plan, where applicable, that separately addresses subcontracting with small 
business, veteran-owner small business, HUBZone small business, small disadvantaged business, 
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and women-owned small business concerns. If the bidder is submitting an individual contract 
plan, the plan must separately address subcontracting with small business, HUBZone small 
business, small disadvantaged business, and women-owned small business concerns, with a 
separate part for the basic contract and separate parts for each option (if any). The plan shall be 
included in and made a part of the resultant contract. The subcontracting plan shall be submitted 
within the time specified by the Contracting Officer. Failure to submit the subcontracting plan 
shall make the bidder ineligible for the award of a contract. 
 
(d) The offeror's subcontracting plan shall include the following:  
 
(1) Goals, expressed in terms of percentages of total planned subcontracting dollars, for the use of 
small business, veteran-owned small business, HUBZone small business, small disadvantaged 
business, and women-owned small business concerns as subcontractors. The offeror shall include 
all subcontracts that contribute to contract performance, and may include a proportionate share of 
products and services that are normally allocated as indirect costs.  
 
(2) A statement of--  
 
(i) Total dollars planned to be subcontracted for an individual contract plan; or the offeror's total 
projected sales, expressed in dollars, and the total value of projected subcontracts to support the 
sales for a commercial plan; 
 
(ii) Total dollars planned to be subcontracted to small business concerns;  
 
(iii) Total dollars planned to be subcontracted to veteran-owned small business concerns; 
 
(iv) Total dollars planned to be subcontracted to HUBZone small business concerns; 
 
(v) Total dollars planned to be subcontracted to small disadvantaged business concerns; and  
 
(vi) Total dollars planned to be subcontracted to women-owned small business concerns.  
 
(3) A description of the principal types of supplies and services to be subcontracted, and an 
identification of the types planned for subcontracting to-- 
 
(i) Small business concerns; 
 
(ii) Veteran-owned small business concerns; 
 
(iii) HUBZone small business concerns; 
 
(iv) Small disadvantaged business concerns; and 
 
(v) Women-owned small business concerns. 
 
(4) A description of the method used to develop the subcontracting goals in paragraph (d)(1) of 
this clause.  
 
(5) A description of the method used to identify potential sources for solicitation purposes (e.g., 
existing company source lists, the Procurement Marketing and Access Network (PRO-Net) of the 
Small Business Administration (SBA), veterans service organizations, the National Minority 

W912BU-04-B-0016 00700-17 



Purchasing Council Vendor Information Service, the Research and Information Division of the 
Minority Business Development Agency in the Department of Commerce, or small, HUBZone, 
small disadvantaged, and women-owned small business trade associations). A firm may rely on 
the information contained in PRO-Net as an accurate representation of a concern's size and 
ownership characteristics for the purposes of maintaining a small, veteran-owned small, 
HUBZone small, small disadvantaged, and women-owned small business source list. Use of 
PRO-Net as its source list does not relieve a firm of its responsibilities (e.g., outreach, assistance, 
counseling, or publicizing subcontracting opportunities) in this clause. 
 
(6) A statement as to whether or not the offeror in included indirect costs in establishing 
subcontracting goals, and a description of the method used to determine the proportionate share 
of indirect costs to be incurred with— 
 
(i) Small business concerns; 
 
(ii) Veteran-owned small business concerns; 
 
(iii) HUBZone small business concerns; 
 
(iv) Small disadvantaged business concerns; and 
 
(v) Women-owned small business concerns. 
 
 (7) The name of the individual employed by the offeror who will administer the offeror's 
subcontracting program, and a description of the duties of the individual.  
 
(8) A description of the efforts the offeror will make to assure that small business, veteran-owned 
small business, HUBZone small business, small disadvantaged business and women-owned small 
business concerns have an equitable opportunity to compete for subcontracts.  
 
(9) Assurances that the offeror will include the clause of this contract entitled ``Utilization of 
Small Business Concerns'' in all subcontracts that offer further subcontracting opportunities, and 
that the offeror will require all subcontractors (except small business concerns) that receive 
subcontracts in excess of $500,000 ($1,000,000 for construction of any public facility) to adopt a 
subcontracting plan that complies with the requirements of this clause. 
 
(10) Assurances that the offeror will-- 
 
(i) Cooperate in any studies or surveys as may be required; 
 
(ii) Submit periodic reports so that the Government can determine the extent of compliance by the 
offeror with the subcontracting plan; 
 
(iii) Submit Standard Form (SF) 294, Subcontracting Report for Individual Contracts, and/or SF 
295, Summary Subcontract Report, in accordance with paragraph (j) of this clause. The reports 
shall provide information on subcontract awards to small business concerns, veteran-owned small 
business concerns, service-disabled veteran-owned small business concerns, small disadvantaged 
business concerns, women-owned small business concerns, and Historically Black Colleges and 
Universities and Minority Institutions. Reporting shall be in accordance with the instructions on 
the forms or as provided in agency regulations. 
 

W912BU-04-B-0016 00700-18 



(iv) Ensure that its subcontractors agree to submit SF 294 and SF 295. 
 
(11) A description of the types of records that will be maintained concerning procedures that have 
been adopted to comply with the requirements and goals in the plan, including establishing source 
lists; and a description of the offeror's efforts to locate small business, veteran-owned small 
business, HUBZone small business, small disadvantaged business, and women-owned small 
business concerns and award subcontracts to them. The records shall include at least the 
following (on a plant-wide or company-wide basis, unless otherwise indicated) 
 
(i) Source lists (e.g., PRO-Net), guides, and other data that identify small business, veteran-owner 
small business, HUBZone small business, small disadvantaged business, and women-owned 
small business concerns. 
 
(ii) Organizations contacted in an attempt to locate sources that are small business, veteran-owned 
small business, HUBZone small business, small disadvantaged business, or women-owned small 
business concerns. 
 
(iii) Records on each subcontract solicitation resulting in an award of more than $100,000, 
indicating-- 
 
(A) Whether small business concerns were solicited and, if not, why not; 
 
(B) Whether veteran-owned small business concerns were solicited and, if not, why not; 
 
(C) Whether HUBZone small business concerns were solicited and, if not, why not; 
 
(D) Whether small disadvantaged business concerns were solicited and, if not, why not; 
 
(E) Whether women-owned small business concerns were solicited and, if not, why not; and 
 
(F) If applicable, the reason award was not made to a small business concern. 
 
(iv) Records of any outreach efforts to contact-- 
 
(A) Trade associations; 
 
(B) Business development organizations; 
 
(C) Conferences and trade fairs to locate small, HUBZone small, small disadvantaged, and 
women-owned small business sources; and 
 
(D) Veterans service organizations. 
 
(v) Records of internal guidance and encouragement provided to buyers through-- 
 
(A) Workshops, seminars, training, etc.; and 
 
(B) Monitoring performance to evaluate compliance with the program's requirements. 
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(vi) On a contract-by-contract basis, records to support award data submitted by the offeror to the 
Government, including the name, address, and business size of each subcontractor. Contractors 
having commercial plans need not comply with this requirement. 
 
(e) In order to effectively implement this plan to the extent consistent with efficient contract 
performance, the Contractor shall perform the following functions:  
 
(1) Assist small business, veteran-owner small business, HUBZone small business, small 
disadvantaged business, and women-owned small business concerns by arranging solicitations, 
time for the preparation of bids, quantities, specifications, and delivery schedules so as to 
facilitate the participation by such concerns. Where the Contractor's lists of potential small 
business, veteran-owner small business, HUBZone small business, small disadvantaged business, 
and women-owned small business subcontractors are excessively long, reasonable effort shall be 
made to give all such small business concerns an opportunity to compete over a period of time. 
 
(2) Provide adequate and timely consideration of the potentialities of small business, veteran-
owner small business, HUBZone small business, small disadvantaged business, and women-
owned small business concerns in all ``make-or-buy'' decisions. 
 
(3) Counsel and discuss subcontracting opportunities with representatives of small business, 
veteran-owner small business, HUBZone small business, small disadvantaged business, and 
women-owned small business firms. 
 
(4) Provide notice to subcontractors concerning penalties and remedies for misrepresentations of 
business status as small, veteran-owner small business, HUBZone small, small disadvantaged, or 
women-owned small business for the purpose of obtaining a subcontract that is to be included as 
part or all of a goal contained in the Contractor's subcontracting plan. 
 
(f) A master plan on a plant or division-wide basis that contains all the elements required by 
paragraph (d) of this clause, except goals, may be incorporated by reference as a part of the 
subcontracting plan required of the offeror by this clause; provided-- 
(1) the master plan has been approved, (2) the offeror ensures that the master plan is updated as 
necessary and provides copies of the approved master plan, including evidence of its approval, to 
the Contracting Officer, and (3) goals and any deviations from the master plan deemed necessary 
by the Contracting Officer to satisfy the requirements of this contract are set forth in the 
individual subcontracting plan.  
 
(g) A commercial plan is the preferred type of subcontracting plan for contractors furnishing 
commercial items. The commercial plan shall relate to the offeror's planned subcontracting 
generally, for both commercial and Government business, rather than solely to the Government 
contract. Commercial plans are also preferred for subcontractors that provide commercial items 
under a prime contract, whether or not the prime contractor is supplying a commercial item. 
 
(h) Prior compliance of the offeror with other such subcontracting plans under previous contracts 
will be considered by the Contracting Officer in determining the responsibility of the offeror for 
award of the contract.  
 
(i) The failure of the Contractor or subcontractor to comply in good faith with (1) the clause of 
this contract entitled "Utilization Of Small Business Concerns," or (2) an approved plan required 
by this clause, shall be a material breach of the contract.  
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(j) The Contractor shall submit the following reports: 
 
(1) Standard Form 294, Subcontracting Report for Individual Contracts. This report shall be 
submitted to the Contracting Officer semiannually and at contract completion. The report covers 
subcontract award data related to this contract. This report is not required for commercial plans. 
 
(2) Standard Form 295, Summary Subcontract Report. This report encompasses all of the 
contracts with the awarding agency. It must be submitted semi-annually for contracts with the 
Department of Defense and annually for contracts with civilian agencies. If the reporting activity 
is covered by a commercial plan, the reporting activity must report annually all subcontract 
awards under that plan. All reports submitted at the close of each fiscal year (both individual and 
commercial plans) shall include a breakout, in the Contractor's format, of subcontract awards, in 
whole dollars, to small disadvantaged business concerns by North American Industry 
Classification System (NAICS) Industry Subsector. For a commercial plan, the Contractor may 
obtain from each of its subcontractors a predominant NAICS Industry Subsector and report all 
awards to that subcontractor under its predominant NAICS Industry Subsector. 
 
(End of clause) 
 
52.219-14     LIMITATIONS ON SUBCONTRACTING (DEC 1996) 
 
(a) This clause does not apply to the unrestricted portion of a partial set-aside. 
 
(b) By submission of an offer and execution of a contract, the Offeror/Contractor agrees that in 
performance of the contract in the case of a contract for-- 
 
(1) Services (except construction). At least 50 percent of the cost of contract performance 
incurred for personnel shall be expended for employees of the concern. 
 
(2) Supplies (other than procurement from a nonmanufacturer of such supplies). The concern 
shall perform work for at least 50 percent of the cost of manufacturing the supplies, not including 
the cost of materials. 
 
(3) General construction. The concern will perform at least 15 percent of the cost of the contract, 
not including the cost of materials, with its own employees. 
 
(4) Construction by special trade contractors. The concern will perform at least 25 percent of the 
cost of the contract, not including the cost of materials, with its own employees. 
 
52.219-16      LIQUIDATED DAMAGES-SUBCONTRACTING PLAN (JAN 1999) 
 
(a) Failure to make a good faith effort to comply with the subcontracting plan, as used in this 
clause, means a willful or intentional failure to perform in accordance with the requirements of 
the subcontracting plan approved under the clause in this contract entitled "Small Business 
Subcontracting Plan," or willful or intentional action to frustrate the plan. 
 
(b) Performance shall be measured by applying the percentage goals to the total actual 
subcontracting dollars or, if a commercial plan is involved, to the pro rata share of actual 
subcontracting dollars attributable to Government contracts covered by the commercial plan. If, at 
contract completion or, in the case of a commercial plan, at the close of the fiscal year for which 
the plan is applicable, the Contractor has failed to meet its subcontracting goals and the 
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Contracting Officer decides in accordance with paragraph (c) of this clause that the Contractor 
failed to make a good faith effort to comply with its subcontracting plan, established in 
accordance with the clause in this contract entitled “Small Business Subcontracting Plan,” the 
Contractor shall pay the Government liquidated damages in an amount stated. The amount of 
probable damages attributable to the Contractor's failure to comply shall be an amount equal to 
the actual dollar amount by which the Contractor failed to achieve each subcontract goal. 
 
(c) Before the Contracting Officer makes a final decision that the Contractor has failed to make 
such good faith effort, the Contracting Officer shall give the Contractor written notice specifying 
the failure and permitting the Contractor to demonstrate what good faith efforts have been made 
and to discuss the matter.   Failure to respond to the notice may be taken as an admission that no 
valid explanation exists.  If, after consideration of all the pertinent data, the Contracting Officer 
finds that the Contractor failed to make a good faith effort to comply with the subcontracting 
plan, the Contracting Officer shall issue a final decision to that effect and require that the 
Contractor pay the Government liquidated damages as provided in paragraph (b) of this clause. 
 
(d) With respect to commercial plans, the Contracting Officer who approved the plan will 
perform the functions of the Contracting Officer under this clause on behalf of all agencies with 
contracts covered by the commercial plan. 
 
(e) The Contractor shall have the right of appeal, under the clause in this contract entitled 
Disputes, from any final decision of the Contracting Officer. 
 
(f) Liquidated damages shall be in addition to any other remedies that the Government may have. 
 
(End of clause) 
 
52.222-1     NOTICE TO THE GOVERNMENT OF LABOR DISPUTES (FEB 1997) 
 
If the Contractor has knowledge that any actual or potential labor dispute is delaying or threatens 
to delay the timely performance of this contract, the Contractor shall immediately give notice, 
including all relevant information, to the Contracting Officer. 
 
(End of clause) 
 
52.222-3     CONVICT LABOR (JUN 2003) 
 
(a) Except as provided in paragraph (b) of this clause, the Contractor shall not employ in the 
performance of this contract any person undergoing a sentence of imprisonment imposed by any 
court of a State, the District of Columbia, Puerto Rico, the Northern Mariana Islands, American 
Samoa, Guam, or the U.S. Virgin Islands. 
 
(b) The Contractor is not prohibited from employing persons-- 
 
(1) On parole or probation to work at paid employment during the term of their sentence; 
 
(2) Who have been pardoned or who have served their terms; or 
 
(3) Confined for violation of the laws of any of the States, the District of Columbia, Puerto Rico, 
the Northern Mariana Islands, American Samoa, Guam, or the U.S. Virgin Islands who are 
authorized to work at paid employment in the community under the laws of such jurisdiction, if-- 
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(i) The worker is paid or is in an approved work training program on a voluntary basis; 
 
(ii) Representatives of local union central bodies or similar labor union organizations have been 
consulted; 
 
(iii) Such paid employment will not result in the displacement of employed workers, or be applied 
in skills, crafts, or trades in which there is a surplus of available gainful labor in the locality, or 
impair existing contracts for services; 
 
(iv) The rates of pay and other conditions of employment will not be less than those paid or 
provided for work of a similar nature in the locality in which the work is being performed; and 
 
(v) The Attorney General of the United States has certified that the work-release laws or 
regulations of the jurisdiction involved are in conformity with the requirements of Executive 
Order 11755, as amended by Executive Orders 12608 and 12943. 
 
(End of clause) 
 
52.222-4      CONTRACT WORK HOURS AND SAFETY STANDARDS ACT - OVERTIME 
COMPENSATION.  (SEP 2000) 
 
(a) Overtime requirements. No Contractor or subcontractor employing laborers or mechanics (see 
Federal Acquisition Regulation 22.300) shall require or permit them to work over 40 hours in any 
workweek unless they are paid at least 1 and 1/2 times the basic rate of pay for each hour worked 
over 40 hours. 
 
(b) Violation; liability for unpaid wages; liquidated damages. The responsible Contractor and 
subcontractor are liable for unpaid wages if they violate the terms in paragraph (a) of this clause. 
In addition, the Contractor and subcontractor are liable for liquidated damages payable to the 
Government. The Contracting Officer will assess liquidated damages at the rate of $10 per 
affected employee for each calendar day on which the employer required or permitted the 
employee to work in excess of the standard workweek of 40 hours without paying overtime 
wages required by the Contract Work Hours and Safety Standards Act. 
 
(c) Withholding for unpaid wages and liquidated damages. The Contracting Officer will withhold 
from payments due under the contract sufficient funds required to satisfy any Contractor or 
subcontractor liabilities for unpaid wages and liquidated damages. If amounts withheld under the 
contract are insufficient to satisfy Contractor or subcontractor liabilities, the Contracting Officer 
will withhold payments from other Federal or Federally assisted contracts held by the same 
Contractor that are subject to the Contract Work Hours and Safety Standards Act. 
 
(d) Payrolls and basic records.  
 
(1) The Contractor and its subcontractors shall maintain payrolls and basic payroll records for all 
laborers and mechanics working on the contract during the contract and shall make them 
available to the Government until 3 years after contract completion. The records shall contain the 
name and address of each employee, social security number, labor classifications, hourly rates of 
wages paid, daily and weekly number of hours worked, deductions made, and actual wages paid. 
The records need not duplicate those required for construction work by Department of Labor 
regulations at 29 CFR 5.5(a)(3) implementing the Davis-Bacon Act. 
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(2) The Contractor and its subcontractors shall allow authorized representatives of the 
Contracting Officer or the Department of Labor to inspect, copy, or transcribe records maintained 
under paragraph (d)(1) of this clause. The Contractor or subcontractor also shall allow authorized 
representatives of the Contracting Officer or Department of Labor to interview employees in the 
workplace during working hours. 
 
(e) Subcontracts. The Contractor shall insert the provisions set forth in paragraphs (a) through (d) 
of this clause in subcontracts exceeding $100,000 and require subcontractors to include these 
provisions in any lower tier subcontracts. The Contractor shall be responsible for compliance by 
any subcontractor or lower-tier subcontractor with the provisions set forth in paragraphs (a) 
through (d) of this clause. 
 
(End of clause) 
 
52.222-6      DAVIS-BACON ACT  (FEB 1995) 
 
(a) All laborers and mechanics employed or working upon the site of the work will be paid 
unconditionally and not less often than once a week, and without subsequent deduction or rebate 
on any account (except such payroll deductions as are permitted by regulations issued by the 
Secretary of Labor under the Copeland Act (29 CFR Part 3), the full amount of wages and bona 
fide fringe benefits (or cash equivalents thereof) due at time of payment computed at rates not 
less than those contained in the wage determination of the Secretary of Labor which is attached 
hereto and made a part hereof, regardless of any contractual relationship which may be alleged to 
exist between the Contractor and such laborers and mechanics.  Contributions made or costs 
reasonably anticipated for bona fide fringe benefits under section 1(b)(2) of the Davis-Bacon Act 
on behalf of laborers or mechanics are considered wages paid to such laborers or mechanics, 
subject to the provisions of paragraph (d) of this clause; also, regular contributions made or costs 
incurred for more than a weekly period (but not less often than quarterly) under plans, funds, or 
programs which cover the particular weekly period, are deemed to be constructively made or 
incurred during such period. Such laborers and mechanics shall be paid not less than the 
appropriate wage rate and fringe benefits in the wage determination for the classification of work 
actually performed, without regard to skill, except as provided in the clause entitled Apprentices 
and Trainees.  Laborers or mechanics performing work in more than one classification may be 
compensated at the rate specified for each classification for the time actually worked therein; 
provided, That the employer's payroll records accurately set forth the time spent in each 
classification in which work is performed.  The wage determination (including any additional 
classifications and wage rates conformed under paragraph (b) of this clause) and the Davis-Bacon 
poster (WH-1321) shall be posted at all times by the Contractor and its subcontractors at the site 
of the work in a prominent and accessible place where it can be easily seen by the workers. 
 
(b)(1) The Contracting Officer shall require that any class of laborers or mechanics which is not 
listed in the wage determination and which is to be employed under the contract shall be 
classified in conformance with the wage determination.  The Contracting Officer shall approve an 
additional classification and wage rate and fringe benefits therefor only when all the following 
criteria have been met: 
 
(i) The work to be performed by the classification requested is not performed by a classification 
in the wage determination. 
 
(ii) The classification is utilized in the area by the construction industry. 
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(iii) The proposed wage rate, including any bona fide fringe benefits, bears a reasonable 
relationship to the wage rates contained in the wage determination. 
 
(2) If the Contractor and the laborers and mechanics to be employed in the classification (if 
known), or their representatives, and the Contracting Officer agree on the classification and wage 
rate (including the amount designated for fringe benefits, where appropriate), a report of the 
action taken shall be sent by the Contracting Officer to the Administrator of the Wage and Hour 
Division, Employment Standards Administration, U.S.  Department of Labor, Washington, DC 
20210.  The Administrator or an authorized representative will approve, modify, or disapprove 
every additional classification action within 30 days of receipt and so advise the Contracting 
Officer or will notify the Contracting Officer within the 30-day period that additional time is 
necessary. 
 
(3) In the event the Contractor, the laborers or mechanics to be employed in the classification, or 
their representatives, and the Contracting Officer do not agree on the proposed classification and 
wage rate (including the amount designated for fringe benefits, where appropriate), the 
Contracting Officer shall refer the questions, including the views of all interested parties and the 
recommendation of the Contracting Officer, to the Administrator of the Wage and Hour Division 
for determination.  The Administrator, or an authorized representative, will issue a determination 
within 30 days of receipt and so advise the Contracting Officer or will notify the Contracting 
Officer within the 30-day period that additional time is necessary. 
 
(4) The wage rate (including fringe benefits, where appropriate) determined pursuant to 
subparagraphs (b)(2) and (b)(3) of this clause shall be paid to all workers performing work in the 
classification under this contract from the first day on which work is performed in the 
classification. 
 
(c) Whenever the minimum wage rate prescribed in the contract for a class of laborers or 
mechanics includes a fringe benefit which is not expressed as an hourly rate, the Contractor shall 
either pay the benefit as stated in the wage determination or shall pay another bona fide fringe 
benefit or an hourly cash equivalent thereof. 
 
(c)  If the Contractor does not make payments to a trustee or other third person, the Contractor 
may consider as part of the wages of any laborer or mechanic the amount of any costs reasonably 
anticipated in providing bona fide fringe benefits under a plan or program; provided, That the 
Secretary of Labor has found, upon the written request of the Contractor, that the applicable 
standards of the Davis-Bacon Act have been met.  The Secretary of Labor may require the 
Contractor to set aside in a separate account assets for the meeting of obligations under the plan 
or program. 
 
(End of clause) 
 
52.222-7    WITHHOLDING OF FUNDS  (FEB 1988) 
 
The Contracting Officer shall, upon his or her own action or upon written request of an 
authorized representative of the Department of Labor, withhold or cause to be withheld from the 
Contractor under this contract or any other Federal contract with the same Prime Contractor, or 
any other Federally assisted contract subject to Davis-Bacon prevailing wage requirements, which 
is held by the same Prime Contractor, so much of the accrued payments or advances as may be 
considered necessary to pay laborers and mechanics, including apprentices, trainees, and helpers, 
employed by the Contractor or any subcontractor the full amount of wages required by the 
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contract.  In the event of failure to pay any laborer or mechanic, including any apprentice, trainee, 
or helper, employed or working on the site of the work, all or part of the wages required by the 
contract, the Contracting Officer may, after written notice to the Contractor, take such action as 
may be necessary to cause the suspension of any further payment, advance, or guarantee of funds 
until such violations have ceased.  
 
(End of clause) 
 
52.222-8      PAYROLLS AND BASIC RECORDS  (FEB 1988) 
 
(a)  Payrolls and basic records relating thereto shall be maintained by the Contractor during the 
course of the work and preserved for a period of 3 years thereafter for all laborers and mechanics 
working at the site of the work.  Such records shall contain the name, address, and social security 
number of each such worker, his or her correct classification, hourly rates of wages paid 
(including rates of contributions or costs anticipated for bona fide fringe benefits or cash 
equivalents thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon Act), daily 
and weekly number of hours worked, deductions made, and actual wages paid.  Whenever the 
Secretary of Labor has found, under paragraph (d) of the clause entitled Davis-Bacon Act, that 
the wages of any laborer or mechanic include the amount of any costs reasonably anticipated in 
providing benefits under a plan or program described in section 1(b)(2)(B) of the Davis-Bacon 
Act, the Contractor shall maintain records which show that the commitment to provide such 
benefits is enforceable, that the plan or program is financially responsible, and that the plan or 
program has been communicated in writing to the laborers or mechanics affected, and records 
which show the costs anticipated or the actual cost incurred in providing such benefits. 
Contractors employing apprentices or trainees under approved programs shall maintain written 
evidence of the registration of apprenticeship programs and certification of trainee programs, the 
registration of the apprentices and trainees, and the ratios and wage rates prescribed in the 
applicable programs. 
 
(b)(1)  The Contractor shall submit weekly for each week in which any contract work is 
performed a copy of all payrolls to the Contracting Officer.  The payrolls submitted shall set out 
accurately and completely all of the information required to be maintained under paragraph (a) of 
this clause.  This information may be submitted in any form desired.  Optional Form WH-347 
(Federal Stock Number 029-005-00014-1) is available for this purpose and may be purchased 
from the Superintendent of Documents, U.S. Government Printing Office, Washington, DC 
20402.  The Prime Contractor is responsible for the submission of copies of payrolls by all 
subcontractors. 
 
(2)  Each payroll submitted shall be accompanied by a "Statement of Compliance," signed by the 
Contractor or subcontractor or his or her agent who pays or supervises the payment of the persons 
employed under the contract and shall certify-- 
 
(i)  That the payroll for the payroll period contains the information required to be maintained 
under paragraph (a) of this clause and that such information is correct and complete; 
 
(ii)  That each laborer or mechanic (including each helper, apprentice, and trainee) employed on 
the contract during the payroll period has been paid the full weekly wages earned, without rebate, 
either directly or indirectly, and that no deductions have been made either directly or indirectly 
from the full wages earned, other than permissible deductions as set forth in the Regulations, 29 
CFR Part 3; and 
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(iii)  That each laborer or mechanic has been paid not less than the applicable wage rates and 
fringe benefits or cash equivalents for the classification of work performed, as specified in the 
applicable wage determination incorporated into the contract. 
 
(3)  The weekly submission of a properly executed certification set forth on the reverse side of 
Optional Form WH-347 shall satisfy the requirement for submission of the "Statement of 
Compliance" required by subparagraph (b)(2) of this clause. 
 
(4)  The falsification of any of the certifications in this clause may subject the Contractor or 
subcontractor to civil or criminal prosecution under Section 1001 of Title 18 and Section 3729 of 
Title 31 of the United States Code. 
 
(c)  The Contractor or subcontractor shall make the records required under paragraph (a) of this 
clause available for inspection, copying, or transcription by the Contracting Officer or authorized 
representatives of the Contracting Officer or the Department of Labor.  The Contractor or 
subcontractor shall permit the Contracting Officer or representatives of the Contracting Officer or 
the Department of Labor to interview employees during working hours on the job.  If the 
Contractor or subcontractor fails to submit required records or to make them available, the 
Contracting Officer may, after written notice to the Contractor, take such action as may be 
necessary to cause the suspension of any further payment.  Furthermore, failure to submit the 
required records upon request or to make such records available may be grounds for debarment 
action pursuant to 29 CFR 5.12. 
 
(End of clause) 
 
52.222-9     APPRENTICES AND TRAINEES  (FEB 1988) 
 
(a)  Apprentices.  Apprentices will be permitted to work at less than the predetermined rate for the 
work they performed when they are employed pursuant to and individually registered in a bona 
fide apprenticeship program registered with the U.S. Department of Labor, Employment and 
Training Administration, Bureau of Apprenticeship and Training, or with a State Apprenticeship 
Agency recognized by the Bureau, or if a person is employed in his or her first 90 days of 
probationary employment as an apprentice in such an apprenticeship program, who is not 
individually registered in the program, but who has been certified by the Bureau of 
Apprenticeship and Training or a State Apprenticeship Agency (where appropriate) to be eligible 
for probationary employment as an apprentice. The allowable ratio of apprentices to journeymen 
on the job site in any craft classification shall not be greater than the ratio permitted to the 
Contractor as to the entire work force under the registered program.  Any worker listed on a 
payroll at an apprentice wage rate, who is not registered or   otherwise employed as stated in this 
paragraph, shall be paid not less than the applicable wage determination for the classification of 
work actually performed.  In addition, any apprentice performing work on the job site in excess of 
the ratio permitted under the registered program shall be paid not less than the applicable wage 
rate on the wage determination for the work actually performed.  Where a contractor is 
performing construction on a project in a locality other than that in which its program is 
registered, the ratios and wage rates (expressed in percentages of the journeyman's hourly rate) 
specified in the Contractor's or subcontractor's registered program shall be observed.  Every 
apprentice must be paid at not less than the rate specified in the registered program for the 
apprentice's level of progress, expressed as a percentage of the journeyman hourly rate specified 
in the applicable wage determination.  Apprentices shall be paid fringe benefits in accordance 
with the provisions of the apprenticeship program.  If the apprenticeship program does not 
specify fringe benefits, apprentices must be paid the full amount of fringe benefits listed on the 
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wage determination for the applicable classification.  If the Administrator determines that a 
different practice prevails for the applicable apprentice classification, fringes shall be paid in 
accordance with that determination.  In the event the Bureau of Apprenticeship and Training, or a 
State Apprenticeship Agency recognized by the Bureau, withdraws approval of an apprenticeship 
program, the Contractor will no longer be permitted to utilize apprentices at less than the 
applicable predetermined rate for the work performed until an acceptable program is approved. 
 
(b)  Trainees.  Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less 
than the predetermined rate for the work performed unless they are employed pursuant to and 
individually registered in a program which has received prior approval, evidenced by formal 
certification by the U.S. Department of Labor, Employment and Training Administration. The 
ratio of trainees to journeymen on the job site shall not be greater than permitted under the plan 
approved by the Employment and Training Administration.  Every trainee must be paid at not less 
than the rate specified in the approved program for the trainee's level of progress, expressed as a 
percentage of the journeyman hourly rate specified in the applicable wage determination. 
Trainees shall be paid fringe benefits in accordance with the provisions of the trainee program.  If 
the trainee program does not mention fringe benefits, trainees shall be paid the full amount of 
fringe benefits listed in the wage determination unless the Administrator of the Wage and Hour 
Division determines that there is an apprenticeship program associated with the corresponding 
journeyman wage rate in the wage determination which provides for less than full fringe benefits 
for apprentices.  Any employee listed on the payroll at a trainee rate who is not registered and 
participating in a training plan approved by the Employment and Training Administration shall be 
paid not less than the applicable wage rate in the wage determination for the classification of 
work actually performed.  In addition, any trainee performing work on the job site in excess of 
the ratio permitted under the registered program shall be paid not less than the applicable wage 
rate in the wage determination for the work actually performed.  In the event the Employment and 
Training Administration withdraws approval of a training program, the Contractor will no longer 
be permitted to utilize trainees at less than the applicable predetermined rate for the work 
performed until an acceptable program is approved. 
 
(c)  Equal employment opportunity.  The utilization of apprentices, trainees, and journeymen 
under this clause shall be in conformity with the equal employment opportunity requirements of 
Executive Order 11246, as amended, and 29 CFR Part 30. 
 
(End of clause) 
 
52.222-10      COMPLIANCE WITH COPELAND ACT REQUIREMENTS  (FEB 1988) 
 
The Contractor shall comply with the requirements of 29 CFR Part 3, which are hereby 
incorporated by reference in this contract. 
 
(End of clause) 
 
52.222-11      SUBCONTRACTS (LABOR STANDARDS (FEB 1988) 
 
(a)  The Contractor or subcontractor shall insert in any subcontracts the clauses entitled Davis-
Bacon Act, Contract Work Hours and Safety Standards Act-Overtime Compensation, Apprentices 
and Trainees, Payrolls and Basic Records, Compliance with Copeland Act Requirements, 
Withholding of Funds, Subcontracts (Labor Standards), Contract Termination-Debarment, 
Disputes Concerning Labor Standards, Compliance with Davis-Bacon and Related Act 
Regulations, and Certification of Eligibility, and such other clauses as the Contracting Officer 
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may, by appropriate instructions, require, and also a clause requiring subcontractors to include 
these clauses in any lower tier subcontracts.  The Prime Contractor shall be responsible for 
compliance by any subcontractor or lower tier subcontractor with all the contract clauses cited in 
this paragraph. 
 
(b)(1)  Within 14 days after award of the contract, the Contractor shall deliver to the Contracting 
Officer a completed Statement and Acknowledgment Form (SF 1413) for each subcontract, 
including the subcontractor's signed and dated acknowledgment that the clauses set forth in 
paragraph (a) of this clause have been included in the subcontract. 
 
(2) Within 14 days after the award of any subsequently awarded subcontract the Contractor shall  
deliver to the Contracting Officer an updated completed SF 1413 for such additional subcontract. 
 
(End of clause) 
 
52.222-12      CONTRACT TERMINATION--DEBARMENT (FEB 1988) 
 
A breach of the contract clauses entitled Davis-Bacon Act, Contract Work Hours and Safety 
Standards Act--Overtime Compensation, Apprentices and Trainees, Payrolls and Basic Records, 
Compliance with Copeland Act Requirements, Subcontracts (Labor Standards), Compliance with 
Davis-Bacon and Related Act Regulations, or Certification of Eligibility may be grounds for 
termination of the contract, and for debarment as a Contractor and subcontractor as provided in 
29 CFR 5.12.  
 
(End of clause) 
 
52.222-13      COMPLIANCE WITH DAVIS-BACON AND RELATED ACT REGULATIONS 
(FEB 1988) 
 
All rulings and interpretations of the Davis-Bacon and Related Acts contained in 29 CFR Parts 1, 
3, and 5 are hereby incorporated by reference in this contract.  
 
(End of clause) 
 
52.222-14      DISPUTES CONCERNING LABOR STANDARDS (FEB 1988) 
 
The United States Department of Labor has set forth in 29 CFR Parts 5, 6, and 7 procedures for 
resolving disputes concerning labor standards requirements.  Such disputes shall be resolved in 
accordance with those procedures and not the Disputes clause of this contract.  Disputes within 
the meaning of this clause include disputes between the Contractor (or any of its subcontractors) 
and the contracting agency, the U.S. Department of Labor, or the employees or their 
representatives.  
 
(End of clause) 
 
52.222-15      CERTIFICATION OF ELIGIBILITY  (FEB 1988) 
 
(a)  By entering into this contract, the Contractor certifies that neither it (nor he or she) nor any 
person or firm who has an interest in the Contractor's firm is a person or firm ineligible to be 
awarded Government contracts by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 
5.12(a)(1). 
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(b)  No part of this contract shall be subcontracted to any person or firm ineligible for award of a 
Government contract by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 
 
(c)  The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 U.S.C.  
1001. 
 
(End of clause) 
 
52.222-21      PROHIBITION OF SEGREGATED FACILITIES (FEB 1999) 
 
(a) Segregated facilities, as used in this clause, means any waiting rooms, work areas, rest rooms 
and wash rooms, restaurants and other eating areas, time clocks, locker rooms and other storage 
or dressing areas, parking lots, drinking fountains, recreation or entertainment areas, 
transportation, and housing facilities provided for employees, that are segregated by explicit 
directive or are in fact segregated on the basis of race, color, religion, sex, or national origin 
because of written or oral policies or employee custom. The term does not include separate or 
single-user rest rooms or necessary dressing or sleeping areas provided to assure privacy between 
the sexes. 
 
(b) The Contractor agrees that it does not and will not maintain or provide for its employees any 
segregated facilities at any of its establishments, and that it does not and will not permit its 
employees to perform their services at any location under its control where segregated facilities 
are maintained. The Contractor agrees that a breach of this clause is a violation of the Equal 
Opportunity clause in this contract. 
 
(c) The Contractor shall include this clause in every subcontract and purchase order that is subject 
to the Equal Opportunity clause of this contract. 
 
(End of clause) 
 
52.222-26     EQUAL OPPORTUNITY (APR 2002) 
 
(a) Definition. United States, as used in this clause, means the 50 States, the District of Columbia, 
Puerto Rico, the Northern Mariana Islands, American Samoa, Guam, the U.S. Virgin Islands, and 
Wake Island. 
 
(b) If, during any 12-month period (including the 12 months preceding the award of this 
contract), the Contractor has been or is awarded nonexempt Federal contracts and/or subcontracts 
that have an aggregate value in excess of $10,000, the Contractor shall comply with paragraphs 
(b)(1) through (b)(11) of this clause, except for work performed outside the United States by 
employees who were not recruited within the United States. Upon request, the Contractor shall 
provide information necessary to determine the applicability of this clause. 
 
(1) The Contractor shall not discriminate against any employee or applicant for employment 
because of race, color, religion, sex, or national origin. However, it shall not be a violation of this 
clause for the Contractor to extend a publicly announced preference in employment to Indians 
living on or near an Indian reservation, in connection with employment opportunities on or near 
an Indian reservation, as permitted by 41 CFR 60-1.5. 
 
(2) The Contractor shall take affirmative action to ensure that applicants are employed, and that 
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employees are treated during employment, without regard to their race, color, religion, sex, or 
national origin. This shall include, but not be limited to, (i) employment, (ii) upgrading, (iii) 
demotion, (iv) transfer, (v) recruitment or recruitment advertising, (vi) layoff or termination, (vii) 
rates of pay or other forms of compensation, and (viii) selection for training, including 
apprenticeship.  
 
(3) The Contractor shall post in conspicuous places available to employees and applicants for 
employment the notices to be provided by the Contracting Officer that explain this clause.  
 
(4) The Contractor shall, in all solicitations or advertisements for employees placed by or on 
behalf of the Contractor, state that all qualified applicants will receive consideration for 
employment without regard to race, color, religion, sex, or national origin.  
 
(5) The Contractor shall send, to each labor union or representative of workers with which it has a 
collective bargaining agreement or other contract or understanding, the notice to be provided by 
the Contracting Officer advising the labor union or workers' representative of the Contractor's 
commitments under this clause, and post copies of the notice in conspicuous places available to 
employees and applicants for employment.  
 
(6) The Contractor shall comply with Executive Order 11246, as amended, and the rules, 
regulations, and orders of the Secretary of Labor.  
 
(7) The Contractor shall furnish to the contracting agency all information required by Executive 
Order 11246, as amended, and by the rules, regulations, and orders of the Secretary of Labor. The 
Contractor shall also file Standard Form 100 (EEO-1), or any successor form, as prescribed in 41 
CFR part 60-1. Unless the Contractor has filed within the 12 months preceding the date of 
contract award, the Contractor shall, within 30 days after contract award, apply to either the 
regional Office of Federal Contract Compliance Programs (OFCCP) or the local office of the 
Equal Employment Opportunity Commission for the necessary forms. 
 
(8) The Contractor shall permit access to its premises, during normal business hours, by the 
contracting agency or the OFCCP for the purpose of conducting on-site compliance evaluations 
and complaint investigations. The Contractor shall permit the Government to inspect and copy 
any books, accounts, records (including computerized records), and other material that may be 
relevant to the matter under investigation and pertinent to compliance with Executive Order 
11246, as amended, and rules and regulations that implement the Executive Order. 
 
(9) If the OFCCP determines that the Contractor is not in compliance with this clause or any rule, 
regulation, or order of the Secretary of Labor, this contract may be canceled, terminated, or 
suspended in whole or in part and the Contractor may be declared ineligible for further 
Government contracts, under the procedures authorized in Executive Order 11246, as amended. 
In addition, sanctions may be imposed and remedies invoked against the Contractor as provided 
in Executive Order 11246, as amended; in the rules, regulations, and orders of the Secretary of 
Labor; or as otherwise provided by law. 
 
(10) The Contractor shall include the terms and conditions of subparagraphs (b)(1) through (11) 
of this clause in every subcontract or purchase order that is not exempted by the rules, 
regulations, or orders of the Secretary of Labor issued under Executive Order 11246, as amended, 
so that these terms and conditions will be binding upon each subcontractor or vendor.  
 
(11) The Contractor shall take such action with respect to any subcontract or purchase order as 
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the contracting officer may direct as a means of enforcing these terms and conditions, including 
sanctions for noncompliance; provided, that if the Contractor becomes involved in, or is 
threatened with, litigation with a subcontractor or vendor as a result of any direction, the 
Contractor may request the United States to enter into the litigation to protect the interests of the 
United States.  
 
(c) Notwithstanding any other clause in this contract, disputes relative to this clause will be 
governed by the procedures in 41 CFR 60-1.1. 
 
(End of clause) 
 
52.222-27     AFFIRMATIVE ACTION COMPLIANCE REQUIREMENTS FOR 
CONSTRUCTION (FEB 1999) 
 
(a) Definitions.  "Covered area," as used in this clause, means the geographical area described in 
the solicitation for this contract. 
 
"Deputy Assistant Secretary," as used in this clause, means Deputy Assistant Secretary for 
Federal Contract Compliance, U.S. Department of Labor, or a designee. 
 
"Employer's identification number," as used in this clause, means the Federal Social Security 
number used on the employer's quarterly federal tax return, U.S. Treasury Department Form 941. 
 
"Minority," as used in this clause, means-- 
 
(1) American Indian or Alaskan Native (all persons having origins in any of the original peoples 
of North America and maintaining identifiable tribal affiliations through membership and 
participation or community identification). 
 
(2) Asian and Pacific Islander (all persons having origins in any of the original peoples of the Far 
East, Southeast Asia, the Indian Subcontinent, or the Pacific Islands); 
 
(3) Black (all persons having origins in any of the black African racial groups not of Hispanic 
origin); and 
 
(4) Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South American, or other 
Spanish culture or origin, regardless of race). 
 
(b) If the Contractor, or a subcontractor at any tier, subcontracts a portion of the work involving 
any construction trade, each such subcontract in excess of $10,000 shall include this clause and 
the Notice containing the goals for minority and female participation stated in the solicitation for 
this contract. 
 
(c) If the Contractor is participating in a Hometown Plan (41 CFR 60-4) approved by the U.S. 
Department of Labor in a covered area, either individually or through an association, its 
affirmative action obligations on all work in the plan area (including goals) shall comply with the 
plan for those trades that have unions participating in the plan. Contractors must be able to 
demonstrate participation in, and compliance with, the provisions of the plan. Each Contractor or 
subcontractor participating in an approved plan is also required to comply with its obligations 
under the Equal Opportunity clause, and to make a good faith effort to achieve each goal under 
the plan in each trade in which it has employees. The overall good-faith performance by other 
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Contractors or subcontractors toward a goal in an approved plan does not excuse any Contractor's 
or subcontractor's failure to make good-faith efforts to achieve the plan's goals. 
 
(d) The Contractor shall implement the affirmative action procedures in subparagraphs (g)(1) 
through (16) of this clause. The goals stated in the solicitation for this contract are expressed as 
percentages of the total hours of employment and training of minority and female utilization that 
the Contractor should reasonably be able to achieve in each construction trade in which it has 
employees in the covered area. If the Contractor performs construction work in a geographical 
area located outside of the covered area, it shall apply the goals established for the geographical 
area where that work is actually performed. The Contractor is expected to make substantially 
uniform progress toward its goals in each craft. 
 
(e) Neither the terms and conditions of any collective bargaining agreement, nor the failure by a 
union with which the Contractor has a collective bargaining agreement, to refer minorities or 
women shall excuse the Contractor's obligations under this clause, Executive Order 11246, as 
amended, or the regulations thereunder. 
 
(f) In order for the nonworking training hours of apprentices and trainees to be counted in 
meeting the goals, apprentices and trainees must be employed by the Contractor during the 
training period, and the Contractor must have made a commitment to employ the apprentices and 
trainees at the completion of their training, subject to the availability of employment 
opportunities. Trainees must be trained pursuant to training programs approved by the U.S. 
Department of Labor. 
 
(g) The Contractor shall take affirmative action to ensure equal employment opportunity. The 
evaluation of the Contractor's compliance with this clause shall be based upon its effort to achieve 
maximum results from its actions. The Contractor shall document these efforts fully and 
implement affirmative action steps at least as extensive as the following: 
 
(1) Ensure a working environment free of harassment, intimidation, and coercion at all sites and 
in all facilities where the Contractor's employees are assigned to work. The Contractor, if 
possible, will assign two or more women to each construction project. The Contractor shall 
ensure that foremen, superintendents, and other onsite supervisory personnel are aware of and 
carry out the Contractor's obligation to maintain such a working environment, with specific 
attention to minority or female individuals working at these sites or facilities. 
 
(2) Establish and maintain a current list of sources for minority and female recruitment. Provide 
written notification to minority and female recruitment sources and community organizations 
when the Contractor or its unions have employment opportunities available, and maintain a 
record of the organizations' responses. 
 
(3) Establish and maintain a current file of the names, addresses, and telephone numbers of each 
minority and female off-the-street applicant, referrals of minorities or females from unions, 
recruitment sources, or community organizations, and the action taken with respect to each 
individual. If an individual was sent to the union hiring hall for referral and not referred back to 
the Contractor by the union or, if referred back, not employed by the  
Contractor, this shall be documented in the file, along with whatever additional actions the 
Contractor may have taken. 
 
(4) Immediately notify the Deputy Assistant Secretary when the union or unions with which the 
Contractor has a collective bargaining agreement has not referred back to the Contractor a 
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minority or woman sent by the Contractor, or when the Contractor has other information that the 
union referral process has impeded the Contractor's efforts to meet its obligations. 
 
(5) Develop on-the-job training opportunities and/or participate in training programs for the area 
that expressly include minorities and women, including upgrading programs and apprenticeship 
and trainee programs relevant to the Contractor's employment needs, especially those programs 
funded or approved by the Department of Labor. The Contractor shall provide notice of these 
programs to the sources compiled under subparagraph (g)(2) of this clause. 
 
(6) Disseminate the Contractor's equal employment policy by-- 
 
(i) Providing notice of the policy to unions and to training, recruitment, and outreach programs, 
and requesting their cooperation in assisting the Contractor in meeting its contract obligations; 
 
(ii) Including the policy in any policy manual and in collective bargaining agreements; 
 
(iii) Publicizing the policy in the company newspaper, annual report, etc.; 
 
(iv) Reviewing the policy with all management personnel and with all minority and female 
employees at least once a year; and 
 
(v) Posting the policy on bulletin boards accessible to employees at each location where 
construction work is performed. 
 
(7) Review, at least annually, the Contractor's equal employment policy and affirmative action 
obligations with all employees having responsibility for hiring, assignment, layoff, termination, 
or other employment decisions. Conduct review of this policy with all on-site supervisory 
personnel before initiating construction work at a job site. A written record shall be made and 
maintained identifying the time and place of these meetings, persons attending, subject matter 
discussed, and disposition of the subject matter. 
 
(8) Disseminate the Contractor's equal employment policy externally by including it in any 
advertising in the news media, specifically including minority and female news media. Provide 
written notification to, and discuss this policy with, other Contractors and subcontractors with 
which the Contractor does or anticipates doing business. 
 
(9) Direct recruitment efforts, both oral and written, to minority, female, and community 
organizations, to schools with minority and female students, and to minority and female 
recruitment and training organizations serving the Contractor's recruitment area and employment 
needs. Not later than 1 month before the date for acceptance of applications for apprenticeship or 
training by any recruitment source, send written notification to organizations such as the above, 
describing the openings, screening procedures, and tests to be used in the selection process. 
 
(10) Encourage present minority and female employees to recruit minority persons and women. 
Where reasonable, provide after-school, summer, and vacation employment to minority and 
female youth both on the site and in other areas of the Contractor's workforce. 
 
(11) Validate all tests and other selection requirements where required under 41 CFR 60-3. 
 
(12) Conduct, at least annually, an inventory and evaluation at least of all minority and female 
personnel for promotional opportunities. Encourage these employees to seek or to prepare for, 
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through appropriate training, etc., opportunities for promotion. 
 
(13) Ensure that seniority practices, job classifications, work assignments, and other personnel 
practices do not have a discriminatory effect by continually monitoring all personnel and 
employment-related activities to ensure that the Contractor's obligations under this contract are 
being carried out. 
 
(14) Ensure that all facilities and company activities are nonsegregated except that separate or 
single-user rest rooms and necessary dressing or sleeping areas shall be provided to assure 
privacy between the sexes. 
 
(15) Maintain a record of solicitations for subcontracts for minority and female construction 
contractors and suppliers, including circulation of solicitations to minority and female contractor 
associations and other business associations. 
 
(16) Conduct a review, at least annually, of all supervisors' adherence to and performance under 
the Contractor's equal employment policy and affirmative action obligations. 
 
(h) The Contractor is encouraged to participate in voluntary associations that may assist in 
fulfilling one or more of the affirmative action obligations contained in subparagraphs (g)(1) 
through (16) of this clause. The efforts of a contractor association, joint contractor-union, 
contractor-community, or similar group of which the contractor is a member and participant may 
be asserted as fulfilling one or more of its obligations under subparagraphs (g)(1) through (16) of 
this clause, provided the Contractor-- 
 
(1) Actively participates in the group; 
 
(2) Makes every effort to ensure that the group has a positive impact on the employment of 
minorities and women in the industry; 
 
(3) Ensures that concrete benefits of the program are reflected in the Contractor's minority and 
female workforce participation; 
 
(4) Makes a good-faith effort to meet its individual goals and timetables; and 
 
(5) Can provide access to documentation that demonstrates the effectiveness of actions taken on 
behalf of the Contractor. The obligation to comply is the Contractor's, and failure of such a group 
to fulfill an obligation shall not be a defense for the Contractor's noncompliance. 
 
(i) A single goal for minorities and a separate single goal for women shall be established. The 
Contractor is required to provide equal employment opportunity and to take affirmative action for 
all minority groups, both male and female, and all women, both minority and nonminority. 
Consequently, the Contractor may be in violation of Executive Order 11246, as amended, if a 
particular group is employed in a substantially disparate manner. 
 
(j) The Contractor shall not use goals or affirmative action standards to discriminate against any 
person because of race, color, religion, sex, or national origin. 
 
(k) The Contractor shall not enter into any subcontract with any person or firm debarred from 
Government contracts under Executive Order 11246, as amended. 
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(l) The Contractor shall carry out such sanctions and penalties for violation of this clause and of 
the Equal Opportunity clause, including suspension, termination, and cancellation of existing 
subcontracts, as may be imposed or ordered under Executive Order 11246, as amended, and its 
implementing regulations, by the OFCCP. Any failure to carry out these sanctions and penalties 
as ordered shall be a violation of this clause and Executive Order 11246, as amended. 
 
(m) The Contractor in fulfilling its obligations under this clause shall implement affirmative 
action procedures at least as extensive as those prescribed in paragraph (g) of this clause, so as to 
achieve maximum results from its efforts to ensure equal employment opportunity. If the 
Contractor fails to comply with the requirements of Executive Order 11246, as amended, the 
implementing regulations, or this clause, the Deputy Assistant Secretary shall take action as 
prescribed in 41 CFR 60-4.8. 
 
(n) The Contractor shall designate a responsible official to-- 
 
(1) Monitor all employment-related activity to ensure that the Contractor's equal employment 
policy is being carried out; 
 
(2) Submit reports as may be required by the Government; and 
 
(3) Keep records that shall at least include for each employee the name, address, telephone 
number, construction trade, union affiliation (if any), employee identification number, social 
security number, race, sex, status (e.g., mechanic, apprentice, trainee, helper, or laborer), dates of 
changes in status, hours worked per week in the indicated trade, rate of pay, and locations at 
which the work was performed. Records shall be maintained in an easily understandable and 
retrievable form; however, to the degree that existing records satisfy this requirement, separate 
records are not required to be maintained. 
 
Nothing contained herein shall be construed as a limitation upon the application of other laws that 
establish different standards of compliance or upon the requirements for the hiring of local or 
other area residents (e.g., those under the Public Works Employment Act of 1977 and the 
Community Development Block Grant Program).  
 
(End of clause) 
 
52.222-35     EQUAL OPPORTUNITY FOR SPECIAL DISABLED VETERANS, VETERANS 
OF THE VIETNAM ERA, AND OTHER ELIGIBLE VETERANS (DEC 2001)  
 
(a) Definitions. As used in this clause-- 
 
All employment openings means all positions except executive and top management, those 
positions that will be filled from within the Contractor's organization, and positions lasting 3 days 
or less. This term includes full-time employment, temporary employment of more than 3 days 
duration, and part-time employment. 
 
Executive and top management means any employee-- 
 
(1) Whose primary duty consists of the management of the enterprise in which the individual is 
employed or of a customarily recognized department or subdivision thereof; 
 
(2) Who customarily and regularly directs the work of two or more other employees; 
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(3) Who has the authority to hire or fire other employees or whose suggestions and 
recommendations as to the hiring or firing and as to the advancement and promotion or any other 
change of status of other employees will be given particular weight; 
 
(4) Who customarily and regularly exercises discretionary powers; and 
 
(5) Who does not devote more than 20 percent or, in the case of an employee of a retail or service 
establishment, who does not devote more than 40 percent of total hours of work in the work week 
to activities that are not directly and closely related to the performance of the work described in 
paragraphs (1) through (4) of this definition. This paragraph (5) does not apply in the case of an 
employee who is in sole charge of an establishment or a physically separated branch 
establishment, or who owns at least a 20 percent interest in the enterprise in which the individual 
is employed. 
 
Other eligible veteran means any other veteran who served on active duty during a war or in a 
campaign or expedition for which a campaign badge has been authorized. 
 
Positions that will be filled from within the Contractor's organization means employment 
openings for which the Contractor will give no consideration to persons outside the Contractor's 
organization (including any affiliates, subsidiaries, and parent companies) and includes any 
openings the Contractor proposes to fill from regularly established “recall” lists. The exception 
does not apply to a particular opening once an employer decides to consider applicants outside of 
its organization. 
 
Qualified special disabled veteran means a special disabled veteran who satisfies the requisite 
skill, experience, education, and other job-related requirements of the employment position such 
veteran holds or desires, and who, with or without reasonable accommodation, can perform the 
essential functions of such position. 
 
Special disabled veteran means-- 
 
(1) A veteran who is entitled to compensation (or who but for the receipt of military retired pay 
would be entitled to compensation) under laws administered by the Department of Veterans 
Affairs for a disability-- 
 
(i) Rated at 30 percent or more; or 
 
(ii) Rated at 10 or 20 percent in the case of a veteran who has been determined under 38 U.S.C. 
3106 to have a serious employment handicap (i.e., a significant impairment of the veteran's ability 
to prepare for, obtain, or retain employment consistent with the veteran's abilities, aptitudes, and 
interests); or 
 
(2) A person who was discharged or released from active duty because of a service-connected 
disability. 
 
Veteran of the Vietnam era means a person who-- 
 
(1) Served on active duty for a period of more than 180 days and was discharged or released from 
active duty with other than a dishonorable discharge, if any part of such active duty occurred-- 
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(i) In the Republic of Vietnam between February 28, 1961, and May 7, 1975; or 
 
(ii) Between August 5, 1964, and May 7, 1975, in all other cases; or 
 
(2) Was discharged or released from active duty for a service-connected disability if any part of 
the active duty was performed-- 
 
(i) In the Republic of Vietnam between February 28, 1961, and May 7, 1975; or 
 
(ii) Between August 5, 1964, and May 7, 1975, in all other cases. 
(b) General. (1) The Contractor shall not discriminate against the individual because the 
individual is a special disabled veteran, a veteran of the Vietnam era, or other eligible veteran, 
regarding any position for which the employee or applicant for employment is qualified. The 
Contractor shall take affirmative action to employ, advance in employment, and otherwise treat 
qualified special disabled veterans, veterans of the Vietnam era, and other eligible veterans 
without discrimination based upon their disability or veterans' status in all employment practices 
such as-- 
 
(i) Recruitment, advertising, and job application procedures; 
 
(ii) Hiring, upgrading, promotion, award of tenure, demotion, transfer, layoff, termination, right 
of return from layoff and rehiring; 
 
(iii) Rate of pay or any other form of compensation and changes in compensation; 
 
(iv) Job assignments, job classifications, organizational structures, position descriptions, lines of 
progression, and seniority lists; 
 
(v) Leaves of absence, sick leave, or any other leave; 
 
(vi) Fringe benefits available by virtue of employment, whether or not administered by the 
Contractor; 
 
(vii) Selection and financial support for training, including apprenticeship, and on-the-job training 
under 38 U.S.C. 3687, professional meetings, conferences, and other related activities, and 
selection for leaves of absence to pursue training; 
 
(viii) Activities sponsored by the Contractor including social or recreational programs; and 
 
(ix) Any other term, condition, or privilege of employment. 
 
(2) The Contractor shall comply with the rules, regulations, and relevant orders of the Secretary 
of Labor issued under the Vietnam Era Veterans' Readjustment Assistance Act of 1972 (the Act), 
as amended (38 U.S.C. 4211 and 4212). 
 
(c) Listing openings. (1) The Contractor shall immediately list all employment openings that exist 
at the time of the execution of this contract and those which occur during the performance of this 
contract, including those not generated by this contract, and including those occurring at an 
establishment of the Contractor other than the one where the contract is being performed, but 
excluding those of independently operated corporate affiliates, at an appropriate local public 
employment service office of the State wherein the opening occurs. Listing employment openings 
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with the U.S. Department of Labor's America's Job Bank shall satisfy the requirement to list jobs 
with the local employment service office. 
 
(2) The Contractor shall make the listing of employment openings with the local employment 
service office at least concurrently with using any other recruitment source or effort and shall 
involve the normal obligations of placing a bona fide job order, including accepting referrals of 
veterans and nonveterans. This listing of employment openings does not require hiring any 
particular job applicant or hiring from any particular group of job applicants and is not intended 
to relieve the Contractor from any requirements of Executive orders or regulations concerning 
nondiscrimination in employment. 
 
(3) Whenever the Contractor becomes contractually bound to the listing terms of this clause, it 
shall advise the State public employment agency in each State where it has establishments of the 
name and location of each hiring location in the State. As long as the Contractor is contractually 
bound to these terms and has so advised the State agency, it need not advise the State agency of 
subsequent contracts. The Contractor may advise the State agency when it is no longer bound by 
this contract clause. 
 
(d) Applicability. This clause does not apply to the listing of employment openings that occur and 
are filled outside the 50 States, the District of Columbia, the Commonwealth of Puerto Rico, the 
Commonwealth of the Northern Mariana Islands, American Samoa, Guam, the Virgin Islands of 
the United States, and Wake Island. 
 
(e) Postings. (1) The Contractor shall post employment notices in conspicuous places that are 
available to employees and applicants for employment. 
 
(2) The employment notices shall-- 
 
(i) State the rights of applicants and employees as well as the Contractor's obligation under the 
law to take affirmative action to employ and advance in employment qualified employees and 
applicants who are special disabled veterans, veterans of the Vietnam era, and other eligible 
veterans; and 
 
(ii) Be in a form prescribed by the Deputy Assistant Secretary for Federal Contract Compliance 
Programs, Department of Labor (Deputy Assistant Secretary of Labor), and provided by or 
through the Contracting Officer. 
 
(3) The Contractor shall ensure that applicants or employees who are special disabled veterans are 
informed of the contents of the notice (e.g., the Contractor may have the notice read to a visually 
disabled veteran, or may lower the posted notice so that it can be read by a person in a 
wheelchair). 
 
(4) The Contractor shall notify each labor union or representative of workers with which it has a 
collective bargaining agreement, or other contract understanding, that the Contractor is bound by 
the terms of the Act and is committed to take affirmative action to employ, and advance in 
employment, qualified special disabled veterans, veterans of the Vietnam era, and other eligible 
veterans. 
 
(f) Noncompliance. If the Contractor does not comply with the requirements of this clause, the 
Government may take appropriate actions under the rules, regulations, and relevant orders of the 
Secretary of Labor issued pursuant to the Act. 
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(g) Subcontracts. The Contractor shall insert the terms of this clause in all subcontracts or 
purchase orders of $25,000 or more unless exempted by rules, regulations, or orders of the 
Secretary of Labor. The Contractor shall act as specified by the Deputy Assistant Secretary of 
Labor to enforce the terms, including action for noncompliance. 
 
(End of clause) 
 
52.222-36     AFFIRMATIVE ACTION FOR WORKERS WITH DISABILITIES (JUN 1998) 
 
(a) General. (1) Regarding any position for which the employee or applicant for employment is 
qualified, the Contractor shall not discriminate against any employee or applicant because of 
physical or mental disability. The Contractor agrees to take affirmative action to employ, advance 
in employment, and otherwise treat qualified individuals with disabilities without discrimination 
based upon their physical or mental disability in all employment practices such as-- 
 
(i) Recruitment, advertising, and job application procedures; 
 
(ii) Hiring, upgrading, promotion, award of tenure, demotion, transfer, layoff, termination, right 
of return from layoff, and rehiring; 
 
(iii) Rates of pay or any other form of compensation and changes in compensation; 
 
(iv) Job assignments, job classifications, organizational structures, position descriptions, lines of 
progression, and seniority lists;  
 
(v) Leaves of absence, sick leave, or any other leave; 
 
(vi) Fringe benefits available by virtue of employment, whether or not administered by the 
Contractor; 
 
(vii) Selection and financial support for training, including apprenticeships, professional 
meetings, conferences, and other related activities, and selection for leaves of absence to pursue 
training; 
 
(viii) Activities sponsored by the Contractor, including social or recreational programs; and 
 
(ix) Any other term, condition, or privilege of employment. 
 
(2) The Contractor agrees to comply with the rules, regulations, and relevant orders of the 
Secretary of Labor (Secretary) issued under the Rehabilitation Act of 1973 (29 U.S.C. 793) (the 
Act), as amended. 
 
(b) Postings. (1) The Contractor agrees to post employment notices stating-- 
 
(i) The Contractor's obligation under the law to take affirmative action to employ and advance in 
employment qualified individuals with disabilities; and 
 
(ii) The rights of applicants and employees. 
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(2) These notices shall be posted in conspicuous places that are available to employees and 
applicants for employment. The Contractor shall ensure that applicants and employees with 
disabilities are informed of the contents of the notice (e.g., the Contractor may have the notice 
read to a visually disabled individual, or may lower the posted notice so that it might be read by a 
person in a wheelchair). The notices shall be in a form prescribed by the Deputy Assistant 
Secretary for Federal Contract Compliance of the U.S. Department of Labor (Deputy Assistant 
Secretary) and shall be provided by or through the Contracting Officer. 
 
(3) The Contractor shall notify each labor union or representative of workers with which it has a 
collective bargaining agreement or other contract understanding, that the Contractor is bound by 
the terms of Section 503 of the Act and is committed to take affirmative action to employ, and 
advance in employment, qualified individuals with physical or mental disabilities. 
 
(c) Noncompliance. If the Contractor does not comply with the requirements of this clause, 
appropriate actions may be taken under the rules, regulations, and relevant orders of the Secretary 
issued pursuant to the Act. 
 
(d) Subcontracts. The Contractor shall include the terms of this clause in every subcontract or 
purchase order in excess of $10,000 unless exempted by rules, regulations, or orders of the 
Secretary. The Contractor shall act as specified by the Deputy Assistant Secretary to enforce the 
terms, including action for noncompliance. 
 
(End of clause) 
 
52.222-37     EMPLOYMENT REPORTS ON SPECIAL DISABLED VETERANS, 
VETERANS OF THE VIETNAM ERA, AND OTHER ELIGIBLE VETERANS (DEC 2001)  
 
(a) Unless the Contractor is a State or local government agency, the Contractor shall report at 
least annually, as required by the Secretary of Labor, on-- 
 
(1) The number of disabled veterans and the number of veterans of the Vietnam era in the 
workforce of the contractor by job category and hiring location; and  
 
(2) The total number of new employees hired during the period covered by the report, and of that 
total, the number of disabled veterans, and the number of veterans of the Vietnam era.  
 
(b) The above items shall be reported by completing the form entitled "Federal Contractor 
Veterans' Employment Report VETS-100."  
 
(c) Reports shall be submitted no later than September 30 of each year beginning September 30, 
1988.  
 
(d) The employment activity report required by paragraph (a)(2) of this clause shall reflect total 
hires during the most recent 12-month period as of the ending date selected for the employment 
profile report required by paragraph (a)(1) of this clause. Contractors may select an ending date: 
(1) As of the end of any pay period during the period January through March 1st of the year the 
report is due, or (2) as of December 31, if the contractor has previous written approval from the 
Equal Employment Opportunity Commission to do so for purposes of submitting the Employer 
Information Report EEO-1 (Standard Form 100).  
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(e) The count of veterans reported according to paragraph (a) of this clause shall be based on 
voluntary disclosure. Each Contractor subject to the reporting requirements at 38 U.S.C. 4212 
shall invite all disabled veterans and veterans of the Vietnam era who wish to benefit under the 
affirmative action program at 38 U.S.C. 4212 to identify themselves to the Contractor. The 
invitation shall state that the information is voluntarily provided; that the information will be kept 
confidential; that disclosure or refusal to provide the information will not subject the applicant or 
employee to any adverse treatment; and that the information will be used only in accordance with 
the regulations promulgated under 38 U.S.C. 4212. 
 
(f) Subcontracts. The Contractor shall include the terms of this clause in every subcontract or 
purchase order of $10,000 or more unless exempted by rules, regulations, or orders of the 
Secretary.  
 
(End of clause) 
 
52.223-6     DRUG-FREE WORKPLACE (MAY 2001) 
 
(a) Definitions. As used in this clause -- 
 
"Controlled substance" means a controlled substance in schedules I through V of section 202 of 
the Controlled Substances Act (21 U.S.C. 812) and as further defined in regulation at 21 CFR 
1308.11 - 1308.15. 
 
"Conviction" means a finding of guilt (including a plea of nolo contendere) or imposition of 
sentence, or both, by any judicial body charged with the responsibility to deter- mine violations of 
the Federal or State criminal drug statutes. 
 
"Criminal drug statute" means a Federal or non-Federal criminal statute involving the 
manufacture, distribution, dispensing, possession, or use of any controlled substance. 
 
"Drug-free workplace" means the site(s) for the performance of work done by the Contractor in 
connection with a specific contract at which employees of the Contractor are prohibited from 
engaging in the unlawful manufacture, distribution, dispensing, possession, or use of a controlled 
substance. 
 
"Employee" means an employee of a Contractor directly engaged in the performance of work 
under a Government contract. "Directly engaged" is defined to include all direct cost employees 
and any other Contractor employee who has other than a minimal impact or involvement in 
contract performance. 
 
"Individual" means an offeror/contractor that has no more than one employee including the 
offeror/contractor. 
 
(b) The Contractor, if other than an individual, shall-- within 30 days after award (unless a longer 
period is agreed to in writing for contracts of 30 days or more performance duration), or as soon 
as possible for contracts of less than 30 days performance duration-- 
 
(1) Publish a statement notifying its employees that the unlawful manufacture, distribution, 
dispensing, possession, or use of a controlled substance is prohibited in the Contractor's 
workplace and specifying the actions that will be taken against employees for violations of such 
prohibition; 
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(2) Establish an ongoing drug-free awareness program to inform such employees about-- 
 
(i) The dangers of drug abuse in the workplace; 
 
(ii) The Contractor's policy of maintaining a drug-free workplace; 
 
(iii) Any available drug counseling, rehabilitation, and employee assistance programs; and 
 
(iv) The penalties that may be imposed upon employees for drug abuse violations occurring in the 
workplace; 
 
(3) Provide all employees engaged in performance of the contract with a copy of the statement 
required by subparagraph (b)(1) of this clause; 
 
(4) Notify such employees in writing in the statement required by subparagraph (b)(1) of this 
clause that, as a condition of continued employment on this contract, the employee will-- 
 
(i) Abide by the terms of the statement; and 
 
(ii) Notify the employer in writing of the employee's conviction under a criminal drug statute for 
a violation occurring in the workplace no later than 5 days after such conviction. 
 
(5) Notify the Contracting Officer in writing within 10 days after receiving notice under 
subdivision (b)(4)(ii) of this clause, from an employee or otherwise receiving actual notice of 
such conviction. The notice shall include the position title of the employee; 
 
(6) Within 30 days after receiving notice under subdivision (b)(4)(ii) of this clause of a 
conviction, take one of the following actions with respect to any employee who is convicted of a 
drug abuse violation occurring in the workplace: 
 
(i) Taking appropriate personnel action against such employee, up to and including termination; 
or 
 
(ii) Require such employee to satisfactorily participate in a drug abuse assistance or rehabilitation 
program approved for such purposes by a Federal, State, or local health, law enforcement, or 
other appropriate agency; and 
 
(7) Make a good faith effort to maintain a drug-free workplace through implementation of 
subparagraphs (b)(1) though (b)(6) of this clause. 
 
(c) The Contractor, if an individual, agrees by award of the contract or acceptance of a purchase 
order, not to engage in the unlawful manufacture, distribution, dispensing, possession, or use of a 
controlled substance while performing this contract. 
 
(d) In addition to other remedies available to the Government, the Contractor's failure to comply 
with the requirements of paragraph (b) or (c) of this clause may, pursuant to FAR 23.506, render 
the Contractor subject to suspension of contract payments, termination of the contract for default, 
and suspension or debarment. 
 
(End of clause) 
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52.223-14      TOXIC CHEMICAL RELEASE REPORTING (AUG 2003)  
 
(a) Unless otherwise exempt, the Contractor, as owner or operator of a facility used in the 
performance of this contract, shall file by July 1 for the prior calendar year an annual Toxic 
Chemical Release Inventory Form (Form R) as described in sections 313(a) and (g) of the 
Emergency Planning and Community Right-to-Know Act of 1986 (EPCRA) (42 U.S.C. 11023(a) 
and (g)), and section 6607 of the Pollution Prevention Act of 1990 (PPA) (42 U.S.C. 13106). The 
Contractor shall file, for each facility subject to the Form R filing and reporting requirements, the 
annual Form R throughout the life of the contract.  
 
(b) A Contractor-owned or -operated facility used in the performance of this contract is exempt 
from the requirement to file an annual Form R if-- 
 
(1) The facility does not manufacture, process, or otherwise use any toxic chemicals listed in 40 
CFR 372.65; 
 
(2) The facility does not have 10 or more full-time employees as specified in section 313(b)(1)(A) 
of EPCRA, 42 U.S.C. 11023(b)(1)(A);  
 
(3) The facility does not meet the reporting thresholds of toxic chemicals established under  of 
EPCRA, 42 U.S.C. 11023(f) (including the alternate thresholds at 40 CFR 372.27, provided an 
appropriate certification form has been filed with EPA);  
 
(4) The facility does not fall within the following Standard Industrial Classification (SIC) codes 
or their corresponding North American Industry Classification System sectors: 
 
(i) Major group code 10 (except 1011, 1081, and 1094. 
 
(ii) Major group code 12 (except 1241). 
 
(iii) Major group codes 20 through 39. 
 
(iv) Industry code 4911, 4931, or 4939 (limited to facilities that combust coal and/or oil for the 
purpose of generating power for distribution in commerce). 
 
(v) Industry code 4953 (limited to facilities regulated under the Resource Conservation and 
Recovery Act, Subtitle C (42 U.S.C. 6921, et seq.)), 5169, 5171, or 7389 (limited to facilities 
primarily engaged in solvent recovery services on a contract or fee basis); or 
 
(5) The facility is not located in the United States or its outlying areas.  
 
(c) If the Contractor has certified to an exemption in accordance with one or more of the criteria 
in paragraph (b) of this clause, and after award of the contract circumstances change so that any 
of its owned or operated facilities used in the performance of this contract is no longer exempt--  
 
(1) The Contractor shall notify the Contracting Officer; and  
 
(2) The Contractor, as owner or operator of a facility used in the performance of this contract that 
is no longer exempt, shall (i) submit a Toxic Chemical Release Inventory Form (Form R) on or 
before July 1 for the prior calendar year during which the facility becomes eligible; and (ii) 
continue to file the annual Form R for the life of the contract for such facility.  
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(d) The Contracting Officer may terminate this contract or take other action as appropriate, if the 
Contractor fails to comply accurately and fully with the EPCRA and PPA toxic chemical release 
filing and reporting requirements.  
 
(e) Except for acquisitions of commercial items, as defined in FAR Part 2, the Contractor shall--  
 
(1) For competitive subcontracts expected to exceed $100,000 (including all options), include a 
solicitation provision substantially the same as the provision at FAR 52.223-13, Certification of 
Toxic Chemical Release Reporting; and  
 
(2) Include in any resultant subcontract exceeding $100,000 (including all options), the substance 
of this clause, except this paragraph (e).  
 
(End of clause) 
 
52.225-9      BUY AMERICAN ACT—CONSTRUCTION MATERIALS (JUN 2003) 
 
(a) Definitions. As used in this clause-- 
 
Component means an article, material, or supply incorporated directly into a construction 
material. 
 
Construction material means an article, material, or supply brought to the construction site by the 
Contractor or a subcontractor for incorporation into the building or work. The term also includes 
an item brought to the site preassembled from articles, materials, or supplies. However, 
emergency life safety systems, such as emergency lighting, fire alarm, and audio evacuation 
systems, that are discrete systems incorporated into a public building or work and that are 
produced as complete systems, are evaluated as a single and distinct construction material 
regardless of when or how the individual parts or components of those systems are delivered to 
the construction site. Materials purchased directly by the Government are supplies, not 
construction material. 
 
Cost of components means-- 
 
(1) For components purchased by the Contractor, the acquisition cost, including transportation 
costs to the place of incorporation into the construction material (whether or not such costs are 
paid to a domestic firm), and any applicable duty (whether or not a duty-free entry certificate is 
issued); or 
 
(2) For components manufactured by the Contractor, all costs associated with the manufacture of 
the component, including transportation costs as described in paragraph (1) of this definition, plus 
allocable overhead costs, but excluding profit. Cost of components does not include any costs 
associated with the  
manufacture of the end product. 
 
Domestic construction material means-- 
 
(1) An unmanufactured construction material mined or produced in the United States; or 
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(2) A construction material manufactured in the United States, if the cost of its components 
mined, produced, or manufactured in the United States exceeds 50 percent of the cost of all its 
components. Components of foreign origin of the same class or kind for which nonavailability 
determinations have been made are treated as domestic. 
 
Foreign construction material means a construction material other than a domestic construction 
material. 
 
United States means the 50 States, the District of Columbia, and outlying areas. 
 
(b) Domestic preference. (1) This clause implements the Buy American Act (41 U.S.C. 10a-10d) 
by providing a preference for domestic construction material. The Contractor shall use only 
domestic construction material in performing this contract, except as provided in paragraphs 
(b)(2) and (b)(3) of this clause. 
 
(2) This requirement does not apply to the construction material or components listed by the 
Government as follows:  “none”. 
 
(3) The Contracting Officer may add other foreign construction material to the list in paragraph 
(b)(2) of this clause if the Government determines that 
 
(i) The cost of domestic construction material would be unreasonable. The cost of a particular 
domestic construction material subject to the requirements of the Buy American Act is 
unreasonable when the cost of such material exceeds the cost of foreign material by more than 6 
percent; 
 
(ii) The application of the restriction of the Buy American Act to a particular construction 
material would be impracticable or inconsistent with the public interest; or 
 
(iii) The construction material is not mined, produced, or manufactured in the United States in 
sufficient and reasonably available commercial quantities of a satisfactory quality. 
 
(c) Request for determination of inapplicability of the Buy American Act. (1)(i) Any Contractor 
request to use foreign construction material in accordance with paragraph (b)(3) of this clause 
shall include adequate information for Government evaluation of the request, including-- 
 
(A) A description of the foreign and domestic construction materials; 
 
(B) Unit of measure; 
 
(C) Quantity; 
 
(D) Price; 
 
(E) Time of delivery or availability; 
 
(F) Location of the construction project; 
 
(G) Name and address of the proposed supplier; and 
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(H) A detailed justification of the reason for use of foreign construction materials cited in 
accordance with paragraph (b)(3) of this clause. 
 
(ii) A request based on unreasonable cost shall include a reasonable survey of the market and a 
completed price comparison table in the format in paragraph (d) of this clause. 
 
(iii) The price of construction material shall include all delivery costs to the construction site and 
any applicable duty (whether or not a duty-free certificate may be issued). 
 
(iv) Any Contractor request for a determination submitted after contract award shall explain why 
the Contractor could not reasonably foresee the need for such determination and could not have 
requested the determination before contract award. If the Contractor does not submit a 
satisfactory explanation, the Contracting Officer need not make a determination. 
 
(2) If the Government determines after contract award that an exception to the Buy American Act 
applies and the Contracting Officer and the Contractor negotiate adequate consideration, the 
Contracting Officer will modify the contract to allow use of the foreign construction material. 
However, when the basis for the exception is the unreasonable price of a domestic construction 
material, adequate consideration is not less than the differential established in paragraph (b)(3)(i) 
of this clause. 
 
(3) Unless the Government determines that an exception to the Buy American Act applies, use of 
foreign construction material is noncompliant with the Buy American Act. 
 
(d) Data. To permit evaluation of requests under paragraph (c) of this clause based on 
unreasonable cost, the Contractor shall include the following information and any applicable 
supporting data based on the survey of suppliers: 
 
                          Foreign and Domestic Construction Materials Price Comparison 
---------------------------------------------------------------------------------------------------------------- 
  Construction material description        Unit of measure              Quantity           Price (dollars) \1\ 
---------------------------------------------------------------------------------------------------------------- 
Item 1 
    Foreign construction material....  .......................  .......................  ....................... 
    Domestic construction material...  .......................  .......................  ....................... 
Item 2 
    Foreign construction material....  .......................  .......................  ....................... 
    Domestic construction material...  .......................  .......................  ....................... 
---------------------------------------------------------------------------------------------------------------- 
Include all delivery costs to the construction site and any applicable duty (whether or not a duty-
free entry certificate is issued). 
List name, address, telephone number, and contact for suppliers surveyed. Attach copy of 
response; if oral, attach summary. 
Include other applicable supporting information. 
 
(End of clause) 
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52.225-10     NOTICE OF BUY AMERICAN ACT REQUIREMENT--CONSTRUCTION 
MATERIALS (MAY 2002) 
 
(a) Definitions. Construction material, domestic construction material, and foreign construction 
material, as used in this provision, are defined in the clause of this solicitation entitled “Buy 
American Act --Construction Materials” (Federal Acquisition Regulation (FAR) clause 52.225-
9). 
 
(b) Requests for determinations of inapplicability. An offeror requesting a determination 
regarding the inapplicability of the Buy American Act should submit the request to the 
Contracting Officer in time to allow a determination before submission of offers. The offeror 
shall include the information and applicable supporting data required by paragraphs (c) and (d) of 
the clause at FAR 52.225-9 in the request. If an offeror has not requested a determination 
regarding the inapplicability of the Buy American Act before submitting its offer, or has not 
received a response to a previous request, the offeror shall include the information and supporting 
data in the offer. 
 
(c) Evaluation of offers. (1) The Government will evaluate an offer requesting exception to the 
requirements of the Buy American Act, based on claimed unreasonable cost of domestic 
construction material, by adding to the offered price the appropriate percentage of the cost of such 
foreign construction material, as specified in paragraph (b)(3)(i) of the clause at FAR 52.225-9. 
 
(2) If evaluation results in a tie between an offeror that requested the substitution of foreign 
construction material based on unreasonable cost and an offeror that did not request an exception, 
the Contracting Officer will award to the offeror that did not request an exception based on 
unreasonable cost. 
 
(d) Alternate offers.  
 
(1) When an offer includes foreign construction material not listed by the Government in this 
solicitation in paragraph (b)(2) of the clause at FAR 52.225-9, the offeror also may submit an 
alternate offer based on use of equivalent domestic construction material. 
 
(2) If an alternate offer is submitted, the offeror shall submit a separate Standard Form 1442 for 
the alternate offer, and a separate price comparison table prepared in accordance with paragraphs 
(c) and (d) of the clause at FAR 52.225-9 for the offer that is based on the use of any foreign 
construction material for which the Government has not yet determined an exception applies. 
 
(3) If the Government determines that a particular exception requested in accordance with 
paragraph (c) of the clause at FAR 52.225-9 does not apply, the Government will evaluate only 
those offers based on use of the equivalent domestic construction material, and the offeror shall 
be required to furnish such domestic construction material. An offer based on use of the foreign 
construction material for which an exception was requested-- 
 
(i) Will be rejected as nonresponsive if this acquisition is conducted by sealed bidding; or 
 
(ii) May be accepted if revised during negotiations. 
 
(End of provision) 
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52.225-13      RESTRICTIONS ON CERTAIN FOREIGN PURCHASES (JAN 2004) 
 
(a) Except as authorized by the Office of Foreign Assets Control (OFAC) in the Department of 
the Treasury, the Contractor shall not acquire, for use in the performance of this contract, any 
supplies or services if any proclamation, Executive order, or statute administered by OFAC, or if 
OFAC's implementing regulations at 31 CFR chapter V, would prohibit such a transaction by a 
person subject to the jurisdiction of the United States. 
 
(b) Except as authorized by OFAC, most transactions involving Cuba, Iran, Libya, and Sudan are 
prohibited, as are most imports from North Korea, into the United States or its outlying areas. 
Lists of entities and individuals subject to economic sanctions are included in OFAC's List of 
Specially Designated Nationals and Blocked Persons at TerList1.html. More information about 
these restrictions, as well as updates, is available in the OFAC's regulations at 31 CFR chapter V 
and/or on OFAC's Web site at http://www.treas.gov/ofac. 
 
(c) The Contractor shall insert this clause, including this paragraph (c), in all subcontracts. 
 
(End of clause) 
 
52.226-1     UTILIZATION OF INDIAN ORGANIZATIONS AND INDIAN-OWNED 
ECONOMIC ENTERPRISES (JUN 2000) 
 
(a) Definitions. As used in this clause: 
 
"Indian" means any person who is a member of any Indian tribe, band, group, pueblo or 
community that is recognized by the Federal Government as eligible for services from the Bureau 
of Indian Affairs (BIA) in accordance with 25 U.S.C. 1452(c) and any ``Native'' as defined in the 
Alaska Native Claims Settlement Act (43 U.S.C. 1601). 
 
"Indian organization" means the governing body of any Indian tribe or entity established or 
recognized by the governing body of an Indian tribe for the purposes of 25 U.S.C., chapter 17.  
 
"Indian-owned economic enterprise" means any Indian-owned (as determined by the Secretary of 
the Interior) commercial, industrial, or business activity established or organized for the purpose 
of profit, provided that Indian ownership constitutea not less than 51 percent of the enterprise. 
 
"Indian tribe" means any Indian tribe, band, group, pueblo or community, including native 
villages and native groups (including corporations organized by Kenai, Juneau, Sitka, and 
Kodiak) as defined in the Alaska Native Claims Settlement Act, that is recognized by the Federal 
Government as eligible for services from BIA in accordance with 25 U.S.C. 1542(c). 
 
"Interested party" means a prime contractor or an actual or prospective offeror whose direct 
economic interest would be affected by the award of a subcontract or by the failure to award a 
subcontract. 
 
(b) The Contractor shall use its best efforts to give Indian organizations and Indian-owned 
economic enterprises (25 U.S.C. 1544) the maximum practicable opportunity to participate in the 
subcontracts it awards to the fullest extent consistent with efficient performance of its contract. 
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(1) The Contracting Officer and the Contractor, acting in good faith, may rely on the 
representation of an Indian organization or Indian-owned economic enterprise as to its eligibility, 
unless an  
interested party challenges its status or the Contracting Officer has independent reason to 
question that status. In the event of a challenge to the representation of a subcontractor, the 
Contracting Officer will refer the matter to the U.S. Department of the Interior, Bureau of Indian 
Affairs (BIA), Attn: Chief, Division of  
Contracting and Grants Administration, 1849 C Street, NW., MS 2626-MIB, Washington, DC 
20240-4000. 
 
The BIA will determine the eligibility and notify the Contracting Officer. No incentive payment 
will be made within 50 working days of subcontract award or while a challenge is pending. If a 
subcontractor is determined to be an ineligible participant, no incentive payment will be made 
under the Indian Incentive Program. 
 
(2) The Contractor may request an adjustment under the Indian Incentive Program to the 
following: 
 
(i) The estimated cost of a cost-type contract. 
 
(ii) The target cost of a cost-plus-incentive-fee prime contract. 
 
(iii) The target cost and ceiling price of a fixed-price incentive prime contract. 
 
(iv) The price of a firm-fixed-price prime contract. 
 
(3) The amount of the adjustment to the prime contract is 5 percent of the estimated cost, target 
cost, or firm-fixed-price included in the subcontract initially awarded to the Indian organization 
or Indian-owned economic enterprise. 
 
(4) The Contractor has the burden of proving the amount claimed and must assert its request for 
an adjustment prior to completion of contract performance. 
 
(c) The Contracting Officer, subject to the terms and conditions of the contract and the 
availability of funds, will authorize an incentive payment of 5 percent of the amount paid to the 
subcontractor. The Contracting Officer will seek funding in accordance with agency procedures. 
 
(End of clause) 
 
52.227-1      AUTHORIZATION AND CONSENT  (JUL 1995) 
 
(a) The Government authorizes and consents to all use and manufacture, in performing this 
contract or any subcontract at any tier, of any invention described in and covered by a United 
States patent (1) embodied in the structure or composition of any article the delivery of which is 
accepted by the Government under this contract or (2) used in machinery, tools, or methods 
whose use necessarily results from compliance by the Contractor or a subcontractor with (i) 
specifications or written provisions forming a part of this contract or (ii) specific written 
instructions given by the Contracting Officer directing the manner of performance.  The entire 
liability to the Government for infringement of a patent of the United States shall be determined 
solely by the provisions of the indemnity clause, if any, included in this contract or any 
subcontract hereunder (including any lower-tier subcontract), and the Government assumes 
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liability for all other infringement to the extent of the authorization and consent hereinabove 
granted. 
 
(b) The Contractor agrees to include, and require inclusion of, this clause, suitably modified to 
identify the parties, in all subcontracts at any tier for supplies or services (including construction, 
architect-engineer services, and materials, supplies, models, samples, and design or testing 
services expected to exceed the simplified acquisition threshold (however, omission of this clause 
from any subcontract, including those at or below the simplified acquisition threshold, does not 
affect this authorization and consent.) 
 
(End of clause) 
 
52.227-2     NOTICE AND ASSISTANCE REGARDING PATENT AND COPYRIGHT 
INFRINGEMENT (AUG 1996) 
 
(a) The Contractor shall report to the Contracting Officer, promptly and in reasonable written 
detail, each notice or claim of patent or copyright infringement based on the performance of this 
contract of which the Contractor has knowledge. 
 
(b) In the event of any claim or suit against the Government on account of any alleged patent or 
copyright infringement arising out of the performance of this contract or out of the use of any 
supplies furnished or work or services performed under this contract, the Contractor shall furnish 
to the Government, when requested by the Contracting Officer, all evidence and information in 
possession of the Contractor pertaining to such suit or claim. Such evidence and information shall 
be furnished at the expense of the Government except where the Contractor has agreed to 
indemnify the Government. 
 
(d)  The Contractor agrees to include, and require inclusion of, this clause in all subcontracts at 
any tier for supplies or services (including construction and architect-engineer subcontracts and 
those for material, supplies, models, samples, or design or testing services) expected to exceed the 
simplified acquisition threshold at (FAR) 2.101.to exceed the dollar amount set forth in 13.000 of 
the Federal Acquisition Regulation (FAR). 
 
(End of clause) 
 
52.227-4     PATENT INDEMNITY--CONSTRUCTION CONTRACTS (APR 1984) 
 
Except as otherwise provided, the Contractor agrees to indemnify the Government and its 
officers, agents, and employees against liability, including costs and expenses, for infringement 
upon any United States patent (except a patent issued upon an application that is now or may 
hereafter be withheld from issue pursuant to a Secrecy Order under 35 U.S.C. 181) arising out of 
performing this contract or out of the use or disposal by or for the account of the Government of 
supplies furnished or work performed under this contract. 
 
(End of clause) 
 
52.228-1     BID GUARANTEE (SEP 1996) 
 
(a) Failure to furnish a bid guarantee in the proper form and amount, by the time set for opening 
of bids, may be cause for rejection of the bid. 
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(b) The bidder shall furnish a bid guarantee in the form of a firm commitment, e.g., bid bond 
supported by good and sufficient surety or sureties acceptable to the Government, postal money 
order, certified check, cashier's check, irrevocable letter of credit, or, under Treasury Department 
regulations, certain bonds or notes of the United States. The Contracting Officer will return bid 
guarantees, other than bid bonds, (1) to unsuccessful bidders as soon as practicable after the 
opening of bids, and (2) to the successful bidder upon execution of contractual documents and 
bonds (including any necessary coinsurance or reinsurance agreements), as required by the bid as 
accepted.- 
 
(c) The amount of the bid guarantee shall be 20 percent of the bid price or $3,000,000.00, 
whichever is less.- 
 
(d) If the successful bidder, upon acceptance of its bid by the Government within the period 
specified for acceptance, fails to execute all contractual documents or furnish executed bond(s) 
within 10 days after receipt of the forms by the bidder, the Contracting Officer may terminate the 
contract for default.- 
 
(e) In the event the contract is terminated for default, the bidder is liable for any cost of acquiring 
the work that exceeds the amount of its bid, and the bid guarantee is available to offset the 
difference. 
 
(End of clause) 
 
52.228-2      ADDITIONAL BOND SECURITY (OCT 1997) 
 
The Contractor shall promptly furnish additional security required to protect the Government and 
persons supplying labor or materials under this contract if--  
 
(a) Any surety upon any bond, or issuing financial institution for other security, furnished with 
this contract becomes unacceptable to the Government.  
 
(b) Any surety fails to furnish reports on its financial condition as required by the Government;  
 
(c) The contract price is increased so that the penal sum of any bond becomes inadequate in the 
opinion of the Contracting Officer; or  
 
(d) An irrevocable letter of credit (ILC) used as security will expire before the end of the period 
of required security. If the Contractor does not furnish an acceptable extension or replacement 
ILC, or other acceptable substitute, at least 30 days before an ILC's scheduled expiration, the 
Contracting officer has the right to immediately draw on the ILC. 
 
(End of clause) 
 
52.228-5     INSURANCE--WORK ON A GOVERNMENT INSTALLATION (JAN 1997) 
 
(a) The Contractor shall, at its own expense, provide and maintain during the entire performance 
of this contract, at least the kinds and minimum amounts of insurance required in the Schedule or 
elsewhere in the contract. 
 
(b) Before commencing work under this contract, the Contractor shall notify the Contracting 
Officer in writing that the required insurance has been obtained.  The policies evidencing required 
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insurance shall contain an endorsement to the effect that any cancellation or any material change 
adversely affecting the Government's interest shall not be effective (1) for such period as the laws 
of the State in which this contract is to be performed prescribe, or (2) until 30 days after the 
insurer or the Contractor gives written notice to the Contracting Officer, whichever period is 
longer. 
 
(c) The Contractor shall insert the substance of this clause, including this paragraph (c), in 
subcontracts under this contract that require work on a Government installation and shall require 
subcontractors to provide and maintain the insurance required in the Schedule or elsewhere in the 
contract. The Contractor shall maintain a copy of all subcontractors' proofs of required insurance, 
and shall make copies available to the Contracting Officer upon request.  
 
(End of clause) 
 
52.228-11     PLEDGES OF ASSETS (FEB 1992) 
 
(a) Offerors shall obtain from each person acting as an individual surety on a bid guarantee, a 
performance bond, or a payment bond--  
 
(1) Pledge of assets; and  
 
(2) Standard Form 28, Affidavit of Individual Surety.  
 
(b) Pledges of assets from each person acting as an individual surety shall be in the form of--  
 
(1) Evidence of an escrow account containing cash, certificates of deposit, commercial or 
Government securities, or other assets described in FAR 28.203-2 (except see 28.203-2(b)(2) 
with respect to Government securities held in book entry form) and/or;  
 
(2) A recorded lien on real estate. The offeror will be required to provide--  
 
(i) Evidence of title in the form of a certificate of title prepared by a title insurance company 
approved by the United States Department of Justice. This title evidence must show fee simple 
title vested in the surety along with any concurrent owners; whether any real estate taxes are due 
and payable; and any recorded encumbrances against the property, including the lien filed in 
favor of the Government as required by FAR 28.203-3(d);  
 
(ii) Evidence of the amount due under any encumbrance shown in the evidence of title;  
 
(iii) A copy of the current real estate tax assessment of the property or a current appraisal dated 
no earlier than 6 months prior to the date of the bond, prepared by a professional appraiser who 
certifies that the appraisal has been conducted in accordance with the generally accepted appraisal 
standards as reflected in the Uniform Standards of Professional Appraisal Practice, as 
promulgated by the Appraisal Foundation. 
 
(End of clause) 
 
52.228-14     IRREVOCABLE LETTER OF CREDIT (DEC 1999)  
 
(a) “Irrevocable letter of credit” (ILC), as used in this clause, means a written commitment by a 
federally insured financial institution to pay all or part of a stated amount of money, until the 
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expiration date of the letter, upon presentation by the Government (the beneficiary) of a written 
demand therefor. Neither the financial institution nor the offeror/Contractor can revoke or 
condition the letter of credit. 
 
(b) If the offeror intends to use an ILC in lieu of a bid bond, or to secure other types of bonds 
such as performance and payment bonds, the letter of credit and letter of confirmation formats in 
paragraphs (e) and (f) of this clause shall be used. 
 
(c) The letter of credit shall be irrevocable, shall require presentation of no document other than a 
written demand and the ILC (including confirming letter, if any), shall be issued/confirmed by an 
acceptable federally insured financial institution as provided in paragraph (d) of this clause, and-- 
 
(1) If used as a bid guarantee, the ILC shall expire no earlier than 60 days after the close of the 
bid acceptance period;  
 
(2) If used as an alternative to corporate or individual sureties as security for a performance or 
payment bond, the offeror/Contractor may submit an ILC with an initial expiration date estimated 
to cover the entire period for which financial security is required or may submit an ILC with an 
initial expiration date that is a minimum period of one year from the date of issuance. The ILC 
shall provide that, unless the issuer provides the beneficiary written notice of non-renewal at least 
60 days in advance of the current expiration date, the ILC is automatically extended without 
amendment for one year from the expiration date, or any future expiration date, until the period of 
required coverage is completed and the Contracting Officer provides the financial institution with 
a written statement waiving the right to payment. The period of required coverage shall be: 
 
(i) For contracts subject to the Miller Act, the later of--  
 
(A) One year following the expected date of final payment;  
 
(B) For performance bonds only, until completion of any warranty period; or  
 
(C) For payment bonds only, until resolution of all claims filed against the payment bond during 
the one-year period following final payment.  
 
(ii) For contracts not subject to the Miller Act, the later of--  
 
(A) 90 days following final payment; or  
 
(B) For performance bonds only, until completion of any warranty period. 
 
(d) Only federally insured financial institutions rated investment grade or higher shall issue or 
confirm the ILC. The offeror/Contractor shall provide the Contracting Officer a credit rating that 
indicates the financial institution has the required rating(s) as of the date of issuance of the ILC. 
Unless the financial institution issuing the ILC had letter of credit business of less than $25 
million in the past year, ILCs over $5 million must be confirmed by another acceptable financial 
institution that had letter of credit business of less than $25 million in the past year. 
 
(e) The following format shall be used by the issuing financial institution to create an ILC:  
 
_______________________________________________  
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[Issuing Financial Institution's Letterhead or Name and Address]  
 
Issue Date ____________  
 
IRREVOCABLE LETTER OF CREDIT NO. __________  
 
Account party's name _____________________________  
 
Account party's address ___________________________  
 
For Solicitation No. _______________(for reference only)  
 
TO: [U.S. Government agency]  
 
[U.S. Government agency's address]  
 
1. We hereby establish this irrevocable and transferable Letter of Credit in your favor for one or 
more drawings up to United States $________. This Letter of Credit is payable at [issuing 
financial institution's and, if any, confirming financial institution's] office at [issuing financial 
institution's address and, if any, confirming financial institution's address] and expires with our 
close of business on ________, or any automatically extended expiration date. 
 
2. We hereby undertake to honor your or the transferee's sight draft(s) drawn on the issuing or, if 
any, the confirming financial institution, for all or any part of this credit if presented with this 
Letter of Credit and confirmation, if any, at the office specified in paragraph 1 of this Letter of 
Credit on or before the  expiration date or any automatically extended expiration date. 
 
3. [This paragraph is omitted if used as a bid guarantee, and subsequent paragraphs are 
renumbered.] It is a condition of this Letter of Credit that it is deemed to be automatically 
extended without amendment for one year from the expiration date hereof, or any future 
expiration date, unless at least 60 days prior to any expiration date, we notify you or the 
transferee by registered mail, or other receipted means of delivery, that we elect not to consider 
this Letter of Credit renewed for any such additional period. At the time we notify you, we also 
agree to notify the account party (and confirming financial institution, if any) by the same means 
of delivery.  
 
4. This Letter of Credit is transferable. Transfers and assignments of proceeds are to be effected 
without charge to either the beneficiary or the transferee/assignee of proceeds. Such transfer or 
assignment shall be only at the written direction of the Government (the beneficiary) in a form 
satisfactory to the issuing financial institution and the confirming financial institution, if any. 
 
5. This Letter of Credit is subject to the Uniform Customs and Practice (UCP) for Documentary 
Credits, 1993 Revision, International Chamber of Commerce Publication No. 500, and to the 
extent not inconsistent therewith, to the laws of _____________________ [state of confirming 
financial institution, if any, otherwise state of issuing financial institution].  
 
6. If this credit expires during an interruption of business of this financial institution as described 
in Article 17 of the UCP, the financial institution specifically agrees to effect payment if this 
credit is drawn against within 30 days after the resumption of our business. 
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Sincerely,  
 
_______________________  
 
[Issuing financial institution]  
 
(f) The following format shall be used by the financial institution to confirm an ILC:  
 
_______________________________________________ 
[Confirming Financial Institution's Letterhead or Name and Address]  
 
(Date) __________________  
 
Our Letter of Credit Advice Number _________________  
 
Beneficiary: ______________ [U.S. Government agency]  
 
Issuing Financial Institution: _______________________  
 
Issuing Financial Institution's LC No.: _______________  
 
Gentlemen:  
 
1. We hereby confirm the above indicated Letter of Credit, the original of which is attached, 
issued by __________ [name of issuing financial institution] for drawings of up to United States 
dollars ___________/U.S. $_______ and expiring with our close of business on _____________ 
[the expiration date], or any automatically extended expiration date.  
 
2. Draft(s) drawn under the Letter of Credit and this Confirmation are payable at our office 
located at ___________________.  
 
3. We hereby undertake to honor sight draft(s) drawn under and presented with the Letter of 
Credit and this Confirmation at our offices as specified herein. 
 
4. [This paragraph is omitted if used as a bid guarantee, and subsequent paragraphs are 
renumbered.] It is a condition of this confirmation that it be deemed automatically extended 
without amendment for one year from the expiration date hereof, or any automatically extended 
expiration date, unless:  
 
(a) At least 60 days prior to any such expiration date, we shall notify the Contracting Officer, or 
the transferee and the issuing financial institution, by registered mail or other receipted means of 
delivery, that we elect not to consider this confirmation extended for any such additional period; 
or 
 
(b) The issuing financial institution shall have exercised its right to notify you or the transferee, 
the account party, and ourselves, of its election not to extend the expiration date of the Letter of 
Credit.  
 
5. This confirmation is subject to the Uniform Customs and Practice (UCP) for Documentary 
Credits, 1993 Revision, International Chamber of Commerce Publication No. 500, and to the 
extent not inconsistent therewith, to the laws of ________ [state of confirming financial 
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institution].  
 
6. If this confirmation expires during an interruption of business of this financial institution as 
described in Article 17 of the UCP, we specifically agree to effect payment if this credit is drawn 
against within 30 days after the resumption of our business. 
 
Sincerely,  
 
___________________________  
 
[Confirming financial institution]  
 
(g) The following format shall be used by the Contracting Officer for a sight draft to draw on the 
Letter of Credit:  
 
SIGHT DRAFT  
 
__________________________  
 
[City, State]  
 
(Date) _____________________  
 
[Name and address of financial institution]  
 
Pay to the order of ______________ [Beneficiary Agency] ___________ the sum of United 
States $____________. This draft is drawn under Irrevocable Letter of Credit No. 
___________________________________________.  
 
_______________________  
 
[Beneficiary Agency]  
 
By: ___________________  
 
(End of clause) 
 
52.228-15     PERFORMANCE AND PAYMENT BONDS--CONSTRUCTION (JUL 2000)- 
 
(a) Definitions. As used in this clause-- 
 
Original contract price means the award price of the contract; or, for requirements contracts, the 
price payable for the estimated total quantity; or, for indefinite-quantity contracts, the price 
payable for the specified minimum quantity. Original contract price does not include the price of 
any options, except those options exercised at the time of contract award. 
 
(b) Amount of required bonds. Unless the resulting contract price is $100,000 or less, the 
successful offeror shall furnish performance and payment bonds to the Contracting Officer as 
follows: 
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(1) Performance bonds (Standard Form 25). The penal amount of performance bonds at the time 
of contract award shall be 100 percent of the original contract price. 
 
(2) Payment Bonds (Standard Form 25-A). The penal amount of payment bonds at the time of 
contract award shall be 100 percent of the original contract price. 
 
(3) Additional bond protection. (i) The Government may require additional performance and 
payment bond protection if the contract price is increased. The increase in protection generally 
will equal 100 percent of the increase in contract price. 
 
(ii) The Government may secure the additional protection by directing the Contractor to increase 
the penal amount of the existing bond or to obtain an additional bond. 
 
(c) Furnishing executed bonds. The Contractor shall furnish all executed bonds, including any 
necessary reinsurance agreements, to the Contracting Officer, within the time period specified in 
the Bid Guarantee provision of the solicitation, or otherwise specified by the Contracting Officer, 
but in any event, before starting work. 
 
(d) Surety or other security for bonds. The bonds shall be in the form of firm commitment, 
supported by corporate sureties whose names appear on the list contained in Treasury Department 
Circular 570, individual sureties, or by other acceptable security such as postal money order, 
certified check, cashier's check, irrevocable letter of credit, or, in accordance with Treasury 
Department regulations, certain bonds or notes of the United States. Treasury Circular 570 is 
published in the Federal Register or may be obtained from the U.S. Department of Treasury, 
Financial Management Service, Surety Bond Branch, 401 14th Street, NW, 2nd Floor, West 
Wing, Washington, DC 20227. 
 
(e) Notice of subcontractor waiver of protection (40 U.S.C. 270b(c). Any waiver of the right to 
sue on the payment bond is void unless it is in writing, signed by the person whose right is 
waived, and executed after such person has first furnished labor or material for use in the 
performance of the contract. 
 
(End of clause) 
 
52.229-3     FEDERAL, STATE, AND LOCAL TAXES (APR 2003) 
 
(a) As used in this clause-- 
 
"Contract date" means the date set for bid opening or, if this is a negotiated contract or a 
modification, the effective date of this contract or modification.  
 
"All applicable Federal, State, and local taxes and duties" means all taxes and duties, in effect on 
the contract date, that the taxing authority is imposing and collecting on the transactions or 
property covered by this contract.  
 
"After-imposed Federal tax" means any new or increased Federal excise tax or duty, or tax that 
was exempted or excluded on the contract date but whose exemption was later revoked or 
reduced during the contract period, on the transactions or property covered by this contract that 
the Contractor is required to pay or bear as the result of legislative, judicial, or administrative 
action taking effect after the contract date. It does not include social security tax or other 
employment taxes.  
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"After-relieved Federal tax" means any amount of Federal excise tax or duty, except social 
security or other employment taxes, that would otherwise have been payable on the transactions 
or property covered by this contract, but which the Contractor is not required to pay or bear, or 
for which the Contractor obtains a refund or drawback, as the result of legislative, judicial, or 
administrative action taking effect after the contract date.  
 
Local taxes includes taxes imposed by a possession or territory of the United States, Puerto Rico, 
or the Northern Mariana Islands, if the contract is performed wholly or partly in any of those 
areas. 
 
(b) The contract price includes all applicable Federal, State, and local taxes and duties.  
 
(c) The contract price shall be increased by the amount of any after-imposed Federal tax, 
provided the Contractor warrants in writing that no amount for such newly imposed Federal 
excise tax or duty or rate increase was included in the contract price, as a contingency reserve or 
otherwise.  
 
(d) The contract price shall be decreased by the amount of any after-relieved Federal tax.  
 
(e) The contract price shall be decreased by the amount of any Federal excise tax or duty, except 
social security or other employment taxes, that the Contractor is required to pay or bear, or does 
not obtain a refund of, through the Contractor's fault, negligence, or failure to follow instructions 
of the Contracting Officer.  
 
(f) No adjustment shall be made in the contract price under this clause unless the amount of the 
adjustment exceeds $250.  
 
(g) The Contractor shall promptly notify the Contracting Officer of all matters relating to any 
Federal excise tax or duty that reasonably may be expected to result in either an increase or 
decrease in the contract price and shall take appropriate action as the Contracting Officer directs.  
 
(h) The Government shall, without liability, furnish evidence appropriate to establish exemption 
from any Federal, State, or local tax when the Contractor requests such evidence and a reasonable 
basis exists to sustain the exemption. 
 
(End of clause) 
 
52.232-5     PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (SEP 
2002)  
 
(a) Payment of price. The Government shall pay the Contractor the contract price as provided in 
this contract.  
 
(b) Progress payments. The Government shall make progress payments monthly as the work 
proceeds, or at more frequent intervals as determined by the Contracting Officer, on estimates of 
work accomplished which meets the standards of quality established under the contract, as 
approved by the Contracting Officer.  
 
(1) The Contractor's request for progress payments shall include the following substantiation:  
 
(i) An itemization of the amounts requested, related to the various elements of work required by 
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the contract covered by the payment requested.  
 
(ii) A listing of the amount included for work performed by each subcontractor under the 
contract.  
 
(iii) A listing of the total amount of each subcontract under the contract.  
 
(iv) A listing of the amounts previously paid to each such subcontractor under the contract.  
 
(v) Additional supporting data in a form and detail required by the Contracting Officer.  
 
(2) In the preparation of estimates, the Contracting Officer may authorize material delivered on 
the site and preparatory work done to be taken into consideration. Material delivered to the 
Contractor at locations other than the site also may be taken into consideration if--  
 
(i) Consideration is specifically authorized by this contract; and  
 
(ii) The Contractor furnishes satisfactory evidence that it has acquired title to such material and 
that the material will be used to perform this contract.  
 
(c) Contractor certification. Along with each request for progress payments, the Contractor shall 
furnish the following certification, or payment shall not be made: (However, if the Contractor 
elects to delete paragraph (c)(4) from the certification, the certification is still acceptable.)  
 
I hereby certify, to the best of my knowledge and belief, that--  
 
(1) The amounts requested are only for performance in accordance with the specifications, terms, 
and conditions of the contract;  
 
(2) All payments due to subcontractors and suppliers from previous payments received under the 
contract have been made, and timely payments will be made from the proceeds of the payment 
covered by this certification, in accordance with subcontract agreements and the requirements of 
chapter 39 of Title 31, United States Code; 
 
(3) This request for progress payments does not include any amounts which the prime contractor 
intends to withhold or retain from a subcontractor or supplier in accordance with the terms and 
conditions of the subcontract; and  
 
(4) This certification is not to be construed as final acceptance of a subcontractor's performance.  
 
_____________________  
 
(Name)  
 
______________________  
 
(Title)  
 
______________________  
 
(Date)  
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(d) Refund of unearned amounts. If the Contractor, after making a certified request for progress 
payments, discovers that a portion or all of such request constitutes a payment for performance by 
the Contractor that fails to conform to the specifications, terms, and conditions of this contract 
(hereinafter referred to as the "unearned amount"), the Contractor shall--  
 
(1) Notify the Contracting Officer of such performance deficiency; and  
 
(2) Be obligated to pay the Government an amount (computed by the Contracting Officer in the 
manner provided in paragraph (j) of this clause) equal to interest on the unearned amount from 
the 8th day after the date of receipt of the unearned amount until--  
 
(i) The date the Contractor notifies the Contracting Officer that the performance deficiency has 
been corrected; or  
 
(ii) The date the Contractor reduces the amount of any subsequent certified request for progress 
payments by an amount equal to the unearned amount.  
 
(e) Retainage. If the Contracting Officer finds that satisfactory progress was achieved during any 
period for which a progress payment is to be made, the Contracting Officer shall authorize 
payment to be made in full. However, if satisfactory progress has not been made, the Contracting 
Officer may retain a maximum of 10 percent of the amount of the payment until satisfactory 
progress is achieved. When the work is substantially complete, the Contracting Officer may retain 
from previously withheld funds and future progress payments that amount the Contracting Officer 
considers adequate for protection of the Government and shall release to the Contractor all the 
remaining withheld funds. Also, on completion and acceptance of each separate building, public 
work, or other division of the contract, for which the price is stated separately in the contract, 
payment shall be made for the completed work without retention of a percentage.  
 
(f) Title, liability, and reservation of rights. All material and work covered by progress payments 
made shall, at the time of payment, become the sole property of the Government, but this shall 
not be construed as--  
 
(1) Relieving the Contractor from the sole responsibility for all material and work upon which 
payments have been made or the restoration of any damaged work; or  
 
(2) Waiving the right of the Government to require the fulfillment of all of the terms of the 
contract.  
 
(g) Reimbursement for bond premiums. In making these progress payments, the Government 
shall, upon request, reimburse the Contractor for the amount of premiums paid for performance 
and payment bonds (including coinsurance and reinsurance agreements, when applicable) after 
the Contractor has furnished evidence of full payment to the surety. The retainage provisions in 
paragraph (e) of this clause shall not apply to that portion of progress payments attributable to 
bond premiums.  
 
(h) Final payment. The Government shall pay the amount due the Contractor under this contract 
after--  
 
(1) Completion and acceptance of all work;  
 
(2) Presentation of a properly executed voucher; and  
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(3) Presentation of release of all claims against  
the Government arising by virtue of this contract, other than claims, in stated amounts, that the 
Contractor has specifically excepted from the operation of the release. A release may also be 
required of the assignee if the Contractor's claim to amounts payable under this contract has been 
assigned under the Assignment of Claims Act of 1940 (31 U.S.C. 3727 and 41 U.S.C. 15).  
 
(i) Limitation because of undefinitized work. Notwithstanding any provision of this contract, 
progress payments shall not exceed 80 percent on work accomplished on undefinitized contract 
actions. A "contract action" is any action resulting in a contract, as defined in FAR Subpart 2.1, 
including contract modifications for additional supplies or services, but not including contract 
modifications that are within the scope and under the terms of the contract, such as contract 
modifications issued pursuant to the Changes clause, or funding and other administrative changes.  
 
(j) Interest computation on unearned amounts. In accordance with 31 U.S.C. 3903(c)(1), the 
amount payable under subparagraph (d)(2) of this clause shall be--  
 
(1) Computed at the rate of average bond equivalent rates of 91-day Treasury bills auctioned at 
the most recent auction of such bills prior to the date the Contractor receives the unearned 
amount; and  
 
(2) Deducted from the next available payment to the Contractor.  
 
(End of clause) 
 
52.232-17     INTEREST (JUNE 1996) 
 
(a) Except as otherwise provided in this contract under a Price Reduction for Defective Cost or 
Pricing Data clause or a Cost Accounting Standards clause, all amounts that become payable by 
the Contractor to the Government under this contract (net of any applicable tax credit under the 
Internal Revenue Code (26 U.S.C. 1481)) shall bear simple interest from the date due until paid 
unless paid within 30 days of becoming due. The interest rate shall be the interest rate established 
by the Secretary of the Treasury as provided in Section 12 of the Contract Disputes Act of 1978 
(Public Law 95-563), which is applicable to the period in which the amount becomes due, as 
provided in paragraph (b) of this clause, and then at the rate applicable for each six-month period 
as fixed by the Secretary until the amount is paid. reproduce, prepare derivative works, distribute 
copies to the public, and (b) Amounts shall be due at the earliest of the following dates: 
 
(1) The date fixed under this contract. 
 
(2) The date of the first written demand for payment consistent with this contract, including any 
demand resulting from a default termination. 
 
(3) The date the Government transmits to the Contractor a proposed supplemental agreement to 
confirm completed negotiations establishing the amount of debt. 
 
(4) If this contract provides for revision of prices, the date of written notice to the Contractor 
stating the amount of refund payable in connection with a pricing proposal or a negotiated pricing 
agreement not confirmed by contract modification. 
 
(c) The interest charge made under this clause may be reduced under the procedures prescribed in 
32.614-2 of the Federal Acquisition Regulation in effect on the date of this contract. 
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(End of clause) 
 
52.232-23     ASSIGNMENT OF CLAIMS (JAN 1986) - ALTERNATE I (APR 1984) 

 
(a) The Contractor, under the Assignment of Claims Act, as amended, 31 U.S.C. 3727, 41 U.S.C. 
15 (hereafter referred to as "the Act"), may assign its rights to be paid amounts due or to become 
due as a result of the performance of this contract to a bank, trust company, or other financing 
institution, including any Federal lending agency. The assignee under such an assignment may 
thereafter further assign or reassign its right under the original assignment to any type of 
financing institution described in the preceding sentence.  Unless otherwise stated in this contract, 
payments to an assignee of any amounts due or to become due under this contract shall not, to the 
extent specified in the Act, be subject to reduction or setoff. 
 
(b) Any assignment or reassignment authorized under the Act and this clause shall cover all 
unpaid amounts payable under this contract, and shall not be made to more than one party, except 
that an assignment or reassignment may be made to one party as agent or trustee for two or more 
parties participating in the financing of this contract. 
 
(c) The Contractor shall not furnish or disclose to any assignee under this contract any classified 
document (including this contract) or information related to work under this contract until the 
Contracting Officer authorizes such action in writing. 
 
(End of clause) 
 
52.232-27     PROMPT PAYMENT FOR CONSTRUCTION CONTRACTS (OCT 2003)  
 
Notwithstanding any other payment terms in this contract, the Government will make invoice 
payments under the terms and conditions specified in this clause. The Government considers 
payment as being made on the day a check is dated or the date of an electronic funds transfer. 
Definitions of pertinent terms are set forth in sections 2.101, 32.001, and 32.902 of the Federal 
Acquisition Regulation. All days referred to in this clause are calendar days, unless otherwise 
specified. (However, see paragraph (a)(3) concerning payments due on Saturdays, Sundays, and 
legal holidays.) 
 
(a) Invoice payments--(1) Types of invoice payments. For purposes of this clause, there are 
several types of invoice payments that may occur under this contract, as follows: 
 
(i) Progress payments, if provided for elsewhere in this contract, based on Contracting Officer 
approval of the estimated amount and value of work or services performed, including payments 
for reaching milestones in any project. 
 
(A) The due date for making such payments is 30 days after the designated billing office receives 
a proper payment request. If the designated billing office fails to annotate the payment request 
with the actual date of receipt at the time of receipt, the payment due date is the 30th day after the 
date of the Contractor's payment request, provided the designated billing office receives a proper 
payment request and there is no disagreement over quantity, quality, or Contractor compliance 
with contract requirements. 
 
(B) The due date for payment of any amounts retained by the Contracting Officer in accordance 
with the clause at 52.232-5, Payments Under Fixed-Price Construction Contracts, is as specified 
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in the contract or, if not specified, 30 days after approval by the Contracting Officer for release to 
the Contractor. 
 
(ii) Final payments based on completion and acceptance of all work and presentation of release of 
all claims against the Government arising by virtue of the contract, and payments for partial 
deliveries that have been accepted by the Government (e.g., each separate building, public work, 
or other division of the contract for which the price is stated separately in the contract). 
 
(A) The due date for making such payments is the later of the following two events: 
 
(1) The 30th day after the designated billing office receives a proper invoice from the Contractor. 
 
(2) The 30th day after Government acceptance of the work or services completed by the 
Contractor. For a final invoice when the payment amount is subject to contract settlement actions 
(e.g., release of claims), acceptance is deemed to occur on the effective date of the contract 
settlement. 
 
(B) If the designated billing office fails to annotate the invoice with the date of actual receipt at 
the time of receipt, the invoice payment due date is the 30th day after the date of the Contractor's 
invoice, provided the designated billing office receives a proper invoice and there is no 
disagreement over quantity, quality, or Contractor compliance with contract requirements. 
 
(2) Contractor's invoice. The Contractor shall prepare and submit invoices to the designated 
billing office specified in the contract. A proper invoice must include the items listed in 
paragraphs (a)(2)(i) through (a)(2)(xi) of this clause. If the invoice does not comply with these 
requirements, the designated billing office must return it within 7 days after receipt, with the 
reasons why it is not a proper invoice. When computing any interest penalty owed the Contractor, 
the Government will take into account if the Government notifies the Contractor of an improper 
invoice in an untimely manner. 
 
(i) Name and address of the Contractor. 
 
(ii) Invoice date and invoice number. (The Contractor should date invoices as close as possible to 
the date of mailing or transmission.) 
 
(iii) Contract number or other authorization for work or services performed (including order 
number and contract line item number). 
 
(iv) Description of work or services performed. 
 
(v) Delivery and payment terms (e.g., discount for prompt payment terms). 
 
(vi) Name and address of Contractor official to whom payment is to be sent (must be the same as 
that in the contract or in a proper notice of assignment). 
 
(vii) Name (where practicable), title, phone number, and mailing address of person to notify in 
the event of a defective invoice. 
 
(viii) For payments described in paragraph (a)(1)(i) of this clause, substantiation of the amounts 
requested and certification in accordance with the requirements of the clause at 52.232-5, 
Payments Under Fixed-Price Construction Contracts. 
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(ix) Taxpayer Identification Number (TIN). The Contractor shall include its TIN on the invoice 
only if required elsewhere in this contract. 
 
(x) Electronic funds transfer (EFT) banking information. 
 
(A) The Contractor shall include EFT banking information on the invoice only if required 
elsewhere in this contract. 
 
(B) If EFT banking information is not required to be on the invoice, in order for the invoice to be 
a proper invoice, the Contractor shall have submitted correct EFT banking information in 
accordance with the applicable solicitation provision (e.g., 52.232-38, Submission of Electronic 
Funds Transfer Information with Offer), contract clause (e.g., 52.232-33, Payment by Electronic 
Funds Transfer--Central Contractor Registration, or 52.232-34, Payment by Electronic Funds 
Transfer--Other Than Central Contractor Registration), or applicable agency procedures. 
 
(C) EFT banking information is not required if the Government waived the requirement to pay by 
EFT. 
 
(xi) Any other information or documentation required by the contract. 
 
(3) Interest penalty. The designated payment office will pay an interest penalty automatically, 
without request from the Contractor, if payment is not made by the due date and the conditions 
listed in paragraphs (a)(3)(i) through (a)(3)(iii) of this clause are met, if applicable. However, 
when the due date falls on a Saturday, Sunday, or legal holiday, the designated payment office 
may make payment on the following working day without incurring a late payment interest 
penalty. 
 
(i) The designated billing office received a proper invoice. 
 
(ii) The Government processed a receiving report or other Government documentation 
authorizing payment and there was no disagreement over quantity, quality, Contractor 
compliance with any contract term or condition, or requested progress payment amount. 
 
(iii) In the case of a final invoice for any balance of funds due the Contractor for work or services 
performed, the amount was not subject to further contract settlement actions between the 
Government and the Contractor. 
 
(4) Computing penalty amount. The Government will compute the interest penalty in accordance 
with the Office of Management and Budget prompt payment regulations at 5 CFR part 1315. 
 
(i) For the sole purpose of computing an interest penalty that might be due the Contractor for 
payments described in paragraph (a)(1)(ii) of this clause, Government acceptance or approval is 
deemed to occur constructively on the 7th day after the Contractor has completed the work or 
services in accordance with the terms and conditions of the contract. If actual acceptance or 
approval occurs within the constructive acceptance or approval period, the Government will base 
the determination of an interest penalty on the actual date of acceptance or approval. Constructive 
acceptance or constructive approval requirements do not apply if there is a disagreement over 
quantity, quality, or Contractor compliance with a contract provision. These requirements also do 
not compel Government officials to accept work or services, approve Contractor estimates, 
perform contract administration functions, or make payment prior to fulfilling their 
responsibilities. 
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(ii) The prompt payment regulations at 5 CFR 1315.10(c) do not require the Government to pay 
interest penalties if payment delays are due to disagreement between the Government and the 
Contractor over the payment amount or other issues involving contract compliance, or on 
amounts temporarily withheld or retained in accordance with the terms of the contract. The 
Government and the Contractor shall resolve claims involving disputes, and any interest that may 
be payable in accordance with the clause at FAR 52.233-1, Disputes. 
 
(5) Discounts for prompt payment. The designated payment office will pay an interest penalty 
automatically, without request from the Contractor, if the Government takes a discount for 
prompt payment improperly. The Government will calculate the interest penalty in accordance 
with the prompt payment regulations at 5 CFR part 1315. 
 
(6) Additional interest penalty. (i) The designated payment office will pay a penalty amount, 
calculated in accordance with the prompt payment regulations at 5 CFR part 1315 in addition to 
the interest penalty amount only if-- 
 
(A) The Government owes an interest penalty of $1 or more; 
 
(B) The designated payment office does not pay the interest penalty within 10 days after the date 
the invoice amount is paid; and 
 
(C) The Contractor makes a written demand to the designated payment office for additional 
penalty payment, in accordance with paragraph (a)(6)(ii) of this clause, postmarked not later than 
40 days after the date the invoice amount is paid. 
 
(ii)(A) The Contractor shall support written demands for additional penalty payments with the 
following data. The Government will not request any additional data. The Contractor shall-- 
 
(1) Specifically assert that late payment interest is due under a specific invoice, and request 
payment of all overdue late payment interest penalty and such additional penalty as may be 
required; 
 
(2) Attach a copy of the invoice on which the unpaid late payment interest was due; and 
 
(3) State that payment of the principal has been received, including the date of receipt. 
 
(B) If there is no postmark or the postmark is illegible-- 
 
(1) The designated payment office that receives the demand will annotate it with the date of 
receipt provided the demand is received on or before the 40th day after payment was made; or 
 
(2) If the designated payment office fails to make the required annotation, the Government will 
determine the demand's validity based on the date the Contractor has placed on the demand, 
provided such date is no later than the 40th day after payment was made. 
 
(b) Contract financing payments. If this contract provides for contract financing, the Government 
will make contract financing payments in accordance with the applicable contract financing 
clause. 
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(c) Subcontract clause requirements. The Contractor shall include in each subcontract for 
property or services (including a material supplier) for the purpose of performing this contract the 
following: 
 
(1) Prompt payment for subcontractors. A payment clause that obligates the Contractor to pay the 
subcontractor for satisfactory performance under its subcontract not later than 7 days from receipt 
of payment out of such amounts as are paid to the Contractor under this contract. 
 
(2) Interest for subcontractors. An interest penalty clause that obligates the Contractor to pay to 
the subcontractor an interest penalty for each payment not made in accordance with the payment 
clause-- 
 
(i) For the period beginning on the day after the required payment date and ending on the date on 
which payment of the amount due is made; and 
 
(ii) Computed at the rate of interest established by the Secretary of the Treasury, and published in 
the Federal Register, for interest payments under section 12 of the Contract Disputes Act of 1978 
(41 U.S.C. 611) in effect at the time the Contractor accrues the obligation to pay an interest 
penalty. 
 
(3) Subcontractor clause flowdown. A clause requiring each subcontractor to use: 
 
(i) Include a payment clause and an interest penalty clause conforming to the standards set forth 
in paragraphs (c)(1) and (c)(2) of this clause in each of its subcontracts; and 
 
(ii) Require each of its subcontractors to include such clauses in their subcontracts with each 
lower-tier subcontractor or supplier. 
 
(d) Subcontract clause interpretation. The clauses required by paragraph (c) of this clause shall 
not be construed to impair the right of the Contractor or a subcontractor at any tier to negotiate, 
and to include in their subcontract, provisions that-- 
 
(1) Retainage permitted. Permit the Contractor or a subcontractor to retain (without cause) a 
specified percentage of each progress payment otherwise due to a subcontractor for satisfactory 
performance under the subcontract without incurring any obligation to pay a late payment interest 
penalty, in accordance with terms and conditions agreed to by the parties to the subcontract, 
giving such recognition as the parties deem appropriate to the ability of a subcontractor to furnish 
a performance bond and a payment bond; 
 
(2) Withholding permitted. Permit the Contractor or subcontractor to make a determination that 
part or all of the subcontractor's request for payment may be withheld in accordance with the 
subcontract agreement; and 
 
(3) Withholding requirements. Permit such withholding without incurring any obligation to pay a 
late payment penalty if-- 
 
(i) A notice conforming to the standards of paragraph (g) of this clause previously has been 
furnished to the subcontractor; and 
 
(ii) The Contractor furnishes to the Contracting Officer a copy of any notice issued by a 
Contractor pursuant to paragraph (d)(3)(i) of this clause. 
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(e) Subcontractor withholding procedures. If a Contractor, after making a request for payment to 
the Government but before making a payment to a subcontractor for the subcontractor's 
performance covered by the payment request, discovers that all or a portion of the payment 
otherwise due such subcontractor is subject to withholding from the subcontractor in accordance 
with the subcontract agreement, then the Contractor shall-- 
 
(1) Subcontractor notice. Furnish to the subcontractor a notice conforming to the standards of 
paragraph (g) of this clause as soon as practicable upon ascertaining the cause giving rise to a 
withholding, but prior to the due date for subcontractor payment; 
 
(2) Contracting Officer notice. Furnish to the Contracting Officer, as soon as practicable, a copy 
of the notice furnished to the subcontractor pursuant to paragraph (e)(1) of this clause; 
 
(3) Subcontractor progress payment reduction. Reduce the subcontractor's progress payment by 
an amount not to exceed the amount specified in the notice of withholding furnished under 
paragraph (e)(1) of this clause; 
 
(4) Subsequent subcontractor payment. Pay the subcontractor as soon as practicable after the 
correction of the identified subcontract performance deficiency, and-- 
 
(i) Make such payment within-- 
 
(A) Seven days after correction of the identified subcontract performance deficiency (unless the 
funds therefor must be recovered from the Government because of a reduction under paragraph  
(e)(5)(i)) of this clause; or 
 
(B) Seven days after the Contractor recovers such funds from the Government; or 
 
(ii) Incur an obligation to pay a late payment interest penalty computed at the rate of interest 
established by the Secretary of the Treasury, and published in the Federal Register, for interest 
payments under section 12 of the Contracts Disputes Act of 1978 (41 U.S.C. 611) in effect at the 
time the Contractor accrues the obligation to pay an interest penalty; 
 
(5) Notice to Contracting Officer. Notify the Contracting Officer upon-- 
 
(i) Reduction of the amount of any subsequent certified application for payment; or 
 
(ii) Payment to the subcontractor of any withheld amounts of a progress payment, specifying-- 
 
(A) The amounts withheld under paragraph (e)(1) of this clause; and 
 
(B) The dates that such withholding began and ended; and 
 
(6) Interest to Government. Be obligated to pay to the Government an amount equal to interest on 
the withheld payments (computed in the manner provided in 31 U.S.C. 3903(c)(1)), from the 8th 
day after receipt of the withheld amounts from the Government until-- 
 
(i) The day the identified subcontractor performance deficiency is corrected; or 
 
(ii) The date that any subsequent payment is reduced under paragraph (e)(5)(i) of this clause. 
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(f) Third-party deficiency reports--(1) Withholding from subcontractor. If a Contractor, after 
making payment to a first-tier subcontractor, receives from a supplier or subcontractor of the 
first-tier subcontractor (hereafter referred to as a “second-tier subcontractor”) a written notice in 
accordance with section 2 of the Act of August 24, 1935 (40 U.S.C. 270b, Miller Act), asserting a 
deficiency in such first-tier subcontractor's performance under the contract for which the 
Contractor may be ultimately liable, and the Contractor determines that all or a portion of future 
payments otherwise due such first-tier subcontractor is subject to withholding in accordance with 
the subcontract agreement, the Contractor may, without incurring an obligation to pay an interest 
penalty under paragraph (e)(6) of this clause-- 
 
(i) Furnish to the first-tier subcontractor a notice conforming to the standards of paragraph (g) of 
this clause as soon as practicable upon making such determination; and 
 
(ii) Withhold from the first-tier subcontractor's next available progress payment or payments an 
amount not to exceed the amount specified in the notice of withholding furnished under 
paragraph (f)(1)(i) of this clause. 
 
(2) Subsequent payment or interest charge. As soon as practicable, but not later than 7 days after 
receipt of satisfactory written notification that the identified subcontract performance deficiency 
has been corrected, the Contractor shall-- 
 
(i) Pay the amount withheld under paragraph (f)(1)(ii) of this clause to such first-tier 
subcontractor; or 
 
(ii) Incur an obligation to pay a late payment interest penalty to such first-tier subcontractor 
computed at the rate of interest established by the Secretary of the Treasury, and published in the 
Federal Register, for interest payments under section 12 of the Contracts DisputesAct of 1978 (41 
U.S.C. 611) in effect at the time the Contractor accrues the obligation to pay an interest penalty. 
 
(g) Written notice of subcontractor withholding. The Contractor shall issue a written notice of any 
withholding to a subcontractor (with a copy furnished to the Contracting Officer), specifying-- 
 
(1) The amount to be withheld; 
 
(2) The specific causes for the withholding under the terms of the subcontract; and 
 
(3) The remedial actions to be taken by the subcontractor in order to receive payment of the 
amounts withheld. 
 
(h) Subcontractor payment entitlement. The Contractor may not request payment from the 
Government of any amount withheld or retained in accordance with paragraph (d) of this clause 
until such time as the Contractor has determined and certified to the Contracting Officer that the 
subcontractor is entitled to the payment of such amount. 
 
(i) Prime-subcontractor disputes. A dispute between the Contractor and subcontractor relating to 
the amount or entitlement of a subcontractor to a payment or a late payment interest penalty under 
a clause included in the subcontract pursuant to paragraph (c) of this clause does not constitute a 
dispute to which the Government is a party. The Government may not be interpleaded in any 
judicial or administrative proceeding involving such a dispute. 
 

W912BU-04-B-0016 00700-69 



(j) Preservation of prime-subcontractor rights. Except as provided in paragraph (i) of this clause, 
this clause shall not limit or impair any contractual, administrative, or judicial remedies otherwise 
available to the Contractor or a subcontractor in the event of a dispute involving late payment or 
nonpayment by the Contractor or deficient subcontract performance or nonperformance by a 
subcontractor. 
 
(k) Non-recourse for prime contractor interest penalty. The Contractor's obligation to pay an 
interest penalty to a subcontractor pursuant to the clauses included in a subcontract under 
paragraph (c) of this clause shall not be construed to be an obligation of the Government for such 
interest penalty. A cost-reimbursement claim may not include any amount for reimbursement of 
such interest penalty. 
 
(l) Overpayments. If the Contractor becomes aware of a duplicate contract financing or invoice 
payment or that the Government has otherwise overpaid on a contract financing or invoice 
payment, the Contractor shall immediately notify the Contracting Officer and request instructions 
for disposition of the overpayment. 
 
(End of clause) 
 
52.232-33      PAYMENT BY ELECTRONIC FUNDS TRANSFER—CENTRAL 
CONTRACTOR REGISTRATION (OCT 2003) 
 
(a) Method of payment. (1) All payments by the Government under this contract shall be made by 
electronic funds transfer (EFT), except as provided in paragraph (a)(2) of this clause. As used in 
this clause, the term “EFT” refers to the funds transfer and may also include the payment 
information transfer. 
 
(2) In the event the Government is unable to release one or more payments by EFT, the 
Contractor agrees to either-- 
 
(i) Accept payment by check or some other mutually agreeable method of payment; or 
 
(ii) Request the Government to extend the payment due date until such time as the Government 
can make payment by EFT (but see paragraph (d) of this clause). 
 
(b) Contractor's EFT information. The Government shall make payment to the Contractor using 
the EFT information contained in the Central Contractor Registration (CCR) database. In the 
event that the EFT information changes, the Contractor shall be responsible for providing the 
updated information to the CCR database. 
 
(c) Mechanisms for EFT payment. The Government may make payment by EFT through either 
the Automated Clearing House (ACH) network, subject to the rules of the National Automated 
Clearing House Association, or the Fedwire Transfer System. The rules governing Federal 
payments through the ACH are contained in 31 CFR part 210. 
 
(d) Suspension of payment. If the Contractor's EFT information in the CCR database is incorrect, 
then the Government need not make payment to the Contractor under this contract until correct 
EFT information is entered into the CCR database; and any invoice or contract financing request 
shall be deemed not to be a proper invoice for the purpose of prompt payment under this contract. 
The prompt payment terms of the contract regarding notice of an improper invoice and delays in 
accrual of interest penalties apply.  
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(e) Liability for uncompleted or erroneous transfers. (1) If an uncompleted or erroneous transfer 
occurs because the Government used the Contractor's EFT information incorrectly, the 
Government remains responsible for-- 
 
(i) Making a correct payment; 
 
(ii) Paying any prompt payment penalty due; and 
 
(iii) Recovering any erroneously directed funds. 
 
(2) If an uncompleted or erroneous transfer occurs because the Contractor's EFT information was 
incorrect, or was revised within 30 days of Government release of the EFT payment transaction 
instruction to the Federal Reserve System, and-- 
 
(i) If the funds are no longer under the control of the payment office, the Government is deemed 
to have made payment and the Contractor is responsible for recovery of any erroneously directed 
funds; or 
 
(ii) If the funds remain under the control of the payment office, the Government shall not make 
payment, and the provisions of paragraph (d) of this clause shall apply. 
 
(f) EFT and prompt payment. A payment shall be deemed to have been made in a timely manner 
in accordance with the prompt payment terms of this contract if, in the EFT payment transaction 
instruction released to the Federal Reserve System, the date specified for settlement of the 
payment is on or before the prompt payment due date, provided the specified payment date is a 
valid date under the rules of the Federal Reserve System. 
 
(g) EFT and assignment of claims. If the Contractor assigns the proceeds of this contract as 
provided for in the assignment of claims terms of this contract, the Contractor shall require as a 
condition of any such assignment, that the assignee shall register separately in the CCR database 
and shall be paid by EFT in accordance with the terms of this clause. Notwithstanding any other 
requirement of this contract, payment to an ultimate recipient other than the Contractor, or a 
financial institution properly recognized under an assignment of claims pursuant to subpart 32.8, 
is not permitted. In all respects, the requirements of this clause shall apply to the assignee as if it 
were the Contractor. EFT information that shows the ultimate recipient of the transfer to be other 
than the Contractor, in the absence of a proper assignment of claims acceptable to the 
Government, is incorrect EFT information within the meaning of paragraph (d) of this clause. 
 
(h) Liability for change of EFT information by financial agent. The Government is not liable for 
errors resulting from changes to EFT information made by the Contractor's financial agent. 
 
(i) Payment information. The payment or disbursing office shall forward to the Contractor 
available payment information that is suitable for transmission as of the date of release of the EFT 
instruction to the Federal Reserve System. The Government may request the Contractor to 
designate a desired format and method(s) for delivery of payment information from a list of 
formats and methods the payment office is capable of executing. However, the Government does 
not guarantee that any particular format or method of delivery is available at any particular 
payment office and retains the latitude to use the format and delivery method most convenient to 
the Government. If the Government makes payment by check in accordance with paragraph (a) of 
this clause, the Government shall mail the payment information to the remittance address 
contained in the CCR database. 
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(End of Clause) 
 
52.233-1     DISPUTES.  (JUL 2002) 
 
(a) This contract is subject to the Contract Disputes Act of 1978, as amended (41 U.S.C. 601-
613). 
 
(b) Except as provided in the Act, all disputes arising under or relating to this contract shall be 
resolved under this clause. 
 
(c) Claim, as used in this clause, means a written demand or written assertion by one of the 
contracting parties seeking, as a matter of right, the payment of money in a sum certain, the 
adjustment or interpretation of contract terms, or other relief arising under or relating to this 
contract. However, a written demand or written assertion by the Contractor seeking the payment 
of money exceeding $100,000 is not a claim under the Act until certified. A voucher, invoice, or 
other routine request for payment that is not in dispute when submitted is not a claim under the 
Act. The submission may be converted to a claim under the Act, by complying with the 
submission and certification requirements of this clause, if it is disputed either as to liability or 
amount or is not acted upon in a reasonable time. 
 
(d)(1) A claim by the Contractor shall be made in writing and, unless otherwise stated in this 
contract, submitted within 6 years after accrual of the claim to the Contracting Officer for a 
written decision. A claim by the Government against the Contractor shall be subject to a written 
decision by the Contracting Officer. 
 
(2)(i) The contractors shall provide the certification specified in subparagraph (d)(2)(iii) of this 
clause when submitting any claim - 
 
(A) Exceeding $100,000; or 
 
(B) Regardless of the amount claimed, when using - 
 
(1) Arbitration conducted pursuant to 5 U.S.C. 575-580; or 
 
(2) Any other alternative means of dispute resolution (ADR) technique that the agency elects to 
handle in accordance with the Administrative Dispute Resolution Act (ADRA). 
 
(ii) The certification requirement does not apply to issues in controversy that have not been 
submitted as all or part of a claim. 
 
(iii) The certification shall state as follows:  "I certify that the claim is made in good faith; that the 
supporting data are accurate and complete to the best of my knowledge and belief; that the 
amount requested accurately reflects the contract adjustment for which the Contractor believes 
the Government is liable; and that I am duly authorized to certify the claim on behalf of the 
Contractor. 
 
(3) The certification may be executed by any person duly authorized to bind the Contractor with 
respect to the claim. 
 
(e) For Contractor claims of $100,000 or less, the Contracting Officer must, if requested in 
writing by the Contractor, render a decision within 60 days of the request.  For Contractor-
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certified claims over $100,000, the Contracting Officer must, within 60 days, decide the claim or 
notify the Contractor of the date by which the decision will be made. 
 
(f) The Contracting Officer's decision shall be final unless the Contractor appeals or files a suit as 
provided in the Act. 
 
(g) If the claim by the Contractor is submitted to the  Contracting Officer or a claim by the 
Government is presented to the Contractor, the parties, by mutual consent, may agree to use 
alternative disput resolution (ADR). If the Contractor refuses an offer for ADR, the Contractor 
shall inform the Contracting Officer, in writing, of the Contractor's specific reasons for rejecting 
the request.  
 
(h) The Government shall pay interest on the amount found due and unpaid from (1) the date the 
Contracting Officer receives the claim (certified, if required); or (2) the date that payment 
otherwise would be due, if that date is later, until the date of payment.  With regard to claims 
having defective certifications, as defined in (FAR) 48 CFR 33.201, interest shall be paid from 
the date that the Contracting Officer initially receives the claim.  Simple interest on claims shall 
be paid at the rate, fixed by the Secretary of the Treasury as provided in the Act, which is 
applicable to the period during which the Contracting Officer receives the claim and then at the 
rate applicable for each 6-month period as fixed by the Treasury Secretary during the pendency of 
the claim. 
 
(i) The Contractor shall proceed diligently with performance of this contract, pending final 
resolution of any request for relief, claim, appeal, or action arising under the contract, and comply 
with any decision of the Contracting Officer. 
 
(End of clause) 
 
52.233-3      PROTEST AFTER AWARD (AUG. 1996) 
 
(a) Upon receipt of a notice of protest (as defined in FAR 33.101) or a determination that a 
protest is likely (see FAR 33.102(d)), the Contracting Officer may, by written order to the 
Contractor, direct the Contractor to stop performance of the work called for by this contract. The 
order shall be specifically identified as a stop-work order issued under this clause. Upon receipt 
of the order, the Contractor shall immediately comply with its terms and take all reasonable steps 
to minimize the incurrence of costs allocable to the work covered by the order during the period 
of work stoppage. Upon receipt of the final decision in the protest, the Contracting Officer shall 
either-- 
 
(1) Cancel the stop-work order; or 
 
(2) Terminate the work covered by the order as provided in the Default, or the Termination for 
Convenience of the Government, clause of this contract. 
 
(b) If a stop-work order issued under this clause is canceled either before or after a final decision 
in the protest, the Contractor shall resume work. The Contracting Officer shall make an equitable 
adjustment in the delivery schedule or contract price, or both, and the contract shall be modified, 
in writing, accordingly, if-- 
 
(1) The stop-work order results in an increase in the time required for, or in the Contractor's cost 
properly allocable to, the performance of any part of this contract; and 

W912BU-04-B-0016 00700-73 



(2) The Contractor asserts its right to an adjustment within 30 days after the end of the period of 
work stoppage; provided, that if the Contracting Officer decides the facts justify the action, the 
Contracting Officer may receive and act upon a proposal at any time before final payment under 
this contract. 
 
(c) If a stop-work order is not canceled and the work covered by the order is terminated for the 
convenience of the Government, the Contracting Officer shall allow reasonable costs resulting 
from the stop-work order in arriving at the termination settlement. 
 
(d) If a stop-work order is not canceled and the work covered by the order is terminated for 
default, the Contracting Officer shall allow, by equitable adjustment or otherwise, reasonable 
costs resulting from the stop-work order. 
 
(e) The Government's rights to terminate this contract at any time are not affected by action taken 
under this clause. 
 
(f) If, as the result of the Contractor's intentional or negligent misstatement, misrepresentation, or 
miscertification, a protest related to this contract is sustained, and the Government pays costs, as 
provided in FAR 33.102(b)(2) or 33.104(h)(1), the Government may require the Contractor to 
reimburse the Government the amount of such costs. In addition to any other remedy available, 
and pursuant to the requirements of Subpart 32.6, the Government may collect this debt by 
offsetting the amount against any payment due the Contractor under any contract between the 
Contractor and the Government. 
 
(End of clause) 
 
52.236-2     DIFFERING SITE CONDITIONS (APR 1984) 
 
As prescribed in 36.502, insert the following clause in solicitations and contracts when a fixed-
price construction contract or a fixed-price dismantling, demolition, or removal of improvements 
contract is contemplated and the contract amount is expected to exceed the small purchase 
limitation. The Contracting Officer may insert the clause in solicitations and contracts when a 
fixed-price construction or a fixed-price contract for dismantling, demolition, or removal of 
improvements is contemplated and the contract amount is expected to be within the small 
purchase limitation. 
 
(a) The Contractor shall promptly, and before the conditions are disturbed, give a written notice 
to the Contracting Officer of 
 
(1) subsurface or latent physical conditions at the site which differ materially from those indicated 
in this contract, or 
 
(2) unknown physical conditions at the site, of an unusual nature, which differ materially from 
those ordinarily encountered and generally recognized as inhering in work of the character 
provided for in the contract. 
 
(b) The Contracting Officer shall investigate the site conditions promptly after receiving the 
notice. If the conditions do materially so differ and cause an increase or decrease in the 
Contractor's cost of, or the time required for, performing any part of the work under this contract, 
whether or not changed as a result of the conditions, an equitable adjustment shall be made under 
this clause and the contract modified in writing accordingly. 
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(c) No request by the Contractor for an equitable adjustment to the contract under this clause shall 
be allowed, unless the Contractor has given the written notice required; provided, that the time 
prescribed in (a) above for giving written notice may be extended by the Contracting Officer. 
 
(d) No request by the Contractor for an equitable adjustment to the contract for differing site 
conditions shall be allowed if made after final payment under this contract. 
 
(End of clause) 
 
52.236-3     SITE INVESTIGATION AND CONDITIONS AFFECTING THE WORK (APR 
1984) 

 
(a) The Contractor acknowledges that it has taken steps reasonably necessary to ascertain the 
nature and location of the work, and that it has investigated and satisfied itself as to the general 
and local conditions which can affect the work or its cost, including but not limited to 
 
(1) conditions bearing upon transportation, disposal, handling, and storage of materials; 
 
(2) the availability of labor, water, electric power, and roads; 
 
(3) uncertainties of weather, river stages, tides, or similar physical conditions at the site; 
 
(4) the conformation and conditions of the ground; and (5) the character of equipment and 
facilities needed preliminary to and during work performance.  The Contractor also acknowledges 
that it has satisfied itself as to the character, quality, and quantity of surface and subsurface 
materials or obstacles to be encountered insofar as this information is reasonably ascertainable 
from an inspection of the site, including all exploratory work done by the Government, as well as 
from the drawings and specifications made a part of this contract.  Any failure of the Contractor 
to take the actions described and acknowledged in this paragraph will not relieve the Contractor 
from responsibility for estimating properly the difficulty and cost of successfully performing the 
work, or for proceeding to successfully perform the work without additional expense to the 
Government. 
 
(b) The Government assumes no responsibility for any conclusions or interpretations made by the 
Contractor based on the information made available by the Government. Nor does the 
Government assume responsibility for any understanding reached or representation made 
concerning conditions which can affect the work by any of its officers or agents before the 
execution of this contract, unless that understanding or representation is expressly stated in this 
contract. 
 
(End of clause) 
 
52.236-5     MATERIAL AND WORKMANSHIP (APR 1984) 

 
(a) All equipment, material, and articles incorporated into the work covered by this contract shall 
be new and of the most suitable grade for the purpose intended, unless otherwise specifically 
provided in this contract. References in the specifications to equipment, material, articles, or 
patented processes by trade name, make, or catalog number, shall be regarded as establishing a 
standard of quality and shall not be construed as limiting competition. The Contractor may, at its 
option, use any equipment, material, article, or process that, in the judgment of the Contracting 
Officer, is equal to that named in the specifications, unless otherwise specifically provided in this 
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contract. 
 
(b) The Contractor shall obtain the Contracting Officer's approval of the machinery and 
mechanical and other equipment to be incorporated into the work. When requesting approval, the 
Contractor shall furnish to the Contracting Officer the name of the manufacturer, the model 
number, and other information concerning the performance, capacity, nature, and rating of the 
machinery and mechanical and other equipment. When required by this contract or by the 
Contracting Officer, the Contractor shall also obtain the Contracting Officer's approval of the 
material or articles which the Contractor contemplates incorporating into the work. When 
requesting approval, the Contractor shall provide full information concerning the material or 
articles. When directed to do so, the Contractor shall submit samples for approval at the 
Contractor's expense, with all shipping charges prepaid. Machinery, equipment, material, and 
articles that do not have the required approval shall be installed or used at the risk of subsequent 
rejection. 
 
(c) All work under this contract shall be performed in a skillful and workmanlike manner. The 
Contracting Officer may require, in writing, that the Contractor remove from the work any 
employee the Contracting Officer deems incompetent, careless, or otherwise objectionable. 
 
(End of clause) 
 
52.236-6     SUPERINTENDENCE BY THE CONTRACTOR (APR 1984) 
 
At all times during performance of this contract and until the work is completed and accepted, the 
Contractor shall directly superintend the work or assign and have on the worksite a competent 
superintendent who is satisfactory to the Contracting Officer and has authority to act for the 
Contractor. 
 
(End of clause) 
 
52.236-7     PERMITS AND RESPONSIBILITIES (NOV 1991) 
 
The Contractor shall, without additional expense to the Government, be responsible for obtaining 
any necessary licenses and permits, and for complying with any Federal, State, and municipal 
laws, codes, and regulations applicable to the performance of the work.  The Contractor shall also 
be responsible for all damages to persons or property that occur as a result of the Contractor's 
fault or negligence.  The Contractor shall also be responsible for all materials delivered and work 
performed until completion and acceptance of the entire work, except for any completed unit of 
work which may have been accepted under the contract. 
 
(End of clause) 
 
52.236-8     OTHER CONTRACTS (APR 1984) 
 
The Government may undertake or award other contracts for additional work at or near the site of 
the work under this contract.  The Contractor shall fully cooperate with the other contractors and 
with Government employees and shall carefully adapt scheduling and performing the work under 
this contract to accommodate the additional work, heeding any direction that may be provided by 
the Contracting Officer.  The Contractor shall not commit or permit any act that will interfere 
with the performance of work by any other contractor or by Government employees. 
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(End of clause) 
 
52.236-9     PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, 
UTILITIES, AND IMPROVEMENTS (APR 1984) 
 
(a) The Contractor shall preserve and protect all structures, equipment, and vegetation (such as 
trees, shrubs, and grass) on or adjacent to the work site, which are not to be removed and which 
do not unreasonably interfere with the work required under this contract. The Contractor shall 
only remove trees when specifically authorized to do so, and shall avoid damaging vegetation that 
will remain in place. If any limbs or branches of trees are broken during contract performance, or 
by the careless operation of equipment, or by workmen, the Contractor shall trim those limbs or 
branches with a clean cut and paint the cut with a tree-pruning compound as directed by the 
Contracting Officer. 
 
(b) The Contractor shall protect from damage all existing improvements and utilities 
 
(1) at or near the work site, and 
 
(2) on adjacent property of a third party, the locations of which are made known to or should be 
known by the Contractor.  The Contractor shall repair any damage to those facilities, including 
those that are the property of a third party, resulting from failure to comply with the requirements 
of this contract or failure to exercise reasonable care in performing the work.  If the Contractor 
fails or refuses to repair the damage promptly, the Contracting Officer may have the necessary 
work performed and charge the cost to the Contractor. 
 
(End of clause) 
 
52.236-10      OPERATIONS AND STORAGE AREAS (APR 1984) 
 
(a) The Contractor shall confine all operations (including storage of materials) on Government 
premises to areas authorized or approved by the Contracting Officer.  The Contractor shall hold 
and save the Government, its officers and agents, free and harmless from liability of any nature 
occasioned by the Contractor's performance. 
 
(b) Temporary buildings (e.g., storage sheds, shops, offices) and utilities may be erected by the 
Contractor only with the approval of the Contracting Officer and shall be built with labor and 
materials furnished by the Contractor without expense to the Government.  The temporary 
buildings and utilities shall remain the property of the Contractor and shall be removed by the 
Contractor at its expense upon completion of the work. With the written consent of the 
Contracting Officer, the buildings and utilities may be abandoned and need not be removed. 
 
(c) The Contractor shall, under regulations prescribed by the Contracting Officer, use only 
established roadways, or use temporary roadways constructed by the Contractor when and as 
authorized by the Contracting Officer.  When materials are transported in prosecuting the work, 
vehicles shall not be loaded beyond the loading capacity recommended by the manufacturer of 
the vehicle or prescribed by any Federal, State, or local law or regulation.  When it is necessary to 
cross curbs or sidewalks, the Contractor shall protect them from damage.  The Contractor shall 
repair or pay for the repair of any damaged curbs, sidewalks, or roads. 
 
(End of clause) 
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52.236-11      USE AND POSSESSION PRIOR TO COMPLETION (APR 1984) 
 
(a) The Government shall have the right to take possession of or use any completed or partially 
completed part of the work. Before taking possession of or using any work, the Contracting 
Officer shall furnish the Contractor a list of items of work remaining to be performed or corrected 
on those portions of the work that the Government intends to take possession of or use.  However, 
failure of the Contracting Officer to list any item of work shall not relieve the Contractor of 
responsibility for complying with the terms of the contract. The Government's possession or use 
shall not be deemed an acceptance of any work under the contract. 
 
(b) While the Government has such possession or use, the Contractor shall be relieved of the 
responsibility for the loss of or damage to the work resulting from the Government's possession 
or use, notwithstanding the terms of the clause in this contract entitled "Permits and 
Responsibilities."  If prior possession or use by the Government delays the progress of the work 
or causes additional expense to the Contractor, an equitable adjustment shall be made in the 
contract price or the time of completion, and the contract shall be modified in writing 
accordingly. 
 
(End of clause) 
 
52.236-12     CLEANING UP (APR 1984) 
 
The Contractor shall at all times keep the work area, including storage areas, free from 
accumulations of waste materials.  Before completing the work, the Contractor shall remove from 
the work and premises any rubbish, tools, scaffolding, equipment, and materials that are not the 
property of the Government.  Upon completing the work, the Contractor shall leave the work area 
in a clean, neat, and orderly condition satisfactory to the Contracting Officer. 
 
(End of clause) 
 
52.236-13      ACCIDENT PREVENTION (NOV 1991) 
 
(a)  The Contractor shall provide and maintain work environments and procedures which will 
 
(1) safeguard the public and Government personnel, property, materials, supplies, and equipment 
exposed to Contractor operations and activities; 
 
(2) avoid interruptions of Government operations and delays in project completion dates; and 
 
(3) control costs in the performance of this contract. 
 
(b)  For these purposes on contracts for construction or dismantling, demolition, or removal of 
improvements, the Contractor shall- 
 
(1)  Provide appropriate safety barricades, signs, and signal lights; 
 
(2)  Comply with the standards issued by the Secretary of Labor at 29 CFR Part 1926 and 29 CFR 
Part 1910; and 
 
(3)  Ensure that any additional measures the Contracting Officer determines to be reasonably 
necessary for the purposes are taken. 
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(c)  If this contract is for construction or dismantling, demolition or removal of improvements 
with any Department of Defense agency or component, the Contractor shall comply with all 
pertinent provisions of the latest version of U.S. Army Corps of Engineers Safety and Health 
Requirements Manual, EM 385-1-1, in effect on the date of the solicitation. 
 
(d)  Whenever the Contracting Officer becomes aware of any noncompliance with these 
requirements or any condition which poses a serious or imminent danger to the health or safety of 
the public or Government personnel, the Contracting Officer shall notify the Contractor orally, 
with written confirmation, and request immediate initiation of corrective action.  This notice, 
when delivered to the Contractor or the Contractor's representative at the work site, shall be 
deemed sufficient notice of the noncompliance and that corrective action is required.  After 
receiving the notice, the Contractor shall immediately take corrective action.  If the Contractor 
fails or refuses to promptly take corrective action, the Contracting Officer may issue an order 
stopping all or part of the work until satisfactory corrective action has been taken.  The 
Contractor shall not be entitled to any equitable adjustment of the contract price or extension of 
the performance schedule on any stop work order issued under this clause. 
 
(e)  The Contractor shall insert this clause, including this paragraph (e), with appropriate changes 
in the designation of the parties, in subcontracts. 
 
(End of clause) 
 
52.236-15     SCHEDULES FOR CONSTRUCTION CONTRACTS (APR 1984) 
 
(a) The Contractor shall, within five days after the work commences on the contract or another 
period of time determined by the Contracting Officer, prepare and submit to the Contracting 
Officer for approval three copies of a practicable schedule showing the order in which the 
Contractor proposes to perform the work, and the dates on which the Contractor contemplates 
starting and completing the several salient features of the work (including acquiring materials, 
plant, and equipment).  The schedule shall be in the form of a progress chart of suitable scale to 
indicate appropriately the percentage of work scheduled for completion by any given date during 
the period.  If the Contractor fails to submit a schedule within the time prescribed, the Contracting 
Officer may withhold approval of progress payments until the Contractor submits the required 
schedule. 
 
(b) The Contractor shall enter the actual progress on the chart as directed by the Contracting 
Officer, and upon doing so shall immediately deliver three copies of the annotated schedule to the 
Contracting Officer.  If, in the opinion of the Contracting Officer, the Contractor falls behind the 
approved schedule, the Contractor shall take steps necessary to improve its progress, including 
those that may be required by the Contracting Officer, without additional cost to the Government. 
In this circumstance, the Contracting Officer may require the Contractor to increase the number 
of shifts, overtime operations, days of work, and/or the amount of construction plant, and to 
submit for approval any supplementary schedule or schedules in chart form as the Contracting 
Officer deems necessary to demonstrate how the approved rate of progress will be regained. 
 
(c) Failure of the Contractor to comply with the requirements of the Contracting Officer under 
this clause shall be grounds for a determination by the Contracting Officer that the Contractor is 
not prosecuting the work with sufficient diligence to ensure completion within the time specified 
in the contract.  Upon making this determination, the Contracting Officer may terminate the 
Contractor's right to proceed with the work, or any separable part of it, in accordance with the 
default terms of this contract. 
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(End of clause) 
 
52.236-17     LAYOUT OF WORK (APR 1984) 
 
The Contractor shall lay out its work from Government established base lines and bench marks 
indicated on the drawings, and shall be responsible for all measurements in connection with the 
layout.  The Contractor shall furnish, at its own expense, all stakes, templates, platforms, 
equipment, tools, materials, and labor required to lay out any part of the work.  The Contractor 
shall be responsible for executing the work to the lines and grades that may be established or 
indicated by the Contracting Officer.  The Contractor shall also be responsible for maintaining 
and preserving all stakes and other marks established by the Contracting Officer until authorized 
to remove them.  If such marks are destroyed by the Contractor or through its negligence before 
their removal is authorized, the Contracting Officer may replace them and deduct the expense of 
the replacement from any amounts due or to become due to the Contractor. 
 
(End of clause) 
 
52.236-21     SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION (FEB 1997) 
 
(a) The Contractor shall keep on the work site a copy of the drawings and specifications and shall 
at all times give the Contracting Officer access thereto. Anything mentioned in the specifications 
and not shown on the drawings, or shown on the drawings and not mentioned in the 
specifications, shall be of like effect as if shown or mentioned in both. In case of difference 
between drawings and specifications, the specifications shall govern. In case of discrepancy in the 
figures, in the drawings, or in the specifications, the matter shall be promptly submitted to the 
Contracting Officer, who shall promptly make a determination in writing. Any adjustment by the 
Contractor without such a determination shall be at its own risk and expense. The Contracting 
Officer shall furnish from time to time such detailed drawings and other information as 
considered necessary, unless otherwise provided. 
 
(b) Wherever in the specifications or upon the drawings the words "directed", "required", 
"ordered", "designated", "prescribed", or words of like import are used, it shall be understood that 
the "direction", "requirement", "order", "designation", or "prescription", of the Contracting 
Officer is intended and similarly the words "approved", "acceptable", "satisfactory", or words of 
like import shall mean "approved by," or "acceptable to", or "satisfactory to" the Contracting 
Officer, unless otherwise expressly stated. 
 
(c) Where "as shown," as indicated", "as detailed", or words of similar import are used, it shall be 
understood that the reference is made to the drawings accompanying this contract unless stated 
otherwise. The word "provided" as used herein shall be understood to mean "provide complete in 
place," that is "furnished and installed". 
 
(d) Shop drawings means drawings, submitted to the Government by the Contractor, 
subcontractor, or any lower tier subcontractor pursuant to a construction contract, showing in 
detail (1) the proposed fabrication and assembly of structural elements, and (2) the installation 
(i.e., fit, and attachment details) of materials or equipment. It includes drawings, diagrams, 
layouts, schematics, descriptive literature, illustrations, schedules, performance and test data, and 
similar materials furnished by the contractor to explain in detail specific portions of the work 
required by the contract. The Government may duplicate, use, and disclose in any manner and for 
any purpose shop drawings delivered under this contract. 
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(e) If this contract requires shop drawings, the Contractor shall coordinate all such drawings, and 
review them for accuracy, completeness, and compliance with contract requirements and shall 
indicate its approval thereon as evidence of such coordination and review. Shop drawings 
submitted to the Contracting Officer without evidence of the Contractor's approval may be 
returned for resubmission. The Contracting Officer will indicate an approval or disapproval of the 
shop drawings and if not approved as submitted shall indicate the Government's reasons therefor. 
Any work done before such approval shall be at the Contractor's risk. Approval by the 
Contracting Officer shall not relieve the Contractor from responsibility for any errors or 
omissions in such drawings, nor from responsibility for complying with the requirements of this 
contract, except with respect to variations described and approved in accordance with (f) below. 
 
(f) If shop drawings show variations from the contract requirements, the Contractor shall describe 
such variations in writing, separate from the drawings, at the time of submission. If the 
Contracting Officer approves any such variation, the Contracting Officer shall issue an 
appropriate contract modification, except that, if the variation is minor or does not involve a 
change in price or in time of performance, a modification need not be issued. 
 
(g) The Contractor shall submit to the Contracting Officer for approval four copies (unless 
otherwise indicated) of all shop drawings as called for under the various headings of these 
specifications. Three sets (unless otherwise indicated) of all shop drawings, will be retained by 
the Contracting Officer and one set will be returned to the Contractor. 
 
(End of clause) 
 
52.236-26     PRECONSTRUCTION CONFERENCE (FEB 1995)  
 
If the Contracting Officer decides to conduct a preconstruction conference, the successful offeror 
will be notified and will be required to attend. The Contracting Officer's notification will include 
specific details regarding the date, time, and location of the conference, any need for attendance 
by subcontractors, and information regarding the items to be discussed. 
 
(End of clause) 
 
52.242-13      BANKRUPTCY (JUL 1995) 
 
In the event the Contractor enters into proceedings relating to bankruptcy, whether voluntary or 
involuntary, the Contractor agrees to furnish, by certified mail or electronic commerce method 
authorized by the contract, written notification of the bankruptcy to the Contracting Officer 
responsible for administering the contract.  This notification shall be furnished within five days of 
the initiation of the proceedings relating to bankruptcy filing.  This notification shall include the 
date on which the bankruptcy petition was filed, the identity of the court in which the bankruptcy 
petition was filed, and a listing of Government contract numbers and contracting offices for all 
Government contracts against which final payment has not been made.  This obligation remains 
in effect until final payment under this contract. 
 
(End of clause) 
 
52.242-14     SUSPENSION OF WORK (APR 1984)  
 
(a) The Contracting Officer may order the Contractor, in writing, to suspend, delay, or interrupt 
all or any part of the work of this contract for the period of time that the Contracting Officer 
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determines appropriate for the convenience of the Government.  
 
(b) If the performance of all or any part of the work is, for an unreasonable period of time, 
suspended, delayed, or interrupted (1) by an act of the Contracting Officer in the administration 
of this contract, or (2) by the Contracting Officer's failure to act within the time specified in this 
contract (or within a reasonable time if not specified), an adjustment shall be made for any 
increase in the cost of performance of this contract (excluding profit) necessarily caused by the 
unreasonable suspension, delay, or interruption, and the contract modified in writing accordingly. 
However, no adjustment shall be made under this clause for any suspension, delay, or interruption 
to the extent that performance would have been so suspended, delayed, or interrupted by any 
other cause, including the fault or negligence of the Contractor, or for which an equitable 
adjustment is provided for or excluded under any other term or condition of this contract. (c) A 
claim under this clause shall not be allowed (1) for any costs incurred more than 20 days before 
the Contractor shall have notified the Contracting Officer in writing of the act or failure to act 
involved (but this requirement shall not apply as to a claim resulting from a suspension order), 
and (2) unless the claim, in an amount stated, is asserted in writing as soon as practicable after the 
termination of the suspension, delay, or interruption, but not later than the date of final payment 
under the contract. 
 
(End of clause) 
 
52.243-4     CHANGES (AUG 1987) 
 
(a) The Contracting Officer may, at any time, without notice to the sureties, if any, by written 
order designated or indicated to be a change order, make changes in the work within the general 
scope of the contract, including changes-- 
 
(1) In the specifications (including drawings and designs); 
 
(2) In the method or manner of performance of the work; 
 
(3) In the Government-furnished facilities, equipment, materials, services, or site; or 
 
(4) Directing acceleration in the performance of the work. 
 
(b) Any other written or oral order (which, as used in this paragraph (b), includes direction, 
instruction, interpretation, or determination) from the Contracting Officer that causes a change 
shall be treated as a change order under this clause; provided, that the Contractor gives the 
Contracting Officer written notice stating 
 
(1) the date, circumstances, and source of the order and 
 
(2) that the Contractor regards the order as a change order. 
 
(c) Except as provided in this clause, no order, statement, or conduct of the Contracting Officer 
shall be treated as a change under this clause or entitle the Contractor to an equitable adjustment. 
 
(d) If any change under this clause causes an increase or decrease in the Contractor's cost of, or 
the time required for, the performance of any part of the work under this contract, whether or not 
changed by any such order, the Contracting Officer shall make an equitable adjustment and 
modify the contract in writing.  However, except for an adjustment based on defective 
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specifications, no adjustment for any change under paragraph (b) of this clause shall be made for 
any costs incurred more than 20 days before the Contractor gives written notice as required.  In 
the case of defective specifications for which the Government is responsible, the equitable 
adjustment shall include any increased cost reasonably incurred by the Contractor in attempting 
to comply with the defective specifications. 
 
(e) The Contractor must assert its right to an adjustment under this clause within 30 days after 
 
(1) receipt of a written change order under paragraph (a) of this clause or (2) the furnishing of a 
written notice under paragraph (b) of this clause, by submitting to the Contracting Officer a 
written statement describing the general nature and amount of the proposal, unless this period is 
extended by the Government.  The statement of proposal for adjustment may be included in the 
notice under paragraph (b) above. 
 
(f) No proposal by the Contractor for an equitable adjustment shall be allowed if asserted after 
final payment under this contract. 
 
(End of clause) 
 
52.246-12     INSPECTION OF CONSTRUCTION (AUG 1996) 
 
(a) Definition. "Work" includes, but is not limited to, materials, workmanship, and manufacture 
and fabrication of components. 
 
(b) The Contractor shall maintain an adequate inspection system and perform such inspections as 
will ensure that the work performed under the contract conforms to contract requirements. The 
Contractor shall maintain complete inspection records and make them available to the 
Government. All work shall be conducted under the general direction of the Contracting Officer 
and is subject to Government inspection and test at all places and at all reasonable times before 
acceptance to ensure strict compliance with the terms of the contract. 
 
(c) Government inspections and tests are for the sole benefit of the Government and do not-- 
 
(1) Relieve the Contractor of responsibility for providing adequate quality control measures; 
 
(2) Relieve the Contractor of responsibility for damage to or loss of the material before 
acceptance; 
 
(3) Constitute or imply acceptance; or 
 
(4) Affect the continuing rights of the Government after acceptance of the completed work under 
paragraph (i) of this section. 
 
(d) The presence or absence of a Government inspector does not relieve the Contractor from any 
contract requirement, nor is the inspector authorized to change any term or condition of the 
specification without the Contracting Officer's written authorization. 
 
(e) The Contractor shall promptly furnish, at no increase in contract price, all facilities, labor, and 
material reasonably needed for performing such safe and convenient inspections and tests as may 
be required by the Contracting Officer. The Government may charge to the Contractor any 
additional cost of inspection or test when work is not ready at the time specified by the Contractor 
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for inspection or test, or when prior rejection makes reinspection or retest necessary. The 
Government shall perform all inspections and tests in a manner that will not unnecessarily delay 
the work. Special, full size, and performance tests shall be performed as described in the contract. 
 
(f) The Contractor shall, without charge, replace or correct work found by the Government not to 
conform to contract requirements, unless in the public interest the Government consents to accept 
the work with an appropriate adjustment in contract price. The Contractor shall promptly 
segregate and remove rejected material from the premises. 
 
(g) If the Contractor does not promptly replace or correct rejected work, the Government may (1) 
by contract or otherwise, replace or correct the work and charge the cost to the Contractor or (2) 
terminate for default the Contractor's right to proceed. 
 
(h) If, before acceptance of the entire work, the Government decides to examine already 
completed work by removing it or tearing it out, the Contractor, on request, shall promptly 
furnish all necessary facilities, labor, and material. If the work is found to be defective or 
nonconforming in any material respect due to the fault of the Contractor or its subcontractors, the 
Contractor shall defray the expenses of the examination and of satisfactory reconstruction. 
However, if the work is found to meet contract requirements, the Contracting Officer shall make 
an equitable adjustment for the additional services involved in the examination and 
reconstruction, including, if completion of the work was thereby delayed, an extension of time. 
 
(i)  Unless otherwise specified in the contract, the Government shall accept, as promptly as 
practicable after completion and inspection, all work required by the contract or that portion of 
the work the Contracting Officer determines can be accepted separately. Acceptance shall be final 
and conclusive except for latent defects, fraud, gross mistakes amounting to fraud, or the 
Government's rights under any warranty or guarantee. 
 
(End of clause) 
 
52.246-21     WARRANTY OF CONSTRUCTION (MAR 1994) 
 
(a) In addition to any other warranties in this contract, the Contractor warrants, except as 
provided in paragraph (i) of this clause, that work performed under this contract conforms to the 
contract requirements and is free of any defect in equipment, material, or design furnished, or 
workmanship performed by the Contractor or any subcontractor or supplier at any tier.  
 
(b) This warranty shall continue for a period of 1 year from the date of final acceptance of the 
work. If the Government takes possession of any part of the work before final acceptance, this 
warranty shall continue for a period of 1 year from the date the Government takes possession.  
 
(c) The Contractor shall remedy at the Contractor's expense any failure to conform, or any defect. 
In addition, the Contractor shall remedy at the Contractor's expense any damage to Government-
owned or controlled real or personal property, when that damage is the result of--  
 
(1) The Contractor's failure to conform to contract requirements; or  
 
(2) Any defect of equipment, material, workmanship, or design furnished.  
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(d) The Contractor shall restore any work damaged in fulfilling the terms and conditions of this 
clause. The Contractor's warranty with respect to work repaired or replaced will run for 1 year 
from the date of repair or replacement.  
 
(e) The Contracting Officer shall notify the Contractor, in writing, within a reasonable time after 
the discovery of any failure, defect, or damage.  
 
(f) If the Contractor fails to remedy any failure, defect, or damage within a reasonable time after 
receipt of notice, the Government shall have the right to replace, repair, or otherwise remedy the 
failure, defect, or damage at the Contractor's expense.  
(g) With respect to all warranties, express or implied, from subcontractors, manufacturers, or 
suppliers for work performed and materials furnished under this contract, the Contractor shall--  
 
(1) Obtain all warranties that would be given in normal commercial practice;  
 
(2) Require all warranties to be executed, in writing, for the benefit of the Government, if directed 
by the Contracting Officer; and  
 
(3) Enforce all warranties for the benefit of the Government, if directed by the Contracting 
Officer.  
 
(h) In the event the Contractor's warranty under paragraph (b) of this clause has expired, the 
Government may bring suit at its expense to enforce a subcontractor's, manufacturer's, or 
supplier's warranty.  
 
(i) Unless a defect is caused by the negligence of the Contractor or subcontractor or supplier at 
any tier, the Contractor shall not be liable for the repair of any defects of material or design 
furnished by the Government nor for the repair of any damage that results from any defect in 
Government-furnished material or design.  
 
(j) This warranty shall not limit the Government's rights under the Inspection and Acceptance 
clause of this contract with respect to latent defects, gross mistakes, or fraud.  
 
(End of clause)  
 
52.248-3     VALUE ENGINEERING--CONSTRUCTION (FEB 2000) 
 
(a) General.  The Contractor is encouraged to develop, prepare, and submit value engineering 
change proposals (VECP's) voluntarily.  The Contractor shall share in any instant contract 
savings realized from accepted VECP's, in accordance with paragraph (f) below. 
 
(b) Definitions. "Collateral costs," as used in this clause, means agency costs of operation, 
maintenance, logistic support, or Government-furnished property. 
 
"Collateral savings," as used in this clause, means those measurable net reductions resulting from 
a VECP in the agency's overall projected collateral costs, exclusive of acquisition savings, 
whether or not the acquisition cost changes. 
 
"Contractor's development and implementation costs," as used in this clause, means those costs 
the Contractor incurs on a VECP specifically in developing, testing, preparing, and submitting the 
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VECP, as well as those costs the Contractor incurs to make the contractual changes required by 
Government acceptance of a VECP. 
 
"Government costs," as used in this clause, means those agency costs that result directly from 
developing and implementing the VECP, such as any net increases in the cost of testing, 
operations, maintenance, and logistic support.  The term does not include the normal 
administrative costs of processing the VECP. 
 
"Instant contract savings," as used in this clause, means the estimated reduction in Contractor cost 
of performance resulting from acceptance of the VECP, minus allowable Contractor's 
development and implementation costs, including subcontractors' development and 
implementation costs (see paragraph (h) below). 
 
"Value engineering change proposal (VECP)" means a proposal that-- 
 
(1) Requires a change to this, the instant contract, to implement; and 
 
(2) Results in reducing the contract price or estimated cost without impairing essential functions 
or characteristics; provided, that it does not involve a change-- 
 
(i) In deliverable end item quantities only; or 
 
(ii) To the contract type only. 
 
(c) VECP preparation. As a minimum, the Contractor shall include in each VECP the information 
described in subparagraphs (1) through (7) below.  If the proposed change is affected by 
contractually required configuration management or similar procedures, the instructions in those 
procedures relating to format, identification, and priority assignment shall govern VECP 
preparation.  The VECP shall include the following: 
 
(1) A description of the difference between the existing contract requirement and that proposed, 
the comparative advantages and disadvantages of each, a justification when an item's function or 
characteristics are being altered, and the effect of the change on the end item's performance. 
 
(2) A list and analysis of the contract requirements that must be changed if the VECP is accepted, 
including any suggested specification revisions. 
 
(3) A separate, detailed cost estimate for 
 
(i) the affected portions of the existing contract requirement and 
 
(ii) the VECP.  The cost reduction associated with the VECP shall take into account the 
Contractor's allowable development and implementation costs, including any amount attributable 
to subcontracts under paragraph (h) below. 
 
(4) A description and estimate of costs the Government may incur in implementing the VECP, 
such as test and evaluation and operating and support costs. 
 
(5) A prediction of any effects the proposed change would have on collateral costs to the agency. 
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(6) A statement of the time by which a contract modification accepting the VECP must be issued 
in order to achieve the maximum cost reduction, noting any effect on the contract completion 
time or delivery schedule. 
 
(7) Identification of any previous submissions of the VECP, including the dates submitted, the 
agencies and contract numbers involved, and previous Government actions, if known. 
 
(d) Submission. The Contractor shall submit VECP's to the Resident Engineer at the worksite, 
with a copy to the Contracting Officer. 
 
(e) Government action. 
 
(1) The Contracting Officer will notify the Contractor of the status of the VECP within 45 
calendar days after the contracting office receives it. If additional time is required, the 
Contracting Officer will notify the Contractor within the 45-day period and provide the reason for 
the delay and the expected date of the decision.  The Government will process VECP's 
expeditiously; however, it shall not be liable for any delay in acting upon a VECP. 
 
If the VECP is not accepted, the Contracting Officer will notify the Contractor in writing, 
explaining the reasons for rejection.  The Contractor may withdraw any VECP, in whole or in 
part, at any time before it is accepted by the Government.  The Contracting Officer may require 
that the Contractor provide written notification before undertaking significant expenditures for 
VECP effort. 
 
Any VECP may be accepted, in whole or in part, by the Contracting Officer's award of a 
modification to this contract citing this clause.  The Contracting Officer may accept the VECP, 
even though an agreement on price reduction has not been reached, by issuing the Contractor a 
notice to proceed with the change.  Until a notice to proceed is issued or a contract modification 
applies a VECP to this contract, the Contractor shall perform in accordance with the existing 
contract.  The decision to accept or reject all or part of any VECP is a unilateral decision made 
solely at the discretion of the Contracting Officer. 
 
(f) Sharing. 
 
(1) Rates. The Government's share of savings is determined by subtracting Government costs 
from instant contract savings and multiplying the result by 
 
(i) 45 percent for fixed-price contracts or 
 
(ii) 75 percent for cost-reimbursement contracts. 
 
(2) Payment. Payment of any share due the Contractor for use of a VECP on this contract shall be 
authorized by a modification to this contract to-- 
 
(i) Accept the VECP; 
 
(ii) Reduce the contract price or estimated cost by the amount of instant contract savings; and 
 
(iii) Provide the Contractor's share of savings by adding the amount calculated to the contract 
price or fee. 
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(g) Collateral savings. If a VECP is accepted, the Contracting Officer will increase the instant 
contract amount by 20 percent of any projected collateral savings determined to be realized in a 
typical year of use after subtracting any Government costs not previously offset. However, the 
Contractor's share of collateral savings will not exceed the contract's firm-fixed-price or estimated 
cost, at the time the VECP is accepted, or $100,000, whichever is greater. The Contracting 
Officer is the sole determiner of the amount of collateral savings. 
 
(h) Subcontracts.  The Contractor shall include an appropriate value engineering clause in any 
subcontract of $50,000 or more and may include one in subcontracts of lesser value.  In 
computing any adjustment in this contract's price under paragraph (f) above, the Contractor's 
allowable development and implementation costs shall include any subcontractor's allowable 
development and implementation costs clearly resulting from a VECP accepted by the 
Government under this contract, but shall exclude any value engineering incentive payments to a 
subcontractor.  The Contractor may choose any arrangement for subcontractor value engineering 
incentive payments; provided, that these payments shall not reduce the Government's share of the 
savings resulting from the VECP. 
 
(i) Data.  The Contractor may restrict the Government's right to use any part of a VECP or the 
supporting data by marking the following legend on the affected parts: 
 
"These data, furnished under the Value Engineering-- Construction clause of contract . . . . . . . . . . 
, shall not be disclosed outside the Government or duplicated, used, or disclosed, in whole or in 
part, for any purpose other than to evaluate a value engineering change proposal submitted under 
the clause.  This restriction does not limit the Government's right to use information contained in 
these data if it has been obtained or is otherwise available from the Contractor or from another 
source without limitations."  If a VECP is accepted, the Contractor hereby grants the Government 
unlimited rights in the VECP and supporting data, except that, with respect to data qualifying and 
submitted as limited rights technical data, the Government shall have the rights specified in the 
contract modification implementing the VECP and shall appropriately mark the data.  (The terms 
"unlimited rights" and "limited rights" are defined in Part 27 of the Federal Acquisition 
Regulation.) 
 
(End of clause) 
 
52.249-2     TERMINATION FOR CONVENIENCE OF THE GOVERNMENT (FIXED-
PRICE) (SEP 1996) - ALTERNATE I (SEP 1996) 
 
(a) The Government may terminate performance of work under this contract in whole or, from 
time to time, in part if the Contracting Officer determines that a termination is in the 
Government's interest. The Contracting Officer shall terminate by delivering to the Contractor a 
Notice of Termination specifying the extent of termination and the effective date. 
 
(b) After receipt of a Notice of Termination, and except as directed by the Contracting Officer, 
the Contractor shall immediately proceed with the following obligations, regardless of any delay 
in determining or adjusting any amounts due under this clause: 
 
(1) Stop work as specified in the notice. 
 
(2) Place no further subcontracts or orders (referred to as subcontracts in this clause) for 
materials, services, or facilities, except as necessary to complete the continued portion of the 
contract. 
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(3) Terminate all subcontracts to the extent they relate to the work terminated. 
 
(4) Assign to the Government, as directed by the Contracting Officer, all right, title, and interest 
of the Contractor under the subcontracts terminated, in which case the Government shall have the 
right to settle or to pay any termination settlement proposal arising out of those terminations. 
 
(5) With approval or ratification to the extent required by the Contracting Officer, settle all 
outstanding liabilities and termination settlement proposals arising from the termination of 
subcontracts; the approval or ratification will be final for purposes of this clause. 
 
(6) As directed by the Contracting Officer, transfer title and deliver to the Government (i) the 
fabricated or unfabricated parts, work in process, completed work, supplies, and other material 
produced or acquired for the work terminated, and (ii) the completed or partially completed plans, 
drawings, information, and other property that, if the contract had been completed, would be 
required to be furnished to the Government. 
 
(7) Complete performance of the work not terminated. 
 
(8) Take any action that may be necessary, or that the Contracting Officer may direct, for the 
protection and preservation of the property related to this contract that is in the possession of the 
Contractor and in which the Government has or may acquire an interest. 
 
(9) Use its best efforts to sell, as directed or authorized by the Contracting Officer, any property 
of the types referred to in subparagraph (b)(6) of this clause; provided, however, that the 
Contractor (i) is not required to extend credit to any purchaser and (ii) may acquire the property 
under the conditions prescribed by, and at prices approved by, the Contracting Officer. The 
proceeds of any transfer or disposition will be applied to reduce any payments to be made by the 
Government under this contract, credited to the price or cost of the work, or paid in any other 
manner directed by the Contracting Officer. 
 
(c) The Contractor shall submit complete termination inventory schedules no later than 120 days 
from the effective date of termination, unless extended in writing by the Contracting Officer upon 
written request of the Contractor within this 120-day period. 
 
(d) After expiration of the plant clearance period as defined in Subpart 45.6 of the Federal 
Acquisition Regulation, the Contractor may submit to the Contracting Officer a list, certified as to 
quantity and quality, of termination inventory not previously disposed of, excluding items 
authorized for disposition by the Contracting Officer. The Contractor may request the 
Government to remove those items or enter into an agreement for their storage. Within 15 days, 
the Government will accept title to those items and remove them or enter into a storage 
agreement. The Contracting Officer may verify the list upon removal of the items, or if stored, 
within 45 days from submission of the list, and shall correct the list, as necessary, before final 
settlement. 
 
(e) After termination, the Contractor shall submit a final termination settlement proposal to the 
Contracting Officer in the form and with the certification prescribed by the Contracting Officer. 
The Contractor shall submit the proposal promptly, but no later than 1 year from the effective 
date of termination, unless extended in writing by the Contracting Officer upon written request of 
the Contractor within this 1-year period. However, if the Contracting Officer determines that the 
facts justify it, a termination settlement proposal may be received and acted on after 1 year or any 
extension. If the Contractor fails to submit the proposal within the time allowed, the Contracting 
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Officer may determine, on the basis of information available, the amount, if any, due the 
Contractor because of the termination and shall pay the amount determined. 
 
(f) Subject to paragraph (e) of this clause, the Contractor and the Contracting Officer may agree 
upon the whole or any part of the amount to be paid or remaining to be paid because of the 
termination. The amount may include a reasonable allowance for profit on work done. However, 
the agreed amount, whether under this paragraph (g) or paragraph (g) of this clause, exclusive of 
costs shown in subparagraph (g)(3) of this clause, may not exceed the total contract price as 
reduced by (1) the amount of payments previously made and (2) the contract price of work not 
terminated.  The contract shall be modified, and the Contractor paid the agreed amount. 
Paragraph (g) of this clause shall not limit, restrict, or affect the amount that may be agreed upon 
to be paid under this paragraph. 
 
(g) If the Contractor and Contracting Officer fail to agree on the whole amount to be paid the 
Contractor because of the termination of work, the Contracting Officer shall pay the Contractor 
the amounts determined as follows, but without duplication of any amounts agreed upon under 
paragraph (f) of this clause: 
 
(1) For contract work performed before the effective date of termination, the total (without 
duplication of any items) of-- 
 
(i) The cost of this work; 
 
(ii) The cost of settling and paying termination settlement proposals under terminated 
subcontracts that are properly chargeable to the terminated portion of the contract if not included 
in subdivision (g)(1)(i) of this clause; and 
 
(iii) A sum, as profit on subdivision (g)(1)(i) of this clause, determined by the Contracting Officer 
under 49.202 of the Federal Acquisition Regulation, in effect on the date of this contract, to be 
fair and reasonable; however, if it appears that the Contractor would have sustained a loss on the 
entire contract had it been completed, the Contracting Officer shall allow no profit under this 
subdivision (iii) and shall reduce the settlement to reflect the indicated rate of loss. 
 
(2) The reasonable costs of settlement of the work terminated, including-- 
 
(i) Accounting, legal, clerical, and other expenses reasonably necessary for the preparation of 
termination settlement proposals and supporting data; 
 
(ii) The termination and settlement of subcontracts (excluding the amounts of such settlements); 
and 
 
(iii) Storage, transportation, and other costs incurred, reasonably necessary for the preservation, 
protection, or disposition of the termination inventory. 
 
(h) Except for normal spoilage, and except to the extent that the Government expressly assumed 
the risk of loss, the Contracting Officer shall exclude from the amounts payable to the Contractor 
under paragraph (g) of this clause, the fair value, as determined by the Contracting Officer, of 
property that is destroyed, lost, stolen, or damaged so as to become undeliverable to the 
Government or to a buyer. 
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(i) The cost principles and procedures of Part 31 of the Federal Acquisition Regulation, in effect 
on the date of this contract, shall govern all costs claimed, agreed to, or determined under this 
clause. 
 
(j) The Contractor shall have the right of appeal, under the Disputes clause, from any 
determination made by the Contracting Officer under paragraph (e), (g), or (l) of this clause, 
except that if the Contractor failed to submit the termination settlement proposal or request for 
equitable adjustment within the time provided in paragraph (e) or (l), respectively, and failed to 
request a time extension, there is no right of appeal. 
 
(k) In arriving at the amount due the Contractor under this clause, there shall be deducted-- 
 
(1) All unliquidated advance or other payments to the Contractor under the terminated portion of 
this contract; 
 
(2) Any claim which the Government has against the Contractor under this contract; and 
 
(3) The agreed price for, or the proceeds of sale of, materials, supplies, or other things acquired 
by the Contractor or sold under the provisions of this clause and not recovered by or credited to 
the Government. 
 
(l) If the termination is partial, the Contractor may file a proposal with the Contracting Officer for 
an equitable adjustment of the price(s) of the continued portion of the contract. The Contracting 
Officer shall make any equitable adjustment agreed upon. Any proposal by the Contractor for an 
equitable adjustment under this clause shall be requested within 90 days from the effective date of 
termination unless extended in writing by the Contracting Officer. 
 
(m)(1) The Government may, under the terms and conditions it prescribes, make partial payments 
and payments against costs incurred by the Contractor for the terminated portion of the contract, 
if the Contracting Officer believes the total of these payments will not exceed the amount to 
which the Contractor will be entitled. 
 
(2) If the total payments exceed the amount finally determined to be due, the Contractor shall 
repay the excess to the Government upon demand, together with interest computed at the rate 
established by the Secretary of the Treasury under 50 U.S.C. App. 1215(b)(2). Interest shall be 
computed for the period from the date the excess payment is received by the Contractor to the 
date the excess is repaid. Interest shall not be charged on any excess payment due to a reduction 
in the Contractor's termination settlement proposal because of retention or other disposition of 
termination inventory until 10 days after the date of the retention or disposition, or a later date 
determined by the Contracting Officer because of the circumstances. 
 
(n) Unless otherwise provided in this contract or by statute, the Contractor shall maintain all 
records and documents relating to the terminated portion of this contract for 3 years after final 
settlement. This includes all books and other evidence bearing on the Contractor's costs and 
expenses under this contract. The Contractor shall make these records and documents available to 
the Government, at the Contractor's office, at all reasonable times, without any direct charge. If 
approved by the Contracting Officer, photographs, microphotographs, or other authentic 
reproductions may be maintained instead of original records and documents. 
 
(End of clause) 
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52.249-10     DEFAULT (FIXED-PRICE CONSTRUCTION) (APR 1984) 
 
(a) If the Contractor refuses or fails to prosecute the work or any separable part, with the 
diligence that will insure its completion within the time specified in this contract including any 
extension, or fails to complete the work within this time, the Government may, by written notice 
to the Contractor, terminate the right to proceed with the work (or the separable part of the work) 
that has been delayed.  In this event, the Government may take over the work and complete it by 
contract or otherwise, and may take possession of and use any materials, appliances, and plant on 
the work site necessary for completing the work.  The Contractor and its sureties shall be liable 
for any damage to the Government resulting from the Contractor's refusal or failure to complete 
the work within the specified time, whether or not the Contractor's right to proceed with the work 
is terminated.  This liability includes any increased costs incurred by the Government in 
completing the work. 
 
(b) The Contractor's right to proceed shall not be terminated nor the Contractor charged with 
damages under this clause, if-- 
 
(1) The delay in completing the work arises from unforeseeable causes beyond the control and 
without the fault or negligence of the Contractor. Examples of such causes include 
 
(i) acts of God or of the public enemy, 
 
(ii) acts of the Government in either its sovereign or contractual capacity, 
 
(iii) acts of another Contractor in the performance of a contract with the Government, 
 
(iv) fires, 
 
(v) floods, 
 
(vi) epidemics, 
 
(vii) quarantine restrictions, 
 
(viii) strikes, 
 
(ix) freight embargoes, 
 
(x) unusually severe weather, or delays of subcontractors or suppliers at any tier arising from 
unforeseeable causes beyond the control and without the fault or negligence of both the 
Contractor and the subcontractors or suppliers; and 
 
(2) The Contractor, within 10 days from the beginning of any delay (unless extended by the 
Contracting Officer), notifies the Contracting Officer in writing of the causes of delay.  The 
Contracting Officer shall ascertain the facts and the extent of delay.  If, in the judgment of the 
Contracting Officer, the findings of fact warrant such action, the time for completing the work 
shall be extended.  The findings of the Contracting Officer shall be final and conclusive on the 
parties, but subject to appeal under the Disputes clause. 
 
(c) If, after termination of the Contractor's right to proceed, it is determined that the Contractor 
was not in default, or that the delay was excusable, the rights and obligations of the parties will be 

W912BU-04-B-0016 00700-92 



the same as if the termination had been issued for the convenience of the Government. 
 
The rights and remedies of the Government in this clause are in addition to any other rights and 
remedies provided by law or under this contract. 
 
(End of clause) 
 
52.253-1     COMPUTER GENERATED FORMS (JAN 1991) 
 
(a)  Any data required to be submitted on a Standard or Optional Form prescribed by the Federal 
Acquisition Regulation (FAR) may be submitted on a computer generated version of the form, 
provided there is no change to the name, content, or sequence of the data elements on the form, 
and provided the form carries the Standard or Optional Form number and edition date. 
 
(b)  Unless prohibited by agency regulations, any data required to be submitted on an agency 
unique form prescribed by an agency supplement to the FAR may be submitted on a computer 
generated version of the form provided there is no change to the name, content, or sequence of 
the data elements on the form and provided the form carries the agency form number and edition 
date. 
 
(f)  If the Contractor submits a computer generated version of a form that is different than the 
required form, then the rights and obligations of the parties will be determined based on the 
content of the required form. 
 
(End of clause) 
 
52.253-1     COMPUTER GENERATED FORMS (JAN 1991) 
 
(a)  Any data required to be submitted on a Standard or Optional Form prescribed by the Federal 
Acquisition Regulation (FAR) may be submitted on a computer generated version of the form, 
provided there is no change to the name, content, or sequence of the data elements on the form, 
and provided the form carries the Standard or Optional Form number and edition date. 
 
(b)  Unless prohibited by agency regulations, any data required to be submitted on an agency 
unique form prescribed by an agency supplement to the FAR may be submitted on a computer 
generated version of the form provided there is no change to the name, content, or sequence of 
the data elements on the form and provided the form carries the agency form number and edition 
date. 
 
(g)  If the Contractor submits a computer generated version of a form that is different than the 
required form, then the rights and obligations of the parties will be determined based on the 
content of the required form. 
 
(End of clause) 
 
252.201-7000     CONTRACTING OFFICER'S REPRESENTATIVE (DEC 1991) 
 
(a) "Definition.  Contracting officer's representative" means an individual designated in 
accordance with subsection 201.602-2 of the Defense Federal Acquisition Regulation Supplement 
and authorized in writing by the contracting officer to perform specific technical or administrative 
functions. 
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(b) If the Contracting Officer designates a contracting officer's representative (COR), the 
Contractor will receive a copy of the written designation.  It will specify the extent of the COR's 
authority to act on behalf of the contracting officer.  The COR is not authorized to make any 
commitments or changes that will affect price, quality, quantity, delivery, or any other term or 
condition of the contract. 
 
(End of clause) 
 
252.203-7001     PROHIBITION ON PERSONS CONVICTED OF FRAUD OR OTHER 
DEFENSE-CONTRACT-RELATED FELONIES (MAR 1999) 
 
(a)  Definitions.  As used in this clause— 
 
(1)  “Arising out of a contract with the DoD” means any act in connection with— 
 
(i)  Attempting to obtain; 
 
(ii)  Obtaining, or 
 
(iii)  Performing a contract or first-tier subcontract of any agency, department, or component of 
the Department of Defense (DoD). 
 
(2)  “Conviction of fraud or any other felony” means any conviction for fraud or a felony in 
violation of state or Federal criminal statutes, whether entered on a verdict or plea, including a 
plea of nolo contendere, for which sentence has been imposed. 
 
(3)  “Date of conviction” means the date judgment was entered against the individual. 
 
(b) Any individual who is convicted after September 29, 1988, of fraud or any other felony 
arising out of a contract with the DoD is prohibited from serving-- 
 
(1) In a management or supervisory capacity on any DoD contract or first-tier subcontract; 
 
(2) On the board of directors of any DoD contractor or first-tier subcontractor; 
 
(3) As a consultant, agent, or representative for any DoD contractor or first-tier subcontractor; or 
 
(4) In any other capacity with the authority to influence, advise, or control the decisions of any 
DoD contractor or subcontractor with regard to any DoD contract or first-tier subcontract. 
 
(c) Unless waived, the prohibition in paragraph (b) of this clause applies for not less than 5 years 
from the date of conviction. 
 
(d)  10 U.S.C. 2408 provides that a defense contractor or first-tier subcontractor shall be subject 
to a criminal penalty of not more than $500,000 if convicted of knowingly— 
 
(1)  Employing a person under a prohibition specified in paragraph (b) of this clause; or 
 
(2)  Allowing such a person to serve on the board of directors of the contractor or first-tier 
subcontractor. 
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(e)  In addition to the criminal penalties contained in 10 U.S.C. 2408, the Government may 
consider other available remedies, such as— 
 
(1)  Suspension or debarment; 
 
(2)  Cancellation of the contract at no cost to the Government; or 
 
(3)  Termination of the contract for default. 
 
(f)  The Contractor may submit written requests for waiver of the prohibition in paragraph (b) of 
this clause to the Contracting Officer.  Requests shall clearly identify— 
 
(1)  The person involved; 
 
(2)  The nature of the conviction and resultant sentence or punishment imposed; 
 
(3)  The reasons for the requested waiver; and 
 
(4)  An explanation of why a waiver is in the interest of national security. 
 
(g)  The Contractor agrees to include the substance of this clause, appropriately modified to 
reflect the identity and relationship of the parties, in all first-tier subcontracts exceeding the 
simplified acquisition threshold in Part 2 of the Federal Acquisition Regulation, except those for 
commercial items or components. 
 
(h)  Pursuant to 10 U.S.C. 2408(c), defense contractors and subcontractors may obtain 
information as to whether a particular person has been convicted of fraud or any other felony 
arising out of a contract with the DoD by contacting The Office of Justice Programs, The Denial 
of Federal Benefits Office, U.S. Department of Justice, telephone (202) 616-3507. 
 
(End of clause) 
 
252.204-7003    CONTROL OF GOVERNMENT PERSONNEL WORK PRODUCT (APR 
1992) 
 
The Contractor's procedures for protecting against unauthorized disclosure of information shall 
not require Department of Defense employees or members of the Armed Forces to relinquish 
control of their work products, whether classified or not, to the contractor. 
 
(End of clause) 
 
 
252.209-7000  ACQUISITION FROM SUBCONTRACTORS SUBJECT TO ONSITE 
INSPECTION UNDER THE INTERMEDIATE-RANGE NUCLEAR FORCES (INF) TREATY 
(NOV 1995) 
 
(a) The Contractor shall not deny consideration for a subcontract award under this contract to a 
potential subcontractor subject to on-site inspection under the INF Treaty, or a similar treaty, 
solely or in part because of the actual or potential presence of Soviet inspectors at the 
subcontractor's facility, unless the decision is approved by the Contracting Officer. 
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(b) The Contractor shall incorporate this clause, including this paragraph (b), in all solicitations 
and contracts exceeding the simplified acquisition threshold in part 13 of the Federal Acquisition 
Regulation, except those for commercial items. 
 
(End of clause) 
 
252.209-7001    DISCLOSURE OF OWNERSHIP OR CONTROL BY THE GOVERNMENT 
OF A  TERRORIST COUNTRY (MAR 1998) 
 
(a) "Definitions." 
 
As used in this provision -- 
 
(a) "Government of a terrorist country" includes the state and the government of a terrorist 
country, as well as any political subdivision, agency, or instrumentality thereof. 
 
(2) "Terrorist country" means a country determined by the Secretary of State, under section 
6(j)(1)(A) of the Export Administration Act of 1979 (50 U.S.C. App. 2405(j)(i)(A)), to be a 
country the government of which has repeatedly provided support for such acts of international 
terrorism.  As of the date of this provision, terrorist countries include:  Cuba, Iran, Iraq, Libya, 
North Korea, Sudan, and Syria. 
 
(3) "Significant interest" means -- 
 
(i) Ownership of or beneficial interest in 5 percent or more of the firm's or subsidiary's securities.  
Beneficial interest includes holding 5 percent or more of any class of the firm's securities in 
"nominee shares," "street names," or some other method of holding securities that does not 
disclose the beneficial owner; 
 
(ii) Holding a management position in the firm, such as a director or officer; 
 
(iii) Ability to control or influence the election, appointment, or tenure of directors or officers in 
the firm; 
 
(iv) Ownership of 10 percent or more of the assets of a firm such as equipment, buildings, real 
estate, or other tangible assets of the firm; or 
 
(v) Holding 50 percent or more of the indebtness of a firm. 
 
(b) "Prohibition on award." 
 
In accordance with 10 U.S.C. 2327, no contract may be awarded to a firm or a subsidiary of a 
firm if the government of a terrorist country has a significant interest in the firm or subsidiary or, 
in the case of a subsidiary, the firm that owns the subsidiary, unless a waiver is granted by the 
Secretary of Defense. 
 
(c) "Disclosure." 
 
If the government of a terrorist country has a significant interest in the Offeror or a subsidiary of 
the Offeror, the Offeror shall disclosure such interest in an attachment to its offer.  If the Offeror 
is a subsidiary, it shall also disclose any significant interest the government of a terrorist country 
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has in any firm that owns or controls the subsidiary.  The disclosure shall include -- 
 
(1) Identification of each government holding a significant interest; and 
 
(2) A description of the significant interest held by each government. 
 
(End of provision) 
 
252.209-7004    SUBCONTRACTING WITH FIRMS THAT ARE OWNED OR 
CONTROLLED BY THE GOVERNMENT OF A TERRORIST COUNTRY (MAR 1998) 
 
(a)  Unless the Government determines that there is a compelling reason to do so, the Contractor 
shall not enter into any subcontract in excess of $25,000 with a firm, or subsidiary of a firm, that 
is identified, on the List of Parties Excluded from Federal Procurement and Nonprocurement 
Programs, as being ineligible for the award of Defense contracts or subcontracts because it is 
owned or controlled by the government of a terrorist country. 
 
(b)  A corporate officer or a designee of the Contractor shall notify the Contracting Officer, in 
writing, before entering into a subcontract with a party that is identified, on the List of Parties 
Excluded from Federal Procurement and Nonprocurement Programs, as being ineligible for the 
award of Defense contracts or subcontracts because it is owned or controlled by the government 
of a terrorist country.  The notice must include the name of the proposed subcontractor 
notwithstanding its inclusion on the List of Parties Excluded From Federal Procurement and 
Nonprocurement Programs. 
 
(End of clause) 
 
252.219-7003     SMALL, SMALL DISADVANTAGED AND WOMEN-OWNED SMALL 
BUSINESS SUBCONTRACTING PLAN (DOD CONTRACTS) (APR. 1996) 
  
This clause supplements the Federal Acquisition Regulation 52.219-9, Small, Small 
Disadvantaged and Women-Owned Small Business Subcontracting Plan, clause of this contract. 
  
(a) Definitions. Historically black colleges and universities, as used in this clause, means 
institutions determined by the Secretary of Education to meet the requirements of 34 CFR 608.2. 
The term also means any nonprofit research institution that was an integral part of such a college 
or university before November 14, 1986. 
  
Minority institutions, as used in this clause, means institutions meeting the requirements of 
section 1046(3) of the Higher Education Act of 1965 (20 U.S.C. 1135d-5(3)). The term also 
includes Hispanic-serving institutions as defined in section 316(b)(1) of such Act (20 U.S.C. 
1059c(b)(1)). 
  
(b) Except for company or division-wide commercial items subcontracting plans, the term small 
disadvantaged business, when used in the FAR 52.219-9 clause, includes historically black 
colleges and universities and minority institutions, in addition to small disadvantaged business 
concerns. 
  
(c) Work under the contract or its subcontracts shall be credited toward meeting the small 
disadvantaged business concern goal required by paragraph (d) of the FAR 52.219-9 clause when: 
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(1) It is performed on Indian lands or in joint venture with an Indian tribe or a tribally-owned 
corporation, and 
  
(2) It meets the requirements of 10 U.S.C. 2323a. 
  
(d) Subcontracts awarded to workshops approved by the Committee for Purchase from People 
Who are Blind or Severely Disabled (41 U.S.C. 46-48), may be counted toward the Contractor's 
small business subcontracting goal. 
  
(e) A mentor firm, under the Pilot Mentor-Protege Program established under Section 831 of Pub. 
L. 101-510, as amended, may count toward its small disadvantaged business goal, subcontracts 
awarded-- 
  
(f) The master plan approval referred to in paragraph (f) of the FAR 52.219-9 clause is approval 
by the Contractor's cognizant contract administration activity. 
  
(g)  In those subcontracting plans which specifically identify small, small disadvantaged, and 
women-owned small businesses, the Contractor shall notify the Administrative Contracting 
Officer of any substitutions of firms that are not small, small disadvantaged, or women-owned 
small businesses for the firms listed in the subcontracting plan. Notifications shall be in writing 
and shall occur within a reasonable period of time after award of the subcontract. Contractor-
specified formats shall be acceptable. 
 
(End of clause) 
 
252.223-7004     DRUG-FREE WORK FORCE (SEP 1988) 
 
(a) Definitions. 
  
(1) "Employee in a sensitive position," as used in this clause, means an employee who has been 
granted access to classified information; or employees in other positions that the Contractor 
determines involve national security; health or safety, or functions other than the foregoing 
requiring a high degree of trust and confidence. 
 
(2) "Illegal drugs," as used in this clause, means controlled substances included in Schedules I 
and II, as defined by section 802(6) of title 21 of the United States Code, the possession of which 
is unlawful under chapter 13 of that Title.  The term "illegal drugs" does not mean the use of a 
controlled substance pursuant to a valid prescription or other uses authorized by law. 
 
(b) The Contractor agrees to institute and maintain a program for achieving the objective of a 
drug-free work force.  While this clause defines criteria for such a program, contractors are 
encouraged to implement alternative approaches comparable to the criteria in paragraph (c) that 
are designed to achieve the objectives of this clause. 
 
(c) Contractor programs shall include the following, or appropriate alternatives: 
 
(1) Employee assistance programs emphasizing high level direction, education, counseling, 
rehabilitation, and coordination with available community resources; 
 
(2) Supervisory training to assist in identifying and addressing illegal drug use by Contractor 
employees; 
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(3) Provision for self-referrals as well as supervisory referrals to treatment with maximum respect 
for individual confidentiality consistent with safety and security issues; 
 
(4) Provision for identifying illegal drug users, including testing on a controlled and carefully 
monitored basis.  Employee drug testing programs shall be established taking account of the 
following: 
 
(i) The Contractor shall establish a program that provides for testing for the use of illegal drugs 
by employees in sensitive positions.  The extent of and criteria for such testing shall be 
determined by the Contractor based on considerations that include the nature of the work being 
performed under the contract, the employee's duties, and efficient use of Contractor resources, 
and the risks to health, safety, or national security that could result from the failure of an 
employee adequately to discharge his or her position. 
 
(ii) In addition, the Contractor may establish a program for employee drug testing-- 
 
(A) When there is a reasonable suspicion that an employee uses  illegal drugs; or 
 
(B) When an employees has been involved in an accident or unsafe practice; 
 
(C) As part of or as a follow-up to counseling or rehabilitation for illegal drug use; 
 
(D) As part of a voluntary employee drug testing program. 
 
(iii) The Contractor may establish a program to test applicants for employment for illegal drug 
use. 
 
(iv) For the purpose of administering this clause, testing for illegal drugs may be limited to those 
substances for which testing is prescribed by section 2..1 of subpart B of the "Mandatory 
Guidelines for Federal Workplace Drug Testing Programs" (53 FR 11980 (April 11, 1988), issued 
by the Department of Health and Human Services. 
 
(d) Contractors shall adopt appropriate personnel procedures to deal with employees who are 
found to be using drugs illegally.  Contractors shall not allow any employee to remain on duty or 
perform in a sensitive position who is found to use illegal drugs until such times as the 
Contractor, in accordance with procedures established by the Contractor, determines that the 
employee may perform in such a position. 
 
(e) The provisions of this clause pertaining to drug testing program shall not apply to the extent 
that are inconsistent with state or local law, or with an existing collective bargaining agreement; 
provided that with respect to the latter, the Contractor agrees those issues that are in conflict will 
be a subject of negotiation at the next collective bargaining session. 
 
(End of clause) 
 
252.225-7031     SECONDARY ARAB BOYCOTT OF ISRAEL (APR 2003) 
 
(a) Definitions. As used in this provision-- 
 
(1) Foreign person means any person (including any individual, partnership, corporation, or other 
form of association) other than a United States person. 
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(2) United States person is defined in 50 U.S.C. App. 2415(2) and means-- 
 
(i) Any United States resident or national (other than an individual resident outside the United 
States who is employed by other than a United States person); 
 
(ii) Any domestic concern (including any permanent domestic establishment of any foreign 
concern); and 
 
(iii) Any foreign subsidiary or affiliate (including any permanent foreign establishment) of any 
domestic concern that is controlled in fact by such domestic concern. 
 
(b) Certification. If the offeror is a foreign person, the offeror certifies, by submission of an offer, 
that it-- 
 
(1) Does not comply with the Secondary Arab Boycott of Israel; and 
 
(2) Is not taking or knowingly agreeing to take any action, with respect to the Secondary Boycott 
of Israel by Arab countries, which 50 U.S.C. App. 2407(a) prohibits a United States person from 
taking. 
 
(End of provision) 
 
252.227-7033     RIGHTS IN SHOP DRAWINGS (APR 1966) 
 
(a) Shop drawings for construction means drawings, submitted to the Government by the 
Construction Contractor, subcontractor or any lower-tier subcontractor pursuant to a construction 
contract, showing in detail (i) the proposed fabrication and assembly of structural elements and 
(ii) the installation (i.e., form, fit, and attachment details) of materials or equipment.  The 
Government may duplicate, use, and disclose in any manner and for any purpose shop drawings 
delivered under this contract. 
 
(b) This clause, including this paragraph (b), shall be included in all subcontracts hereunder at 
any tier. 
 
252.231-7000     SUPPLEMENTAL COST PRINCIPLES (DEC 1991) 
  
When the allowability of costs under this contract is determined in accordance with part 31 of the 
Federal Acquisition Regulation (FAR), allowability shall also be determined in accordance with 
part 231 of the Defense FAR Supplement, in effect on the date of this contract. 
 
(End of clause) 
 
252.236-7000     MODIFICATION PROPOSALS - PRICE BREAKDOWN.  (DEC 1991) 
 
(a) The Contractor shall furnish a price breakdown, itemized as required and within the time 
specified by the Contracting Officer, with any proposal for a contract modification. 
 
(b) The price breakdown -- 
 
(1) Must include sufficient detail to permit an analysis of profit, and of all costs for -- 
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(i) Material; 
 
(ii) Labor; 
 
(iii) Equipment; 
 
(iv) Subcontracts; and 
 
(v) Overhead; and 
 
(2) Must cover all work involved in the modification, whether the work was deleted, added, or 
changed. 
 
(c) The Contractor shall provide similar price breakdowns to support any amounts claimed for 
subcontracts. 
 
(d) The Contractor's proposal shall include a justification for any time extension proposed. 
 
252.236-7002     OBSTRUCTION OF NAVIGABLE WATERWAYS.  (DEC 1991) 
 
(a) The Contractor shall -- 
 
(1) Promptly recover and remove any material, plant, machinery, or appliance which the 
contractor loses, dumps, throws overboard, sinks, or misplaces, and which, in the opinion of the 
Contracting Officer, may be dangerous to or obstruct navigation; 
 
(2) Give immediate notice, with description and locations of any such obstructions, to the 
Contracting Officer; and 
 
(3) When required by the Contracting Officer, mark or buoy such obstructions until the same are 
removed. 
 
(b) The Contracting Officer may -- 
 
(1) Remove the obstructions by contract or otherwise should the Contractor refuse, neglect, or 
delay compliance with paragraph (a) of this clause; and 
 
(2) Deduct the cost of removal from any monies due or to become due to the Contractor; or 
 
(3) Recover the cost of removal under the Contractor's bond. 
 
(c) The Contractor's liability for the removal of a vessel wrecked or sunk without fault or 
negligence is limited to that provided in sections 15, 19, and 20 of the River and Harbor Act of 
March 3, 1899 (33 U.S.C. 410 et. seq.). 
 
252.243-7001     PRICING OF CONTRACT MODIFICATIONS (DEC 1991) 
 
When costs are a factor in any price adjustment under this contract, the contract cost principles 
and procedures in FAR part 31 and DFARS part 231, in effect on the date of this contract, apply. 
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252.243-7002     REQUESTS FOR EQUITABLE ADJUSTMENT (MAR 1998) 
 
(a) The amount of any request for equitable adjustment to contract terms shall accurately reflect 
the contract adjustment for which the Contractor believes the Government is liable. The request 
shall include only costs for performing the change, and shall not include any costs that already 
have been reimbursed or that have been separately claimed. All indirect costs included in the 
request shall be properly allocable to the change in accordance with applicable acquisition 
regulations. 
 
(b) In accordance with 10 U.S.C. 2410(a), any request for equitable adjustment to contract terms 
that exceeds the simplified acquisition threshold shall bear, at the time of submission, the 
following certificate executed by an individual authorized to certify the request on behalf of the 
Contractor: 
 
I certify that the request is made in good faith, and that the supporting data are accurate and 
complete to the best of my knowledge and belief. 
 
---------------------------------------------------------------------- 
(Official's Name) 
---------------------------------------------------------------------- 
(Title) 
 
(c) The certification in paragraph (b) of this clause requires full disclosure of all relevant facts, 
including-- 
 
(1) Cost or pricing data if required in accordance with subsection 15.403-4 of the Federal 
Acquisition Regulation (FAR); and 
 
(2) Information other than cost or pricing data, in accordance with subsection 15.403-3 of the 
FAR, including actual cost data and data to support any estimated costs, even if cost or pricing 
data are not required. 
 
(d) The certification requirement in paragraph (b) of this clause does not apply to---- 
 
(1) Requests for routine contract payments; for example, requests for payment for accepted 
supplies and services, routine vouchers under a cost-reimbursement type contract, or progress 
payment invoices; or 
 
(2) Final adjustment under an incentive provision of the contract. 
 
252.247-7023     TRANSPORTATION OF SUPPLIES BY SEA (MAY 2002) 
 
(a) Definitions.  As used in this clause -- 
 
(1) "Components" means articles, materials, and supplies incorporated directly into end products 
at any level of manufacture, fabrication, or assembly by the Contractor or any subcontractor. 
 
(2) "Department of Defense" (DoD) means the Army, Navy, Air Force, Marine Corps, and 
defense agencies. 
 
(3) "Foreign flag vessel" means any vessel that is not a U.S.-flag vessel. 
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(4) "Ocean transportation" means any transportation aboard a ship, vessel, boat, barge, or ferry 
through international waters. 
 
(5) "Subcontractor" means a supplier, materialman, distributor, or vendor at any level below the 
prime contractor whose contractual obligation to perform results from, or is conditioned upon, 
award of the prime contract and who is performing any part of the work or other requirement of 
the prime contract.   
 
(6) "Supplies" means all property, except land and interests in land, that is clearly identifiable for 
eventual use by or owned  by the DoD at the time of transportation by sea. 
 
(i) An item is clearly identifiable for eventual use by the DoD if, for example, the contract 
documentation contains a reference to a DoD contract number or a military destination. 
 
(ii) "Supplies" includes (but is not limited to) public works; buildings and facilities; ships; 
floating equipment and vessels of every character, type, and description, with parts, 
subassemblies, accessories, and equipment; machine tools; material; equipment; stores of all 
kinds; end items; construction materials; and components of the foregoing. 
 
(7) "U.S.-flag vessel" means a vessel of the United States or belonging to the United States, 
including any vessel registered or having national status under the laws of the United States. 
 
(b)(1) The Contractor shall use U.S.-flag vessels when transporting any supplies by sea under this 
contract. 
 
(2) A subcontractor transporting supplies by sea under this contract shall use U.S.-flag vessels if-- 
 
(i) This contract is a construction contract; or 
 
(ii) The supplies being transported are-- 
 
(A) Noncommercial items; or 
 
(B) Commercial items that-- 
 
(1) The Contractor is reselling or distributing to the Government without adding value (generally, 
the Contractor does not add value to items that it contracts for f.o.b. destination shipment); 
 
(2) Are shipped in direct support of U.S. military contingency operations, exercises, or forces 
deployed in humanitarian or peacekeeping operations; or 
 
(3) Are commissary or exchange cargoes transported outside of the Defense Transportation 
System in accordance with 10 U.S.C. 2643. 
 
(c) The Contractor and its subcontractors may request that the Contracting Officer authorize 
shipment in foreign-flag vessels, or designate available U.S.-flag vessels, if the Contractor or a 
subcontractor believes that -- 
 
(1) U.S.-flag vessels are not available for timely shipment; 
 
(2) The freight charges are inordinately excessive or unreasonable; or 
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(3) Freight charges are higher than charges to private persons for transportation of like goods. 
 
(d) The Contractor must submit any request for use of other than U.S.-flag vessels in writing to 
the Contracting Officer at least 45 days prior to the sailing date necessary to meet its delivery 
schedules.  The Contracting Officer will process requests submitted after such date(s) as 
expeditiously as possible, but the Contracting Officer's failure to grant approvals to meet the 
shipper's sailing date will not of itself constitute a compensable delay under this or any other 
clause of this contract.  Requests shall contain at a minimum -- 
 
(1) Type, weight, and cube of cargo; 
 
(2) Required shipping date; 
 
(3) Special handling and discharge requirements; 
 
(4) Loading and discharge points; 
 
(5) Name of shipper and consignee; 
 
(6) Prime contract number; and 
 
(7) A documented description of efforts made to secure U.S.-flag  vessels, including points of 
contact (with names and telephone numbers) with at least two U.S.-flag carriers contacted.  
Copies of telephone notes, telegraphic and facsimile message or letters will be sufficient for this 
purpose. 
 
(e) The Contractor shall, within 30 days after each shipment covered by this clause, provide the 
Contracting Officer and the Maritime Administration, Office of Cargo Preference, U.S. 
Department of Transportation, 400 Seventh Street SW., Washington, DC 20590, one copy of the 
rated on board vessel operating carrier's ocean bill of lading, which shall contain the following 
information: 
 
(1) Prime contract number; 
 
(2) Name of vessel; 
 
(3) Vessel flag of registry; 
 
(4) Date of loading; 
 
(5) Port of loading; 
 
(6) Port of final discharge; 
 
(7) Description of commodity; 
 
(8) Gross weight in pounds and cubic feet if available; 
 
(9) Total ocean freight in U.S. dollars; and 
 
(10) Name of the steamship company. 
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(f) The Contractor shall provide with its final invoice under this contract a representation that to 
the best of its knowledge and belief-- 
 
(1) No ocean transportation was used in the performance of this contract; 
 
(2) Ocean transportation was used and only U.S.-flag vessels were used for all ocean shipments 
under the contract; 
 
(3) Ocean transportation was used, and the Contractor had the written consent of the Contracting 
Officer for all non-U.S.-flag ocean transportation; or 
 
(4) Ocean transportation was used and some or all of the shipments were made on non-U.S.-flag 
vessels without the written consent of the Contracting Officer.  The Contractor shall describe 
these shipments in the following format: 
 
    ITEM                 CONTRACT            QUANTITY 
    DESCRIPTION       LINE ITEMS 
    ____________________________________________________________________ 
    ____________________________________________________________________ 
    ____________________________________________________________________ 
    ____________________________________________________________________ 
TOTAL_______________________________________________________________ 
 
(g) If the final invoice does not include the required representation, the Government will reject 
and return it to the Contractor as an improper invoice for the purposes of the Prompt Payment 
clause of this contract.  In the event there has been unauthorized use of non-U.S.-flag vessels in 
the performance of this contract, the Contracting Officer is entitled to equitably adjust the 
contract, based on the unauthorized use. 
 
(h) In the award of subcontracts for the types of supplies described in paragraph (b)(2) of this 
clause, the Contractor shall flow down the requirements of this clause as follows: 
 
(1) The Contractor shall insert the substance of this clause, including this paragraph (h), in 
subcontracts that exceed the simplified acquisition threshold in part 2 of the Federal Acquisition 
Regulation. 
 
(2) The Contractor shall insert the substance of paragraphs (a) through (e) of this clause, and this 
paragraph (h), in subcontracts that are at or below the simplified acquisition threshold in part 2 of 
the Federal Acquisition Regulation. 
  
(End of clause) 
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SPECIAL CLAUSES

SC-1   COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984)

The Contractor shall be required to (a) commence work under this contract 
within 10 calendar days after the Contractor receives the notice to 
proceed, (b) prosecute the work diligently, and (c) complete the entire 
work ready for use as specified for the Base Bid not later than 180 
calendar days after the date the Contractor receives the notice to proceed. 
 

Option 1: The Contracting Officer has the right to award Option 1 up to 30 
days after the Contractor receives the notice to proceed for the base 
contract. The contract will not be extended if Option 1 is awarded.

The time stated for completion shall include final cleanup of the premises. 
(FAR 52.211-10)

SC-2   LIQUIDATED DAMAGES - CONSTRUCTION (SEP 2000)

(a) If the Contractor fails to complete the work within the time specified 
in the contract, the Contractor shall pay liquidated damages to the 
Government in the amount of $1,400.00 for each calendar day of delay until 
the work is completed or accepted.

(b) If the Government terminates the Contractor's right to proceed, 
liquidated damages will continue to accrue until the work is completed. 
These liquidated damages are in addition to excess costs of repurchase 
under the Termination clause.  (FAR 52.211-12)

SC-3   CONTINUING CONTRACTS (MARCH 1995 EFARS)

a. This is a continuing contract, as authorized by Section 10 of the River 
and Harbor Act of September 22, 1922 (33 U.S. Code 621). The payment of 
some portion of the contract price is dependent upon reservations of funds 
from future appropriations, and from future contribution to the project 
having one or more non-federal project sponsors. The responsibilities of 
the Government are limited by this clause notwithstanding any contrary 
provision of the "Payments to Contractor" clause or any other clause of 
this contract.

b. The sum of $800,000 has been reserved for this contract and is available 
for payments to the Contractor during the current fiscal year. It is 
expected that Congress will make appropriations for future fiscal years 
from which additional funds together with funds provided by one or more 
non-federal project sponsors will be reserved for this contract.

c. Failure to make payments in excess of the amount currently reserved, or 
that may be reserved from time to time, shall not entitle the Contractor to 
a price adjustment under the terms of this contract except as specifically 
provided in paragraphs f and i below. No such failure shall constitute a 
breach of this contract, except that this provision shall not bar a 
breach-of-contract action if an amount finally determined to be due as a 
termination allowance remains unpaid for one year due solely to a failure 
to reserve sufficient additional funds therefore.
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d. The Government may at any time reserve additional funds for payments 
under the contract if there are funds available for such purpose. The 
Contracting Officer will promptly notify the Contractor of any additional 
funds reserved for the contract by issuing an administrative modification 
to the contract.

e. If earnings will be such that funds reserved for the contract will be 
exhausted before the end of any fiscal year, the Contractor shall give 
written notice to the Contracting Officer of the estimated date of 
exhaustion and the amount of additional funds which will be needed to meet 
payments due or to become due under the contract during that fiscal year. 
This notice shall be given not less than 45 nor more than 60 days prior to 
the estimated date of exhaustion.

f. No payments will be made after exhaustion of funds except to the extent 
that additional funds are reserved for the contract. The Contractor shall 
be entitled to simple interest on any payment that the Contracting Officer 
determines was actually earned under the terms of the contract and would 
have been made except for exhaustion of funds. Interest shall be computed 
from the time such payment would otherwise have been made until actually or 
constructively made, and shall be at the rate established by the Secretary 
of the Treasury pursuant to Public Law 92-41, 85 STAT 97, as in effect on 
the first day of the delay in such payment.

g. Any suspension, delay, or interruption of work arising from exhaustion 
or anticipated exhaustion of funds shall not constitute a breach of this 
contract and shall not entitle the Contractor to any price adjustment under 
the "Suspension of Work" clause or in any other manner under this contract. 

h. An equitable adjustment in performance time shall be made for any 
increase in the time required for performance of any part of the work 
arising from exhaustion of funds or the reasonable anticipation of 
exhaustion of funds.

i. If, upon the expiration of sixty (60) days after the beginning of the 
fiscal year following an exhaustion of funds, the Government has failed to 
reserve sufficient additional funds to cover payments otherwise due, the 
Contractor, by written notice delivered to the Contracting Officer at any 
time before such additional funds are reserved, may elect to treat his 
right to proceed with the work as having been terminated. Such a 
termination shall be considered a termination for the convenience of the 
Government.

j. If at any time it becomes apparent that the funds reserved for any 
fiscal year are in excess of the funds required to meet all payments due or 
to become due the Contractor because of work performed and to be performed 
under the contract during the fiscal year, the Government reserves the 
right, after notice to the Contractor, to reduce said reservation by the 
amount of such excess. (EFAR 52.232-5000)

SC-4   CONTRACT DRAWINGS, MAPS AND SPECIFICATIONS

a. Upon obtaining the plans and specifications, the Contractor shall:

(1) Immediately check the specifications and all drawings;
(2) Compare the specifications and all drawings and verify the figures 
before laying out the work;
(3) Promptly notify the Contracting Officer of any discrepancies; and
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(4) Be responsible for any errors which might have been avoided by 
complying with this paragraph (b).

b. Large scale drawings shall, in general, govern small scale drawings. 
Figures marked on drawings shall, in general, be followed in preference to 
scale measurements.

c. Omissions from the drawings or specifications or the misdescription of 
details of work which are manifestly necessary to carry out the intent of 
the drawings and specifications, or which are customarily performed, shall 
not relieve the contractor from performing such omitted or misdescribed 
details of the work, but shall be performed as if fully and correctly set 
forth and described in the drawings and specifications.

d. The work shall conform to the specifications and the contract drawings 
identified on the following, all of which are available in the office of 
the District Engineer, U.S. Army Engineer District, Philadelphia, Room 643, 
Wanamaker Building, 100 Penn Square East, Philadelphia, PA 19107. Drawings 
are titled: Retaining Wall Replacement, Basket Creek, Delaware County, New 
York and have the following drawing numbers, subtitles, and dates. (DFARS 
252.236-7001)

                                                             Latest
Drawing No.       Subtitle                       Date       Revision Date
1 of 46       TITLE SHEET                       30 Apr 04         None
2 of 46       GENERAL NOTES                     30 Apr 04         None
3 of 46       SUMMARY OF WORK                   30 Apr 04         None
               AND MISC TABLES
4 of 46       EXISTING PLAN I                   30 Apr 04         None
5 of 46       EXISTING PLAN II                  30 Apr 04         None
6 of 46       EXISTING PLAN III                 30 Apr 04         None
7 of 46       EXISTING PLAN IV                  30 Apr 04         None
8 of 46       EXISTING PLAN SECTION             30 Apr 04         None
9 of 46       PROPOSED PLAN I                   30 Apr 04         None
10 of 46      PROPOSED PLAN II                  30 Apr 04         None
11 of 46      PROPOSED PLAN III                 30 Apr 04         None
12 of 46      PROPOSED PLAN IV                  30 Apr 04         None
13 of 46      PROPOSED CROSS SECTION I          30 Apr 04         None
14 of 46      PROPOSED CROSS SECTION II         30 Apr 04         None
15 of 46      PROPOSED CROSS SECTION III        30 Apr 04         None
16 of 46      STORM WATER SECTION               30 Apr 04         None
17 of 46      CULVERT SECTION                   30 Apr 04         None
18 of 46      PROFILE                           30 Apr 04         None
19 of 46      PROPOSED WALL SCHEMATIC           30 Apr 04         None
20 of 46      PROPOSED WALL ELEVATION I         30 Apr 04         None
21 of 46      PROPOSED WALL ELEVATION II        30 Apr 04         None
22 of 46      WALL BAR DETAILS I                30 Apr 04         None
23 of 46      WALL BAR DETAILS II               30 Apr 04         None
24 of 46      WALL BAR DETAILS III              30 Apr 04         None
25 of 46      WALL BAR DETAILS IV               30 Apr 04         None
26 of 46      BRIDGE FRAMING PLAN /             30 Apr 04         None
               WELD DETAIL / BEAM ELEV
27 of 46      BRIDGE SECTION AND                30 Apr 04         None
               DIAPHRAGM DETAIL
28 of 46      BRIDGE ABUTMENT DETAILS I         30 Apr 04         None
29 of 46      BRIDGE ABUTMENT DETAILS II        30 Apr 04         None
30 of 46      BRIDGE ABUTMENT BAR DETAILS       30 Apr 04         None
31 of 46      WALL RAIL PLAN AND ELEVATION      30 Apr 04         None
32 of 46      TRANSITION POSTS                  30 Apr 04         None
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                                                             Latest
Drawing No.       Subtitle                       Date       Revision Date
33 of 46      WALL RAIL SECTION                 30 Apr 04         None
34 of 46      BRIDGE RAIL PLAN AND ELEVATION    30 Apr 04         None
35 of 46      BRIDGE RAIL SECTION               30 Apr 04         None
36 of 46      BAR TABLE AND DIAGRAMS            30 Apr 04         None
37 of 46      EROSION CONTROL NOTES             30 Apr 04         None
38 of 46      EROSION CONTROL PLAN I            30 Apr 04         None
39 of 46      EROSION CONTROL PLAN II           30 Apr 04         None
40 of 46      EROSION CONTROL PLAN III          30 Apr 04         None
41 of 46      EROSION CONTROL PLAN IV           30 Apr 04         None
42 of 46      TEMPORARY WATER DIVERSION SYSTEM  30 Apr 04         None
43 of 46      EROSION CONTROL DETAILS I         30 Apr 04         None
44 of 46      EROSION CONTROL DETAILS II        30 Apr 04         None
45 of 46      EROSION CONTROL DETAILS III       30 Apr 04         None
46 of 46      TEMPORARY OWNER ACCESS            30 Apr 04         None
               & POTENTIAL ON-SITE DETOUR

SC-5   PHYSICAL DATA (APR 1984)

Data and information furnished or referred to below is for the Contractor's 
information. The Government shall not be responsible for any interpretation 
of or conclusion drawn from the data or information by the Contractor. (FAR 
52.236-4)

a. The indications of physical conditions on the drawings and in the 
specifications are the result of site investigations by topographic surveys 
conducted during the period March 2000 and March 2002.  Subsurface 
explorations by auger boring were conducted on 21 and 22 May 2002.  Boring 
logs and a subsurface exploration report are contained in Section 00850 of 
this specification.

b. Weather Conditions. The climate of the area is referred to as 
"continental" by climatologists, characterized by cold winters and 
moderately hot summers. Complete weather records and reports may be 
obtained from the local U.S. Weather Bureau Office nearest to the work 
site. The Contractor shall satisfy himself as to the hazards likely to 
arise from weather conditions during the construction period.

c. Transportation Facilities. The work site is accessible from the State 
Route 97 and County Route 28. The Contractor shall be responsible for all 
investigations of load carrying capacities of bridges and roadways.

e. Survey Controls. Survey controls are as shown on the contract drawings. 

f. Magnitude of the Contract Work. The estimated value of the contract work 
is between $1,000,000 and $5,000,000.

g. Hours of Work. Unless otherwise specified, the Contractor shall be 
permitted to perform the contract work between the hours of 7:45 am and 
4:30 pm, Monday through Friday. Federal holidays (New Year's Day, Martin 
Luther King Jr's Birthday, Presidents Day, Memorial Day, Independence Day, 
Labor Day, Columbus Day, Veterans Day, Thanksgiving Day, and Christmas Day) 
that fall within the work week will not be considered as work days. Prior 
to performing any work during hours other than those specified, the 
Contractor shall submit an overtime request to the Contracting Officer for 
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review and approval. Overtime requests shall be submitted not less than 24 
hours prior to the time the Contractor desires to perform the overtime 
work. The Contractor shall provide at least a 24 hour advanced notification 
to establish when on-site work will commence and prior to restarting 
on-site work following any stoppage of work lasting longer than five normal 
workdays. Notification shall be provided by phone, or person, or in 
writing, and shall be given directly to the Contracting Officer.

SC-6   LAYOUT OF WORK (APR 1965 OCE)

The Contractor shall lay out its work from Government-established survey 
controls, the description of which are shown on the contract drawings, and 
shall be responsible for all measurements in connection therewith. The 
Contractor shall furnish, at its own expense, such stakes, templates, 
platforms, equipment,range markers and labor as may be required in laying 
out any part of the work from the triangulation stations and bench marks 
established by the Government. The Contractor shall be responsible for 
executing the work to such lines and grades as may be established or 
indicated by the Contracting Officer.  It shall be the responsibility of 
the Contractor to maintain and preserve all stakes and other marks 
established by the Contracting Officer until authorized to remove them. If 
such marks are destroyed by the Contractor or through its negligence prior 
to their authorized removal, they may be replaced by the Contracting 
Officer at his discretion. The expense of replacement will be deducted from 
any amounts due or to become due to the Contractor. (CENAP)

SC-7   DAMAGE TO WORK

The responsibility for damage to any part of the permanent work shall be as 
set forth in the clause of the contract entitled "Permits and 
Responsibilities". However, if, in the judgement of the Contracting 
Officer, any part of the permanent work performed by the Contractor is 
damaged by flood or hurricane, which damage is not due to the failure of 
the Contractor to take reasonable precautions or to exercise sound 
engineering and construction practices in the conduct of the work, the 
Contractor shall make the repairs as ordered by the Contracting Officer and 
full compensation for such repairs will be made at the applicable contract 
unit or lump sum prices as fixed and established in the contract. If, in 
the opinion of the Contracting Officer, there are no contract unit or lump 
sum prices applicable to any part of such work, an equitable adjustment 
pursuant to Contract Clause entitled "Changes," will be made as full 
compensation for the repairs of that part of the permanent work for which 
there are no applicable contract unit or lump sum prices. Except as herein 
provided, damages to all work (including temporary construction), 
utilities, materials, equipment and plant shall be repaired to the 
satisfaction of the Contracting Officer at the Contractor's expense 
regardless of the cause of such damage. (CENAP)
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SC-8   PERFORMANCE OF WORK BY THE CONTRACTOR (APR 1984)

The Contractor shall perform on the site, and with its own organization, 
work equivalent to at least twenty (20) percent of the total amount of work 
to be performed under the contract. This percentage may be reduced by a 
supplemental agreement to this contract if, during performing the work, the 
Contractor requests a reduction and the Contracting Officer determines that 
the reduction would be to the advantage of the  Government. (FAR 52.236-1)

SC-9  ENVIRONMENTAL LITIGATION (1974 NOV OCE)

a. If the performance of all or any part of the work is suspended, delayed, 
or interrupted due to an order of a court of competent jurisdiction as a 
result of environmental litigation, as defined below, the Contracting 
Officer, at the request of the Contractor, shall determine whether the 
order is due in any part to the acts or omissions of the Contractor or a 
Subcontractor at any tier not required by the terms of the contract. If it 
is determined that the order is not due in any part to acts or omissions of 
the Contractor or a Subcontractor at any tier other than as required by the 
terms of this contract, such suspension, delay, or interruption shall be 
considered as if ordered by the Contracting Officer in the administration 
of this contract under the terms of the SUSPENSION OF WORK clause of this 
contract. The period of such suspension, delay, or interruption shall be 
considered unreasonable, and an adjustment shall be made for any increase 
in the cost of performance of this contract (excluding profit) as provided 
in that clause, subject to all the provisions thereof.

b. The term "environmental litigation", as used herein, means a lawsuit 
alleging that the work will have an adverse effect on the environment or 
that the Government has not duly considered, either substantively or 
procedurally, the effect of the work on the environment. (CENAP)

SC-10  QUANTITY SURVEYS (APR 1984)

a. Quantity surveys shall be conducted, and the data derived from these 
surveys shall be used in computing the quantities of work performed and the 
actual construction completed and in place.

b. The Contractor shall conduct the original and final surveys and make the 
computations based on them. The Contractor shall conduct the surveys for 
any periods for which progress payments are requested and shall make the 
computations based on these surveys. All surveys conducted by the 
Contractor shall be conducted under the direction of a representative of 
the Contracting Officer, unless the Contracting Officer waives this 
requirement in a specific instance.

c. Promptly upon completing a survey, the Contractor shall furnish the 
originals of all field notes and all other records relating to the survey 
or to the layout of the work to the Contracting Officer, who shall use them 
as necessary to determine the amount of progress payments. The Contractor 
shall retain copies of all such material furnished to the Contracting 
Officer. (FAR 52.236-16)

SC-11  EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE (MAR 1995)

a. This clause does not apply to terminations. See 52.249-5000, Basis for 
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Settlement of Proposals, and FAR Part 49.

b.  Allowable cost for construction and marine plant and equipment in sound 
workable condition owned or controlled and furnished by the Contractor or 
sub-contractor at any tier shall be based on actual cost data for each 
piece of equipment or groups of similar serial or series for which the 
Government can determine both ownership and operating costs from the 
Contractor's accounting records. When both ownership and operating costs 
cannot be determined for any piece of equipment from the Contractor's 
accounting records, costs for the equipment shall be based upon the 
applicable provisions of EP 1110-1-8, "Construction Equipment Ownership and 
Operating Expense Schedule," Region I. Working conditions shall be 
considered to be average for determining equipment rates using the schedule 
unless specified otherwise by the Contracting Officer. For equipment not 
included in the schedule, rates for comparable pieces of equipment may be 
used or a rate may be developed using the formula provided in the schedule. 
For forward pricing, the schedule in effect at the time of negotiations 
shall apply. For retrospective pricing, the schedule in effect as of the 
time work was performed shall apply.

c. Equipment rental costs are allowable, subject to the provisions of FAR 
31.205(d)(ii) and FAR 31.205-36. Rates for equipment rented from an 
organization under common control, lease-purchase arrangements, and 
sale-leaseback arrangements, will be determined using the schedule, except 
that actual rates will be used for equipment leased from an organization 
under common control that has an established practice of leasing the same 
or similar equipment to unaffiliated lessees.

d. When actual equipment costs are proposed and the total amount of the 
pricing action exceeds the small purchase threshold, the contracting 
officer shall request the contractor to submit either certified cost or 
pricing data, or partial/limited data, as appropriate. This data shall be 
submitted on Standard Form 1411, "Contract Pricing Proposal Cover Sheet."  
(EFARS 52.231-5000)

Note #1: The small purchase threshold is $100,000.

Note #2: By submitting cost or pricing data, the Contractor grants to the 
Contracting Officer or an authorizing representative the right to examine 
those books, records, documents and other supporting data that will permit 
evaluation of the proposed equipment costs. This right shall extend for two 
years after expiration of contract performance. After price agreement the 
Contractor shall certify that the equipment costs or pricing data submitted 
are accurate, complete and current.

SC-12  CERTIFICATES OF COMPLIANCE

Any certificates required for demonstrating proof of compliance of 
materials with specifications requirements shall be executed in triplicate 
copies. Each certificate shall be signed by an official authorized to 
certify on behalf of the manufacturing company and shall contain the name 
and address of the Contractor, the project name and location, and the 
quantity and date or dates of shipment or delivery to which the 
certificates apply. Copies of laboratory test reports submitted with 
certificates shall contain the name and address of the testing laboratory 
and the date or dates of the tests to which the report applies. 
Certification shall not be construed as relieving the Contractor from 
furnishing satisfactory material, if, after tests are performed on selected 
samples, the material is found not to meet the specific requirements. 
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(CENAP)

SC-13  PERFORMANCE EVALUATION OF CONTRACTOR

a. As a minimum, the Contractor's performance will be evaluated upon final 
acceptance of the work. However, interim evaluation may be prepared at any 
time during contract performance when determined to be in the best interest 
of the Government.

b. The format for the evaluation will be DD 2626, and the Contractor will 
be rated either outstanding, above average, satisfactory, marginal, or 
unsatisfactory in the areas of Contractor Quality Control, Timely 
Performance, Effectiveness of Management, Compliance with Labor Standards, 
and Compliance with Safety Standards. The Contractor will be advised of any 
unsatisfactory rating, either in an individual element or in the overall 
rating, prior to completing the evaluation, and all Contractor comments 
will be made a part of the official record. Performance Evaluation Reports 
will be available to all DOD Contracting offices for their future use in 
determining Contractor responsibility, in compliance with DFARS 
236.201(c)(1). (CENAP)

SC-14  TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER (OCT 1989)

a. This clause specifies the procedure for determination of time extensions 
for unusually severe weather in accordance with the Contract Clause 
entitled: "Default (Fixed-Price Construction)". In order for the 
Contracting Officer to award a time extension under this clause, the 
following conditions must be satisfied:

(1) The weather experienced at the project site during the contract 
period must be found to be unusually severe, that is, more severe than 
the adverse weather anticipated for the project location during any 
given month.

(2) The unusually severe weather must actually cause a delay to the 
completion of the project. The delay must be beyond the control and 
without the fault or negligence of the Contractor.

b. The following schedule of monthly anticipated adverse weather delays is 
based on National Oceanic and Atmospheric Administration (NOAA) or similar 
data for the project location and will constitute the base line for monthly 
weather time evaluations. The Contractor's progress schedule must reflect 
these anticipated adverse weather delays in all weather dependent 
activities. For the purpose of this contract, unusually severe weather is 
defined as daily precipitation equal to or exceeding 0.5 inches and/or 
maximum daily temperature not exceeding 32 degrees F.

MONTHLY ANTICIPATED ADVERSE WEATHER DELAY
WORK DAYS BASED ON (5) DAY WORK WEEK

        JAN   FEB   MAR   APR   MAY   JUN   JUL   AUG   SEP   OCT   NOV   DEC
         12    9     3     1     2     2     2     1     2     2     2     7

c. Upon acknowledgment of the Notice to Proceed (NTP) and continuing 
throughout the contract, the Contractor shall record on the daily CQC 
report, the occurrence of adverse weather and resultant impact to normal 
scheduled work. Actual adverse weather days must prevent work on critical 
activities for 50 percent or more of the Contractor's scheduled work day. 
The number of actual adverse weather delay days shall include days impacted 
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by actual adverse weather (even if adverse weather occurred in previous 
month), be calculated chronologically from the first to the last day of 
each month, and be recorded as full days. If the number of actual adverse 
weather delay days exceeds the number of days anticipated in paragraph b. 
above, the Contracting Officer will convert any qualifying delays to 
calendar days, giving full consideration for equivalent fair weather work 
days, and issue a modification in accordance with the contract clause 
entitled: "Default (Fixed Price Construction)". (ER 415-1-15)

SC-15  INSURANCE REQUIREMENTS

Evidence of the following insurance shall be provided to the Contracting 
Officer prior to commencement of work and shall be maintained throughout 
the period of performance:

a. General Liability Insurance (Comprehensive form of policy): Bodily 
Injury Liability - $500,000 per occurrence.

b. Automobile Liability Insurance (Comprehensive form of policy): Bodily 
Injury Liability - $200,000 per person and $500,000 per accident. Property 
Damage Liability - $20,000 per accident.

c. Workmen's Compensation and Employer's Liability Insurance: Compliance 
with applicable workmen's compensation and occupational  disease statutes 
is required. Employer's liability coverage in the  minimum amount of 
$100,000 is also required."

-- End of Special Clauses --
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SECTION 00805 
CONTRACT ADMINISTRATION DATA 

 
 

G.1 ACCOUNTING AND APPROPRIATION DATA: 
 TO BE FURNISHED AT TI ME OF AWARD 
 
G.2 CONTRACT ADMINISTRATION IS RETAINED BY THE CONTRACTING OFFICER: 
 
 US Army Engineer District, Philadelphia 
 ATTN: CENAP-CT-C (Sandi Fletcher) 
 Wanamaker Building, 100 Penn Square East 
 Philadelphia, Pennsylvania 19107-3390 
 (215) 656-6915 
 
G.3 PAYMENT BY: 
 
 US Army Corps of Engineers, Finance Center 
 5722 Integrity Drive 
 Millington, TN 38054-5005 
 
G.4 BILLING ADDRESS: 
 
 Invoices shall be forwarded as follows: 
 
 US Army Corps of Engineers, Philadelphia 
 Attn: CENAP-PL-PS 
 Wanamaker Building, 100 Penn Square East 
 Philadelphia, Pennsylvania 19107-3390 
 
G.5 TECHNICAL INQUIRIES: 
 
 All technical inquiries should be directed to: 
 Pre & Post-Award: Brian Mulvenna (215) 656-6599 
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00815-1 

 
   General Decision Number: NY030022 02/27/2004 
   Superseded General Decision Number: NY020022 
   State: New York 
   Construction Types: Building, Heavy and Highway 
   County: Delaware County in New York. 
   BUILDING CONSTRUCTION PROJECTS (does not include single family 
   homes and apartments up to and including 4 stories), HEAVY AND 
   HIGHWAY CONSTRUCTION 
   Modification Number     Publication Date 
               0             06/13/2003 
               1             02/27/2004 
   ASBE0040-001 05/01/2003 
                                     Rates          Fringes 
     Asbestos Workers/Insulator 
       Includes application of 
       all insulating 
       materials, protective 
       coverings, coatings and 
       finishings to all types 
       of mechnical systems........$ 21.47            11.64 
     Hazardous Material Handler 
       Duties limited to 
       preparation wetting; 
       stripping; removal; 
       scrapping; vacuuming; 
       bagging; and disposing 
       of all insulation 
       materials, whether they 
       contain asbestos or not 
       from mechanical systems.....$ 16.57             8.25 
   ---------------------------------------------------------------- 
   BOIL0197-001 01/01/2001 
                                     Rates          Fringes 
     Boilermaker....................$ 23.28            13.09 
   ---------------------------------------------------------------- 
   BRNY0003-002 09/01/2002 
   BINGHAMPTON CHAPTER 
                                     Rates          Fringes 
     Bricklayer 
       BUILDING CONSTRUCTION 
         Bricklayers, Cement 
         Masons, Stone Masons, 
         Pointers, Caulkers 
         and Cleaners..............$ 18.40             8.70 
         Marble Masons, Tile 
         Layers, and Terrazzo 
         Workers...................$ 19.65             6.85 
         Marble, Tile and 
         Terrazzo Finishers........$ 16.41             5.75 
       HEAVY AND HIGHWAY 
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       CONSTRUCTION 
         Cement Masons.............$ 20.49             9.05 
   ---------------------------------------------------------------- 
   CARP0120-005 06/01/2001 
                                     Rates          Fringes 
     Carpenters: 
       BUILDING CONSTRUCTION 
         Carpenters, Soft 
         Floor Layers, 
         Drywall, 
         Piledriver/Dock 
         Builder, Millwrights......$ 23.50            9.735 
       HEAVY & HIGHWAY 
       CONSTRUCTION 
         Carpenters, 
         Millwrights 
         Piledriver/Dock 
         Builder...................$ 23.50            9.735 
   ---------------------------------------------------------------- 
   ELEC0325-003 06/01/2002 
   TOWNSHIPS OF DAVENPORT, DELHI, DEPOSIT, FRANKLIN, HAMDEN, 
   MASONVILLE, MEREDITH, SIDNEY, TOMPKINS AND WALTON AND THAT 
   PORTION OF COLCHESTER AND HANCOCK TOWNSHIPS NORTH OF THE EAST 
   BRANCH OF THE DELAWARE RIVER. 
                                     Rates          Fringes 
     Cable splicer..................$ 27.15             8.97 
     Electrician....................$ 24.15             8.97 
   ---------------------------------------------------------------- 
   ELEC0363-005 04/01/2003 
   DELAWARE COUNTY (Portion of) 
                                     Rates          Fringes 
     Electrician....................$ 32.00            18.92 
   ---------------------------------------------------------------- 
   ELEC1249-003 05/04/2003 
                                     Rates          Fringes 
     Line Construction - Lineman 
     (LIGHTING AND TRAFFIC 
     SIGNAL Including any and 
     all Fiber Optic Cable 
     necessary for Traffic 
     Signal Systems, Traffic 
     Monitoring systems and Road 
     Weather information systems) 
       Flagman.....................$ 17.04      8.50+6.5%+a 
       Groundman Digging 
       Machine Operator............$ 25.56      8.50+6.5%+a 
       Groundman Truck Driver 
       (tractor trailer 
       unit).......................$ 24.14      8.50+6.5%+a 
       Groundman Truck Driiver.....$ 22.72      8.50+6.5%+a 
       Lineman & Technician........$ 28.40      8.50+6.5%+a 
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       Mechanic....................$ 22.72      8.50+6.5%+a 
     FOOTNOTE: 
     a.  New Year's Day, Memorial Day, Independence Day, Labor 
     Day, Thanksgiving Day, Christmas Day, plus President's Day, 
     Good Friday, Decoration Day, Election Day for the President 
     of the United States and Election Day for the Governor of the 
     State of New York, provided the employee works the day before 
     or the day after the holiday. 
   ---------------------------------------------------------------- 
   ELEC1249-004 05/04/2003 
                                     Rates          Fringes 
     Line Construction: 
       Overhead and 
       underground 
       distribution and 
       maintenance work and 
       all overhead and 
       underground 
       transmission line work 
       including any and all 
       fiber optic ground 
       wire, fiber optic 
       shield wire or any 
       other like product by 
       any other name 
       manufactured for the 
       dual purpose of ground 
       fault protection and 
       fiber optic 
       capabilities (where no 
       other trades are or 
       have been involved): 
         Cable Splicer.............$ 31.27        8.50+7%+a 
         Flagman...................$ 18.76        8.50+7%+a 
         Groundman digging 
         machine operator..........$ 28.14        8.50+7%+a 
         Groundman truck 
         driver (tractor 
         trailer unit).............$ 26.58        8.50+7%+a 
         Groundman Truck driver....$ 25.02        8.50+7%+a 
         Lineman and Technician....$ 31.27        8.50+7%+a 
         Mechanic..................$ 25.02        8.50+7%+a 
       Overhead transmission 
       line work (where other 
       trades are or have been 
       involved): 
         Cable Splicer.............$ 33.79        8.50+7%+a 
         Flagman...................$ 20.27        8.50+7%+a 
         Groundman digging 
         machine operator..........$ 30.41        8.50+7%+a 
         Groundman truck 
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         driver (tractor 
         trailer unit).............$ 28.72        8.50+7%+a 
         Groundman truck driver....$ 27.03        8.50+7%+a 
         Lineman and Technician....$ 33.79        8.50+7%+a 
         Mechanic..................$ 27.03        8.50+7%+a 
       Substation: 
         Cable Splicer.............$ 34.40        8.50+7%+a 
         Flagman...................$ 18.76        8.50+7%+a 
         Ground man truck 
         driver....................$ 25.02        8.50+7%+a 
         Groundman digging 
         machine operator..........$ 28.14        8.50+7%+a 
         Groundman truck 
         driver (tractor 
         trailer unit).............$ 26.58        8.50+7%+a 
         Lineman & Technician......$ 31.27        8.50+7%+a 
         Mechanic..................$ 25.02        8.50+7%+a 
       Switching structures; 
       railroad catenary 
       installation and 
       maintenance, third rail 
       type underground fluid 
       or gas filled 
       transmission conduit 
       and cable installations 
       (including any and all 
       fiber optic ground 
       product by any other 
       name manufactured for 
       the dual purpose of 
       ground fault protection 
       and fiber optic 
       capabilities), pipetype 
       cable installation and 
       maintenance jobs or 
       projects, and 
       maintenance bonding of 
       rails; Pipetype cable 
       installation 
         Cable Splicer.............$ 35.82        8.50+7%+a 
         Flagman...................$ 19.54        8.50+7%+a 
         Groundman Digging 
         Machine Operator..........$ 29.30        8.50+7%+a 
         Groundman Truck 
         Driver 
         (tractor-trailer unit)....$ 27.68        8.50+7%+a 
         Groundman Truck Driver....$ 26.05        8.50+7%+a 
         Lineman & Technician......$ 32.56        8.50+7%+a 
         Mechanic..................$ 26.05        8.50+7%+a 
       TELEPHONE, CATV 
       FIBEROPTICS CABLE AND 
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       EQUIPMENT 
         Cable splicer/Central 
         Office Person.............$ 23.07          2.80+3% 
         Groundman.................$ 11.61          2.80+3% 
         Installer 
         Repairman-Teledata 
         Lineman/Tecnician-Equipment 
         Operator..................$ 21.91          2.80+3% 
       TREE TRIMMER................$ 17.85        3.95+3%+b 
     FOOTNOTE: 
     a. PAID HOLIDAYS: New Year's Day, Presidents' Day, Memorial 
     Day, Good Friday, Independence Day, Labor Day, Thanksgiving 
     Day, Christmas Day, and Election Day for the President of the 
     United States and Election Day for the Governor of New York 
     State, provided the employee works two days before or two 
     days after the holiday. 
     b. New Years Day, Washington's Birthday, Good Friday, 
     Decoration Day, Independence Day, Labor Day, Veteran's Day, 
     Thanksgiving Day, Day after Thanksgiving Day and Christmas 
     Day. 
   ---------------------------------------------------------------- 
   * ENGI0825-014 07/01/2003 
   BUILDING HEAVY AND HIGHWAY, ROAD AND STREET CONSTRUCTION: 
                                     Rates          Fringes 
     Power equipment operators: 
       GROUP 1.....................$ 33.87          18.15+a 
       GROUP 2.....................$ 32.28          18.15+a 
       GROUP 3.....................$ 30.37          18.15+a 
       GROUP 4.....................$ 28.74          18.15+a 
       GROUP 5.....................$ 27.03          18.15+a 
       GROUP 6.....................$ 35.69          18.15+a 
     NOTES:        Hazmat Premium         20 percent 
                   Hydrographic Premium   .50 
     FOOTNOTES: 
     a. PAID HOLIDAYS:  New Years Day, Independence Day, Memorial 
     Day, Labor Day, Thanksgiving Day, Christmas Day, Washington's 
     Birthday, November Election Day, Veterans Day, and Decoration 
     Day provided the employee works one day in the calendar week 
     during which the holiday occurs 
     POWER EQUIPMENT OPERATORS:   BUILDING HEAVY AND HIGHWAY, ROAD 
     STREET SEWER CLASSIFICATIONS 
     GROUP 1: Autograde-Pavement-Profiler (CMI nd Similar Type); 
     Autograde-Pavement-Profiler (CMI and Similar Types);Autograde 
     Slipform Paver (CMI and Similar Types); Backhoe; Central 
     Power Plants (all types); Concrete Paving Machine (s-240 and 
     Similar Types); Cranes (All Types, Including Overhead An 
     Straddle Traveling Type); Cranes, Gantry; Derricks (Land, 
     Floating or Chicago Boom Type); Drillmaster/Quartmaster (Down 
     the Hole Drill) Rotary Drill; Self-Propelled, Hydraulic 
     Drill, Self-Powered Drill Draglines, Elevator Graders, Front 
     End Loaders (5 yds. and over), Gradalls, Grader: Rago, 
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     Helicopters (Copilot), Helicopters, (Communication Engineer), 
     Locomotive (large), Mucking Machines,Pavement and Concrete 
     Breaker (Superhammer, Hoe Ram, Brokk 250 and Similar Types), 
     Pile Driver (length of Boom Including Length of Leads Shall 
     Determine Premium Rate Applicable), Pile Driver (length of 
     boom including length of leads shall determium rate 
     applicable), Roadway Surface Grinder Scooper (loader and 
     shovel), Shovels, Tree Chooper with Boom, Trench Machines, 
     Tunnel Boring Machines. 
     GROUP 2: "A" Frame; Backhoe (Combination); Boom Attachment on 
     Loaders (Rate Based On Size Of Bucket) Not Applicable To 
     Pipehook) Boring and Drilling Machines, Brush Chopper, 
     Shredder and Tree Shredder Tree Shearer, Cableways, 
     Carryalls, Concrete Pump, Concrete Pumping System, Pumpcrete 
     and Similar Types, Conveyors, 125 ft and over; Drill Doctor 
     (duties include dust collector, maintenance), Front End 
     Loader (22 yds. but less than 5 yds.), Graders (Finish); 
     Groove Cutting Machine (ride on type), Heater Planing; 
     Hoists: (all type hoists, Shall Also Include Steam, Gas, 
     Diesel, Electric, Air Hydraulic, Single and Double Drum, 
     Concrete, Brick Shaft, Caisson, Snorkel Roof, and or any 
     other similar type Hoisting Machines, Portable or Stationary, 
     Except Chicago Boom Type). Long Boom Rate to Be Applied if 
     Hoist") Hydraulic Cranes-10tons and Under; Hydro-Axe; Hydro- 
     Blaster; Jacket (Screw Air Hydraulic Power Operated Unit or 
     Console Type: Not Hand Jack or Pile Load Test Type), Log 
     Skidder; Pans, Pavers (all) Concrete; Plate and Frame Filter 
     Press; Pumpcrete Machines; Squeeze Crete and Concrete Pumping 
     (regardless of size); Scrapers; Sidebooms; "straddle" 
     Carrier, Rose and Similar Types; Vacum Truck; Whip Hammer; 
     Winch Trucks (Hoisting). 
     GROUP 3: Asphalt Crubing Machine, Asphalt Plant Engineer, 
     Asphalt Spreader;Autograde Tube Finisher & Texturing Machine 
     (CMI and Similar types) Autograde Curecrete Machine (CMI and 
     Similar Types); Bar Bending Machine (power), Batchers, 
     Batching Plant and Crusher on Site; Belt Conveyor System; 
     Boom Type Skimmer Machines; Bridge Deck Finisher; Bulldozers 
     (all); Car Dumpers (AIroad); Chief  of Party; Compressor and 
     Blower Type Units (used) Independenty or Mounted On Dual 
     Purpose Trucks, On Job Site or In Conduction with Job Site, 
     In Loading and Unloading of Concrete, Cement, Fly Ash, 
     Instantcrete, or Similar Type Materials); Compressor 92 or 3 
     in Battery); Concrete Finishing Machines; Concrete Saws and 
     Cutters (ride on type); Concrete Spreaders, Hetzel, Rexomatic 
     and Similar types; Concrete Vibrators; Conveyors, Under 125 
     ft), Crushing Machines, Ditching Machine, Small (ditchwitch, 
     Vermeer or Similar type); Dope Dots (mechanical with or 
     without pump), dumpsters; Elevator; Fireman; Forklifts 
     (econombile, lull, and similar types of  equipment); Front 
     End Loaders (1 yd. and over but less than 2 yds.); Generators 
     (2 or 3 in Battery/ within 100 ft); Giraffe Grinders, Graders 
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     and Motor Patrols; Grout Pump; Gunnite Machines (excluding 
     nozzle); Hammer Vibratory (in conduction with generators); 
     Hoists (Roof, Tuggeraerial Platfrom Hoist and House Cars), 
     Hoppers, Hoppers Doors (power operated); Hydro-Blaster (where 
     required); Ladders (Motorized); Laddervator; Locomotive, 
     Dinky type; Maintenance, Utility Man; Mechanics; Mixers 
     (Excepting Paving Mixers); Motor Patrols and Greaders; 
     Pavement Breakers, Small, Self-Propelled ride on type (also 
     Maintains Compressor or Hydraulic Unit); Pavement Breaker, 
     Truck Mounted; Pipe Bending Machine (power); Pitch Pump; 
     Plaster Pump (regardless of size); Post Hold Digger (post 
     pounder and auger); Rod Bending Machines (power); Roller, 
     Black Top; Scales, (power); Seaman Pulverizing Mixer; 
     Shoulder Widener; Silos; Skimmer Machines (Boom Type); Steel 
     Cutting Machine, Services and Maintains; Tamrock Drill; 
     Tractors; Tug Captain; Vibrating Plants (used in conduction 
     with unloading); welder and Repair Machines; Concrete 
     cleaning/decontamination machine operator; Directional boring 
     machine; Heavy equipment robotics operator; Master 
     environmental maintenance operator; Ultra high pressure 
     waterjet cutting tool system operator; Vacuum blasting 
     machine operator. 
     GROUP 4: Brooms and Sweepers; Chippers; Compressors (single); 
     Concrete Spreaders (small type); Conveyor Loaders (not 
     including Elevator Graders); Engines, Large Diesel (1620 
     h.p.) and Staging Pump; Farm Tractors; Fertilizing Equipment 
     (Operator and Maintenance of); Fine Grade Machine (small 
     type); Form Line Graders (small type); Front End Loader 
     (under 1 yd); Generator (single); Grease, Gas, Fuel and Oil 
     Supply Trucks; Heaters (Nelson or Other Type Including 
     Propane, Natural Gas or Flowtype Units); Lights, Portable 
     Generating Light Plants; Mixers, Concrete Small; Mulching 
     Equipment (Operation and Maintenance of); Pumps (2 of Less 
     Than 4 Inch Suction); Pumps 94 Inch Suction and Over 
     Including Submersible Pumps); Pumps (Diesel Engine and 
     Hydraulic); Immaterial of Power; Road Finishing Machines 
     (Small Type); Rollers, Grade, Full Or Stone Base; Seeding 
     Equipment (Operation and maintence of); Sprinkler and Water 
     Pump Trucks (Used on job Site or in conduction with Job 
     Site); Steam Jennies and Boilers, Irrespective of Use; Stone 
     Spreader; Tamping Machines, Vibrating Ride On; Temporary 
     Heating Plant (nelson or Other Type, Including Propane, 
     Natural Gas or Flow Type Units); Water and Sprinkler Trucks 
     (Used On Job Site In Conduction with Job Site); Welding 
     Machines-Within 100 ft (Gas, and /or Electric Converters of 
     Any type, single, tow or three in a battery). welding system, 
     multiple (rectifier transformer type) well point systems 
     (including installation by bull gang and maintenance of); Off 
     Road back dumps. 
     GROUP 5:  Oiler, tire repair 
     GROUP 6: Helicopters pilot 
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   ---------------------------------------------------------------- 
   * ENGI0825-015 07/01/2003 
                                     Rates          Fringes 
     Power equipment operators: 
       BUILDING CONSTRUCTION 
       STEEL ERECTION 
         GROUP 1...................$ 36.64          18.15+a 
         GROUP 2...................$ 35.73          18.15+a 
         GROUP 3...................$ 33.44          18.15+a 
         GROUP 4...................$ 30.78          18.15+a 
         GROUP 5...................$ 29.25          18.15+a 
         GROUP 6...................$ 27.49          18.15+a 
         GROUP 7...................$ 37.50          18.15+a 
       BUILDING CONSTRUCTION 
       TANK ERECTION 
         GROUP 1...................$ 36.36          18.15+a 
         GROUP 2...................$ 35.52          18.15+a 
         GROUP 3...................$ 37.00          18.15+a 
         GROUP 4...................$ 33.43          18.15+a 
         GROUP 5...................$ 28.22          18.15+a 
       OILSTATIC MAINLINES AND 
       TRANSPORTATION PIPE 
       LINES 
         GROUP 1...................$ 34.00          18.15+a 
         GROUP 2...................$ 32.35          18.15+a 
         GROUP 3...................$ 30.21          18.15+a 
         GROUP 4...................$ 28.71          18.15+a 
         GROUP 5...................$ 26.99          18.15+a 
         GROUP 6...................$ 35.93          18.15+a 
     NOTES: 
     Hydrographic Premium                .50 
     Hazmat Premium                       20 percent 
     Tunnel Premium                      .75 
     FOOTNOTE: 
     a.  PAID HOLIDAYS:  New Years Day, Independence Day, Memorial 
     Day, Labor Day, Thanksgiving Day, Christmas Day, Washington's 
     Birthday, November Election Day, Veterans Day and Decoration 
     Day provided the employee works one day in the calendar week 
     during which the holiday occurs 
     POWER EQUIPMENT OPERATORS: STEEL ERECTION CLASSIFICATIONS 
     GROUP 1: Cranes (All Cranes, Land or Floating with Booms 
     Including Jib 140 ft and over, Above Ground); Derricks, Land, 
     Floating or Chicago Boom Type with Booms including Jib 140 ft 
     and over above ground). 
     GROUP 2: Cranes (All Cranes, Land or Floating with Booms 
     Including Jib Less Than 140 ft Above Ground); Derricks, Land, 
     Floating or Chicago Boom Type with Booms Including Jib Less 
     Than 140 ft above Ground). 
     GROUP 3: "A" Frame, Cherry Pickers 10 tons and under, Hoists 
     Shall Also Include Steam, Gas, Desel, Electric, Air 
     Hydraulic, Single and Double Drum Concrete, Brick Shaft 
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     Caisson, or Any Other Similar Type Hoisting Machines, 
     Portable or Stationary, Except Chicago Boom Type; Jacks: 
     Screw Air Hydraulic Power Operated unit or Console Type (not 
     hand Jack or Pile Load Test Type); Side Booms. 
     GROUP 4: Aerial Platform used as Hoist; Compressor: 2 or 3 in 
     Battery; Elevators or House Cars; Conveyors and Tugger 
     Hosits; Chief of Party; Firemanp; Forklift; Generators (2 or 
     3); Maintenance (Utility Man); Rod Bending Machine (power); 
     Welding Machines (Gas or Electric, 2 or 3 in Battery, 
     Including Diesels); Captain: Power Boats: Tug Master: Power 
     Boats. 
     GROUP 5: Compressor, Single; Welding Machine, Single, Gas, 
     Diesel, and Electric Converters of any Type: Welding System 
     Multple (Rectifier Transformer Type); Generator, Single. 
     GROUP 6: Oiler, staddle carrier 
     GROUP 7: Helicopter Pilot . 
     For BUILDING  CONSTRUCTION TANK ERECTION 
     NOTES: 
     Tunnel Premium                $.75 
     Hazmat Premium                  20% 
     Hydrographic Premium          $.50 
     FOOTNOTES: a.  PAID HOLIDAYS: New Years Day, Memorial Day, 
     Independence Day, Labor Day, Thanksgiving Day, Christmas Day, 
     Washington's Birthday, Election Day, Veterans Day and 
     Decoration Day provided the employee works one day during the 
     calendar week in which the holiday occurs 
     POWER EQUIPMENT OPERATORS: TANK ERECTION CLASSIFICATIONS 
     GROUP 1: Operating Engineers on all Cranes, Derricks, ets 
     with Booms Including Jib 140 ft or More Above Ground. 
     GROUP 2: Operating Engineer on all Equipment, Including 
     Cranes, Derricks, ets with Booms Including Jib, Less Than 140 
     ft above the ground. 
     GROUP 3: Helicopter Pilot 
     GROUP 4: Air Compressors, Welding Machines and Generators are 
     Covered and are Defined as Cover: Gas, Diesel, or Electric 
     Driven Equipment and Sources of Power from a Permanent Plant: 
     ie: Staem, Comgressed Air, Hydraulic or Other Power, For The 
     Operating of any Machine or Automatic Tools, Used In The 
     Erection, Alteration, Repair and Dismantling of Tanks and Any 
     and All "Dual Purpose" Trucks Used On The Construction Job 
     Site, or in the Loading and Unloading of Materials, at the 
     Construction Job Sited or in Conjuction with the Job Site. 
     GROUP 5: Oiler 
     For OILSTATIC MAINLINES AND TRANSPORTATION PIPE LINES 
     NOTES: 
     Hydrographic Premium                       .50 
     Hazmat Premium                              20% 
     Tunnel Premium                             .75 
     PAID HOLIDAYS: 
     a.  New Years, Independence Day, Memorial Day,  Labor Day, 
     Thanksgiving Day, Christmas Day, Washington's Birthday 
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     November Election Day and Veterans Day, Decoration Day 
     Provided the Employee works one day in calendar week during 
     which the holidays occurs. 
     POWER EQUIPMENT OPERATORS: OILSTATIC MAINLINES AND 
     TRANSPORTATION PIPE LINES CLASSIFICATIONS 
     GROUP 1: Backhoe; Cranes (all types); Draglines, Front End 
     Loaders (5yds. and over), Gradalls, Helicopters (co-pilot), 
     Helicopters (Communication Engineer); Scooper (Loader and 
     Shovel) Koehring; Trench Machines 
     GROUP 2: "A" Frame; Backhoe (Combination Hoe Loader); Boring 
     and Drilling Machines; Ditching Machines, Small, Ditchwitch, 
     Vermeer or Similar type; Forklifts; Front End Loaders 92 yds. 
     and over but less than 5 yds.); Graders, Finish (fine); 
     Hydraulic Cranes 10 tons and under (over 10 tons) Cranes Rate 
     Applies); Side Booms: Winch Trucks (Hoisting). 
     GROUP 3: Backfiller; Brooms and Sweepers; Bulldozers; 
     Compressor (2 or 3 in battery); Chief of Party; Front End 
     Loaders (under 2 yds); Generators; Giraffe Grinders; Graders 
     and Motor Patrols; Machnic; Pipe Bending Machine 
     (power);Tractors; Water and Sprinkler Trucks used on Job Site 
     or in Conduction with Job Site); Welder and Repair Mechanic; 
     Captain (power boats); Tug Master (power boats). 
     GROUP 4: Compressor (single); Dope Pots (Mechanical with or 
     without Pump); Dust Collectors; Pumps (4 inch suction and 
     over); Pumps (2 of less than 4 inche suction); Pumps, Diesel 
     Engine and Hydraulic (immaterial of power); Welding Machines, 
     Gas or Electric Converters of any type- 2 or 3 in Battery 
     Multple Welders; Well Point Systems (including installation 
     and Maintenance); Fram Tractors. 
     GROUP 5: Oiler, grease, gas, fuel and oil supply trucks; Tire 
     repair 
     GROUP 6:  Helicoter Pilot 
   ---------------------------------------------------------------- 
   IRON0012-001 05/01/2002 
                                     Rates          Fringes 
     Ironworkers: 
       Sheeter, Bucker-up..........$ 21.275           13.04 
       Sheeter.....................$ 21.40            13.04 
       Structural, Ornamental, 
       Rodman, Machinery 
       Mover, Rigger, Fence 
       Erector, Reinforcing, 
       Stone Derrickmen............$ 21.15            13.04 
   ---------------------------------------------------------------- 
   LABO0007-004 07/01/2002 
   TOWNSHIPS OF SIDNEY, MASONVILLE, WALTON, TOMPKINS, DEPOSIT, 
   HANCOCK AND COLCHESTER 
                                     Rates          Fringes 
     Laborers: 
       BUILDING 
         GROUP 1...................$ 16.20             5.75 
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         GROUP 2...................$ 16.95             5.75 
         GROUP 3...................$ 18.20             5.75 
       HEAVY AND HIGHWAY 
         GROUP 1...................$ 20.19           7.70+a 
         GROUP 2...................$ 20.39           7.70+a 
         GROUP 3...................$ 20.59           7.70+a 
         GROUP 4...................$ 20.79           7.70+a 
         GROUP 5...................$ 22.19           7.70+a 
     LABORER CLASSIFICATIONS (BUILDING) 
     GROUP 1:  Common laborers 
     GROUP 2:  Masonary forklifts, bob cats, rock drilling 
     equipment and Blasters 
     GROUP 3:  Asbestos abatement and Hazardous waste removal 
     For HEAVY & HIGHWAY CONSTRUCTION 
     FOOTNOTE 
     a. PAID HOLIDAYS: Memorial Day, Independence Day, Labor Day, 
     Thanksgiving Day, Christmas Day and New Years Day 
     HEAVY & HIGHWAY CLASSIFICATIONS 
     GROUP 1:  Common Laborers, Flaggers 
     GROUP 2:  Bull float, Chain saw, Concrete aggregate bin, 
     Concrete bootman, Gin buggy, Hand or machine vibrator, 
     Jackhammer, Mason tender, Mortor mixer, Pavement breaker, 
     Handlers of all steel mesh, Small generators for laborers' 
     tools, Installation of bridge drainage pipe, Pipelayers, 
     Vibrator type rollers, Tamper, Drill doctor tail or screw 
     operator on asphalt paver, Water pump operator (1 1/2' and 
     single diaphram), nozzle (asphalt gunnite, seeding and 
     sandblasting), laborers on chain link fence erection, rock 
     splitter and power unit, pusher type concrete saw and all 
     drill doctor tail or screw operator on asphalt paver, Water 
     pump operator (1 1/2'and single diaphram), Nozzler (asphalt 
     gunnite, seeding and snadblasting), laborers on chain link 
     fence erection, rock splitter and power unit, pusher type 
     concrete saw and all other gas, electric, oil and air tool 
     operators, wrecking laborers 
     GROUP 3:  All rock or drilling machine operators (except 
     quarry master and similar type), acetylene torch operators 
     and asphalt paver, powerman 
     GROUP 4:  Blasters, form setters, stone or granite curb 
     setters 
     GROUP 5:  Hazardous waste removal 
   ---------------------------------------------------------------- 
   LABO0017-004 07/01/2002 
   TOWNSHIPS of Andes, Bovina, Middleton and Roxbury 
                                     Rates          Fringes 
     Laborers: 
       BUILDING CONSTRUCTION: 
         GROUP 1...................$ 20.30            11.10 
         GROUP 2...................$ 23.55            11.10 
         GROUP 3...................$ 25.35            11.10 
         GROUP 4...................$ 28.10            11.10 
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       HEAVY & HIGHWAY: 
         GROUP 1:..................$ 20.20          11.50+a 
         GROUP 2:..................$ 25.60          11.50+a 
         GROUP 3:..................$ 30.20          11.50+a 
         GROUP 4:..................$ 31.20          11.50+a 
       TUNNEL, SHAFT & CASSION 
       WORK 
         GROUP 1:..................$ 26.90          11.50+a 
         GROUP 2:..................$ 31.25          11.50+a 
     LABORERS BUILDING CLASSIFICATIONS 
     GROUP 1:  Custodial work, flag person, traffic control 
     person, tool room tender, temporary heat tender, temporary 
     light tender, portable pump tender, portable generator tender. 
     GROUP 2:  Common laborers, general clean-up person, safety & 
     firewatch person, temporary weather protection, snow removal, 
     dump area person, wrecking, demolition, dismantling person, 
     landscaping person, chuck tender, poured gypsum roof work, 
     water proffing, styrofoam installation persons, tile setter 
     tender, carpenter. 
     GROUP 3:  Asphalt laborer, pump concrete machines, fire 
     proofing & acoustic pumps & mixers, gunite, sand blasting, 
     pressure blasting, signal person, air or electric chipping 
     hammer, baremen, pavement breaker, jack hammer, hydraulic 
     splitter, siar track, power man, pipelayer, conduit layer, 
     duct bank layer, vibro, baco, jay tamper, walk behind tamper, 
     or similar type walk behind rollers, radio controlled tampers 
     & rollers, chain saw operator, scaffold builder, concrete 
     laborer, hod carriers, concrete mixer, concrete vibrator, 
     walking power biggy, riding power buggy, power driven mortar 
     mixer, power driven plaster mixer & mason tender; concrete 
     saw, granite, stone or manufactured curbing, surface setting 
     of all block, brick, stone, assembling & placing of gabion 
     basket or similar, rip rap, low fork lifts and laser 
     operations under laborers jurisdiction, form setting burner 
     (acetylene torch), chain link fence, wagon drill, joy & gib 
     drills, Ingersol Rand, heavy duty crawler-master type HCMZ, 
     drill machines or equivalent, all wrecking , demolition or 
     dismantling above (14) feet, erecting and dismantling or 
     scaffolding above (14) feet, cleaning machine. 
     GROUP 4:  All work related with asbestos, or any toxic and 
     hazardous material, blasting, leroy hydraulic or similar 
     scaffold or platform work thirty (30) feet or more above 
     surface and high fork lift, fireproof spraying. 
     -------------------------------------------------------------- 
     --- 
     TOWNSHIPS of Andes, Bovina, Middletown, Roxbury, Davenport, 
     Delhi, Franklin, Hamden, Harpersfield, Kortright, Meredith 
     and Stamford 
     FOOTNOTE: 
     a. PAID HOLIDAYS:  New Years Day, President's Day, Memorial 
     Day, Independence Day, Labor Day, Election Day, Veterans Day, 



Invitation for Bids 
W912BU-04-B-0016 

00815-13 

     Thanksgiving Day, Christmas Day, provided the employee is an 
     employee of the company prior to the scheduled holiday and 
     reports to work the first day following the holiday unless 
     prevented from doing so for legitimate reasons 
     HEAVY AND HIGHWAY CLASSIFICATION 
     GROUP 1: Flag person, gateperson 
     GROUP 2: General laborer, chuck tender, handling and 
     sistributing of drinking water, distributing all tools and 
     supplies of laborers, AFL-CIO trades tenders, nipper, powder 
     carrier, magazine tender, warehouse laborers, concrete man, 
     vibrator man, mason tender, mortar man, spraying brushing and 
     covering of concrete for curing and preservative purposes, 
     scaffold, builder, concrete curb and sidewalk form setter, 
     permanent traffic striping and reflective devices, placing 
     and maintenence of all flares, cones, lights, signs, 
     barricades, traffic patterns, and all temporary reflective 
     type materials for traffic control, custodial work, traffic 
     directors, temporary heat or light tenders, tool room, 
     dewatering pump men, pitman, dumpmen, snow removal and 
     firewatch, asphalt man, joint setter, signal person, 
     pipelayer, pipelining and relining, wellpoints, conduit and 
     duct layer, wire puller, rip rap and dry stone layer, steel 
     rod carrier, core drill, rock splitter, Hilti gun air or 
     electric, jackhammer, bush hammer, pavement breaker, chipping 
     hammer, wagon drill, air tarack, jib rig, joy drill, gunite 
     and sand blasting, coal passer and other machine operators, 
     power tool operator, sprayer and nozzleman on mulching and 
     seeding machine, all guard rail and fence, all seeding and 
     sod laying, all landscape work, grade checker, all bridge 
     work, walk behind self-propelled power saw, grinder, groover 
     or similar type machine, walk behind tamper and roller of all 
     types, salvage, stripping, wrecking and dismantling laborer 
     (including barman, cutting torch and burner man), sheeting 
     and shoring coming under laborers jurisdiction, bit grinder, 
     operator of form pin puller and drivers, sandblasting, joint 
     and jet sealer, filling and wiring baskets for gabion walls, 
     permanent sign man, median barrier, sta-wall or similar type 
     product, chain saw operator, railroad track laborer, 
     waterproofer, pre-stressed and pre-cast concrete brick block 
     and stone pavers, power tools used to perform work usually 
     done by laborers, power buggy and pumpcrete operator, 
     fireproof, plaster and acoustic pump, asbestos, toxic, 
     bio-remediation, phyto- remediation, lead or hazardous 
     materails abatement when protective clothing and equipment is 
     not required, power brush cutter, retention liners, 
     artificial turf, retainign walls, walk behind surface planer, 
     welding related to laborers work, remote controlled equipment 
     normally operated by laborers, all technician work including 
     but not limited to stitching, seaming, heat welding, 
     fireproof sprayer, mortar mixer, concrete finisher, form 
     setter for concrete curbs and flatwork.  Gunite nozzle man, 
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     stone cutters, granite stone layer, manhole, caatch basin or 
     inlet installing, laser men.  Ground man on milling machine. 
     GROUP 3: Ingersoll Rand, heavy duty crawler master type HCMZ, 
     any drill using 4" or larger bit, asbestos, toxic, 
     bio-remediation, phyto-remediation, lead or hazardous 
     material abatement when protective clothing and equipment is 
     required, all working foremen, including grade, pipe, 
     concrete, clearing, blacktop, drill, paving and blaster etc., 
     Hydraulic drill or similar, forklift for masonry only, 
     Blaster and asphalt screedman. 
     GROUP 4: Asbestos, toxic, lead or hazardous material 
     abatement foreman. 
     For TUNNEL, SHAFT & CASSION WORK 
     GROUP 1:  Laborer, Pit and Dumpman, chuck Tender, Brakeman 
     and Powder 
     GROUP 2:  Miner and all mavhine men, Safety Miner, all shaft 
     work, casson work, drilling, blow pipe, all air tools, tugger 
     scaling, nipper gunniting srom pot to nozzle, bit grinder, 
     signal man (top and bottom), shift steward, concrete man, 
     shield driven tunnel, mixed face and ssoft ground liner plate 
     tunnel in free air. 
     FOOTNOTE: 
     a.  PAID HOLIDAYS:  New Years Day, President's Day, Memorial 
     Day, Independence Day, Labor Day, Election Day, Veterans Day, 
     Thanksgiving Day, Christmas Day 
   ---------------------------------------------------------------- 
   LABO0017-005 07/01/2002 
   BUILDING CONSTRUCTION 
   Townships of Davenport, Delhi, Franklin, Hamden, Harpersfield, 
   Kortright, Meredith and Stamford 
                                     Rates          Fringes 
     Laborers: 
       GROUP 1.....................$ 16.15             9.85 
       GROUP 2.....................$ 16.35             9.85 
       GROUP 3.....................$ 16.75             9.85 
       GROUP 4.....................$ 18.55             9.85 
     BUILDING CLASSIFICATIONS 
     GROUP 1:  Laborers, Flagman, Portable generator tender, 
     portable pump tender, pitman and dumpman, traffic control, 
     tool room tender 
     GROUP 2:  Artificial turf, air chipping hammer, acoustic pump 
     and mixer, concrete, concrete curb and sidewalk form setter, 
     concrete form stripping, concrete sealing, concrete curing, 
     concrete finisher, concrete vibrator, compressor, clean up 
     after trades, dismantling, demolition, excavation, 
     fireproofing, gunite, general clean up, grade checker, 
     grading and vackfilling, hoists, hod carrier, mason tender, 
     jackhammer, pavement breaker, poured gypsum roof work, power 
     tampers, power walk behind roller, pressure blasting, power 
     mixer, scaffolding, snow removal, signal person, 
     sandblasting, tyrofoam and similar installation, all erecting 
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     and dismantling of scaffold for masonry regardless of height, 
     wrecking, waterproofing, stone and tile setter 
     GROUP 3:  Air track, assembling and placing of gabion 
     baskets, asphalt blaster, bob cat type machine fror demo and 
     clean up, chain saw, chipping machine, concrete conveyor 
     belt, saw, core drill, corrugated pipe, cleaning machine, 
     concrete from setter, conduit layer, cutting torch, discharge 
     pipe, drill chuck tender, duct bank layer, explosive handler, 
     hydraulic splitter, granite or stone curbing handler, joy and 
     jib drill, ingersoll-rand heavy duty crawler-master type HCMZ 
     drill machines or equivalent, high low forklift, laser level, 
     non-metallic pipe layer, metallic pipe layer, LeRoi hydraulic 
     drill or similar, mega mixer, power fork lift, pre-stressed 
     and pre-cast concrete, power brush cutter, pump crete 
     machine, retaining walls, rip rap, retention and toxic and 
     hazardous waste liners, setting of block, setting of brick, 
     setting of stone, sound barriers, transit under laborers 
     jurisdiction, traffic and pedestrian striping, wagon drill. 
     GROUP 4:  Asbestos abaement work, toxic and hazardous 
     abatement, lead abatement work, environmental work 
   ---------------------------------------------------------------- 
   PAIN0004-006 05/01/2003 
                                     Rates          Fringes 
     Painters: 
       Bridges.....................$ 26.20             7.59 
       Epoxy-Brush & Roller........$ 17.05             7.57 
       Painters and Tapers.........$ 16.80             7.57 
       Spray Epoxy.................$ 18.05             7.57 
       Spray Work/Steeple Jack 
       (over 100 ft)...............$ 17.80             7.57 
       Structural Scaffold 
       (over 39 ft)................$ 17.05             7.57 
       Structural Steel 
       (buildings) Spray Work......$ 17.30             7.57 
       Swing Scaffold, 
       Boatswain Chair, Spray, 
       Sandblasting, Steam 
       Cleaning, Acid and High 
       Pressure Water, 
       Paperhangers, Vinyl 
       Hangers, Power Grinders 
       w/respirator................$ 17.30             7.57 
       Toothpick Staging (over 
       25 ft)......................$ 17.05             7.57 
   ---------------------------------------------------------------- 
   PAIN0677-003 06/01/2000 
                                     Rates          Fringes 
     Glazier........................$ 17.50             5.50 
   ---------------------------------------------------------------- 
   PLUM0112-001 05/01/2002 
   REMAINDER OF COUNTY 
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                                     Rates          Fringes 
     Plumber and Steamfitter........$ 21.71             9.45 
   ---------------------------------------------------------------- 
   PLUM0201-001 04/01/2002 
   MIDDLETOWN AND ROXBERRY TOWNSHIPS 
                                     Rates          Fringes 
     Plumber........................$ 26.00            17.33 
   ---------------------------------------------------------------- 
   ROOF0203-001 05/15/1997 
                                     Rates          Fringes 
     Roofer.........................$ 17.50             6.76 
   ---------------------------------------------------------------- 
   SHEE0112-004 05/01/2001 
                                     Rates          Fringes 
     Sheet metal worker.............$ 21.46             8.94 
   ---------------------------------------------------------------- 
   TEAM0693-002 05/01/1991 
   HEAVY AND HIGHWAY 
                                     Rates          Fringes 
     Truck drivers: 
       GROUP 1.....................$ 16.20           4.14+a 
       GROUP 2.....................$ 16.25           4.14+a 
       GROUP 3.....................$ 16.30           4.14+a 
       GROUP 4.....................$ 16.45           4.14+a 
       GROUP 5.....................$ 16.60           4.14+a 
     FOOTNOTE: 
     a. Paid Holidays:  New Year's Day, Memorial Day, Independence 
     Day, Labor Day, Thanksgiving Day, Christmas Day provided the 
     employee works the working day before and the working day 
     after the holiday. 
     TRUCK DRIVERS: HEAVY & HIGHWAY CLASSIFICATION: 
     GROUP 1: Pick-ups; Panel Trucks; Flatboy Materials Trucks 
     (straight jobs); Single Axle Dump Trucks; Dumpsters; 
     Receivers; Greasers; Truck Tireman 
     GROUP 2: Tandems; Batch Trucks; Mechanic 
     GROUP 3: Semi-trailers; Low-boy Trucks; Asphalt Distributor 
     Trucks; Agitator; Mixer Trucks and Dumpcrete Type Vehicles; 
     Truck Mechanic; Fuel Truck 
     GROUP 4: Specialized Earth Moving Equipment - Euclid type or 
     similar off-highway Equipment, where not self-loaded; 
     Straddle (Ross) Carrier; Self-contained Concrete Unit 
     GROUP 5: Off-highway Tandem Back Dump; Twin Engine Equipment; 
     Double-Hitched Equipment where not self-loaded 
   ---------------------------------------------------------------- 
   WELDERS - Receive rate prescribed for craft performing 
   operation to which welding is incidental. 
   ================================================================ 
   Unlisted classifications needed for work not included within 
   the scope of the classifications listed may be added after 
   award only as provided in the labor standards contract clauses 
   (29CFR 5.5 (a) (1) (ii)). 
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   ---------------------------------------------------------------- 
   In the listing above, the "SU" designation means that rates 
   listed under the identifier do not reflect collectively 
   bargained wage and fringe benefit rates.  Other designations 
   indicate unions whose rates have been determined to be 
   prevailing. 
   ---------------------------------------------------------------- 
                      WAGE DETERMINATION APPEALS PROCESS 
   1.) Has there been an initial decision in the matter? This can 
   be: 
*  an existing published wage determination 
*  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position on 
   a wage determination matter 
*  a conformance (additional classification and rate) ruling 
 
On survey related matters, initial contact, including requests 
for summaries of surveys, should be with the Wage and Hour 
Regional Office for the area in which the survey was conducted 
because those Regional Offices have responsibility for the 
Davis-Bacon survey program. If the response from this initial 
contact is not satisfactory, then the process described in 2.) 
and 3.) should be followed. 
 
With regard to any other matter not yet ripe for the formal 
process described here, initial contact should be with the 
Branch of Construction Wage Determinations.  Write to: 
       Branch of Construction Wage Determinations 
       Wage and Hour Division 
       U.S. Department of Labor 
       200 Constitution Avenue, N.W. 
       Washington, DC 20210 
 
2.) If the answer to the question in 1.) is yes, then an 
interested party (those affected by the action) can request 
review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
        Wage and Hour Administrator 
         U.S. Department of Labor 
         200 Constitution Avenue, N.W. 
         Washington, DC 20210 
The request should be accompanied by a full statement of the 
interested party's position and by any information (wage 
payment data, project description, area practice material, 
etc.) that the requestor considers relevant to the issue. 
 
3.) If the decision of the Administrator is not favorable, an 
interested party may appeal directly to the Administrative 
Review Board (formerly the Wage Appeals Board).  Write to: 
         Administrative Review Board 
         U.S. Department of Labor 
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         200 Constitution Avenue, N.W. 
         Washington, DC 20210 
 
4.) All decisions by the Administrative Review Board are final. 
================================================================ 
           END OF GENERAL DECISION 
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0.7

2.0

3.0

4.6

5.0

10.0

S-1A

S-1B

S-2

R-1

R-2

R-3

ASPHALT (8" multiple layers)

Reddish brown fine-coarse GRAVEL and
fine-coarse SAND, little silt

Reddish brown fine-coarse GRAVEL and
fine-coarse SAND, little silt

Reddish brown fine-coarse SAND and
fine-coarse GRAVEL, little silt

Gray SANDSTONE, medium grained,
moderately weathered, hard, intensely
fractured
Gray SANDSTONE, medium grained, slightly
weathered, hard (upper 1.3' is intensely
fractured, lower section is moderately to highly
fractured); localized clay infilling of a few
seams and traces of fossils were also noted in
the core samples.

Gray SANDSTONE, medium grained (fine
grained between 13' and 14'), slightly
weathered, hard, highly fractured between 10'
and 14', middle section is moderately
fractured (except for a 0.3' deep section at
16', which is very closely fractured).  Localized
clay infilling of a fracture at 19.7' was noted.
Core sample between 17.1' and 17.7'
contained shell and shale fragments and
coarser sand and gravel.  The lower portion of
the core (below 17') is moderately to highly
fractured.

Auger Advancement

w = 6.2 %

w = 4.5 %

w = 10.3 %

RQD = 0%

RQD = 47%
Drill Rate: 17.5 minutes at
300 psi.  Bedding and
fractures are horizontal, with
the exception of one
sub-vertical fracture at
approx. 7.5'.

RQD = 78%
Drill Rate: 34 minutes at 300
psi.  Bedding and majority of
fractures are horizontal (two
fractures are at approximately
45 degrees at 16' and 19.5').

32
32
16
19

14
11
6
50

67

26

100

100

100

BOX OR
SAMPLE

NO.
LEGEND CLASSIFICATION OF MATERIALS

(Description)ELEVATION DEPTH

a fcb d

REMARKS
(Drilling time, water loss, depth
weathering, etc., if significant)

g h

% CORE
RECOV-

ERY
e

BLOW
COUNT
PER 0.5'

DEG. FROM VERT.

4. HOLE NO. (As shown on drawing title and
file number)

2. LOCATION (Coordinates or Station)

DRILLING LOG 2
1

---VERTICAL

12. MANUFACTURER'S DESIGNATION OF DRILL

BCB-1

STARTED

3. DRILLING AGENCY

1

Town of Hancock, Delaware County, New York

DIVISION

5/21/02

2" SPLIT SPOON
OF

COMPLETED

Hole No.  BCB-1

11. DATUM FOR ELEVATION SHOWN (TBM or MSL)

DISTURBED

1. PROJECT

S & F Drilling Company UNDISTURBED13. TOTAL NO. OF
OVERBURDEN SAMPLES
TAKEN

18. TOTAL CORE RECOVERY FOR BORING

0.0

Truck Mounted Diedrich Model D-50

5. NAME OF DRILLER

6. DIRECTION OF HOLE

%

CENAP-EC-DG
INSTALLATION SHEET

Eric T. Miller

10. SIZE AND TYPE OF BIT

14. TOTAL NUMBER CORE BOXES

16. DATE HOLE

U. S. ARMY CORPS OF ENGINEERS

7. THICKNESS OF OVERBURDEN

8. DEPTH DRILLED INTO ROCK

9. TOTAL DEPTH OF HOLE

17. ELEVATION TOP OF HOLE

15. ELEVATION GROUND WATER

SHEETS

INCLINED

Basket Creek Geotechnical Invest.

5/21/02

3

Chuck Sutphen

4.6
15.4

20.0 ft.
19. INSPECTOR

Hole No.  BCB-1

PREVIOUS EDITIONS ARE OBSOLETE.1836MAR 71
ENG FORM PROJECT HOLE NO.

Basket Creek Geotechnical Invest. BCB-1

e5endjcl
W912BU-04-B-0016

e5endjcl
Section 00850 Page 1



20.0

Gray SANDSTONE, medium grained (fine
grained between 13' and 14'), slightly
weathered, hard, highly fractured between 10'
and 14', middle section is moderately
fractured (except for a 0.3' deep section at
16', which is very closely fractured).  Localized
clay infilling of a fracture at 19.7' was noted.
Core sample between 17.1' and 17.7'
contained shell and shale fragments and
coarser sand and gravel.  The lower portion of
the core (below 17') is moderately to highly
fractured. (continued)

END OF BORING - 20.0'

BOX OR
SAMPLE

NO.
LEGEND CLASSIFICATION OF MATERIALS

(Description)ELEVATION DEPTH

a fcb d

REMARKS
(Drilling time, water loss, depth
weathering, etc., if significant)

g h

% CORE
RECOV-

ERY
e

BLOW
COUNT
PER 0.5'

Basket Creek Geotechnical Invest.
SHEET
OF 2 SHEETS

PROJECT 2INSTALLATION
U. S. ARMY CORPS OF ENGINEERS

DRILLING LOG (Cont Sheet) ELEVATION TOP OF HOLE
Hole No.  BCB-1

1836-AJUN 67
ENG FORM PROJECT HOLE NO.

Basket Creek Geotechnical Invest. BCB-1

e5endjcl
Section 00850 Page 2
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0.8

2.5

3.0

4.0

5.0

6.0

7.0

7.5

10.0

S-1A

S-1B

S-2A

S-2B

S-3A

S-3B

S-4

R-1

R-2

ASPHALT (10" multiple layers)

Reddish brown fine-coarse SAND, some
coarse-fine gravel, little silt

Grayish brown coarse-fine GRAVEL, some
fine-coarse sand, trace silt
Brown fine-coarse GRAVEL, some
coarse-fine sand, trace silt

Brown coarse-fine SAND and  fine-coarse
GRAVEL, little silt

Brown coarse-fine GRAVEL, little fine-coarse
sand, trace silt

Brown CLAYEY SILT, some fine-coarse sand,
with fine-coarse gravel in bottom of sample

Brown coarse-fine SAND, little coarse-fine
gravel, trace silt
Gray SANDSTONE,, fine grained, slightly
weathered, hard, highly fractured

Gray SANDSTONE, medium grained, slightly
weathered, hard, moderately to highly
fractured

Auger Advancement

w = 8.1 %

w = 4.6 %

w = 7.4 %

w = 8.8 %

w = 35.9 %

RQD = 63%
Drill Rate: 8.5 minutes at 300
psi.    Bedding and primary
fractures are horizontal, or
sub horizontal.

RQD = 66%
Drill Rate: 33 minutes at 300
psi.   Bedding and fractures
are horizontal, with the
exception of one approimately
45 degree fracture at 18.5'.

22
23
23
29

14
13
79
30

21
20
14
12

50

67

58

38

83

100

100

BOX OR
SAMPLE

NO.
LEGEND CLASSIFICATION OF MATERIALS

(Description)ELEVATION DEPTH

a fcb d

REMARKS
(Drilling time, water loss, depth
weathering, etc., if significant)

g h

% CORE
RECOV-

ERY
e

BLOW
COUNT
PER 0.5'

DEG. FROM VERT.

4. HOLE NO. (As shown on drawing title and
file number)

2. LOCATION (Coordinates or Station)

DRILLING LOG 2
1

---VERTICAL

12. MANUFACTURER'S DESIGNATION OF DRILL

BCB-2

STARTED

3. DRILLING AGENCY

1

Town of Hancock, Delaware County, New York

DIVISION

5/21/02

2" SPLIT SPOON
OF

COMPLETED

Hole No.  BCB-2

11. DATUM FOR ELEVATION SHOWN (TBM or MSL)

DISTURBED

1. PROJECT

S & F Drilling Company UNDISTURBED13. TOTAL NO. OF
OVERBURDEN SAMPLES
TAKEN

18. TOTAL CORE RECOVERY FOR BORING

0.0

Truck Mounted Diedrich Model D-50

5. NAME OF DRILLER

6. DIRECTION OF HOLE

%

CENAP-EC-DG
INSTALLATION SHEET

Eric T. Miller

10. SIZE AND TYPE OF BIT

14. TOTAL NUMBER CORE BOXES

16. DATE HOLE

U. S. ARMY CORPS OF ENGINEERS

7. THICKNESS OF OVERBURDEN

8. DEPTH DRILLED INTO ROCK

9. TOTAL DEPTH OF HOLE

17. ELEVATION TOP OF HOLE

15. ELEVATION GROUND WATER

SHEETS

INCLINED

Basket Creek Geotechnical Invest.

5/21/02

7

Chuck Sutphen

7.5
12.5

20.0 ft.
19. INSPECTOR

Hole No.  BCB-2

PREVIOUS EDITIONS ARE OBSOLETE.1836MAR 71
ENG FORM PROJECT HOLE NO.

Basket Creek Geotechnical Invest. BCB-2

e5endjcl
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20.0

Gray SANDSTONE, medium grained, slightly
weathered, hard, moderately to highly
fractured (continued)

END OF BORING - 20.0'

BOX OR
SAMPLE

NO.
LEGEND CLASSIFICATION OF MATERIALS

(Description)ELEVATION DEPTH

a fcb d

REMARKS
(Drilling time, water loss, depth
weathering, etc., if significant)

g h

% CORE
RECOV-

ERY
e

BLOW
COUNT
PER 0.5'

Basket Creek Geotechnical Invest.
SHEET
OF 2 SHEETS

PROJECT 2INSTALLATION
U. S. ARMY CORPS OF ENGINEERS

DRILLING LOG (Cont Sheet) ELEVATION TOP OF HOLE
Hole No.  BCB-2

1836-AJUN 67
ENG FORM PROJECT HOLE NO.

Basket Creek Geotechnical Invest. BCB-2

e5endjcl
Section 00850 Page 4
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0.8

1.8

3.0

6.0

8.3

10.0

11.6

12.1

13.6

S-1

R-1

R-1

R-2

R-2

R-2

R-3

R-3

R-3

R-3

Dark brown fine-coarse GRAVEL, little
fine-coarse SAND, trace silt

Gray SANDSTONE, medium grained,
moderately weathered, hard, highly fractured

Dark gray SHALE, moderately weathered,
hard, highly to intensely fractured

Gray SANDSTONE, medium grained, slightly
weathered, hard, moderately to highly
fractured

Gray SANDSTONE, fine grained, slightly
weathered, hard, highly  fractured

Dark gray SHALE, slightly weathered, hard,
highly fractured

Gray SANDSTONE, medium to coarse
grained, slightly weathered, hard, moderately
to highly  fractured

Dark gray SHALE, slightly weathered, hard,
highly  fractured
Gray SANDSTONE, fine grading to medium
grained with depth, slightly weathered, hard,
highly fractured

RQD = 30 %

Bedding and fractures
primarily horizontal, or
sub-horizontal.  Occasional
clay filled seams noted in
sample.
RQD = 73 %

Bedding and fractures
primarily horizontal, or
sub-horizontal, with exception
of 2 fractures at
approximately 45 degree
angles at 12' and 12.5' (one
clay filled).

RQD = 59%

Primary fractures are
horizontal, or sub-horizontal,
with vertical fractures noted in
the shale stratum.

Primary fractures are

5
50/0.25'

56

100

73

100

BOX OR
SAMPLE

NO.
LEGEND CLASSIFICATION OF MATERIALS

(Description)ELEVATION DEPTH

a fcb d

REMARKS
(Drilling time, water loss, depth
weathering, etc., if significant)

g h

% CORE
RECOV-

ERY
e

BLOW
COUNT
PER 0.5'

DEG. FROM VERT.

4. HOLE NO. (As shown on drawing title and
file number)

2. LOCATION (Coordinates or Station)

DRILLING LOG 3
1

---VERTICAL

12. MANUFACTURER'S DESIGNATION OF DRILL

BCI-1

STARTED

3. DRILLING AGENCY

3

Town of Hancock, Delaware County, New York

DIVISION

5/22/02

2" SPLIT SPOON
OF

COMPLETED

Hole No.  BCI-1

11. DATUM FOR ELEVATION SHOWN (TBM or MSL)

DISTURBED

1. PROJECT

S & F Drilling Company UNDISTURBED13. TOTAL NO. OF
OVERBURDEN SAMPLES
TAKEN

18. TOTAL CORE RECOVERY FOR BORING

0.0

Truck Mounted Diedrich Model D-50

5. NAME OF DRILLER

6. DIRECTION OF HOLE

%

CENAP-EC-DG
INSTALLATION SHEET

Eric T. Miller

10. SIZE AND TYPE OF BIT

14. TOTAL NUMBER CORE BOXES

16. DATE HOLE

U. S. ARMY CORPS OF ENGINEERS

7. THICKNESS OF OVERBURDEN

8. DEPTH DRILLED INTO ROCK

9. TOTAL DEPTH OF HOLE

17. ELEVATION TOP OF HOLE

15. ELEVATION GROUND WATER

SHEETS

INCLINED

Basket Creek Geotechnical Invest.

5/22/02

1

Chuck Sutphen

0.8
34.3

35.0 ft.
19. INSPECTOR

Hole No.  BCI-1

PREVIOUS EDITIONS ARE OBSOLETE.1836MAR 71
ENG FORM PROJECT HOLE NO.

Basket Creek Geotechnical Invest. BCI-1
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15.4

17.3

20.0

26.8

27.2

29.5

30.0

31.2

R-3

R-3

R-4

R-4

R-4

R-4

R-5

R-5

Dark gray SHALE, moderately weathered,
hard, highly to intensely  fractured (continued)

Interbedded SHALE and SANDSTONE,
moderately to highly weathered, with shale
layer at 16.3'.  Sandstone has shale
fragments in it, and shale has sandstone
fragments in it.  Core is highly to intensely
fractured.

Gray SANDSTONE, medium grained, slightly
weathered, slightly to moderately fractured

Gray SANDSTONE, medium to fine grained,
slightly weathered, hard, moderately fractured,
except between 24.3' and 24.5', which is very
highly fractured

Gray SHALE, highly weathered to gray silty
sand with clay seams
Gray SANDSTONE, medium  grained, slightly
weathered, hard, highly fractured, with trace of
shale interlayers (highly weathered shale
interlayer between 29.0' and 29.2'

Interlayered SHALE and SANDSTONE,
slightly weathered, hard, highly fractured
Gray SHALE with sandstone interlayers,
moderately weathered, close to very closely
fractured

Gray SANDSTONE, medium grained, slightly
weathered, hard, slightly fractured

horizontal, or sub-horizontal.
Clay filled seam at 15.3'
depth.

RQD = 78%
Primary fractures are
horizontal, or sub-horizontal,
with the exception of several
45 degree fracture.

RQD = 78%

100

93

BOX OR
SAMPLE

NO.
LEGEND CLASSIFICATION OF MATERIALS

(Description)ELEVATION DEPTH

a fcb d

REMARKS
(Drilling time, water loss, depth
weathering, etc., if significant)

g h

% CORE
RECOV-

ERY
e

BLOW
COUNT
PER 0.5'

Basket Creek Geotechnical Invest.
SHEET
OF 3 SHEETS

PROJECT 2INSTALLATION
U. S. ARMY CORPS OF ENGINEERS

DRILLING LOG (Cont Sheet) ELEVATION TOP OF HOLE
Hole No.  BCI-1

1836-AJUN 67
ENG FORM PROJECT HOLE NO.

Basket Creek Geotechnical Invest. BCI-1
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34.0

35.0

R-5

Gray SANDSTONE, medium grained, slightly
weathered, hard, slightly fractured (continued)

Interlayered SHALE and SANDSTONE,
slightly to moderately weathered, hard, highly
fractured

END OF BORING - 35.0'

BORING EXCAVATION WAS ENLARGED
AND INCLINOMETER CASING WAS
INSTALLED TO A DEPTH OF 32.5'

BOX OR
SAMPLE

NO.
LEGEND CLASSIFICATION OF MATERIALS

(Description)ELEVATION DEPTH

a fcb d

REMARKS
(Drilling time, water loss, depth
weathering, etc., if significant)

g h

% CORE
RECOV-

ERY
e

BLOW
COUNT
PER 0.5'

Basket Creek Geotechnical Invest.
SHEET
OF 3 SHEETS

PROJECT 3INSTALLATION
U. S. ARMY CORPS OF ENGINEERS

DRILLING LOG (Cont Sheet) ELEVATION TOP OF HOLE
Hole No.  BCI-1

1836-AJUN 67
ENG FORM PROJECT HOLE NO.

Basket Creek Geotechnical Invest. BCI-1

e5endjcl
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0.3
0.7

2.0

2.5
2.8

4.3

5.0

5.8

6.3

10.3

12.0

13.2

S-1A
S-1A

S-1B

S-2
R-1

R-1

R-2

R-2

R-2

R-2

R-2

R-2

Topsoil - reddish brown fine-coarse SAND,
little clayey silt, trace fine gravel
Reddish brown fine-coarse GRAVEL, some
coarse-fine sand, little silt
Gray SHALE fragments (pulverized during
sampling)- Gray fine-coarse GRAVEL, little
fine-coarse sand, trace silt

Reddish brown and gray fine-coarse SAND
and fine-coarse GRAVEL, trace clayey silt
(gravel size shale fragments)
Rounded SHALE and SANDSTONE
fragments's
Gray SANDSTONE, medium grained, slightly
weathered, hard, highly to intensely fractured

Gray fissile SHALE, moderately weathered,
hard, intensely  fractured

Gray SANDSTONE, moderately weathered,
interbedded with dark gray SHALE, slightly
weathered, hard, highly  fractured
Gray SANDSTONE, medium grained, slightly
weathered, hard, highly fractured
Gray SHALE, slightly weathered, hard, highly
to intensely fractured

Gray SANDSTONE, medium grained, fresh,
hard, moderately  fractured

Gray SHALE with interlayers of gray medium
grained SANDSTONE, fresh, hard, highly
fractured

Gray SANDSTONE medium grained, fresh,
hard, moderately to highly fractured

RQD = 67%

RQD = 54%

Primary fractures are
horizontal, or sub-horizontal;
with exception of several
fractures (at 75 and 90
degrees).

1
4
16
31

50

75

100
72

100

BOX OR
SAMPLE

NO.
LEGEND CLASSIFICATION OF MATERIALS

(Description)ELEVATION DEPTH

a fcb d

REMARKS
(Drilling time, water loss, depth
weathering, etc., if significant)

g h

% CORE
RECOV-

ERY
e

BLOW
COUNT
PER 0.5'

DEG. FROM VERT.

4. HOLE NO. (As shown on drawing title and
file number)

2. LOCATION (Coordinates or Station)

DRILLING LOG 2
1

---VERTICAL

12. MANUFACTURER'S DESIGNATION OF DRILL

BCI-2

STARTED

3. DRILLING AGENCY

2

Town of Hancock, Delaware County, New York

DIVISION

5/29/02

2" SPLIT SPOON
OF

COMPLETED

Hole No.  BCI-2

11. DATUM FOR ELEVATION SHOWN (TBM or MSL)

DISTURBED

1. PROJECT

S & F Drilling Company UNDISTURBED13. TOTAL NO. OF
OVERBURDEN SAMPLES
TAKEN

18. TOTAL CORE RECOVERY FOR BORING

Truck Mounted Diedrich Model D-50

5. NAME OF DRILLER

6. DIRECTION OF HOLE

%

CENAP-EC-DG
INSTALLATION SHEET

Eric T. Miller

10. SIZE AND TYPE OF BIT

14. TOTAL NUMBER CORE BOXES

16. DATE HOLE

U. S. ARMY CORPS OF ENGINEERS

7. THICKNESS OF OVERBURDEN

8. DEPTH DRILLED INTO ROCK

9. TOTAL DEPTH OF HOLE

17. ELEVATION TOP OF HOLE

15. ELEVATION GROUND WATER

SHEETS

INCLINED

Basket Creek Geotechnical Invest.

5/30/02

3

Chuck Sutphen

2.5
27.5

30.0 ft.
19. INSPECTOR

Hole No.  BCI-2

PREVIOUS EDITIONS ARE OBSOLETE.1836MAR 71
ENG FORM PROJECT HOLE NO.

Basket Creek Geotechnical Invest. BCI-2
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15.0

20.2

21.8

23.0

25.0

27.7

30.0

R-3

R-3

R-3

R-3

R-4

R-4

Gray SANDSTONE medium grained, fresh,
hard, moderately to highly fractured
(continued)

Gray SANDSTONE, medium grained, fresh,
hard, moderately fractured

Gray SANDSTONE, fine grained, slightly
weathered, hard, highly fractured

Gray SANDSTONE, fresh, hard, moderately
fractured

Gray SHALE, fresh, hard, highly  fractured

Dark gray SHALE, fresh, hard, moderately to
highly fractured

Gray SANDSTONE. medium grained, fresh,
hard, moderately to highly fractured

END OF BORING - 30.0'

BORING EXCAVATION WAS ENLARGED
AND INCLINOMETER CASING WAS
INSTALLED TO A DEPTH OF 28.5'

RQD = 81%

Brown stain in fractures;
primary fractures are
horizontal, or sub-horizontal,
several are sub-vertical (45 to
85 degrees).

RQD = 74%

100

100

BOX OR
SAMPLE

NO.
LEGEND CLASSIFICATION OF MATERIALS

(Description)ELEVATION DEPTH

a fcb d

REMARKS
(Drilling time, water loss, depth
weathering, etc., if significant)

g h

% CORE
RECOV-

ERY
e

BLOW
COUNT
PER 0.5'

Basket Creek Geotechnical Invest.
SHEET
OF 2 SHEETS

PROJECT 2INSTALLATION
U. S. ARMY CORPS OF ENGINEERS

DRILLING LOG (Cont Sheet) ELEVATION TOP OF HOLE
Hole No.  BCI-2

1836-AJUN 67
ENG FORM PROJECT HOLE NO.

Basket Creek Geotechnical Invest. BCI-2
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SECTION 01010

SUMMARY OF WORK

PART 1   GENERAL

1.1   SCOPE OF SECTION

This section presents a general description of the work to be accomplished 
under this contract at County Route 28 along Basket Creek in Hanover, 
Delaware County, New York.

1.2   DESCRIPTION OF WORK

The major items of work to be performed under this contract include, but 
are not limited to, the following:

BASE BID ITEMS:

a.  Mill and remove pavement material.

b.  Install traffic control devices on County Route 28.

c.  Remove and salvage temporary steel frames and grates from 
stream at two locations.

d. Install temporary water diversion system in creek bed and 
dewater in front of existing wall.

e. Install temporary residential access bridge superstructure and 
abutments. (Bridge superstructure to be provided by Delaware 
County.)

f. Remove existing bridge, 36 inch pipe culvert, headwall, 
roadbed, mortared parapet and dry-laid stone wall.  Dry-laid 
stones shall be salvaged.

g. Install new concrete box culvert and rehabilitate existing 
stone headwall.  Includes diverting the hillside seasonal stream 
at Station 14+35 during box culvert placement and installation. 

h. Control hillside seasonal stream and surface drainage during 
roadbed removal and subsequent work.

i. Install post-and-panel wall, including drilling holes for posts 
in rock, installing posts, placing concrete for posts and panel 
foundations, retrieving and installing panels, placing concrete 
closure pours. (Panels will be provided by Delaware County.)

j. Install roadbed, including leveling exposed bedrock in bottom 
of roadbed and installing underdrain system.

k. Construct bridge, including bridge abutment footings, bridge 
beams and diaphragms, guide railing, retrieving and placing panels 
as bridge deck, completing connection of bridge beams and grouting 
of deck joint. (Panels will be provided by Delaware County.)
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l. Install concrete barrier and drainage swale along hillside and 
guide railing along new wall.

m. Placement of roadway asphalt and striping.

n. Finish grading as necessary, including around abutment and to 
bridge deck.

o. Seeding and mulching.

p. Removal of creek water diversion system, temporary residential 
access bridge.

OPTION BID ITEM:

a. Place and remove a single-lane detour roadway along the east 
bank of the creek, including installation of a second temporary 
bridge superstructure (provided by Delaware County) and associated 
abutments, placement of temporary roadway materials, installation 
of appropriate traffic signals, and restoration of disturbed areas 
after removal.

1.3   RESTRICTIONS ON WORK

The placement of the temporary water diversion system in the stream shall 
be limited to between 15 June 2004 and 30 September 2004.  The closure of 
County Route 28 and the east bank detour route shall be removed by 15 
November 2004.

     
PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION (Not Applicable)

    -- End of Section --
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SECTION 01025

MEASUREMENT AND PAYMENT

PART 1   GENERAL

1.1   SUMMARY OF WORK

This section covers the methods and procedures which will be used to 
measure the Contractor's work and to provide payment. The general outline 
of the principal features of each item as listed does not in any way limit 
the responsibility of the bidder for making a thorough investigation of the 
drawings and specifications to determine the scope of work included in each 
bid item. Payment to the Contractor of the amounts based on the quantities 
of work as measured in accordance with the specified methods of measurement 
and the prices stipulated in the accepted bid, will constitute complete 
compensation for all work shown on the drawings, provided in the 
specifications or other contract documents, and all costs of accepting the 
general risks, liabilities and obligations expressed or implied. Payment 
under all items shall include, but not necessarily be limited to, 
compensation for furnishing all plant, supervision, labor, equipment, 
overhead, profit, materials and services, and performing all work required 
to accomplish and complete the work specified under each Item.

1.2   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

NEW YORK STATE DEPARTMENT OF TRANSPORTATION (NYSDOT)

Standard Specifications (January 2, 2002 Edition, including latest
revisions) Standard Specifications, 
Construction and Materials

1.3   Lump Sum Items

Payment items for the work of this contract for which contract lump sum 
payments will be made are listed in the BIDDING SCHEDULE and described 
herein. The quantities of work performed under lump sum items will not be 
measured for payment, except for the purpose of determining reasonable 
interim payments. All costs in connection with these lump sum items shall 
be included in that item's lump sum price, including incidental items, such 
as those specified herein under paragraphs ITEMS INCLUDED IN THE PRICE OF 
ALL BID ITEMS and ITEMS INCIDENTAL TO SEVERAL BID ITEMS.

1.4   DEFINITIONS

1.4.1   Unit Price Items

Payment items for the work of this contract on which contract unit price 
payments will be made are listed in the BIDDING SCHEDULE and described 
herein. The quantities of work performed under unit price items will be 
measured for payment by the units specified in the BIDDING SCHEDULE and 
herein. All costs in connection with these unit price items shall be 
included in that item's unit price, including incidental items, such as 
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those specified herein under paragraphs ITEMS INCLUDED IN THE PRICE OF ALL 
BID ITEMS and ITEMS INCIDENTAL TO SEVERAL BID ITEMS.

1.4.2   Items Included in the Price of All Bid Items

No separate measurement or payment will be made for items of work 
incidental to all bid items. All of the costs in connection with these 
items shall be included in the costs of all bid items. Those items are 
described herein.

1.4   Items Incidental to Several Bid Items

No separate measurement or payment will be made for items of work 
incidental to several bid items. All of the costs in connection with these 
items shall be included in the unit price or lump sum price of the items of 
work to which they are incidental.

1.5   BID ITEMS

1.5.1   Bid Item No. 1 - Traffic Control

This lump sum price includes full compensation to the Contractor for 
providing all traffic control, including a traffic control manager, 
developing and obtaining approval of a traffic control plan by NYSDOT, and 
providing all traffic control devices, signage and similar services for 
detour and road closure.

1.5.2   Bid Item No. 2 - Temporary Residence Access Bridge

This lump sum price includes all costs in connection with providing and 
installing the temporary residence access bridge superstructure, 
construction of the temporary abutments and removal of the temporary bridge 
superstructure, construction of the approach roadway to this bridge between 
Sta. PC=12+50 and Sta. PT=13+15.29, and any other costs considered to be 
incidental to this work. The cost of transporting the bridge superstructure 
back to the storage lot after removal shall be included in this price.

1.5.3   Bid Item No. 3 - Unclassified Excavation and Disposal

This unit price item includes all costs in connection with unclassified 
excavation and disposal, as specified under Standard Specifications Item 
No. 203.02.  Included in this unit price item is all excavation within 
right-of-way limits and removal of the mortared stone parapet portion of 
the wall, above the dry-laid portion, and removal of the non-stone, 
granular material portion of the roadbed.  No deduction shall be made for 
any pipes, culverts, structures, or other obstructions, unless these are 
measured for payment under another contract item.  Payment for identifying 
and stockpiling suitable material for reuse in roadway embankment will be 
paid for under Bid Item No. 4B - On Site Material.  Unit of Measurement: 
Cubic Yard.

1.5.3.1   Measurement

The unit of measurement for excavation will be the cubic yard, computed by 
the average end-area method from cross sections taken by a licensed 
Surveyor, before and after excavation. The licensed surveyor shall be 
currently licensed in the State of New York. The yardage paid for 
excavation will be the number of cubic yards of material, measured from 
existing grade (determined from "before excavation" surveys) to required 
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subgrade (determined from "after excavation" surveys). The excavation shall 
be to the lines and grades shown on the drawings. Overexcavation will not 
be paid for. The measurement will not include the yardage of any excavation 
performed prior to the taking of elevations and measurements of the 
existing grade. To verify the Contractor's calculated quantities, the 
Contractor shall provide cross-sections with the before and after survey 
data plotted on them. 

1.5.4   Bid Item No. 4 - Embankment In Place

1.5.4.1   Bid Item No. 4A - Embankment In Place

This unit price item includes all costs in connection shall include the 
costs of furnishing all equipment, labor and materials as necessary to 
complete the embankment in place as specified under Standard Specifications 
Item No. 203.03. Included in this unit price item is proof rolling, 
re-proof rolling, corrective work disclosed by proof rolling and any delays 
caused by this corrective work.  Unit of Measurement: Cubic Yard.

1.5.4.2   Bid Item No. 4B - On Site Material

For purposes of bidding, it shall be assumed that 25% of the onsite 
embankment fill excavated under Bid Item No. 3 shall meet the requirements 
of NYSDOT §203-1.08, Suitable Material.  This unit price item includes all 
costs in connection shall include the costs of identifying and stockpiling 
the suitable material, furnishing all equipment and labor as necessary to 
complete the embankment in place using this stockpiled material as 
specified under Standard Specifications Item No. 203.03. Included in this 
unit price item is proof rolling, re-proof rolling, corrective work 
disclosed by proof rolling and any delays caused by this corrective work.  
Unit of Measurement: Cubic Yard.

1.5.4.3   Measurement

The unit of measurement for placement of embankment material will be the 
cubic yard, computed by the average end-area method from cross sections 
taken by a licensed Surveyor, before and after excavation.  The licensed 
surveyor shall be currently licensed in the State of New York. The limit of 
embankment material to be measured includes only that material required to 
achieve the required subgrade elevations.  The surveys shall be taken at 
50-ft intervals, as specified in Section 01720 SURVEY REQUIREMENTS.  No 
vertical tolerances will be permitted.  The measurement will not include 
the yardage to fill unauthorized excavations, e.g. overexcavation, or the 
yardage of any material used for other than directed purposes.  The 
measurement will not include the yardage of any filling performed prior to 
the taking of elevations and measurements of the existing grade.  To verify 
the Contractor's calculated quantities, the Contractor shall provide 
cross-sections with the before and after survey data plotted on them.

1.5.5   Bid Item No. 5 - Select Granular Fill

This unit price item includes all costs in connection with select granular 
fill as necessary to provide the required fill around all drainage 
structures, as specified under Standard Specifications Item No. 203.07.  
This includes all testing required.  This item excludes any select fill 
used in constructing the bridge abutment, which is covered under Bid Item 
No. 32.  Unit of Measurement: Cubic Yard.
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1.5.6   Measurement

The unit of measurement for placement of fill will be the cubic yard, 
computed by the average end-area method from cross sections taken by a 
licensed Surveyor, before and after the filling operations.  The licensed 
surveyor shall be currently licensed in the State of New York.  The limit 
of fill to be measured includes only that fill required to achieve the 
required subgrade elevations.  The surveys shall be taken at 50-ft 
intervals, as specified in Section 01720 SURVEY REQUIREMENTS.  No vertical 
tolerances will be permitted.  The measurement will include the filling of 
any excavation of unsatisfactory material, below grade, where ordered.  The 
measurement will not include the yardage to fill unauthorized excavations, 
e.g. overexcavation, or the yardage of any material used for other than 
directed purposes.  The measurement will not include the yardage of any 
filling performed prior to the taking of elevations and measurements of the 
existing grade.  To verify the Contractor's calculated quantities, the 
Contractor shall provide cross-sections with the before and after survey 
data plotted on them.

1.5.7   Bid Item No. 6 - Rock Excavation, Non-Explosive

This unit price item includes the cost of labor, materials and equipment 
required to satisfactorily remove rock, including the costs of excavation,  
and disposal of excavated material, as specified under Standard 
Specifications Item No. 206.03. The price shall also include the cost of 
furnishing all protective devices and all safety-related devices necessary 
to complete the work. Unit of Measurement: Cubic Yard.

1.5.7.1   Measurement

The unit of measurement for rock excavation will be the cubic yard, 
computed by the average end-area method from cross sections taken by a 
licensed surveyor, before and after rock excavation. The yardage paid for 
excavation will be the number of cubic yards of material, measured from 
existing grade (determined from "before excavation" surveys) to required 
subgrade (determined from "after excavation" surveys).  The excavation 
shall be to the lines and grades shown on the drawings. Overexcavation will 
not be paid for. The measurement will not include the yardage of any 
excavation performed prior to the taking of elevations and measurements of 
the existing grade. To verify the Contractor's calculated quantities, the 
Contractor shall provide cross-sections with the before and after survey 
data plotted on them. 

1.5.8   Bid Item No. 7 - Geotextile 

This unit price item includes all costs in connection with furnishing all 
labor, equipment, and materials necessary to provide geotextile, as 
specified in Section 02373 GEOTEXTILE, except that geotextile used in 
construction of the bridge abutment will be paid for under Bid Item No. 32 
"Construct Bridge".  This item includes the cost of preparing the surface 
upon which the geotextile is to be placed.  No payment will be made for 
replacement or repairs to material damaged during delivery, handling or 
placement.  Unit of Measurement: Square Yard.

1.5.8.1   Measurement

The unit of measurement for geotextile will be the square yard, computed by 
measuring the amount of surface area in yards of geotextile satisfactorily 
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placed. The quantity shall not include overlaps or waste.  

1.5.9   Bid Item No. 8 - Subbase Course

This unit price item includes the cost of furnishing all labor, material 
and equipment necessary to provide the subbase course, as specified under 
Standard Specifications Item No. 304.15.  This includes the cost of adding 
water.  No direct payment will be made for losses of material resulting 
from compaction, foundation settlement, erosion, or any other cause.  No 
deductions will be made for the volumes occupied by manholes, catch basins 
and other such objects.  Progress payments will be made after the subbase 
course has been properly placed and compacted. Payment will be made at the 
unit price bid for seventy-five (75) percent of the quantity. The balance 
of the quantity will be paid for after the final finishing to the required 
tolerance and just prior to the placing of the next course. This item 
excludes any subbase course used in constructing the bridge abutment, which 
is covered under Bid Item No. 32.  Unit of Measurement: Cubic Yard.

1.5.9.1   Measurement

The unit of measurement for placement of subbase course will be the cubic 
yard, computed by the average end-area method from cross sections taken by 
a licensed Surveyor, before and after the filling operations.  The licensed 
surveyor shall be currently licensed in the State of New York.  The limit 
of fill to be measured includes only that subbase required to achieve the 
required subgrade elevations.  The surveys shall be taken at 50-ft 
intervals, as specified in Section 01720 SURVEY REQUIREMENTS.  No vertical 
tolerances will be permitted.  The measurement will not include the yardage 
to fill unauthorized excavations, e.g. overexcavation, or the yardage of 
any material used for other than directed purposes.  The measurement will 
not include the yardage of any subbase placed prior to the taking of 
elevations and measurements of the existing grade.  To verify the 
contractor's calculated quantities, the Contractor shall provide 
cross-sections with the before and after survey data plotted on them.

1.5.10   Bid Item No. 9 - Hot Mix Asphalt

This unit price item includes the cost of all material, labor and equipment 
necessary to provide hot mix asphalt top course, binder and base course, as 
specified under Standard Specifications Item Nos. 402.1272, 402.1979 and 
402.3779, respectively.  This includes including any cleaning of foreign 
material from the pavement as a result of construction operations; all 
necessary repairs to highway components and/or adjacent property caused by 
construction operations; any necessary work to correct surface tolerances 
per §402-3.10; the scheduling and sequencing of work to conform with 
weather and seasonal limitations, and all temporary materials and work 
and/or repairs associated with paving operations outside the specified 
weather and seasonal requirements; and any removal and replacement of HMA. 
The unit price item also includes the cost of all necessary traffic 
control, equipment, labor and materials required in obtaining the pavement 
cores, filling all core holes with HMA, and compacting these core holes to 
the satisfaction of the Engineer.  Unit of Measurement: Ton.  

1.5.10.1   Measurement

Method of measurement for hot mix asphalt shall be as specified in Standard 
Specifications Section 402-4.
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1.5.11   Bid Item No. 10 - Cold Milling of Bituminous Concrete

This unit price item includes the cost of furnishing all labor and 
equipment necessary to complete the milling, as specified under Standard 
Specifications Item No. 490.10.  This includes the removal and disposal of 
milled material, the removal and hauling of milled material to the Fishs 
Eddy Storage Lot (approximately 10 miles from the project site). Unit of 
Measurement: Square Yard.

1.5.11.1   Measurement

The unit of measurement for milling of bituminous concrete will be the 
square yard of pavement surface milled in accordance with the plans and 
this specification.  In no case will a deduction in area be made for minor 
unmilled areas due to catch basins, manholes, transverse joints, or minor 
low areas in pavements from the measured surface area that has been milled. 
Minor unmilled or low areas are those areas of 10 square yards or less.

1.5.12   Bid Item No. 11 - Concrete

This unit price item includes the cost of furnishing all labor, materials 
and equipment necessary to complete the concrete work as specified under 
Standard Specifications Item Nos. 555.06 and 555.09, respectively, and as 
shown on the plans or called for in the specifications, except 
reinforcement will be paid for separately under its appropriate item.  The 
unit price bid shall include the cost of any necessary formwork, furnishing 
and placing flexible water stops, sheet packing, pipe drains, water for 
wetting, joint materials, joint sealing compounds, joint fillers and 
concrete curing materials.  Concrete defined as damaged or defective 
concrete  in accordance with Section 502-3.14 of the Standard Specifications
 shall be repaired or replaced at the Contractor's expense.  This item 
excludes any concrete used in constructing the bridge abutment, which is 
covered under Bid Item No. 32.  Unit of Measurement: Cubic Yard.

1.5.12.1   Measurement

The unit of measurement for concrete will be the cubic yard, measured by 
computing the number of cubic yards placed within the lines of the 
structures shown on the plans. In computing the volume of concrete for 
payment, no deductions shall be made for the volume of joint material, 
embedded metal reinforcement, chamfers, or tops of piles. 

1.5.13   Bid Item No. 12 - Epoxy Coated Bar Reinforcement

This unit price item includes the cost of all labor, materials and 
equipment necessary to complete the installation of all steel reinforcement 
as specified under Standard Specifications Item No. 556.0202.  The unit 
price shall also include the cost of chairs, supports, fastenings, 
connections, and any splices not specifically shown on the plans.  This 
item excludes any reinforcement used in constructing the bridge abutment, 
which is covered under Bid Item No. 32.  Unit of Measurement: Pounds.

1.5.13.1   Measurement

The unit of measurement will be the pound, measured by computing the number 
of pounds of steel bars placed.  The mass of bar reinforcing will be 
computed by utilizing the unit mass for each size bar.
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1.5.14   Bid Item No. 13 - Reinforced Concrete Pipe, Class III - 18"

This unit price item includes the cost of furnishing all labor, materials 
and equipment necessary to complete the work, as specified under Standard 
Specifications Item No. 603.6018. The unit price shall also include those 
joints made with oakum, portland cement and mortar or poured caulking 
compounds.  Excavation, granular fill and backfill, geotextile and adding 
water for compaction will be paid for separately under their appropriate 
items.  Unit of Measurement: Linear Feet.

1.5.14.1   Measurement

The unit of measurement for concrete pipe will be the linear foot, measured 
by computing the number of linear feet of pipe, along the bottom 
centerline, furnished and incorporated into the work in accordance with the 
drawings.

1.5.15   Bid Item No. 14 - Reinforced Concrete Pipe, Class III - 24"

This unit price item includes the cost of furnishing all labor, materials 
and equipment necessary to complete the work, as specified under Standard 
Specifications Item No. 603.6024. The unit price shall also include those 
joints made with oakum, portland cement and mortar or poured caulking 
compounds. Excavation, granular fill and backfill, geotextile and adding 
water for compaction will be paid for separately under their appropriate 
items.  Unit of Measurement: Linear Feet.

1.5.15.1   Measurement

The unit of measurement for concrete pipe will be the number of linear feet 
of pipe, measured along the bottom centerline, furnished and incorporated 
into the work in accordance with the drawings.

1.5.16   Bid Item No. 15 - Reinforced Concrete Pipe End Sections - 18"

This unit price item includes the cost of furnishing all labor, materials 
and equipment necessary to complete the work, as specified under Standard 
Specifications Item No. 603.6024. The unit price shall also include those 
joints made with oakum, portland cement and mortar or poured caulking 
compounds, and the cost of the restraining devices and their installation, 
required for concrete pipe. Excavation, granular fill and backfill, 
geotextile and adding water for compaction will be paid for separately 
under their appropriate items.  Unit of Measurement: Each.

#.1   Measurement

The quantity to be measured under this work will be the number of
reinforced concrete pipe end section units satisfactorily provided.

1.5.17   Bid Item No. 16 - Precast Catch Basins

This unit price item includes the cost of all labor, equipment and 
materials, necessary to satisfactorily place the precast catch basins in 
the locations shown and as specified under Standard Specifications Item No. 
604.302192.  Excavation, backfill and frames and grates will be paid for 
separately under their appropriate items.  Unit of Measurement: Linear feet.
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1.5.17.1   Measurement

The unit of measurement for the catch basins will be the linear foot, 
measured by computing number of linear feet of height of the catch basin, 
to the nearest tenth of a foot from the bottom of the base to the top of 
the masonry, including the top slab.  

1.5.18   Bid Item No. 17 - Underdrain Filter, Type 1

This unit price item includes the cost of furnishing all labor materials 
and equipment necessary to complete the work as specified under Standard 
Specifications Item No. 605.0901. No direct payment will be made for any 
losses of material which may result from compaction, foundation settlement, 
erosion, or any other causes; the cost of such losses shall be included in 
the price bid for this item. Any contaminated underdrain filter material 
shall be replaced by the Contractor as directed by the Engineer at no cost 
to the Government. Excavation, granular fill and backfill will be paid for 
separately under their appropriate items.  This item excludes any 
underdrain filter used in constructing the bridge abutment, which is 
covered under Bid Item No. 32.  Unit of Measurement: Ton.

1.5.18.1   Measurement

The unit of measurement for the underdrain filter will be the ton.   
Quantity of underdrain filter will be measured from certified weigh 
tickets. Deductions from those quantities will be made for rejected 
material. 

1.5.19   Bid Item No. 18 - Underdrain Tubing

This lump sum bid item includes all costs for all labor, materials and 
equipment necessary to complete the placement of 4" and 6" perforated 
corrugated polyethylene underdrain tubing, as specified under Standard 
Specifications Item Nos. 605.1501 and 605.1502, respectively.  Excavation, 
granular fill and backfill will be paid for separately under their 
appropriate items.  This item excludes any underdrain tubing used in 
constructing the bridge abutment, which is covered under Bid Item No. 32.  

1.5.20   Bid Item No. 19 - Concrete Barrier

This unit price item includes the cost of all labor, equipment and material 
necessary to complete the placement of precast half section concrete 
barrier, including the end taper sections, as specified under Standard 
Specifications Item No. 606.3014 and to the limits shown on the contract 
drawings. Unit of Measurement: Linear foot.

1.5.20.1   Measurement

The quantity of concrete barrier measured for payment will be the number of 
linear feet placed in accordance with the plans and specifications, 
measured along the axis of the barrier and between its extreme outer limits.

1.5.21   Bid Item No. 20 - Permanent Seeding

This unit price item includes the cost of all labor, equipment, materials 
and incidentals, including water necessary to provide permanently seeded 
areas throughout, as specified under Section 01570 TEMPORARY SOIL EROSION 
AND SEDIMENT CONTROL. Topsoil required for permanent seeding shall be 
considered incidental to this bid item. Permanent seeding and placement of 
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topsoil and mulch in the area of the East Bank Detour Route (Option) are 
incidental to the Option Bid Item.  Unit of Measurement: Square foot. 

1.5.21.1   Measurement

Establishing turf will be measured as the number of square feet of surface 
area that have been satisfactorily seeded.

1.5.22   Bid Item No. 21 - Light Stone Fill

This unit price item includes the costs of furnishing all materials, labor 
and equipment necessary to satisfactorily complete the placement of light 
stone fill as specified under Standard Specifications 620.03, except that 
any necessary excavation will be paid for under its appropriate item.  Unit 
of Measurement: Ton.

1.5.22.1   Measurement

The unit of measurement for the light stone fill will be the ton.   
Quantity of light stone fill will be measured from certified weigh tickets. 
Deductions from those quantities will be made for rejected material. 

1.5.23   Bid Item No. 22 - Concrete Gutter

This unit price item includes the cost of furnishing all labor, materials 
and equipment necessary to place conventionally formed or machine formed 
concrete gutter, as specified under Standard Specifications Item No. 
624.01.  Item shall include all necessary excavation below the finished 
surface exclusive of any undercutting or excavation for special bedding 
materials. Unit of Measurement: Square yard.

1.5.23.1   Measurement

The quantity to be paid for under this work will be the number of square 
yards of exposed surface of concrete gutters placed in accordance with the 
plans. 

1.5.24   Bid Item No. 23 - Pavement Markings

This lump sum bid item includes all costs for labor, materials, and 
equipment to satisfactorily place white and yellow pavement markings as 
specified under Standard Specifications Item No. 640.10 and 640.11, 
respectively.  The lump sum price shall not include a cost for maintaining 
and protecting traffic during the painting operations. 

1.5.25   Bid Item No. 24 - Frames and Grates

This unit price item for cast or prefabricated frame and grate units 
includes the cost of furnishing all labor, materials and equipment 
necessary to satisfactorily complete the work as specified under Standard 
Specifications Item No. 655.0401, including the cost of any field repair 
work for improperly fitting castings or to render the frame and grate 
non-rocking. Unit of Measurement: Each. 

1.5.25.1   Measurement

The quantity to be measured under this work will be the number of
grates and frame units satisfactorily provided.

SECTION 01025  Page 9



Invitation for Bids
W912BU-04-B-0016

1.5.26   Bid Item No. 25 - Remove and Salvage Temporary Frames and Grating

This lump sum bid item includes all costs in connection with removing two 
units of temporary steel frames and grating from the stream, as specified 
in Section DPW SP-1.  This includes, but is not limited to, removal of the 
frames and grating, transportation to the storage location, and removal of 
the roadbed material from behind the wall prior to the removal of the 
frames.

1.5.27   Bid Item No. 26 - Remove Bridge

This lump sum bid item includes all costs in connection with removing the 
existing single-lane, single span bridge as specified in Section DPW SP-2.  
This includes, but is not limited to, removal of the bridge, removal of the 
existing east abutment and disposal of all materials.

1.5.28   Bid Item No. 27 - Remove and Salvage Stone Wall

This unit price item shall include all costs in connection with temporary 
shoring, removal of the stone wall and transporting the stones to the 
storage location as specified in Section DPW SP-3.  This item is limited to 
the removal of the dry-laid stone portion of the wall and the costs for 
transporting the stones for stockpiling. For purposes of bid preparation, 
the maximum, and average, hauling distance shall be assumed to be ten 
miles. Unit of Measurement: Cubic Yard.

1.5.28.1   Measurement

Measurement of the stone will be based on sections and dimensions surveyed 
in the field, prior to removal of the wall, following removal of the 
roadbed materials and mortared stone parapet.  The quantity to be paid for 
under this work will be the number of cubic yards of dry-laid stones based 
on field measurement of the wall in-place prior to removal.  The depth of 
the wall into the embankment shall be measured for payment as the wall is 
removed and the volume computed.

1.5.29   Bid Item No. 28 - Drilling Holes for Soldier Piles

This unit price item shall include all costs in connection with drilling 
holes for soldier piles as specified in Section DPW SP-4, including the 
removal of spoil material from the site.  Capture and treatment and 
discharge of water used in the drilling operation or encountered during 
drilling operations shall be covered under Bid Item No. 37 "Temporary Soil 
Erosion and Sediment Control.  Discharge of water used in the drilling 
operation or encountered during drilling operations shall be covered under 
Bid Item No. 36 "Temporary Waterway Diversion System".  Unit of 
Measurement: Linear foot.

1.5.29.1   Measurement

The quantity to be paid for under this work will be measured by the number 
of linear feet of holes, as determined from the center of a straightedge 
bearing on the top edge of opposite sides of the hole to the center of the 
bottom of the hole.

1.5.30   Bid Item No. 29 - Provide and Install Soldier Piles - HP13x60

This unit price item shall include all costs in connection with providing 
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and installing HP13x60 soldier piles as specified in Section DPW SP-5.  The 
cost of concrete to backfill the soldier piles shall be covered under its 
appropriate item.  Unit of Measurement: Linear foot. 

1.5.30.1   Measurement

The quantity to be paid for under this work will be measured by the linear 
feet of piles provided, as measured from the bottom of the hole to the 
cutoff elevation.

1.5.31   Bid Item No. 30 - Provide and Install Soldier Piles - HP14x89

This unit price item shall include all costs in connection with providing 
and installing HP14x89 soldier piles as specified in Section DPW SP-6.  The 
cost of concrete to backfill the soldier piles shall be covered under its 
appropriate item.  Unit of Measurement: Linear foot. 

1.5.31.1   Measurement

The quantity to be paid for under this work will be measured by the linear 
feet of piles provided, as measured from the bottom of the hole to the 
cutoff elevation.

1.5.32   Bid Item No. 31 - Installing Panels - Wall

This unit price item shall include, but not be limited to, all costs in 
connection with retrieving, loading, hauling and installing the panels, as 
specified in Section DPW SP-7.  Other costs included in this item are: the 
costs of welding the panels in place and drilling weep holes.  The panels 
are provided by Delaware County.  The cost of the concrete footing beneath 
the panels shall be covered under its appropriate item.  Unit of 
Measurement: Each.

1.5.32.1   Measurement

The quantity to be paid for under this work will be measured by each panel 
so installed.

1.5.33   Bid Item No. 32 - Construct Bridge

This lump sum item shall include, but not be limited to, the following:

a. Installing panels: all costs in connection with retrieving, loading, 
hauling and installing the panels, as specified in Section DPW SP-8. 
The costs shall include all connections, all costs in associated with 
the staged erection requirements, the costs of welding the panels in 
place and furnishing and placing concrete grout between the panels on 
the bridge.   The panels are provided by Delaware County. 

b. Installing bridge beams: all costs in connection with furnishing and 
installing the bridge beams and, diaphragms as specified in Section DPW 
SP-9.  

c. Installing bridge railing: all costs in connection with furnishing 
the galvanized box beam railing and posts as specified in Section DPW 
SP-11.

d. Construct abutment: all costs in connection with construction of the 
bridge abutment, as specified in Section DPW SP-12.  The price shall 
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include the costs of the concrete, formwork, reinforcement, structural 
fill, geotextile, subbase course, underdrain filter and underdrain 
tubing as necessary to construct the abutment, complete the connection 
of the bridge superstructure and all finish work related to the tie-in 
to the existing gravel drive.  Any and all costs related to maintaining 
the adjacent utilities shall be included in this price.

Excavation and backfill will be paid for separately under their appropriate 
items.  

1.5.34   Bid Item No. 33 - Guide Railing

1.5.34.1   Bid Item No. 33A - Wall Guide Railing

This lump sum item shall include all costs in connection with furnishing 
and installing the box beam guide railing system attached to the 
post-and-panel wall, as specified in Section DPW SP-10, including all 
connections. 

1.5.34.2   Bid Item No. 33B - Approach Guide Railing

This lump sum item shall include all costs in connection with furnishing 
and installing the box beam guide railing system at the north and south 
approaches to the project, as specified in Standard Specifications Item 
Nos. 606.10, 606.100001, 606.1201 and 606.1202, including shop curved guide 
railing, end assemblies, heavy posts, transition posts, turnback splices, 
and all hardware.  This item shall also include the removal and salvage of 
the existing single box beam guide railing between Sta. 19+32.12 and 
Sta.21+39.77, including transporting the salvaged guide railing to the 
Fishs Eddy Storage Lot, located approximately 10 miles from the project 
location.

1.5.35   Bid Item No. 34 - Box Culvert at Station 14+35

This lump sum item shall include, but not be limited to, the following:

a. Reconstruct Culvert Headwall: all costs related to reconstructing 
the culvert headwall as specified in Section DPW SP-13, including, but 
not limited to, all work necessary to remove the existing wall, 
stockpiling and cleaning of stones, supply of replacement stones, 
keying into rock as required, disposal of unused portions of the 
existing wall and re-laying of the replacement wall.

b. Box Culvert: all costs in connection with furnishing and installing 
the precast concrete box culvert, complete, as specified in Section DPW 
SP-14, including, but not limited to, providing shop drawings for 
review and approval.

c. Incidental item: all costs for diverting the flow of the hillside 
seasonal stream from the west (Station 14+40) into Basket Creek to 
allow for box culvert installation and reconstruction of the culvert 
headwall, as specified in Section 01500 TEMPORARY CONSTRUCTION.

1.5.36   Bid Item No. 35 - Washed Cobbles (12" Max)

This unit price item shall include all costs in connection with providing 
and installing the washed cobbles, as specified in Section DPW SP-15.  This 
includes the top course material specified.  Unit of Measurement: Ton. 
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1.5.36.1   Measurement

The quantity to be paid for under this work will be measured by the ton of 
washed cobbles provided. Quantity of cobbles and top course material will 
be measured from certified weigh tickets.

1.5.37   Bid Item No. 36 - Temporary Waterway Diversion System

This lump sum price includes all costs in connection with providing and 
installing a temporary waterway diversion system in the stream, as 
specified in Section 02260 TEMPORARY WATERWAY DIVERSION SYSTEM. Included in 
the item shall be all costs associated with providing, maintaining, and 
removing the system, providing continuous pumping to dewater the area and 
preparation and submission of all submittals. This item shall encompass the 
discharge of treated or untreated water from any source, including, but not 
limited to: rain, stream waters passing into the work area beneath or 
around the diversion system, from uphill of the work area, or from 
subsurface waters encountered during the removal of the existing wall and 
road bed or during hole drilling in rock. This item shall also include the 
diversion of the western tributary at Sta. 14+40 during culvert replacement 
and the diversion of the drainage pipe flow at Sta. 20+55 during 
replacement work.

1.5.38   Bid Item No. 37 - Temporary Soil Erosion and Sediment Control

This lump sum item consists of the temporary soil erosion and sediment 
control measures required to be utilized throughout the contract period 
including filter fabric drop inlet protection, utilization of silt fence, 
turbidity curtain and construction of check dams and a stabilized 
construction entrance, as described in Section 01570 TEMPORARY SOIL EROSION 
AND SEDIMENT CONTROL. This item shall include the collection, containment, 
and treatment of waters encountered within the work area and all temporary 
seeding as required during the work for soil erosion and sediment control 
as designated on the drawings.  Permanent seeding shall be covered under 
its appropriate item. Discharge, dewatering and pumping of treated and 
untreated water shall be covered under Bid Item No. 36, "Temporary Waterway 
Diversion System".

1.5.39   Drilling and Grouting Rebars

The unit price item for each bar reinforcement installed into rock shall 
include the cost of furnishing all labor, materials and equipment necessary 
to complete the work including the drilling and cleaning of holes for rebar 
stirrups, and anchoring the rebar into the rock using chemically curing 
anchoring materials, as specified in Section DPW SP-17.  Unit of 
Measurement: Each.

1.5.39.1   Measurement

This work will be measured by the number of reinforcing bars installed.

1.5.40   Option Bid Item No. 1 - East Bank Detour Route

This lump sum price includes all costs in connection with providing the 
east bank detour route roadway, installing the temporary bridge 
superstructure at the north end of the project, construction of the 
temporary abutments, removal of the detour route roadway, removal of the 
temporary bridge superstructure, restoration of disturbed areas with 
topsoil, seeding and mulching and any other costs considered to be 
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incidental to this work, as specified in Section 01500 TEMPORARY 
CONSTRUCTION.  The cost of transporting the bridge superstructure back to 
the storage lot after removal shall be included in this price.  Removal and 
replacement or relocation of the shed and fence on the east bank shall be 
included in this price.  Also included in this bid item are the lump sum 
costs for the traffic control for the east bank detour route, including 
signals and signage, as specified in Section 01550 TRAFFIC CONTROL. The 
portion of the detour route between Sta. PC=12+50 and Sta. PT=13+15.29 is 
excluded from the costs in this bid item and are covered under Bid Item No. 
2, "Temporary Residence Access Bridge".

1.6   ITEMS INCLUDED IN THE PRICE OF ALL BID ITEMS

1.6.1   Safety, Health, and Emergency Response

This item consists of the preparing and implementing a Accident Prevention 
Plan, Activity Hazard Analysis, and instituting a safety program, as 
specified in Section 01060 SAFETY.

1.6.2   Submittals

This item consists of preparing and updating the Submittal Register and 
preparing and making submittals as specified in Section 01330 SUBMITTAL 
PROCEDURES.

1.6.3   Quality Control System

This item consists of performing all work required for the Contractor's use 
of the Government-furnished Construction Contractor Module of RMS, referred 
to as QCS, to record, maintain, and submit various information throughout 
the contract period, as specified in Section 01312 QUALITY CONTROL SYSTEM 
(QCS).

1.6.4   Project Schedule

This item consists of preparing and updating a Project Schedule for this 
contract as specified in Section 01325 PROJECT SCHEDULE.

1.6.5   Construction Photography

This item consists of providing color prints, digital photographs, and 
videos of the project prior to construction, during construction and 
post-construction, as well as plastic holders and binders, CDs and VHS 
tapes, as specified in Section 01320 CONSTRUCTION PHOTOGRAPHY.

1.6.6   Environmental Protection

This item consists of compliance with all Federal, State, and local 
environmental laws and regulations and preparing a Soil Erosion and 
Sediment Control Plan, as specified in Section 01355 ENVIRONMENTAL 
PROTECTION.

1.6.7   Quality Control

This item consists of preparing and updating a Quality Control Plan, 
conducting a quality control implementation meeting, employing a dedicated 
Quality Control Manager and quality control organization, conducting 
preparatory, initial, and follow-up meetings, conducting any sampling or 
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testing required, keeping records, and conducting final inspections, as 
specified in Section 01450 CONTRACTOR QUALITY CONTROL.

1.6.8   Temporary Construction

This item consists of furnishing all labor, materials, plant and equipment, 
and performing all operations required for the construction of storage 
areas and service facilities needed for execution and completion of the 
work, including the provisions of a Contractor field office, a Government 
field office, project and safety signs at the work site, excluding the 
temporary residence access bridge superstructure as specified in Section 
01500 TEMPORARY CONSTRUCTION.

1.6.9   As-Built Drawings

This item consists of maintaining up-to-date as-built drawings and 
preparing final as-builts for approval, as specified in Section 01780 
AS-BUILT DRAWINGS.

1.6.10   Survey and Stakeout

This item consists of furnishing all labor, instruments, materials and 
equipment necessary to satisfactorily conduct surveys and perform survey 
data submittals as specified in Section 01720 SURVEY REQUIREMENTS.

1.7   ITEMS INCIDENTAL TO SEVERAL BID ITEMS

1.7.1   Removals

All costs in connection with removals, demolition, clearing and grubbing, 
disposal of the debris, and clean-up, shall be included in the costs of 
those payment items for which the removals are incidental.

1.7.2   Topsoil

All costs in connection with topsoil and placement of topsoil shall be 
included in the costs of those payment items for which the topsoil is 
incidental, including permanent seeding and restoration of the east bank 
detour route roadway area after removal and the soil erosion and sediment 
control work.

1.7.3   Demolition

All costs in connection with demolition and salvage shall be included in 
the costs of those payment items for which the demolition is incidental.  
Namely, removal and salvage of the stone wall shall be covered under 
Section DPW SP-3 "REMOVAL AND SALVAGE OF STONE WALL", removal and salvage 
of the frames and grating shall be covered under DPW SP-1 "REMOVAL AND 
SALVAGE OF FRAMES AND GRATING", and the removal and salvage of the 
guardrail at the northeast end of the project shall be covered under DPW 
SP-10 "FURNISH AND INSTALL WALL GUIDE RAILING".
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PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION (Not Applicable)

    -- End of Section --
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SECTION 01060

SAFETY

PART 1   GENERAL

1.1   SCOPE OF SECTION

The work specified in this section includes the development and enforcement 
of a safety and accident prevention program.

1.2   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

U.S. ARMY CORPS OF ENGINEERS (USACE)

EM 385-1-1 (Nov. 2003) Safety and Health Requirements 
Manual

NOTE: EM 385-1-1 and its changes are available at 
http://www.hq.usace.army.mil/soh/EM385/385TOC.htm. The Contractor shall be 
responsible for complying with the current edition and all changes posted 
on the web as of the effective date of this solicitation.

U.S. ARMY CORPS OF ENGINEERS (PHILADELPHIA DISTRICT)

Liberty from Accidents Program (1996)  Philadelphia District Awards 
Program

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government. The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

NOTE: Any submittals classified as "SD-01 Preconstruction Submittals" 
require approval prior to mobilization to the contract work site. All other 
submittals, classified as "SD-02" through "SD-11," require approval prior 
to commencing the particular task to which the submittal is associated.

SD-01 Preconstruction Submittals

Qualifications; G,DO.

Name and qualifications of the Contractor's proposed safety 
representative.

Accident Prevention Plan; G,DO.

An accident prevention plan, prepared by the prime Contractor for 
the specific work, describing in detail how the contractor will 
implement the pertinent requirements of EM 385-1-1 shall be 
submitted for approval prior to the start of work.  A suggested 
format for the accident prevention plan is included in EM 385-1-1, 
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Appendix A.  The plan shall be prepared for all sites and shall 
include, but is not limited to, the topic areas listed in Appendix 
A therein and the requirements of the Paragraph entitled: SAFETY 
AND HEALTH PROVISIONS.  Each topic shall be developed in a concise 
manner to include management and operational aspects.

SD-07 Certificates

Activity Phase Hazard Analysis Plan; G,DO.

Prior to beginning each major phase of work, an activity hazard 
analysis (phase plan) shall be prepared by the Contractor for that 
phase of work and submitted for approval.  The suggested format 
for the analysis is contained in Figure 1-1 of EM 385-1-1.  A 
phase is defined as an operation
involving a type of work presenting hazards not experienced in 
previous operations or where a new subcontractor or work crew is 
to perform work.  The analysis shall address the hazards for each 
activity performed in the phase and shall present the procedures 
and safeguards necessary to eliminate the hazards or reduce the 
risk to an acceptable level.

Safety Meeting Reports.

Outline reports of all weekly and monthly safety meeting shall be 
submitted.

Accident Reports.

A written report for all accidents, utilizing ENG FORM 3394, shall 
be submitted within 24 hours following such accidents.

OSHA 300 Log.

Contractor's OSHA 300 Log of Injuries shall be submitted monthly.

1.4   GENERAL

Worker safety is of paramount importance.  The Contractor shall comply with 
the Contract Clause entitled: ACCIDENT PREVENTION, EM 385-1-1, the 
Philadelphia District's Liberty from Accidents Program, and all other 
requirements as specified herein.

1.5   SITE CONDITIONS

The conditions at the work site require that special emphasis be placed on 
safe access and protection for employees working in or near the creek and 
stone retaining wall. The creek bottom is mostly bedrock covered with rocks 
and boulders of varying sizes and is very slippery. The existing stone 
retaining wall is in a state of partial collapse and temporary shoring is 
required for protection of employees working in the creek bed. These items 
shall be addressed in detail in the Accident Prevention Plan. Additional 
requirements shall be as specified in Section 02220 DEMOLITION.
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PART 2   PRODUCTS  (Not Applicable)

PART 3   EXECUTION

3.1   SAFETY PROGRAM

EM 385-1-1 and all subsequent revisions referred to in the Contract Clause 
entitled: ACCIDENT PREVENTION of this contract, are hereby supplemented as 
follows:

a. The Contractor shall designate an employee to be the safety 
representative who shall be responsible for safety matters and accident 
prevention activities. This safety representative may have other 
responsibilities assigned. Such duties shall include: (1) assuring 
applicable safety requirements are incorporated in work methods and (2) 
inspecting the work to ensure that daily safety measures and 
instructions are implemented and documented.  The proposed safety 
representative's name and qualifications shall be submitted in writing 
for approval by the Contracting Officer.  This individual shall have 
prior experience as a safety representative or be able to demonstrate 
familiarity and understanding of the safety requirements over a 
prescribed trial period. The safety representative shall have the 
authority to act on behalf of the Contractors general management to 
take whatever action is necessary to assure compliance with safety 
requirements. The safety representative is required to be on the site 
when work, of any kind, is being performed, unless otherwise approved 
by the COR.

b.  Prior to commencement of any work at the job site, a 
preconstruction safety meeting will be held between the Contractor's 
safety representative and the Contracting Officer to discuss the 
Contractor's safety program and to review the Accident Prevention Plan 
and Activity Phase Hazard Analysis Plan for the first phase of work.

c.  Subsequent jobsite safety meetings shall be held as follows:

(1)  A safety meeting shall be held at least once a month and 
shall be documented by the safety representative with subject and 
attendees. The safety meeting shall be for the purpose of having 
all supervisors on the project review past activities, to plan 
ahead for new or changed operations and to establish safe working 
procedures to anticipated hazards.  An outline report of each 
monthly meeting shall be submitted to the Contracting Officer. 

(2)  At least one safety meeting shall be conducted weekly, or 
whenever new crews begin work, by the appropriate field 
supervisors or foremen for all workers.  An outline report of the 
meeting giving date, time, attendance, subjects discussed and who 
conducted the meeting shall be prepared and furnished to the 
Contracting Officer.

3.2   PHILADELPHIA DISTRICT LIBERTY FROM ACCIDENTS PROGRAM

The Philadelphia District Liberty from Accidents Program is hereby 
incorporated as part of these specifications.  The Liberty from Accidents 
Program rewards Contractors who exceed safety standards.  The program 
provides local and District-wide awards on a quarterly and annual basis.

a. The Contractor will be evaluated for awards and the final 
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performance evaluation in safety on the frequency rate for the project. 
 The frequency rate is calculated by the following equation: frequency 
= (number of lost time accidents x 200,000) divided by the number of 
man-hours for the project.  The Contractor shall have a proactive 
safety plan as outlined in the Liberty from Accidents Program.

b. The Contractor evaluation procedure for the safety category shall be 
as follows:

          RATING            CONTRACTOR FREQUENCY RATE

       Outstanding      Less than or equal to 0.25.

       Above Average    Greater than 0.25 but less than or equal to 0.75.

       Satisfactory     Greater than 0.75 but less than or equal to 0.84.

       Marginal         Greater than 0.84 but less than or equal to 1.95.

       Unsatisfactory   Greater than 1.95.

Extenuating circumstances will be considered to change the safety rating in 
limited situations.

3.3   ACCIDENTS

Chargeable lost time accidents are to be investigated by both the 
Contractor and the Contracting Officer. 

3.3.1   Accident Reporting

EM 385-1-1 and the Contract Clause entitled: ACCIDENT PREVENTION are 
supplemented as follows: The prime Contractor shall report on ENG FORM 
3394, provided by the Contracting Officer's Representative, all injuries to 
employees or to subcontractor employee, and all damage to property and/or 
equipment. Verbal notification of such accidents shall be made to the 
Contracting Officer within 8 hours of occurrence.  A written report 
utilizing ENG FORM 3394 shall be submitted to the Contracting Officer 
within 24 hours following such accidents.  The report shall include the 
following:

a. A description of the circumstances leading up to the accident, the 
cause of the accident, and corrective measures taken to prevent 
recurrence.

b. A description of the injury and name and location of the medical 
facility rendering examination and treatment.

c. A statement as to whether or not the employee was permitted to 
return to work after examination and treatment by the medical facility, 
and if not, an estimate or statement of the number of days lost from 
work.  If there have been days lost from work, the employee must be 
re-examined and declared fit to resume work as of the date of the 
report. 
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3.4   OSHA REQUIREMENTS

3.4.1   OSHA 300 Log

A copy of the Contractor's OSHA 300 Log of Injuries shall be submitted in 
accordance with the Paragraph entitled: SUBMITTALS.

3.4.2   OSHA Inspections

The Contractor shall immediately notify the Contracting Officer when an 
OSHA Compliance Official (Federal or State representative) presents 
credentials and informs the Contractor that the workplace will be inspected 
for OSHA compliance.  The Contractor shall also notify the Contracting 
Officer upon determination that an exit interview will take place upon 
completion of the OSHA inspection. 

    -- End of Section --
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SECTION 01312

QUALITY CONTROL SYSTEM (QCS)

PART 1   GENERAL

1.1   SCOPE OF SECTION

The work specified in this section includes the furnishing of all labor, 
material and equipment and performing all work required for the 
Contractor's use of the Government-furnished Construction Contractor Module 
of RMS, referred to as QCS, to record, maintain, and submit various 
information throughout the contract period.

1.2   GENERAL

The Government will use the Resident Management System for Windows (RMS) to 
assist in its monitoring and administration of this contract.  The 
Contractor shall use the Government-furnished Construction Contractor 
Module of RMS, referred to as QCS, to record, maintain, and submit various 
information throughout the contract period.  This joint 
Government-Contractor use of RMS and QCS will facilitate electronic 
exchange of information and overall management of the contract.  QCS 
provides the means for the Contractor to input, track, and electronically 
share information with the Government in the following areas:

Administration
Finances
Quality Control
Submittal Monitoring
Scheduling
Import/Export of Data

1.2.1   Correspondence and Electronic Communications

For ease and speed of communications, both Government and Contractor will, 
to the maximum extent feasible, exchange correspondence and other documents 
in electronic format.  Correspondence, pay requests and other documents 
comprising the official contract record shall also be provided in paper 
format, with signatures and dates where necessary.  Paper documents will 
govern, in the event of discrepancy with the electronic version.

1.2.2   Other Factors

Particular attention is directed to Contract Clause, "Schedules for 
Construction Contracts", Contract Clause, "Payments", Section 01325, 
PROJECT SCHEDULE, Section 01330, SUBMITTAL PROCEDURES, and Section 01450, 
CONTRACTOR QUALITY CONTROL, which have a direct relationship to the 
reporting to be accomplished through QCS.  Also, there is no separate 
payment for establishing and maintaining the QCS database; all costs 
associated therewith shall be included in the contract pricing for the work.

1.3   QCS SOFTWARE

QCS is a Windows-based program that can be run on a stand-alone personal 
computer or on a network.  The Government will make available the QCS 
software to the Contractor after award of the construction contract.  Prior 
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to the Pre-Construction Conference, the Contractor shall be responsible to 
download, install and use the latest version of the QCS software from the 
Government's RMS Internet Website.  Upon specific justification and request 
by the Contractor, the Government can provide QCS on 3-1/2 inch 
high-density diskettes or CD-ROM.  Any program updates of QCS will be made 
available to the Contractor via the Government RMS Website as they become 
available.

1.4   SYSTEM REQUIREMENTS

The following listed hardware and software is the minimum system 
configuration that the Contractor shall have to run QCS:

Hardware

IBM-compatible PC with 500 MHz Pentium or higher processor

128+ MB RAM for workstation / 256+ MB RAM for server

1 GB hard drive disk space for sole use by the QCS system

3 1/2 inch high-density floppy drive

Compact disk (CD) Reader, 8x speed or higher

SVGA or higher resolution monitor (1024 x 768, 256 colors)

Mouse or other pointing devise

Windows compatible printer (Laser printer must have 4+ MB of RAM)

Connection to the Internet, minimum 56 BPS

Software

MS Windows 98, ME, NT, or 2000

Word Processing software compatible with MS Word 97 or newer

Latest version of : Netscape Navigator, Microsoft Internet 
Explorer, or other browser that supports HTML 4.0 or higher

Electronic mail (E-mail), MAPI compatible

Virus protection software that is regularly upgraded with all 
issued manufacturer's updates

1.5   RELATED INFORMATION

1.5.1   QCS User Guide

After contract award, the Contractor shall download instructions for the 
installation and use of QCS from the Government RMS Internet Website; the 
Contractor can obtain the current address from the Government.   In case of 
justifiable difficulties, the Government will provide the Contractor with a 
CD-ROM containing these instructions.
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1.5.2   Contractor Quality Control(CQC) Training 

The use of QCS will be discussed with the Contractor's QC System Manager 
during the mandatory CQC Training class.

1.6   CONTRACT DATABASE

Prior to the pre-construction conference, the Government shall provide the 
Contractor with basic contract award data to use for QCS.  The Government 
will provide data updates to the Contractor as needed, generally by files 
attached to E-mail.  These updates will generally consist of submittal 
reviews, correspondence status, QA comments, and other administrative and 
QA data.

1.7   DATABASE MAINTENANCE 

The Contractor shall establish, maintain, and update data for the contract 
in the QCS database throughout the duration of the contract.  The 
Contractor shall establish and maintain the QCS database at the 
Contractor's site office.  Data updates to the Government shall be 
submitted by E-mail with file attachments, e.g., daily reports, schedule 
updates, payment requests. If permitted by the Contracting Officer, a data 
diskette or CD-ROM may be used instead of E-mail (see Paragraph DATA 
SUBMISSION VIA COMPUTER DISKETTE OR CD-ROM).  The QCS database typically 
shall include current data on the following items:

1.7.1   Administration

1.7.1.1   Contractor Information

The database shall contain the Contractor's name, address, telephone 
numbers, management staff, and other required items.  Within 14 calendar 
days of receipt of QCS software from the Government, the Contractor shall 
deliver Contractor administrative data in electronic format via E-mail.

1.7.1.2   Subcontractor Information

The database shall contain the name, trade, address, phone numbers, and 
other required information for all subcontractors.  A subcontractor must be 
listed separately for each trade to be performed.  Each subcontractor/trade 
shall be assigned a unique Responsibility Code, provided in QCS.  Within 14 
calendar days of receipt of QCS software from the Government, the 
Contractor shall deliver subcontractor administrative data in electronic 
format via E-mail.

1.7.1.3   Correspondence

All Contractor correspondence to the Government shall be identified with a 
serial number.  Correspondence initiated by the Contractor's site office 
shall be prefixed with "S".  Letters initiated by the Contractor's home 
(main) office shall be prefixed with "H".  Letters shall be numbered 
starting from 0001.  (e.g., H-0001 or S-0001).  The Government's letters to 
the Contractor will be prefixed with "C".

1.7.1.4   Equipment 

The Contractor's QCS database shall contain a current list of equipment 
planned for use or being used on the jobsite, including the most recent and 
planned equipment inspection dates.
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1.7.1.5   Management Reporting

QCS includes a number of reports that Contractor management can use to 
track the status of the project.  The value of these reports is reflective 
of the quality of the data input, and is maintained in the various sections 
of QCS.  Among these reports are: Progress Payment Request worksheet, QA/QC 
comments, Submittal Register Status, Three-Phase Inspection checklists. 

1.7.2   Finances

1.7.2.1   Pay Activity Data

The QCS database shall include a list of pay activities that the Contractor 
shall develop in conjunction with the construction schedule.  The sum of 
all pay activities shall be equal to the total contract amount, including 
modifications.  Pay activities shall be grouped by Contract Line Item 
Number (CLIN), and the sum of the activities shall equal the amount of each 
CLIN. The total of all CLINs equals the Contract Amount.

1.7.2.2   Payment Requests

All progress payment requests shall be prepared using QCS.  The Contractor 
shall complete the payment request worksheet and include it with the 
payment request.  The work completed under the contract, measured as 
percent or as specific quantities, shall be updated at least monthly.  
After the update, the Contractor shall generate a payment request report 
using QCS.  The Contractor shall submit the payment requests with 
supporting data by E-mail with file attachment(s).  If permitted by the 
Contracting Officer, a data diskette may be used instead of E-mail. A 
signed paper copy of the approved payment request is also required, which 
shall govern in the event of discrepancy with the electronic version.

1.7.3   Quality Control (QC)

QCS provides a means to track implementation of the 3-phase QC Control 
System, prepare daily reports, identify and track deficiencies, document 
progress of work, and support other contractor QC requirements.  The 
Contractor shall maintain this data on a daily basis.  Entered data will 
automatically output to the QCS generated daily report.  The Contractor 
shall provide the Government a Contractor Quality Control (CQC) Plan within 
the time required in Section 01450, CONTRACTOR QUALITY CONTROL.  Within 
seven calendar days of Government acceptance, the Contractor shall submit a 
data diskette or CD-ROM reflecting the information contained in the 
accepted CQC Plan:  schedule, pay activities, features of work, submittal 
register, QC requirements, and equipment list.

1.7.3.1   Daily Contractor Quality Control (CQC) Reports.

QCS includes the means to produce the Daily CQC Report.  The Contractor may 
use other formats to record basic QC data.  However, the Daily CQC Report 
generated by QCS shall be the Contractor's official report.  Data from any 
supplemental reports by the Contractor shall be summarized and consolidated 
onto the QCS-generated Daily CQC Report.  Daily CQC Reports shall be 
submitted as required by Section 01450, CONTRACTOR QUALITY CONTROL.  
Reports shall be submitted electronically to the Government using E-mail or 
diskette within 24 hours after the date covered by the report.  Use of 
either mode of submittal shall be coordinated with the Government 
representative.  The Contractor shall also provide the Government a signed, 
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printed copy of the daily CQC report.

1.7.3.2   Deficiency Tracking.

The Contractor shall use QCS to track deficiencies.  Deficiencies 
identified by the Contractor will be numerically tracked using QC punch 
list items.  The Contractor shall maintain a current log of its QC punch 
list items in the QCS database.  The Government will log the deficiencies 
it has identified using its QA punch list items.  The Government's QA punch 
list items will be included in its export file to the Contractor.  The 
Contractor shall regularly update the correction status of both QC and QA 
punch list items.

1.7.3.3   Three-Phase Control Meetings

The Contractor shall maintain scheduled and actual dates and times of 
preparatory and initial control meetings in QCS.

1.7.3.4   Accident/Safety Tracking.

The Government will issue safety comments, directions, or guidance whenever 
safety deficiencies are observed.  The Government's safety comments will be 
included in its export file to the Contractor.  The Contractor shall 
regularly update the correction status of the safety comments.  In 
addition, the Contractor shall utilize QCS to advise the Government of any 
accidents occurring on the jobsite.  This brief supplemental entry is not 
to be considered as a substitute for completion of mandatory reports, e.g., 
ENG Form 3394 and OSHA Form 200. 

1.7.3.5   Features of Work

The Contractor shall include a complete list of the features of work in the 
QCS database.  A feature of work may be associated with multiple pay 
activities.  However, each pay activity (see subparagraph "Pay Activity 
Data" of paragraph "Finances") will only be linked to a single feature of 
work.

1.7.3.6   QC Requirements

The Contractor shall develop and maintain a complete list of QC testing, 
transferred and installed property, and user training requirements in QCS.  
The Contractor shall update all data on these QC requirements as work 
progresses, and shall promptly provide this information to the Government 
via QCS.

1.7.4   Submittal Management

The Government will provide the initial submittal register, ENG Form 4288, 
SUBMITTAL REGISTER, in electronic format.  Thereafter, the Contractor shall 
maintain a complete list of all submittals, including completion of all 
data columns.  Dates on which submittals are received and returned by the 
Government will be included in its export file to the Contractor.  The 
Contractor shall use QCS to track and transmit all submittals.  ENG Form 
4025, submittal transmittal form, and the submittal register update, ENG 
Form 4288, shall be produced using QCS.  RMS will be used to update, store 
and exchange submittal registers and transmittals, but will not be used for 
storage of actual submittals. 
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1.7.5   Schedule

The Contractor shall develop a construction schedule consisting of pay 
activities, in accordance with Contract Clause "Schedules for Construction 
Contracts", or Section 01325, PROJECT SCHEDULE, as applicable.  This 
schedule shall be input and maintained in the QCS database either manually 
or by using the Standard Data Exchange Format (SDEF) (see Section 01325 
PROJECT SCHEDULE).  The updated schedule data shall be included with each 
pay request submitted by the Contractor.

1.7.6   Import/Export of Data

QCS includes the ability to export Contractor data to the Government and to 
import submittal register and other Government-provided data, and schedule 
data using SDEF.

1.8   IMPLEMENTATION

Contractor use of QCS as described in the preceding paragraphs is 
mandatory.  The Contractor shall ensure that sufficient resources are 
available to maintain its QCS database, and to provide the Government with 
regular database updates.  QCS shall be an integral part of the 
Contractor's management of quality control.

1.9   DATA SUBMISSION VIA COMPUTER DISKETTE OR CD-ROM

The Government-preferred method for Contractor's submission of updates, 
payment requests, correspondence and other data is by E-mail with file 
attachment(s).  For locations where this is not feasible, the Contracting 
Officer may permit use of computer diskettes or CD-ROM for data transfer. 
Data on the disks or CDs shall be exported using the QCS built-in export 
function.  If used, diskettes and CD-ROMs will be submitted in accordance 
with the following: 

1.9.1   File Medium 

The Contractor shall submit required data on 3-1/2 inch double-sided 
high-density diskettes formatted to hold 1.44 MB of data, capable of 
running under Microsoft Windows 95 or newer.  Alternatively, CD-ROMs may be 
used.  They shall conform to industry standards used in the United States.  
All data shall be provided in English.

1.9.2   Disk or CD-ROM Labels

The Contractor shall affix a permanent exterior label to each diskette and 
CD-ROM submitted.  The label shall indicate in English, the QCS file name, 
full contract number, contract name, project location, data date, name and 
telephone number of person responsible for the data.

1.9.3   File Names

The Government will provide the file names to be used by the Contractor 
with the QCS software.

1.10   MONTHLY COORDINATION MEETING

The Contractor shall update the QCS database each workday.  At least 
monthly, the Contractor shall generate and submit an export file to the 
Government with schedule update and progress payment request.  As required 
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in Contract Clause "Payments", at least one week prior to submittal, the 
Contractor shall meet with the Government representative to review the 
planned progress payment data submission for errors and omissions. 
The Contractor shall make all required corrections prior to Government 
acceptance of the export file and progress payment request.  Payment 
requests accompanied by incomplete or incorrect data submittals will be 
returned.  The Government will not process progress payments until an 
acceptable QCS export file is received.

1.11   NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected 
noncompliance with the requirements of this specification. The Contractor 
shall take immediate corrective action after receipt of such notice.  Such 
notice, when delivered to the Contractor at the work site, shall be deemed 
sufficient for the purpose of notification. 

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION (Not Applicable)

    -- End of Section --
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SECTION 01320

CONSTRUCTION PHOTOGRAPHY

PART 1   GENERAL

1.1   SCOPE OF SECTION

The work specified in this section includes construction photographs 
consisting of prints, digital image files, and videography showing the 
pre-construction condition, post-construction condition, progress of work 
during the contract period, work methods, and equipment utilized.

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-07 Certificates

Photography Plan; G COR.

The Contractor shall submit, for approval, each month, his 
photography plan, which shall include the following information: 
items to be photographed and videotaped, locations, and the time 
the images are to be taken.

Pre-Construction Photographs; G COR.

Pre-Construction photographs, digital images, and video shall be 
furnished to the Government within 10 calendar days of when they 
are taken. They shall be taken as close as possible to the 
beginning of the construction work. The Contractor shall provide 
3-inch, 3-ring binders and plastic photo-holder pages which shall 
hold the size of photos submitted.  The Contractor shall submit 
the digital images on a disc or CD. The Contractor shall submit 
the videography on a VHS tape.

Construction Photographs; G COR.

Construction photographs, digital images, and video shall be 
furnished to the Government within 10 days of when they are taken 
throughout the contract period.  The photos shall be submitted in 
plastic photo-holder pages as described above.  The digital images 
shall be submitted on a disc or CD.  The Contractor shall submit 
the videography on a VHS tape.

Post-Construction Photographs; G COR.

Post-Construction photographs, digital images, and video shall be 
furnished to the Government within 10 calendar days of when they 
are taken. They shall be taken immediately after the end of the 
construction work. The photos shall be submitted in plastic 
photo-holder pages as described above.  The digital images shall 
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be submitted on a disc or CD. The Contractor shall submit the 
videography on a VHS tape.

One set (of the required seven copies) of photographs, videotape, 
and digital images, and identification information of the above 
required photographs, shall be sent to the Philadelphia District 
Office at the following address:

U.S. Army Corps of Engineers
Philadelphia District
Design Branch (CENAP-EC-DC)
Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107-3390

One additional set of digital images, and identification 
information of the images, shall be sent to the Philadelphia 
District Office's Technical Library, at the following address:

U.S. Army Corps of Engineers
Philadelphia District
Technical Library (CENAP-IM)
ATTN: Ms. L. Skale
Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107-3390

1.3   QUALITY ASSURANCE

All photography shall be performed by a qualified, established commercial 
photographer.

1.4   GENERAL REQUIREMENTS

1.4.1   Prints

Prints shall be 8" x 10", color, on single weight paper with smooth 
surface, glossy finish. Identification information on back of each print 
shall include: name and location of project, item/action being 
photographed, General Contractor, orientation of view, date and time of 
exposure, and name and address of photographer.

1.4.2   Digital Images

Digital images shall be taken with a high quality digital camera using a 
minimum of 3,000,000 pixels.  Images shall be identified by number and 
referenced to a printed listing containing the same identification 
information as used for the prints. The digital images may be furnished on 
3-1/2 inch discs or compact disc (CD).

1.4.3   Videography

Video shall be taken using a high quality video camera which displays the 
date and time.  The video shall be furnished on a VHS tape capable of 
playing in a standard VCR.
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PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   PHOTOGRAPHY

A minimum of 15 photographs shall be taken during each phase of the 
contract period (Pre-Construction, Construction, Post-Construction). The 
Contractor shall submit color prints and accompanying digital images 
showing the work methods, equipment utilized, and the progress of work at 
the following times during the contract period:

a. Prior to commencement of work the Contractor shall photograph the 
existing conditions of the work site.

b. During the progress of the work, such as at the start and completion 
of the definable features of work. NOTE: All photography for 
documenting the "progress of work" shall be of actual, working 
personnel and equipment, depicting the work methods being utilized, 
taken during normal working hours.

c. After completion of the work the Contractor shall photograph the 
site from the same locations used to determine the existing conditions 
prior to construction.

d. Special events throughout the contract period as directed by the 
Contracting Officer's Representative.

3.2   VIDEOGRAPHY

A minimum of 2 hours of video shall be taken during each phase of the 
contract period (Pre-Construction, Construction, Post-Construction). Video 
taping shall be performed to provide an accurate and detailed description 
of construction equipment and methods utilized for the contract work. NOTE: 
All video for documenting the "progress of work" shall be of actual, 
working personnel and equipment, depicting the work methods being utilized, 
taken during normal working hours.

a.  Video taping shall be performed with a government representative.

b. Video taping work shall be performed, with adequate lighting to ensure a 
clear visual record.

c. The time and date shall be continuously displayed on the videotape.

d. Videotapes of different facilities shall be preceded by a minimum of a 
ten-second written description of the item video taped including the 
specific item and location video taped, the date and time of the video 
taping, and the name of the contractor and videographer.

e. Prior to commencement of work, the Contractor shall videotape the 
existing condition of existing structures.

    -- End of Section --
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SECTION 01325

PROJECT SCHEDULE

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of the specification to the 
extent referenced.  The publications are referenced in the text by basic 
designation only.

U.S. ARMY CORPS OF ENGINEERS (USACE)

ER 1-1-11 (1995) Progress, Schedules, and Network 
Analysis Systems

1.2   QUALIFICATIONS

The Contractor shall designate an authorized representative who shall be 
responsible for the preparation of all required project schedule reports.

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-07 Certificates

Project Schedule; G,COR.

The project schedule, including all requirements as specified 
herein, shall be submitted within 15 calendar days after receipt 
by the Contractor of the notice to proceed.

Project Schedule Updates; G,COR.

Periodic schedule updates shall be submitted as specified herein.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   GENERAL REQUIREMENTS

Pursuant to the Contract Clause, SCHEDULE FOR CONSTRUCTION CONTRACTS, a 
Project Schedule as described below shall be prepared.  The scheduling of 
construction shall be the responsibility of the Contractor.  Contractor 
management personnel shall actively participate in its development.  
Subcontractors and suppliers working on the project shall also contribute 
in developing and maintaining an accurate Project Schedule.  The approved 
Project Schedule shall be used to measure the progress of the work, to aid 
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in evaluating time extensions, and to provide the basis of all progress 
payments.

3.2   BASIS FOR PAYMENT

The schedule shall be the basis for measuring Contractor progress.  Lack of 
an approved schedule or scheduling personnel will result in an inability of 
the Contracting Officer to evaluate Contractor's progress for the purposes 
of payment.  Failure of the Contractor to provide all information, as 
specified below, shall result in the disapproval of the entire Project 
Schedule submission and the inability of the Contracting Officer to 
evaluate Contractor progress for payment purposes.  In the case where 
Project Schedule revisions have been directed by the Contracting Officer 
and those revisions have not been included in the Project Schedule, the 
Contracting Officer may hold retainage up to the maximum allowed by 
contract, each payment period, until revisions to the Project Schedule have 
been made.

3.3   PROJECT SCHEDULE

The computer software system utilized by the Contractor to produce the 
Project Schedule shall be capable of providing all requirements of this 
specification.  Failure of the Contractor to meet the requirements of this 
specification shall result in the disapproval of the schedule.  Manual 
methods used to produce any required information shall require approval by 
the Contracting Officer.

3.3.1   Use of the Critical Path Method

The Critical Path Method (CPM) of network calculation shall be used to 
generate the Project Schedule.  The Contractor shall provide the Project 
Schedule in the Precedence Diagram Method (PDM).

3.3.2   Level of Detail Required

The Project Schedule shall include an appropriate level of detail.  Failure 
to develop or update the Project Schedule or provide data to the 
Contracting Officer at the appropriate level of detail, as specified by the 
Contracting Officer, shall result in the disapproval of the schedule.  The 
Contracting Officer will use, but is not limited to, the following 
conditions to determine the appropriate level of detail to be used in the 
Project Schedule:

3.3.2.1   Activity Durations

Contractor submissions shall follow the direction of the Contracting 
Officer regarding reasonable activity durations.  Reasonable durations are 
those that allow the progress of activities to be accurately determined 
between payment periods (usually less than 2 percent of all non-procurement 
activities' Original Durations are greater than 20 days).

3.3.2.2   Procurement Activities

Tasks related to the procurement of long lead materials or equipment shall 
be included as separate activities in the project schedule.  Long lead 
materials and equipment are those materials that have a procurement cycle 
of over 90 days.  Examples of procurement process activities include, but 
are not limited to:  submittals, approvals, procurement, fabrication, and 
delivery.

SECTION 01325  Page 2



Invitation for Bids
W912BU-04-B-0016

3.3.2.3   Critical Activities

The following activities shall be listed as separate line activities on the 
Contractor's project schedule:

   a. Submission and approval of as-built drawings.

   b. Prefinal inspection.

   c. Correction of punchlist from prefinal inspection.

   d. Final inspection.

3.3.2.4   Government Activities

Government and other agency activities that could impact progress shall be 
shown.  These activities include, but are not limited to:  approvals and 
inspections.

 3.3.2.5   Responsibility

All activities shall be identified in the project schedule by the party 
responsible to perform the work.  Responsibility includes, but is not 
limited to, the subcontracting firm, contractor work force, or government 
agency performing a given task.  Activities shall not belong to more than 
one responsible party.  The responsible party for each activity shall be 
identified by the Responsibility Code.

3.3.2.6   Work Areas

All activities shall be identified in the project schedule by the work area 
in which the activity occurs.  Activities shall not be allowed to cover 
more than one work area.  The work area of each activity shall be 
identified by the Work Area Code.

3.3.2.7   Modification or Claim Number

Any activity that is added or changed by contract modification or used to 
justify claimed time shall be identified by a mod or claim code that 
changed the activity.  Activities shall not belong to more than one 
modification or claim item.  The modification or claim number of each 
activity shall be identified by the Mod or Claim Number.  Whenever 
possible, changes shall be added to the schedule by adding new activities.  
Existing activities shall not normally be changed to reflect modifications.

3.3.2.8   Bid Item

All activities shall be identified in the project schedule by the Bid Item 
to which the activity belongs.  An activity shall not contain work in more 
than one bid item.  The bid item for each appropriate activity shall be 
identified by the Bid Item Code.

3.3.2.9   Phase of Work

All activities shall be identified in the project schedule by the phases of 
work in which the activity occurs.  Activities shall not contain work in 
more than one phase of work.  The project phase of each activity shall be 
by the unique Phase of Work Code.
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3.3.2.10   Category of Work

All Activities shall be identified in the project schedule according to the 
category of work which best describes the activity.  Category of work 
refers, but is not limited, to the procurement chain of activities 
including such items as submittals, approvals, procurement, fabrication, 
delivery, installation, start-up, and testing.  The category of work for 
each activity shall be identified by the Category of Work Code.

3.3.2.11   Feature of Work

All activities shall be identified in the project schedule according to the 
feature of work to which the activity belongs.  Feature of work refers, but 
is not limited to, a work breakdown structure for the project.  The feature 
of work for each activity shall be identified by the Feature of Work Code.

3.3.3   Scheduled Project Completion

The schedule interval shall extend from NTP to the contract completion date.

3.3.3.1   Project Start Date

The schedule shall start no earlier than the date on which the NTP was 
acknowledged.  The Contractor shall include as the first activity in the 
project schedule an activity called "Start Project".  The "Start Project" 
activity shall have an "ES" constraint date equal to the date that the NTP 
was acknowledged, and a zero day duration.

3.3.3.2   Constraint of Last Activity

Completion of the last activity in the schedule shall be constrained by the 
contract completion date.  Calculation on project updates shall be such 
that if the early finish of the last activity falls after the contract 
completion date, then the float calculation shall reflect a negative float 
on the critical path.  The Contractor shall include as the last activity in 
the project schedule an activity called "End Project".  The "End Project" 
activity shall have an "LF" constraint date equal to the completion date 
for the project, and a zero day duration.

3.3.3.3   Early Project Completion

In the event the project schedule shows completion of the project prior to 
the contract completion date, the Contractor shall identify those 
activities that have been accelerated and/or those activities that are 
scheduled in parallel to support the Contractor's "early" completion.  
Contractor shall specifically address each of the activities noted in the 
narrative report at every project schedule update period to assist the 
Contracting Officer in evaluating the Contractor's ability to actually 
complete prior to the contract period.

3.3.4   Interim Completion Dates

Contractually specified interim completion dates shall also be constrained 
to show negative float if the early finish date of the last activity in 
that phase falls after the interim completion date.
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3.3.4.1   Start Phase

The Contractor shall include as the first activity for a project phase an 
activity called "Start Phase X" where "X" refers to the phase of work.  The 
"Start Phase X" activity shall have an "ES" constraint date equal to the 
date on which the NTP was acknowledged, and a zero day duration.

3.3.4.2   End Phase

The Contractor shall include as the last activity in a project phase an 
activity called "End Phase X" where "X" refers to the phase of work.  The 
"End Phase X" activity shall have an "LF" constraint date equal to the 
completion date for the project, and a zero day duration.

3.3.4.3   Phase X

The Contractor shall include a hammock type activity for each project phase 
called "Phase X" where "X" refers to the phase of work.  The "Phase X" 
activity shall be logically tied to the earliest and latest activities in 
the phase.

3.3.5   Default Progress Data Disallowed

Actual Start and Finish dates shall not be automatically updated by default 
mechanisms that may be included in CPM scheduling software systems.  Actual 
Start and Finish dates on the CPM schedule shall match those dates provided 
from Contractor Quality Control Reports.  Failure of the Contractor to 
document the Actual Start and Finish dates on the Daily Quality Control 
report for every in-progress or completed activity, and failure to ensure 
that the data contained on the Daily Quality Control reports is the sole 
basis for schedule updating shall result in the disapproval of the 
Contractor's schedule and the inability of the Contracting Officer to 
evaluate Contractor progress for payment purposes.  Updating of the percent 
complete and the remaining duration of any activity shall be independent 
functions.  Program features which calculate one of these parameters from 
the other shall be disabled.

3.3.6   Out-of-Sequence Progress

Activities that have posted progress without all preceding logic being 
satisfied (Out-of-Sequence Progress) will be allowed only on a case-by-case 
approval of the Contracting Officer.  The Contractor shall propose logic 
corrections to eliminate all out of sequence progress or justify not 
changing the sequencing for approval prior to submitting an updated project 
schedule.

3.3.7   Negative Lags

Lag durations contained in the project schedule shall not have a negative 
value.

3.4   PROJECT SCHEDULE SUBMISSIONS

The Contractor shall provide the submissions as described below.  The data 
disk, reports, and network diagrams required for each submission are 
contained in paragraph SUBMISSION REQUIREMENTS.

SECTION 01325  Page 5



Invitation for Bids
W912BU-04-B-0016

3.4.1   Initial Project Schedule Submission

The Initial Project Schedule shall be submitted for approval within 15 
calendar days after NTP.  The schedule shall provide a reasonable sequence 
of activities which represent work through the entire project and shall be 
at a reasonable level of detail.

3.4.2   Periodic Schedule Updates

Based on the result of progress meetings, specified in "Periodic Progress 
Meetings," the Contractor shall submit periodic schedule updates.  These 
submissions shall enable the Contracting Officer to assess Contractor's 
progress.  If the Contractor fails or refuses to furnish the information 
and project schedule data, which in the judgement of the Contracting 
Officer or authorized representative is necessary for verifying the 
Contractor's progress, the Contractor shall be deemed not to have provided 
an estimate upon which progress payment may be made.

3.4.3   Standard Activity Coding Dictionary

The Contractor shall use the activity coding structure defined in the 
Standard Data Exchange Format (SDEF) in ER 1-1-11, Appendix A.  This exact 
structure is mandatory, even if some fields are not used.

3.5   SUBMISSION REQUIREMENTS

The following items shall be submitted by the Contractor for the 
preliminary submission, initial submission, and every periodic project 
schedule update throughout the life of the project:

3.5.1   Data Disks

Two data disks containing the project schedule shall be provided.  Data on 
the disks shall adhere to the SDEF format specified in ER 1-1-11, Appendix 
A.

3.5.1.1   File Medium

Required data shall be submitted on 3.5 disks, formatted to hold 1.44 MB of 
data, under the MS-DOS Version 5. or 6.x, unless otherwise approved by the 
Contracting Officer.

3.5.1.2   Disk Label

A permanent exterior label shall be affixed to each disk submitted.  The 
label shall indicate the type of schedule: Initial or Update, full contract 
number, project name, project location, data date, name and telephone 
number or person responsible for the schedule, and the MS-DOS version used 
to format the disk.

3.5.1.3   File Name

Each file submitted shall have a name related to either the schedule data 
date, project name, or contract number.  The Contractor shall develop a 
naming convention that will ensure that the names of the files submitted 
are unique.  The Contractor shall submit the file naming convention to the 
Contracting Officer for approval.
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3.5.2   Narrative Report

A Narrative Report shall be provided with the preliminary, initial, and 
each update of the project schedule.  This report shall be provided as the 
basis of the Contractor's progress payment request.  The Narrative Report 
shall include:  a description of activities along the 2 most critical 
paths, a description of current and anticipated problem areas or delaying 
factors and their impact, and an explanation of corrective actions taken or 
required to be taken.  The narrative report is expected to relay to the 
Government, the Contractor's thorough analysis of the schedule output and 
its plans to compensate for any problems, either current or potential, 
which are revealed through that analysis.

3.5.3   Approved Changes Verification

Only project schedule changes that have been previously approved by the 
Contracting Officer shall be included in the schedule submission.  The 
Narrative Report shall specifically reference, on an activity by activity 
basis, all changes made since the previous period and relate each change to 
documented, approved schedule changes.

3.5.4   Schedule Reports

The format for each activity for the schedule reports listed below shall 
contain:  Activity Numbers, Activity Description, Original Duration, 
Remaining Duration, Early Start Date, Early Finish Date, Late Start Date, 
Late Finish Date, Total Float.  Actual Start and Actual Finish Dates shall 
be printed for those activities in progress or completed.

3.5.4.1   Activity Report

A list of all activities sorted according to activity number.

3.5.4.2   Logic Report

A list of Preceding and Succeeding activities for every activity in 
ascending order by activity number.  Preceeding and succeeding activities 
shall include all information listed above in paragraph Schedule Reports.  
A blank line shall be left between each activity grouping.

3.5.4.3   Total Float Report

A list of all incomplete activities sorted in ascending order of total 
float.  Activities which have the same amount of total float shall be 
listed in ascending order of Early Start Dates.  Completed activities shall 
not be shown on this report.

3.5.4.4   Earnings Report

A compilation of the Contractor's Total Earnings on the project from the 
NTP until the most recent Monthly Progress Meeting.  This report shall 
reflect the Earnings of specific activities based on the agreements made in 
the field and approved between the Contractor and Contracting Officer at 
the most recent Monthly Progress Meeting.  Provided that the Contractor has 
provided a complete schedule update, this report shall serve as the basis 
of determining Contractor Payment.  Activities shall be grouped by bid item 
and sorted by activity numbers.  This report shall:  sum all activities in 
a bid item and provide a bid item percent; and complete and sum all bid 
items to provide a total project percent complete.  The printed report 
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shall contain, for each activity:  the Activity Number, Activity 
Description, Original Budgeted Amount, Total Quantity, Quantity to Date, 
Percent Complete (based on cost), and Earnings to Date.

3.5.5   Network Diagram

The network diagram shall be required on the initial schedule submission 
and on monthly schedule update submissions.  The network diagram shall 
depict and display the order and interdependence of activities and the 
sequence in which the work is to be accomplished.  The Contracting Officer 
will use, but is not limited to, the following conditions to review 
compliance with this paragraph:

3.5.5.1   Continuous Flow

Diagrams shall show a continuous flow from left to right with no arrows 
from right to left.  The activity number, description, duration, and 
estimated earned value shall be shown on the diagram.

3.5.5.2   Project Milestone Dates

Dates shall be shown on the diagram for start of project, any contract 
required interim completion dates, and contract completion dates.

3.5.5.3   Critical Path

The critical path shall be clearly shown.

3.5.5.4   Banding

Activities shall be grouped to assist in the understanding of the activity 
sequence.  Typically, this flow will group activities by category of work, 
work area and/or responsibility.

3.5.5.5   S-Curves

Earnings curves showing projected early and late earnings and earnings to 
date.

3.6   PERIODIC PROGRESS MEETINGS

Progress meetings to discuss payment shall include a monthly onsite meeting 
or other regular intervals mutually agreed to at the preconstruction 
conference.  During this meeting the Contractor shall describe, on an 
activity by activity basis, all proposed revisions and adjustments to the 
project schedule required to reflect the current status of the project.  
The Contracting Officer will approve activity progress, proposed revisions, 
and adjustments as appropriate.

3.6.1   Meeting Attendance

The Contractor's Project Manager and Scheduler shall attend the regular 
progress meeting.

3.6.2   Update Submission Following Progress Meeting

A complete update of the project schedule containing all approved progress, 
revisions, and adjustments, based on the regular progress meeting, shall be 
submitted not later than 4 working days after the monthly progress meeting.
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3.6.3   Progress Meeting Contents

Update information, including Actual Start Dates, Actual Finish Dates, 
Remaining Durations, and Cost-to-Date shall be subject to the approval of 
the Contracting Officer.  As a minimum, the Contractor shall address the 
following items on an activity by activity basis during each progress 
meeting.

3.6.3.1   Start and Finish Dates

The Actual Start and Actual Finish dates for each activity currently 
in-progress or completed .

3.6.3.2   Time Completion

The estimated Remaining Duration for each activity in-progress.  Time-based 
progress calculations shall be based on Remaining Duration for each 
activity.

3.6.3.3   Cost Completion

The earnings for each activity started.  Payment will be based on earnings 
for each in-progress or completed activity.  Payment for individual 
activities will not be made for work that contains quality defects.  A 
portion of the overall project amount may be retained based on delays of 
activities.

3.6.3.4   Logic Changes

All logic changes pertaining to NTP on change orders, change orders to be 
incorporated into the schedule, contractor proposed changes in work 
sequence, corrections to schedule logic for out-of-sequence progress, lag 
durations, and other changes that have been made pursuant to contract 
provisions shall be specifically identified and discussed.

3.6.3.5   Other Changes

Other changes required due to delays in completion of any activity or group 
of activities include:  1) delays beyond the Contractor's control, such as 
strikes and unusual weather.  2) delays encountered due to submittals, 
Government Activities, deliveries or work stoppages which make re-planning 
the work necessary.  3) Changes required to correct a schedule which does 
not represent the actual or planned prosecution and progress of the work.

3.7   REQUESTS FOR TIME EXTENSIONS

In the event the Contractor requests an extension of the contract 
completion date, or any interim milestone date, the Contractor shall 
furnish the following for a determination as to whether or not the 
Contractor is entitled to an extension of time under the provisions of the 
contract:  justification, project schedule data, and supporting evidence as 
the Contracting Officer may deem necessary.  Submission of proof of delay, 
based on revised activity logic, duration, and costs (updated to the 
specific date that the delay occurred) is obligatory to any approvals.

3.7.1   Justification of Delay

The project schedule shall clearly display that the Contractor has used, in 
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full, all the float time available for the work involved with this request. 
 The Contracting Officer's determination as to the number of allowable days 
of contract extension shall be based upon the project schedule updates in 
effect for the time period in question, and other factual information.  
Actual delays that are found to be caused by the Contractor's own actions, 
which result in the extension of the schedule, will not be a cause for a 
time extension to the contract completion date.

3.7.2   Submission Requirements

The Contractor shall submit a justification for each request for a change 
in the contract completion date of under 2 weeks based upon the most recent 
schedule update at the time of the NTP or constructive direction issued for 
the change.  Such a request shall be in accordance with the requirements of 
other appropriate Contract Clauses and shall include, as a minimum:

     a.  A list of affected activities, with their associated project 
schedule activity number.

     b.  A brief explanation of the causes of the change.

     c.  An analysis of the overall impact of the changes proposed.

     d.  A sub-network of the affected area.

Activities impacted in each justification for change shall be identified by 
a unique activity code contained in the required data file.

3.7.3   Additional Submission Requirements

For any requested time extension of over 2 weeks, the Contracting Officer 
may request an interim update with revised activities for a specific change 
request.  The Contractor shall provide this disk within 4 days of the 
Contracting Officer's request.

3.8   DIRECTED CHANGES

If the NTP is issued for changes prior to settlement of price and/or time, 
the Contractor shall submit proposed schedule revisions to the Contracting 
Officer within 2 weeks of the NTP being issued.  The proposed revisions to 
the schedule will be approved by the Contracting Officer prior to inclusion 
of those changes within the project schedule.  If the Contractor fails to 
submit the proposed revisions, the Contracting Officer may furnish the 
Contractor with suggested revisions to the project schedule.  The 
Contractor shall include these revisions in the project schedule until 
revisions are submitted, and final changes and impacts have been 
negotiated.  If the Contractor has any objections to the revisions 
furnished by the Contracting Officer, the Contractor shall advise the 
Contracting Officer within 2 weeks of receipt of the revisions.  Regardless 
of the objections, the Contractor shall continue to update the schedule 
with the Contracting Officer's revisions until a mutual agreement in the 
revisions is reached.  If the Contractor fails to submit alternative 
revisions within 2 weeks of receipt of the Contracting Officer's proposed 
revisions, the Contractor will be deemed to have concurred with the 
Contracting Officer's proposed revisions.  The proposed revisions will then 
be the basis for an equitable adjustment for performance of the work.
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3.9   OWNERSHIP OF FLOAT

Float available in the schedule, at any time, shall not be considered for 
the exclusive use of either the Government or the Contractor.

    -- End of Section --
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SECTION 01330
SUBMITTAL PROCEDURES

PART 1   GENERAL

1.1   SCOPE OF SECTION

The work specified in this section includes the requirement to complete and 
maintain a submittal register and describes the procedures to be followed 
for the submission of submittals.

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-07 Certificates

Review and Complete Submittal Register (ENG Form 4288); G,COR.

Update Submittal Register (ENG Form 4288); G,COR.

1.3   SUBMITTAL IDENTIFICATION (SD)

Submittals required are identified by SD numbers and titles as follows:

SD-01 Preconstruction Submittals

SD-02 Shop Drawings

SD-03 Product Data

SD-04 Samples

SD-05 Design Data

SD-06 Test Reports

SD-07 Certificates

SD-11 Closeout Submittals

1.4   SUBMITTAL CLASSIFICATION

Submittals are classified as follows:

1.4.1   Government Approved

Government approval is required for extensions of design, critical 
materials, deviations, equipment whose compatibility with the entire system 
must be checked, and other items as designated by the Contracting Officer.  
Within the terms of the Contract Clause entitled "Specifications and 
Drawings for Construction," they are considered to be "shop drawings."
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1.4.2   Information Only

All submittals not requiring Government approval will be for information 
only.  They are not considered to be "shop drawings" within the terms of 
the Contract Clause referred to above.

1.5   APPROVED SUBMITTALS

The Contracting Officer's approval of submittals shall not be construed as 
a complete check, but will indicate only that the general method of 
construction, materials, detailing and other information are satisfactory.  
Approval will not relieve the Contractor of the responsibility for any 
error which may exist, as the Contractor under the Contractor Quality 
Control (CQC) requirements of this contract is responsible for dimensions, 
the design of adequate connections and details, and the satisfactory 
construction of all work.  After submittals have been approved by the 
Contracting Officer, no resubmittal for the purpose of substituting 
materials or equipment will be considered unless accompanied by an 
explanation of why a substitution is necessary.

1.6   DISAPPROVED SUBMITTALS

The Contractor shall make all corrections required by the Contracting 
Officer and promptly furnish a corrected submittal in the form and number 
of copies specified for the initial submittal.  If the Contractor considers 
any correction indicated on the submittals to constitute a change to the 
contract, a notice in accordance with the Contract Clause "Changes" shall 
be given promptly to the Contracting Officer.

1.7   WITHHOLDING OF PAYMENT

Payment for materials incorporated in the work will not be made if required 
approvals have not been obtained.

1.8   GENERAL

The Contractor shall make submittals as required by the specifications.  
The Contracting Officer may request submittals in addition to those 
specified when deemed necessary to adequately describe the work covered in 
the respective sections.  Units of weights and measures used on all 
submittals shall be the same as those used in the contract drawings.  Each 
submittal shall be complete and in sufficient detail to allow ready 
determination of compliance with contract requirements.  Prior to 
submittal, all items shall be checked and approved by the Contractor's 
Quality Control (CQC) System Manager and each item shall be stamped, 
signed, and dated by the CQC System Manager indicating action taken. 
Proposed deviations from the contract requirements shall be clearly 
identified.  Submittals shall include items such as:  Contractor's, 
manufacturer's, or fabricator's drawings; descriptive literature including 
(but not limited to) catalog cuts, diagrams, operating charts or curves; 
test reports; test cylinders; samples; O&M manuals (including parts list); 
certifications; warranties; and other such required submittals.  Submittals 
requiring Government approval shall be scheduled and made prior to the 
acquisition of the material or equipment covered thereby.  Samples 
remaining upon completion of the work shall be picked up and disposed of in 
accordance with manufacturer's Material Safety Data Sheets (MSDS) and in 
compliance with existing laws and regulations.
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1.9   SUBMITTAL REGISTER

At the end of this section is a submittal register showing items of 
equipment and materials for which submittals are required by the 
specifications; this list may not be all inclusive and additional 
submittals may be required.  The Contractor shall maintain a submittal 
register for the project in accordance with Section 01312 QUALITY CONTROL 
SYSTEM (QCS).  The Government will provide the initial submittal register 
in electronic format.  Thereafter, the Contractor shall maintain a complete 
list of all submittals, including completion of all data columns.  Dates on 
which submittals are received and returned by the Government will be 
included in its export file to the Contractor.  The Contractor shall track 
all submittals.

1.10   SCHEDULING

Submittals covering component items forming a system or items that are 
interrelated shall be scheduled to be coordinated and submitted 
concurrently.  Certifications to be submitted with the pertinent drawings 
shall be so scheduled.  Adequate time (a minimum of 14 calendar days 
exclusive of mailing time) shall be allowed and shown on the register for 
review and approval.  No delay damages or time extensions will be allowed 
for time lost in late submittals.  

1.11   TRANSMITTAL FORM (ENG FORM 4025)

The sample transmittal form (ENG Form 4025) attached to this section shall 
be used for submitting both Government approved and information only 
submittals in accordance with the instructions on the reverse side of the 
form. These forms are included in the QCS software that the Contractor is 
required to use for this contract. This form shall be properly completed by 
filling out all the heading blank spaces and identifying each item 
submitted.  Special care shall be exercised to ensure proper listing of the 
specification paragraph and/or sheet number of the contract drawings 
pertinent to the data submitted for each item.  The Action Code definitions 
on reverse side of ENG FORM 4025 shall be augmented as follows:

   Code B - Approved, except as noted on the submittal and/or attached 
sheet.  Contractor shall complete all noted actions and address all 
comments prior to proceeding with those items of work associated with and 
impacted by the noted actions/comments.
   
   Code C - Conditionally approved, except as noted on the submittal and/or 
attached sheet.  Resubmission and approval are required prior to proceeding 
with those items of work associated with and impacted by the noted 
actions/comments.  The entire submittal, corrected to comply with the noted 
actions/comments, must be resubmitted

1.12   SUBMITTAL PROCEDURE

While submittals referred to in the text may use the wording "submitted to 
the Contracting Officer", submittals will be reviewed as indicated in 
column "f" of the Submittal Register (ENG Form 4288). Submittals shall be 
made as follows:

1.12.1   Submittals for Contracting Officer Representative (COR) Review, For 
Information Only (FIO) and District Office (DO) Review

The Contractor shall submit to the District Office (DO), by the most 
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expedient means, a total of seven copies of shop drawings and other 
submittals listed on the Submittal Register (ENG Form 4288) as requiring 
COR review or technical review by the DO. Seven copies shall be submitted 
to the DO. The Contractor shall be responsible for all costs incurred in 
transmitting the required information for review in the submittal process.

DO mailing address:
U.S. Army Corps of Engineers
Philadelphia District
Attn: CENAP-EC-CQ (Gustine)
Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107-3390

1.12.2   Deviations

For submittals which include proposed deviations requested by the 
Contractor, the column "variation" of ENG Form 4025 shall be checked. The 
Contractor shall set forth in writing the reason for any deviations and 
annotate such deviations on the submittal. The Government reserves the 
right to rescind inadvertent approval of submittals containing unnoted 
deviations.

1.12.3   Completion of Work

Upon completing the work under this contract, the Contractor shall furnish 
one set of prints of all shop drawings as finally approved. These drawings 
shall show all changes and revisions made up to the time the items covered 
by the shop drawings are completed and accepted."

1.13   CONTROL OF SUBMITTALS

The Contractor shall carefully control his procurement operations to ensure 
that each individual submittal is made on or before the Contractor 
scheduled submittal date shown on the approved "Submittal Register."

1.14   GOVERNMENT APPROVED SUBMITTALS

Upon completion of review of submittals requiring Government approval, the 
submittals will be identified as having received approval by being so 
stamped and dated.  Three copies of the submittal will be retained by the 
Contracting Officer and the remaining copies of the submittal will be 
returned to the Contractor.

1.15   INFORMATION ONLY SUBMITTALS

Normally submittals for information only will not be returned.  Approval of 
the Contracting Officer is not required on information only submittals.   
The Government reserves the right to require the Contractor to resubmit any 
item found not to comply with the contract.  This does not relieve the 
Contractor from the obligation to furnish material conforming to the plans 
and specifications; will not prevent the Contracting Officer from requiring 
removal and replacement of nonconforming material incorporated in the work; 
and does not relieve the Contractor of the requirement to furnish samples 
for testing by the Government laboratory or for check testing by the 
Government in those instances where the technical specifications so 
prescribe.
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1.16   STAMPS

Stamps used by the Contractor on the submittal data to certify that the 
submittal meets contract requirements shall be similar to the following:
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   ________________________________________________________________________
  |                               CONTRACTOR                               |
  |                                                                        |
  |                               (Firm Name)                              |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | _____ Approved                                                         |
  |                                                                        |
  |                                                                        |
  | _____ Approved with corrections as noted on submittal data and/or      |
  | attached sheets(s).                                                    |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | SIGNATURE:  __________________________________________________________ |
  |                                                                        |
  | TITLE:  ______________________________________________________________ |
  |                                                                        |
  | DATE:  _______________________________________________________________ |
  |                                                                        |
  |________________________________________________________________________|

PART 2   PRODUCTS

PART 3   EXECUTION

    -- End of Section --
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Retaining Wall Replacement, Cty. Rt. 28, Basket Creek

00700 SD-01 Preconstruction Submittals
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FIOAffirmative Action Compliance

Plan
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00800S SD-01 Preconstruction Submittals
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01060 SD-01 Preconstruction Submittals
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G DOAccident Prevention Plan
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G DOActivity Phase Hazard Analysis

Plan
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FIOAccident Reports
FIOOSHA 300 Log
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G CORPhotography Plan
G CORPre-Construction Photographs
G CORConstruction Photographs
G CORPost-Construction Photographs

01325 SD-07 Certificates
G CORProject Schedule
G CORProject Schedule Updates

01330 SD-07 Certificates
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Retaining Wall Replacement, Cty. Rt. 28, Basket Creek

01330 G CORReview and Complete Submittal
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Form 4288)
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G DOWashed Cobbles - Work Plan
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G DOBox Culvert (DPW SP-14)
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G DOConcrete Mixture Proportions
(NYSDOT 555.06, 555.09)

G DOHot Mix Asphalt - Mix Design
(NYSDOT 402.1272, 402.1979,
402.3779)

G DOSoldier Piles - Delivery, Storage,
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SUBMITTAL REGISTER
CONTRACT NO.

TITLE AND LOCATION CONTRACTOR

CONTRACTOR:
SCHEDULE DATES

CONTRACTOR
ACTION

APPROVING AUTHORITY

A
C
T
I
V
I
T
Y
 
N
O

T
R
A
N
S
M
I
T
T
A
L
 
N
O

S
P
E
C
 
S
E
C
T

DESCRIPTION

ITEM SUBMITTED

P
A
R
A
G
R
A
P
H

#
 
 
 
 

C
L
A
S
S
I
F
I
C
A
T
I
O
N

G
O
V
T
 
O
R
 
A
/
E
 
R
E
V
W
R SUBMIT

APPROVAL
NEEDED

BY

MATERIAL
NEEDED

BY

A
C
T
I
O
N
 
C
O
D
E

DATE
OF

ACTION

DATE FWD
TO APPR

AUTH/

DATE RCD
FROM

CONTR

DATE FWD
TO OTHER
REVIEWER

DATE RCD
FROM OTH
REVIEWER

A
C
T
I
O
N
 
C
O
D
E

DATE
OF

ACTION

MAILED
TO

CONTR/

DATE RCD
FRM APPR

AUTH REMARKS

(a) (b) (c) (d) (e) (f) (g) (h) (i) (j) (k) (l) (m) (n) (o) (p) (q) (r)

e5endjcl
W912BU-04-B-0016

e5endjcl
Section 01330 Page 10



SUBMITTAL FORM,Jan 96 PREVIOUS EDITION IS OBSOLETE PAGE 3 OF 8 PAGES

Retaining Wall Replacement, Cty. Rt. 28, Basket Creek

01331 G DOPlacing Concrete Pipe (NYSDOT
603.6018, 603.7318, 603.6024)

G DOWashed Cobbles - Sources (DPW
SP-15)

G DOWashed Cobbles - Gradation
Curves (DPW SP-15)
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Tools (DPW SP-16)
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G DOPipe for Underdrains (NYSDOT

605.1501, 605.1502)
G DOSubbase (DPW SP-16)

SD-06 Test Reports
G DOConcrete - Testing and Inspection

(NYSDOT 555.06, 555.09)
G DOField Density Tests (DPW SP-16)
G DOTesting of Backfill Materials

(NYSDOT 203.03, 203.07, DPW
SP-16)

G DOHot Mix Asphalt - QC Monitoring
G DOSampling and Testing
G DOField Density Tests

SD-07 Certificates
G DOSoldier Piles (DPW SP-5, SP-6)
G DOTesting Laboratory
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Retaining Wall Replacement, Cty. Rt. 28, Basket Creek

01331 G DOEpoxy Coated Reinforcing Steel
(NYSDOT 556.0202)

G DOFrame and Cover for Catch
Basins

G DOPavement Marking Material
(NYSDOT 640.10, 640.11)

G DOHot Mix Asphalt Materials
(NYSDOT 402.1272, 402.1979,
402.3779)

G DOHot Mix Asphalt - Delivery Tickets
(NYSDOT 402.1272, 402.1979,
402.3779)

G DOBox Beam Guide Railing
(NYSDOT 606.1, 606.100001)

G DOUnderdrain Filter - Delivery
Tickets (NYSDOT 605.0901)

G DOLight Stone Fill - Delivery Tickets
(NYSDOT 620.03)

G DOWashed Cobbles - Delivery
Tickets (DPW SP-15)

G DOReconstruct Culvert Headwall -
Work Plan (DPW SP-13)

G  DOTemporary Support Structure for
Soldier Piles (DPW SP-5, 6)

G DOInstall Wall Panels - Work Plan
(DPW SP-7)

SUBMITTAL REGISTER
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SUBMITTAL FORM,Jan 96 PREVIOUS EDITION IS OBSOLETE PAGE 5 OF 8 PAGES

Retaining Wall Replacement, Cty. Rt. 28, Basket Creek

01331 G DOBridge Construction - Work Plan
(DPW SP-8, SP-9, SP-12)

G DORemove Frames and Grating -
Work Plan (DPW SP-1)

G DOBridge Removal - Work Plan
(DPW SP-2)

G DOStone Wall Removal - Work Plan
(DPW SP-3)

G DORock Excavation/Drilling - Work
Plan (DPW SP-4, NYSDOT
206.03)

G DOSubbase - Workplan (DPW
SP-16)

G DOSubbase - Sources (DPW SP-16)
G DOSubbase - Waybills and Delivery

Tickets (DPW SP-16)
01355 SD-01 Preconstruction Submittals

G CORLocation of Storage Facilities
G COREnvironmental Protection Plan
G CORSoil Erosion and Sediment Control
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G CORLandfill
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G DOInterim Quality Control Plan
G DOFinal Quality Control Plan
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01500 SD-05 Design Data
G CORTemporary Residential Access

Bridge Abutments
G CORDetour Route Access Bridge

Abutments
01550 SD-01 Preconstruction Submittals

FIOTraffic Control Plan
G CORRoad Closure

SD-07 Certificates
G CORTraffic Control Device Certification
G CORTraffic Control Supervisor

01570 SD-01 Preconstruction Submittals
G DOSoil Erosion and Sediment Control

Plan
SD-07 Certificates

G CORSoil Erosion and Sediment Control
Items

01720 SD-06 Test Reports
G DOSurveying Procedures and

Equipment
SD-07 Certificates

G DOQualifications
01780 SD-07 Certificates

G CORProgress Prints
SD-11 Closeout Submittals

G CORAs-Built Drawings
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02220 SD-01 Preconstruction Submittals
G DOQualifications
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02260 SD-01 Preconstruction Submittals
G DOTemporary Waterway Diversion

System
G DOTemporary Seasonal Creek

Diversion
SD-05 Design Data

G DOTemporary Waterway Diversion
System

02373 SD-03 Product Data
2.2 G DOThread

SD-04 Samples
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SD-07 Certificates

2.1 G DOGeotextile
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SECTION 01331

SUBMITTALS

PART 1   GENERAL

1.1   SUMMARY OF WORK

This section covers the submittals which will be required for the work 
covered under reference to the New York Department of Transportation 
Specification and by Delaware County Department of Public Works Special 
Specifications as attached to this specification. This section shall 
include, but not necessarily be limited to, performing all work required to 
accomplish and complete the work to prepare and submit the required 
information as specified herein.

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

NOTE: Any submittals classified as "SD-01 Preconstruction Submittals" are 
submittals required to be submitted to, and approved by, the office 
indicated prior to mobilization to the contract work site. All other 
submittals, classified as "SD-02" through "SD-11," shall be submitted to, 
and approved or reviewed by, the office indicated prior to commencing the 
particular task to which the submittal is associated.

SD-01 Preconstruction Submittals

Washed Cobbles - Work Plan (DPW SP-15); G,DO

The Contractor shall submit for approval his proposed plan for 
transportation, handling, storage, and placement of washed cobbles.

SD-02 Shop Drawings

Epoxy Coated Reinforcement (NYSDOT 556.0202); G,DO

Detail drawings showing reinforcing steel placement, schedules, 
sizes, grades, and splicing and bending details.  Drawings shall 
show support details including types, sizes and spacing.

Box Beam Guide Railing End Assemblies (NYSDOT 606.1201, 606.1202); 
G,DO

Shop drawings and manufacturer's certification shall be submitted 
for approval for the guide railing end assemblies.

Box Culvert (DPW SP-14); G,DO

The Contractor shall provide shop drawings of the design for the 
box culvert, including all reinforcement details, design 

SECTION 01331  Page 1



Invitation for Bids
W912BU-04-B-0016

calculations, design analysis and detailed information, and all 
other aspects of the work.

Temporary Support Structure for Soldier Piles (DPW SP-5, 6); G, DO

The Contractor shall submit a design drawings and calculations for 
a temporary structure to support and maintain proper alignment of 
each soldier pile.

SD-03 Product Data

Concrete Mixture Proportions (NYSDOT 555.06, 555.09); G,DO

The mixture design along with a statement giving the maximum 
nominal coarse aggregate size and the proportions of ingredients 
that will be used in the manufacture of each strength or class of 
concrete, at least 14 days prior to commencing concrete placing 
operations.  Aggregate weights shall be based on the saturated 
surface dry condition.  The statement shall be accompanied by test 
results from an approved independent commercial testing 
laboratory, showing that mixture design has been made with 
materials proposed for the project and that the proportions 
selected will produce concrete of the qualities indicated.  No 
substitutions shall be made in the materials used in the mixture 
design without additional tests to show that the quality of the 
concrete is satisfactory.

Hot Mix Asphalt - Mix Design (NYSDOT 402.1272, 402.1979, 402.3779); 
G,DO

Job mix formula for the specified bituminous concrete mixtures 
shall be submitted for approval.

Soldier Piles - Delivery, Storage, and Handling (DPW SP-5, SP-6); 
G,DO

Submit delivery, storage, and handling plans for soldier piles at 
least 30 days prior to delivery of piles to the job site.

Welding; G,DO

A list of qualified welders names.

Placing Concrete Pipe (NYSDOT 603.6018, 603.7318, 603.6024); G,DO

Printed copies of the manufacturer's recommendations for 
installation procedures for the concrete pipe and end sections, 
prior to installation.

Washed Cobbles - Sources (DPW SP-15); G,DO

The Contractor shall submit to the Contracting Officer for 
approval, prior to delivery, his proposed source for the washed 
cobbles.  The test data specified herein for those sources shall 
be submitted. In the event such data is unavailable, the 
Contractor shall procure the services of an industry- recognized 
testing laboratory to perform the required acceptance tests. The 
results of all acceptance tests shall be furnished to the 
Contracting Officer at least 30 days prior to the delivery of the 
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stone to the work site. All testing shall be entirely at the 
Contractor's expense.

Washed Cobbles - Gradation Curves (DPW SP-15); G,DO

The Contractor shall submit gradation curves to verify that the 
washed cobbles meet the requirements specified in Section DPW 
SP-15.

Subbase - Plant, Equipment, and Tools (DPW SP-16); G,DO

List of proposed equipment to be used in performance of subbase 
placement, including descriptive data.

SD-04 Samples

Pipe for Underdrains (NYSDOT 605.1501, 605.1502); G,DO.

Samples of pipe and pipe fittings, before starting the work.

Subbase (DPW SP-16); G,DO.  

The Contractor shall supply to the Contracting Officer a quantity 
of subbase approximately equal to a five-gallon bucket at least 
one week prior to initial placement of subbase material.

SD-06 Test Reports

Concrete - Testing and Inspection (NYSDOT 555.06, 555.09); G,DO

Certified copies of laboratory test reports, including mill tests 
and all other test data, for portland cement, admixtures, and 
curing compound proposed for use on this project.

Field Density Tests (DPW SP-16); G,DO
Testing of Backfill Materials (NYSDOT 203.03, 203.07, DPW SP-16); 
G,DO

Copies of all laboratory and field test reports within 24 hours of 
the completion of the test.

Hot Mix Asphalt - QC Monitoring; G,DO

Copies of all laboratory and field test reports within 24 hours of 
the completion of the test.

Sampling and Testing; G,DO. Field Density Tests; G,DO. 

Calibration curves and related test results prior to using the 
device or equipment being calibrated.  Two copies of field test 
results within 24 hours after the tests are performed.  Two 
certified copies of test results for approval not less than 30 
days before material is required for the work.

SD-07 Certificates

Soldier Piles (DPW SP-5, SP-6); G,DO

  Certified copies of mill test reports for structural steel prior 
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to commencement of pile installations.

Testing Laboratory; G,DO

  Certification of compliance.

Epoxy Coated Reinforcing Steel (NYSDOT 556.0202); G,DO

  Certified copies of mill reports attesting that the reinforcing 
steel furnished contains no less than 25 percent recycled scrap 
steel and meets the requirements specified herein, prior to the 
installation of reinforcing steel.

Frame and Cover for Catch Basins; G,DO

Certification on the ability of frame and cover for catch basins 
to carry the imposed live load.

Pavement Marking Material (NYSDOT 640.10, 640.11); G,DO

Certificates of compliance shall be submitted for approval for all 
pavement marking materials.

Hot Mix Asphalt Materials (NYSDOT 402.1272, 402.1979, 402.3779); 
G,DO.

Certificates of compliance attesting that the bituminous concrete 
paving materials meet the requirements of the specifications shall 
be submitted to the Contracting Officer at the time of delivery to 
the work site.

Hot Mix Asphalt - Delivery Tickets (NYSDOT 402.1272, 402.1979, 
402.3779); G,DO.

Copies of certified delivery tickets for hot mix asphalt materials 
used in the construction shall be submitted to the Contracting 
Officer at the time of delivery to the work site.

Box Beam Guide Railing (NYSDOT 606.1, 606.100001); G,DO.

Certificates of compliance shall be submitted for all guardrail 
materials at the time of delivery to the work site.

Underdrain Filter - Delivery Tickets (NYSDOT 605.0901); G,DO.

Copies of certified delivery tickets for underdrain filter 
material used in the construction shall be submitted to the 
Contracting Officer at the time of delivery to the work site.

Light Stone Fill - Delivery Tickets (NYSDOT 620.03); G,DO.

Copies of certified delivery tickets for light stone fill used in 
the construction shall be submitted to the Contracting Officer at 
the time of delivery to the work site.

Washed Cobbles - Delivery Tickets (DPW SP-15); G,DO.

Copies of certified delivery tickets for washed cobbles used in 
the construction shall be submitted to the Contracting Officer at 
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the time of delivery to the work site.

Reconstruct Culvert Headwall - Work Plan (DPW SP-13); G,DO

The Contractor shall provide a work plan covering all aspects of 
the reconstruction of the culvert headwall.  Work plan shall 
include, but not be limited to, details regarding removal of the 
existing stone headwall, reconstruction of headwall, and all other 
aspects of the work.

Temporary Support Structure for Soldier Piles (DPW SP-5, 6); G, DO

The Contractor shall submit a work plan for a temporary structure 
to support and maintain proper alignment of each soldier pile.

Install Wall Panels - Work Plan (DPW SP-7); G,DO

The Contractor shall provide a work plan covering all aspects of 
the installation of the wall panels.  Work plan shall include, but 
not be limited to, details regarding transportation of 
Government-furnished panels, construction of wall, concrete 
closure pours, and all other aspects of the work.

Bridge Construction - Work Plan (DPW SP-8, SP-9, SP-12); G,DO

The Contractor shall provide a work plan covering all aspects of 
the construction of the permanent bridge.  Work plan shall 
include, but not be limited to, details regarding transportation 
of Government-furnished panels, placement of bridge beams, 
placement of panels, concrete closure pours, construction of 
abutment, and all other aspects of the work.

Remove Frames and Grating - Work Plan (DPW SP-1); G,DO

The Contractor shall provide a work plan covering all aspects of 
the removal of the frames and grating from the stream.  Work plan 
shall include, but not be limited to, details regarding 
transportation of frames to the storage lot and all other aspects 
of the work.

Bridge Removal - Work Plan (DPW SP-2); G,DO

The Contractor shall provide a work plan covering all aspects of 
the removal of the existing vehicular access bridge.

Stone Wall Removal - Work Plan (DPW SP-3); G,DO

The Contractor shall provide a work plan covering all aspects of 
the work.  Work plan shall include, but not be limited to, details 
regarding transportation of wall stones to storage lot, and all 
other aspects of the work.

Rock Excavation/Drilling - Work Plan (DPW SP-4, NYSDOT 206.03); 
G,DO

The Contractor shall provide a work plan covering all aspects of 
rock excavation and drilling.  Work plan shall include, but not be 
limited to, details regarding excavation of rock, drilling of 
holes for soldier piles, preparing the rock surface for foundation 
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placement, and all other aspects of the work.

Subbase - Workplan (DPW SP-16); G,DO.  

The Contractor shall submit a workplan describing the personnel, 
equipment, and methods to be used in the placement and compaction 
of the subbase material.

Subbase - Sources (DPW SP-16); G,DO.  

The Contractor shall furnish the Contracting Officer no less than 
7 days in advance of delivery of material to the work site, in 
duplicate, an affidavit signed by a legally authorized official 
from the source of the subbase. The affidavit shall attest that 
the subbase meets the specific requirements stated in these 
specifications.  

Subbase - Waybills and Delivery Tickets (DPW SP-16); G,DO.  

Copies of waybills and delivery tickets during the progress of the 
work.  Before the final statement is allowed, the Contractor shall 
file certified waybills and certified delivery tickets for all 
aggregates actually used.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION (Not Applicable)

    -- End of Section --
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SECTION 01355

ENVIRONMENTAL PROTECTION

PART 1   GENERAL

1.1   SCOPE OF SECTION

This section covers the furnishing of all labor, material and equipment and 
performing all work required for the protection of the environment during 
construction operations except for those measures set forth in other 
sections of these specifications.

1.2   DEFINITION OF ENVIRONMENTAL PROTECTION

For the purpose of this specification, environmental protection is defined 
as the retention of the environment in its natural state to the greatest 
extent possible during project construction and to enhance the natural 
appearance in its final condition. Environmental protection requires 
consideration of air, water, and land resources and involves noise, solid 
waste-management and management of other pollutants. In order to prevent, 
and to provide for abatement and control of any environmental pollution 
arising from the construction activities in performance of this contract, 
the Contractor and his subcontractors shall comply with all applicable 
Federal, state, and local laws and regulations and shall obtain all 
necessary permits required by same.

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

NOTE: Any submittals classified as "SD-01 Preconstruction Submittals" 
require approval prior to mobilization to the contract work site. All other 
submittals, classified as "SD-02" through "SD-11," require approval prior 
to commencing the particular task to which the submittal is associated.

SD-01 Preconstruction Submittals

Location of Storage Facilities; G,COR.

Plans showing storage and other construction facilities shall be 
submitted for approval of the Contracting Officer.

Environmental Protection Plan; G,COR.

Prior to commencement of the work, the Contractor shall submit to 
the Contracting Officer for approval his proposed environmental 
protection plan. This shall be followed by a meeting with 
representatives of the Contracting Officer to develop mutual 
understandings relative to compliance with this provision and 
administration of the environmental protection program. Approval 
of the Contractor's plan for environmental protection will not 
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relieve the Contractor of his responsibility for adequate and 
continuing control of pollutants.

Soil Erosion and Sediment Control Plan; G,COR.

Prior to the commencement of the work, the Contractor shall 
prepare and submit to the Contracting Officer for approval, a Soil 
Erosion and Sediment Control Plan that is prepared in accordance 
with the approved Soil Erosion and Sediment Control Permit. Three 
copies of the approved Soil Erosion and Sediment Control Plan 
shall be submitted to the Contracting Officer prior to the 
commencement of work.

SD-07 Certificates

Landfill; G,COR.

The Contractor shall furnish a copy of the letter of permission 
from any landfill to be used for the disposal of excavated 
materials or debris from the project site. The letter shall 
include any special handling required by the landfill for disposal 
of "special" materials.

1.4   NOTIFICATION

The Contracting Officer will notify the Contractor in writing of any 
non-compliance with the aforementioned Federal, state, or local laws or 
regulations. Such notice, when delivered to the Contractor or his 
authorized representative at the site of the work, shall be deemed 
sufficient for the purpose. The Contractor shall, after receipt of such 
notice, immediately inform the Contracting Officer of proposed corrective 
action and take such action as may be approved. If the Contractor fails or 
refuses to comply promptly, the Contracting Officer may issue an order 
stopping all or part of the work until satisfactory corrective action has 
been taken. No part of the time lost due to any such stop orders shall be 
made subject of a claim for extension of time or for excess costs or 
damages by the Contractor.

1.5   SUBCONTRACTORS

Compliance with the provisions of this section by subcontractors will be 
the responsibility of the Contractor.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   PROTECTION OF LAND RESOURCES

3.1.1   General

The land resources within the project boundaries and outside the limits of 
permanent work performed under this contract shall be preserved in their 
present condition or be restored to a condition after completion of 
construction that will appear to be natural and not detract from the 
appearance of the project. The Contractor shall confine his construction 
activities to areas defined by the plans and specifications. The following 
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additional requirements are intended to supplement the requirements of the 
Contract Clauses.

3.1.2   Prevention of Landscape Defacement

Except in areas indicated on the plans or specified to be cleared, the 
Contractor shall not deface, injure, or destroy trees or shrubs, nor remove 
or cut them without the authority of the Contracting Officer. Ropes, 
cables, or guys shall not be fastened to or attached to any existing nearby 
trees for anchorages unless specifically authorized. Where such special 
emergency use is permitted, it shall be performed in such a manner as to 
avoid damage to the trees. The Contractor shall in any event be responsible 
for any damage resulting from such use. Where the possibility exists that 
trees may be defaced, bruised, injured, or otherwise damaged by the 
Contractor's equipment or operations, the Contractor shall adequately 
protect such trees. Stone, earth or other material that is displaced into 
uncleared areas shall be removed. Monuments and markers shall be protected 
before construction operations commence.

3.1.3   Restoration of Landscape Damage

Any tree, turfed areas or other landscape feature scarred or damaged by the 
Contractor's equipment or operations shall be restored to a condition 
satisfactory to the Contracting Officer. Restoration of scarred and damaged 
trees shall be performed in an approved manner by experienced workmen. 
Trees damaged beyond restoration shall be removed and disposed of under 
requirements for excavation. Trees that are to be removed because of damage 
shall be replaced at the Contractor's expense by nursery-grown trees of the 
same species or a species approved by the Contracting Officer. The size and 
quality of nursery-grown trees shall also be approved by the Contracting 
Officer. Any disturbed turfed (grassed) areas shall be seeded and mulched 
as directed by the Contracting Officer.

3.1.4   Location of Storage Facilities

Contractor's storage and other construction buildings, which are required 
in the performance of the work, shall be located upon cleared portions of 
the job site and shall require the written approval of the Contracting 
Officer. The preservation of the landscape shall be an imperative 
consideration in the selection of all sites and in the construction of 
buildings. Where buildings or platforms are constructed on sidehills, the 
Contracting Officer may require cribbing to be used to obtain level 
foundations. Benching or leveling of earth may be permitted, depending on 
the location of the proposed facility.

3.1.5   Post Construction Cleanup or Obliteration

The Contractor shall obliterate all signs of temporary construction 
facilities, excess materials, or any other vestiges of construction as 
directed by the Contracting Officer. The area will be restored to near 
natural conditions which will permit the growth of vegetation thereon.

3.2   RECORDING AND PRESERVING HISTORICAL AND ARCHAEOLOGICAL FINDS

All items having any apparent historical or archaeological interest which 
are discovered in the course of any construction activities shall be 
carefully preserved. The Contractor shall leave the archaeological find 
undisturbed and shall immediately report the find to the Contracting 
Officer so that proper authorities may be notified.
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3.3   PROTECTION OF WATER RESOURCES

3.3.1   General

The Contractor shall not pollute any streams, rivers or waterways with 
fuels, oils, bitumens, calcium chloride, acids, insecticides, herbicides or 
other harmful materials. The Contractor shall investigate and comply with 
all applicable Federal, state, county, and municipal laws concerning 
pollution of rivers and streams.

3.3.2   Soil Erosion and Sediment Control

3.3.2.1   Soil Erosion and Sediment Control

The Contractor shall conduct his operations in conformance with his 
approvedSoil Erosion and Sediment Control Plan.  The plan shall be prepared 
in accordance with the Soil Erosion and Sediment Control Permit obtained by 
the Delaware County Department of Public Works for this project. The 
Contractor shall conduct his operations in conformance with the 
requirements of Section 01570 TEMPORARY SOIL EROSION AND SEDIMENT CONTROL.

3.3.3   Disposal

Disposal of any debris resulting from the contract work and any wastes, 
effluents, trash, garbage, oil, grease, chemicals, etc., in or adjacent to 
the work area will not be permitted. If any waste material is dumped in 
unauthorized areas, the Contractor shall remove the material and restore 
the area to its original condition. If necessary, contaminated ground shall 
be excavated, disposed of as directed by the Contracting Officer, replaced 
with suitable fill material, compacted and finished with topsoil, and 
planted as required to reestablish vegetation.

3.4   PROTECTION OF FISH AND WILDLIFE

The Contractor shall at all times perform all work and take such steps 
required to minimize interference with or disturbance to fish and wildlife. 
The Contractor will not be permitted to alter water flows or otherwise 
disturb native habitat adjacent to the work area which, in the opinion of 
the Contracting Officer, are critical to fish and wildlife.

3.4.1   Environmental Window

In stream or stream bank work may only be conducted from 15 June thru 30 
September 2004.  All work shall proceed in accordance with the 
environmental permits granted by the New York State Department of 
Environmental Control and the Stormwater Pollution Prevention Plan, both 
attached to Section 01570 TEMPORARY SOIL EROSION AND SEDIMENT CONTROL.

3.5   DISPOSAL OF DEBRIS

All debris resulting from construction operations on this contract shall be 
removed from the work site and disposed of at the Contractor's expense. 
Such disposal shall comply with all applicable Federal, state, and local 
laws. Such materials shall be removed from the site of the work before the 
date of completion of the work under these specifications.
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3.6   MAINTENANCE OF POLLUTION CONTROL FACILITIES DURING CONSTRUCTION

During the life of this contract, the Contractor shall maintain all 
facilities constructed for pollution control under this contract as long as 
the operations creating the particular pollutant are being carried out or 
until the material concerned has become stabilized to the extent that 
pollution is no longer being created. During the construction period, the 
Contractor shall conduct frequent training sessions on environmental 
protection. The curricula should include methods of detecting and avoiding 
pollution; familiarity with pollution standards, both statutory and 
contractual; and installation and care of vegetative covers, plants and 
other facilities to prevent and correct environmental pollution.

    -- End of Section --
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SECTION 01420

SOURCES FOR REFERENCE PUBLICATIONS

PART 1   GENERAL

1.1   REFERENCES

Various publications are referenced in other sections of the specifications 
to establish requirements for the work.  These references are identified in 
each section by document number, date and title.  The document number used 
in the citation is the number assigned by the standards producing 
organization, (e.g.   ASTM B 564 Nickel Alloy Forgings).  However, when the 
standards producing organization has not assigned a number to a document, 
an identifying number has been assigned for reference purposes.

1.2   ORDERING INFORMATION

The addresses of the standards publishing organizations whose documents are 
referenced in other sections of these specifications are listed below, and 
if the source of the publications is different from the address of the 
sponsoring organization, that information is also provided.  Documents 
listed in the specifications with numbers which were not assigned by the 
standards producing organization should be ordered from the source by title 
rather than by number.

AMERICAN NATIONAL STANDARDS INSTITUTE (ANSI)
1819 L Street, NW, 6th Floor
Washington, DC 20036
Ph:   202-293-8020
Fax:  202-293-9287
Internet:  http://www.ansi.org/

Note --- Documents beginning with the letter "S" can be ordered 
from:

Acoustical Society of America
2 Huntington Quadrangle, Suite 1NO1
Melville, NY 11747-4502
Ph:   516-576-2360
Fax:  516-576-2377
Internet: http://asa.aip.org  
General e-mail:  asa@aip.org

ASTM INTERNATIONAL (ASTM)
100 Barr Harbor Drive, PO Box C700
West Conshohocken, PA  19428-2959
Ph:   610-832-9500
Fax:  610-832-9555
Internet:  http://www.astm.org

U.S. ARMY CORPS OF ENGINEERS (USACE)
Order CRD-C DOCUMENTS from:
U.S. Army Engineer Waterways Experiment Station
ATTN:  Technical Report Distribution Section, Services
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Branch, TIC
3909 Halls Ferry Rd.
Vicksburg, MS  39180-6199
Ph:   601-634-2664
Fax:  601-634-2388
Internet: http://www.wes.army.mil/SL/MTC/handbook/handbook.htm

Order Other Documents from:
USACE Publications Depot
Attn:  CEIM-SP-D
2803 52nd Avenue
Hyattsville, MD  20781-1102
Ph:  301-394-0081
Fax: 301-394-0084
Internet: http://www.usace.army.mil/publications
     or   http://www.hnd.usace.army.mil/techinfo/index.htm

NEW YORK STATE DEPARTMENT OF TRANSPORTATION (NYSDOT)
Design Quality Assurance Bureau
Building 5, Room 410
1220 Washington Ave
Albany, NY 12232
Ph:   (518) 457-4501
Internet:  

U.S. ARMY CORPS OF ENGINEERS (PHILADELPHIA DISTRICT)
100 Penn Square East
Wanamaker Building
Philadelphia, PA 19107
Ph: 215-656-6519/6520

       -- End of Section --
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SECTION 01450

CONTRACTOR QUALITY CONTROL

PART 1   GENERAL

1.1   SCOPE OF SECTION

The work specified in this section includes the development and 
implementation of a quality control program that consists of plans, 
procedures, and an organization necessary to produce an end product which 
complies with the contract requirements.

1.2   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

ASTM INTERNATIONAL (ASTM)

ASTM D 3740 (2001) Minimum Requirements for Agencies 
Engaged in the Testing and/or Inspection 
of Soil and Rock as Used in Engineering 
Design and Construction

ASTM E 329 (2000b) Agencies Engaged in the Testing 
and/or Inspection of Materials Used in 
Construction

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-07 Certificates

Interim Quality Control Plan; G,DO.

Interim quality control plan shall be submitted not later than 10 
days after receipt of notice to proceed, and prior to the start of 
work, to cover the first 30 days of operation.

Final Quality Control Plan; G,DO.

Final quality control plan shall be submitted within first 30 days 
of operation.

Qualifications; G,COR.

Qualifications of CQC System Manager, Alternate CQC System 
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Manager, and other CQC Personnel indicated in "Experience Matrix."

Changes to Quality Control Plan; G,DO.

Contractor shall notify Contracting Officer, in writing, of any 
proposed change to the CQC Plan or personnel.

Daily CQC Report; G,COR.

Submitted within 24 hours after the date covered by the report.

Preparatory, Initial, and Final Phase Meeting Minutes; G,COR.

Minutes to be attached to the Daily Quality Control Report for the 
day of the meeting.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   GENERAL REQUIREMENTS

The Contractor is responsible for quality control and shall establish and 
maintain an effective quality control system in compliance with the 
Contract Clause titled "Inspection of Construction."  The quality control 
system shall consist of plans, procedures, and organization necessary to 
produce an end product which complies with the contract requirements.  The 
system shall cover all construction operations, both onsite and offsite, 
and shall be keyed to the proposed construction sequence.  The site project 
superintendent will be held responsible for the quality of work on the job 
and is subject to removal by the Contracting Officer for non-compliance 
with the quality requirements specified in the contract.  The site project 
superintendent in this context shall be the highest level manager 
responsible for the overall construction activities at the site, including 
quality and production.  The site project superintendent shall maintain a 
physical presence at the site at all times, except as otherwise acceptable 
to the Contracting Officer, and shall be responsible for all construction 
and construction related activities at the site.

3.2   QUALITY CONTROL PLAN

The Contractor shall furnish for review by the Government, not later than 
10 days after receipt of notice to proceed, the Contractor Quality Control 
(CQC) Plan proposed to implement the requirements of the Contract Clause 
titled "Inspection of Construction."  The plan shall identify personnel, 
procedures, control, instructions, tests, records, and forms to be used.  
The Government will consider an interim plan for the first 30 days of 
operation.  Construction will be permitted to begin only after acceptance 
of the CQC Plan or acceptance of an interim plan applicable to the 
particular feature of work to be started.  Work outside of the features of 
work included in an accepted interim plan will not be permitted to begin 
until acceptance of a CQC Plan or another interim plan containing the 
additional features of work to be started.

3.2.1   Content of the CQC Plan

The CQC Plan shall include, as a minimum, the following to cover all 
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construction operations, both onsite and offsite, including work by 
subcontractors, fabricators, suppliers, and purchasing agents:

a.  A description of the quality control organization, including a 
chart showing lines of authority and acknowledgment that the CQC 
staff shall implement the three phase control system for all 
aspects of the work specified.  The staff shall include a CQC 
System Manager who shall report to the project superintendent.

b.  The name, qualifications (in resume format), duties, and 
responsibilities of the quality control organization, including 
the primary person assigned the CQC function as CQC System Manager.

c.  A copy of the letter to the CQC System Manager signed by an 
authorized official of the firm which describes the 
responsibilities and delegates sufficient authorities to 
adequately perform the functions of the CQC System Manager, 
including authority to stop work which is not in compliance with 
the contract.  The CQC System Manager shall issue letters of 
direction to all other various quality control representatives 
outlining duties, authorities, and responsibilities.  Each person 
in the CQC organization shall initial, and return to the CQC 
System Manager, those letters of direction, thereby acknowledging 
that they shall implement the three phase control system for all 
aspects of the work specified. Copies of these letters shall be 
furnished to the Government.

d.  Procedures for scheduling, reviewing, certifying, and managing 
submittals, including those of subcontractors, offsite 
fabricators, suppliers, and purchasing agents.  These procedures 
shall be in accordance with Section 01330 SUBMITTAL PROCEDURES.

e.  Control, verification, and acceptance testing procedures for each 
specific test to include the test name, specification paragraph 
requiring test, feature of work to be tested, test frequency, and 
person responsible for each test.  (Laboratory facilities will be 
approved by the Contracting Officer.)

f.  Procedures for tracking preparatory, initial, and follow-up 
control phases and control, verification, and acceptance tests 
including documentation.

g.  Procedures for tracking construction deficiencies from 
identification through acceptable corrective action.  These 
procedures shall establish verification that identified 
deficiencies have been corrected.

h.  Reporting procedures, including proposed reporting formats.

i.  A list of the definable features of work.  A definable feature of 
work is a task which is separate and distinct from other tasks, 
has separate control requirements, and may be identified by 
different trades or disciplines, or it may be work by the same 
trade in a different environment.  Although each section of the 
specifications may generally be considered as a definable feature 
of work, there are frequently more than one definable features 
under a particular section.  This list will be agreed upon during 
the coordination meeting.
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3.2.2   Acceptance of Plan

Acceptance of the Contractor's plan is required prior to the start of 
construction.  Acceptance is conditional and will be predicated on 
satisfactory performance during the construction.  The Government reserves 
the right to require the Contractor to make changes in his CQC Plan and 
operations including removal of personnel, as necessary, to obtain the 
quality specified.

3.2.3   Notification of Changes

After acceptance of the CQC Plan, the Contractor shall notify the 
Contracting Officer in writing of any proposed change.  Proposed changes 
are subject to acceptance by the Contracting Officer.

3.3   COORDINATION MEETING

After the Preconstruction Conference, before start of construction, and 
prior to acceptance by the Government of the CQC Plan, the Contractor shall 
meet with the Contracting Officer or Authorized Representative and discuss 
the Contractor's quality control system.  The CQC Plan shall be submitted 
for review a minimum of 7 calendar days prior to the Coordination Meeting.  
During the meeting, a mutual understanding of the system details shall be 
developed, including the forms for recording the CQC operations, control 
activities, testing, administration of the system for both onsite and 
offsite work, and the interrelationship of Contractor's Management and 
control with the Government's Quality Assurance.  Minutes of the meeting 
shall be prepared by the Government and signed by both the Contractor and 
the Contracting Officer.  The minutes shall become a part of the contract 
file.  There may be occasions when subsequent conferences will be called by 
either party to reconfirm mutual understandings and/or address deficiencies 
in the CQC system or procedures which may require corrective action by the 
Contractor.

3.4   QUALITY CONTROL ORGANIZATION

3.4.1   Personnel Requirements

The requirements for the CQC organization are a CQC System Manager and 
sufficient number of additional qualified personnel to ensure safety and 
contract compliance.  The Safety and Health Manager shall receive direction 
and authority from the CQC System Manager and shall serve as a member of 
the CQC staff.  Personnel identified in the technical provisions as 
requiring specialized skills to assure the required work is being performed 
properly will also be included as part of the CQC organization.The 
Contractor's CQC staff shall maintain a presence at the site at all times 
during progress of the work and have complete authority and responsibility 
to take any action necessary to ensure contract compliance.  The CQC staff  
shall be subject to acceptance by the Contracting Officer.  The Contractor 
shall provide adequate office space, filing systems and other resources as 
necessary to maintain an effective and fully functional CQC organization.  
Complete records of all letters, material submittals, show drawing 
submittals, schedules and all other project documentation shall be promptly 
furnished to the CQC organization by the Contractor.  The CQC organization 
shall be responsible to maintain these documents and records at the site at 
all times, except as otherwise acceptable to the Contracting Officer.
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3.4.2   CQC System Manager

The Contractor shall identify as CQC System Manager an individual within 
the onsite work organization who shall be responsible for overall 
management of CQC and have the authority to act in all CQC matters for the 
Contractor.  The CQC System Manager shall be a construction person with a 
minimum of 10 years of current experience in related work.  This CQC System 
Manager shall be on the site at all times during construction and shall be 
employed by the prime Contractor.  The CQC System Manager may have other 
duties assigned.  An alternate for the CQC System Manager shall be 
identified in the plan to serve in the event of the System Manager's 
absence.  The requirements for the alternate shall be the same as for the 
designated CQC System Manager.

3.4.3   CQC Personnel

In addition to CQC personnel specified elsewhere in the contract, the 
Contractor shall provide as part of the CQC organization specialized 
personnel to assist the CQC System Manager.  These individuals may be 
employees of the prime or subcontractor; be responsible to the CQC System 
Manager and be physically present at the construction site during work on 
their areas of responsibility.  These individuals may perform other duties 
but must be allowed sufficient time to perform their assigned quality 
control duties as described in the Quality Control Plan.

3.4.4   Additional Requirement

In addition to the above experience,  the CQC System Manager shall have 
completed the course entitled "Construction Quality Management For 
Contractors".  This course will be provided at the project site.

3.4.5   Organizational Changes

The Contractor shall maintain the CQC staff at full strength at all times. 
When it is necessary to make changes to the CQC staff, the Contractor shall 
revise the CQC Plan to reflect the changes and submit the changes to the 
Contracting Officer for acceptance.

3.5   SUBMITTALS AND DELIVERABLES

Submittals, if needed, shall be made as specified in Section 01330 
SUBMITTAL PROCEDURES.  The CQC organization shall be responsible for 
certifying that all submittals and deliverables are in compliance with the 
contract requirements.   

3.6   CONTROL

Contractor Quality Control is the means by which the Contractor ensures 
that the construction, to include that of subcontractors and suppliers, 
complies with the requirements of the contract.  At least three phases of 
control shall be conducted by the CQC System Manager for each definable 
feature of work as follows:

3.6.1   Preparatory Phase

This phase shall be performed prior to beginning work on each definable 
feature of work, after all required plans/documents/materials are 
approved/accepted, and after copies are at the work site.  This phase shall 
include:
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a.  A review of each paragraph of applicable specifications, reference 
codes, and standards.  A copy of those sections of referenced 
codes and standards applicable to that portion of the work to be 
accomplished in the field shall be made available by the 
Contractor at the preparatory inspection.  These copies shall be 
maintained in the field and available for use by Government 
personnel until final acceptance of the work.

b.  A review of the contract drawings.

c.  A check to assure that all materials and/or equipment have been 
tested, submitted, and approved.

d.  Review of provisions that have been made to provide required 
control inspection and testing.

e.  Examination of the work area to assure that all required 
preliminary work has been completed and is in compliance with the 
contract.

f.  A physical examination of required materials, equipment, and 
sample work to assure that they are on hand, conform to approved 
shop drawings or submitted data, and are properly stored.

g.  A review of the appropriate activity hazard analysis to assure 
safety requirements are met.

h.  Discussion of procedures for controlling quality of the work 
including repetitive deficiencies.  Document construction 
tolerances and workmanship standards for that feature of work.

i.  A check to ensure that the portion of the plan for the work to be 
performed has been accepted by the Contracting Officer.

j.  Discussion of the initial control phase.

k.  The Government shall be notified at least 24 hours in advance of 
beginning the preparatory control phase.  This phase shall include 
a meeting conducted by the CQC System Manager and attended by the 
superintendent, other CQC personnel (as applicable), and the 
foreman responsible for the definable feature.  The results of the 
preparatory phase actions shall be documented by separate minutes 
prepared by the CQC System Manager and attached to the daily CQC 
report.  The Contractor shall instruct applicable workers as to 
the acceptable level of workmanship required in order to meet 
contract specifications.

3.6.2   Initial Phase

This phase shall be accomplished at the beginning of a definable feature of 
work.  The following shall be accomplished:

a.  A check of work to ensure that it is in full compliance with 
contract requirements.  Review minutes of the preparatory meeting.

b.  Verify adequacy of controls to ensure full contract compliance.  
Verify required control inspection and testing.
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c.  Establish level of workmanship and verify that it meets minimum 
acceptable workmanship standards.  Compare with required sample 
panels as appropriate.

d.  Resolve all differences.

e.  Check safety to include compliance with and upgrading of the 
safety plan and activity hazard analysis.  Review the activity 
analysis with each worker.

f.  The Government shall be notified at least 24 hours in advance of 
beginning the initial phase.  Separate minutes of this phase shall 
be prepared by the CQC System Manager and attached to the daily 
CQC report.  Exact location of initial phase shall be indicated 
for future reference and comparison with follow-up phases.

g.  The initial phase should be repeated for each new crew to work 
onsite, or any time acceptable specified quality standards are not 
being met.

3.6.3   Follow-up Phase

Daily checks shall be performed to assure control activities, including 
control testing, are providing continued compliance with contract 
requirements, until completion of the particular feature of work.  The 
checks shall be made a matter of record in the CQC documentation.  Final 
follow-up checks shall be conducted and all deficiencies corrected prior to 
the start of additional features of work which may be affected by the 
deficient work.  The Contractor shall not build upon nor conceal 
non-conforming work.

3.6.4   Additional Preparatory and Initial Phases

Additional preparatory and initial phases shall be conducted on the same 
definable features of work if:  the quality of on-going work is 
unacceptable; if there are changes in the applicable CQC staff, onsite 
production supervision or work crew; if work on a definable feature is 
resumed after a substantial period of inactivity; or if other problems 
develop.

3.7   TESTS

3.7.1   Testing Procedure

The Contractor shall perform specified or required tests to verify that 
control measures are adequate to provide a product which conforms to 
contract requirements.  Upon request, the Contractor shall furnish to the 
Government duplicate samples of test specimens for possible testing by the 
Government.  Testing includes operation and/or acceptance tests when 
specified.  The Contractor shall procure the services of a Corps of 
Engineers approved testing laboratory or establish an approved testing 
laboratory at the project site.  The Contractor shall perform the following 
activities and record and provide the following data:

a.  Verify that testing procedures comply with contract requirements.

b.  Verify that facilities and testing equipment are available and 
comply with testing standards.
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c.  Check test instrument calibration data against certified standards.

d.  Verify that recording forms and test identification control number 
system, including all of the test documentation requirements, have 
been prepared.

e.  Results of all tests taken, both passing and failing tests, shall 
be recorded on the CQC report for the date taken.  Specification 
paragraph reference, location where tests were taken, and the 
sequential control number identifying the test shall be given.  If 
approved by the Contracting Officer, actual test reports may be 
submitted later with a reference to the test number and date 
taken.  An information copy of tests performed by an offsite or 
commercial test facility shall be provided directly to the 
Contracting Officer.  Failure to submit timely test reports as 
stated may result in nonpayment for related work performed and 
disapproval of the test facility for this contract.

3.7.2   Testing Laboratories

3.7.2.1   Capability Check

The Government reserves the right to check laboratory equipment in the 
proposed laboratory for compliance with the standards set forth in the 
contract specifications and to check the laboratory technician's testing 
procedures and techniques.  Laboratories utilized for testing soils, 
concrete, asphalt, and steel shall meet criteria detailed in ASTM D 3740 
and ASTM E 329.

3.7.2.2   Capability Recheck

If the selected laboratory fails the capability check, the Contractor will 
be assessed a charge of $1500 to reimburse the Government for each 
succeeding recheck of the laboratory or the checking of a subsequently 
selected laboratory.  Such costs will be deducted from the contract amount 
due the Contractor.

3.7.3   Onsite Laboratory

The Government reserves the right to utilize the Contractor's control 
testing laboratory and equipment to make assurance tests, and to check the 
Contractor's testing procedures, techniques, and test results at no 
additional cost to the Government.

3.7.4   Furnishing or Transportation of Samples for Testing

Costs incidental to the transportation of samples or materials shall be 
borne by the Contractor.  Samples of materials for test verification and 
acceptance testing by the Government shall be delivered to the Corps of 
Engineers Division Laboratory, f.o.b., at the address directed by the COR.

3.8   COMPLETION INSPECTION

3.8.1   Punch-Out Inspection

Near the end of the work, or any increment of the work established by a 
time stated in the Special Clause, "Commencement, Prosecution, and 
Completion of Work", or by the specifications, the CQC Manager shall 
conduct an inspection of the work.  A punch list of items which do not 
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conform to the approved drawings and specifications shall be prepared and 
included in the CQC documentation, as required by paragraph DOCUMENTATION.  
The list of deficiencies shall include the estimated date by which the 
deficiencies will be corrected.  The CQC System Manager or staff shall make 
a second inspection to ascertain that all deficiencies have been corrected. 
 Once this is accomplished, the Contractor shall notify the Government that 
the facility is ready for the Government Pre-Final inspection.

3.8.2   Pre-Final Inspection

The Government will perform the pre-final inspection to verify that the 
facility is complete and ready to be occupied.  A Government Pre-Final 
Punch List may be developed as a result of this inspection.  The 
Contractor's CQC System Manager shall ensure that all items on this list 
have been corrected before notifying the Government, so that a Final 
inspection with the customer can be scheduled.  Any items noted on the 
Pre-Final inspection shall be corrected in a timely manner.  These 
inspections and any deficiency corrections required by this paragraph shall 
be accomplished within the time slated for completion of the entire work or 
any particular increment of the work if the project is divided into 
increments by separate completion dates.

3.8.3   Final Acceptance Inspection

The Contractor's Quality Control Inspection personnel, plus the 
superintendent or other primary management person, and the Contracting 
Officer's Representative shall be in attendance at the final acceptance 
inspection.  The final acceptance inspection will be formally scheduled by 
the Contracting Officer based upon results of the Pre-Final inspection.  
Notice shall be given to the Contracting Officer at least 14 days prior to 
the final acceptance inspection and shall include the Contractor's 
assurance that all specific items previously identified to the Contractor 
as being unacceptable, along with all remaining work performed under the 
contract, will be complete and acceptable by the date scheduled for the 
final acceptance inspection.  Failure of the Contractor to have all 
contract work acceptably complete for this inspection will be cause for the 
Contracting Officer to bill the Contractor for the Government's additional 
inspection cost in accordance with the contract clause titled "Inspection 
of Construction".

3.9   DOCUMENTATION

The Contractor shall maintain current records providing factual evidence 
that required quality control activities and/or tests have been performed.  
These records shall include the work of subcontractors and suppliers and 
shall be on an acceptable form that includes, as a minimum, the following 
information:

a.  Contractor/subcontractor and their area of responsibility.

b.  Operating plant/equipment with hours worked, idle, or down for 
repair.

c.  Work performed each day, giving location, description, and by 
whom.  When Network Analysis (NAS) is used, identify each phase of 
work performed each day by NAS activity number.

d.  Test and/or control activities performed with results and 
references to specifications/drawings requirements.  The control 
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phase shall be identified (Preparatory, Initial, Follow-up).  List 
of deficiencies noted, along with corrective action.

e.  Quantity of materials received at the site with statement as to 
acceptability, storage, and reference to specifications/drawings 
requirements.

f.  Submittals and deliverables reviewed, with contract reference, by 
whom, and action taken.

g.  Offsite surveillance activities, including actions taken.

h.  Job safety evaluations stating what was checked, results, and 
instructions or corrective actions.

i.  Instructions given/received and conflicts in plans and/or 
specifications.

j.  Contractor's verification statement.

These records shall indicate a description of trades working on the 
project; the number of personnel working; weather conditions encountered; 
and any delays encountered.  These records shall cover both conforming and 
deficient features and shall include a statement that equipment and 
materials incorporated in the work and workmanship comply with the 
contract.  The original and one copy of these records in report form shall 
be furnished to the Government daily within 24 hours after the date covered 
by the report, except that reports need not be submitted for days on which 
no work is performed.  As a minimum, one report shall be prepared and 
submitted for every 7 days of no work and on the last day of a no work 
period.  All calendar days shall be accounted for throughout the life of 
the contract.  The first report following a day of no work shall be for 
that day only.  Reports shall be signed and dated by the CQC System 
Manager.  The report from the CQC System Manager shall include copies of 
test reports and copies of reports prepared by all subordinate quality 
control personnel.

3.10   SAMPLE FORMS

Sample forms enclosed at the end of this section.

3.11   NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected 
noncompliance with the foregoing requirements.  The Contractor shall take 
immediate corrective action after receipt of such notice.  Such notice, 
when delivered to the Contractor at the work site, shall be deemed 
sufficient for the purpose of notification.  If the Contractor fails or 
refuses to comply promptly, the Contracting Officer may issue an order 
stopping all or part of the work until satisfactory corrective action has 
been taken.  No part of the time lost due to such stop orders shall be made 
the subject of claim for extension of time or for excess costs or damages 
by the Contractor.

    -- End of Section --
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4296/1 (9/98)  SHEET 1 OF 2 

CONTRACTOR PRODUCTION REPORT 
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

DATE Enter Date (DD/MMM/YY) 

CONTRACT NO TITLE AND LOCATION  

Enter Cnt# Here Enter Title and Location of Construction Contract Here 
REPORT NO Enter Report # Here 

CONTRACTOR  SUPERINTENDENT 
Enter The Contractor's Company Name Here Enter Superintendent's Name Here 

AM WEATHER  PM WEATHER  MAX TEMP  (F) MIN TEMP   (F) 
Enter AM Weather Data Here Enter PM Weather Data Here Enter Max Temp Here Enter Min Temp Here 

WORK PERFORMED TODAY 
Schedule  

Activity No. WORK LOCATION AND DESCRIPTION EMPLOYER NUMBER  TRADE HRS 

      

      

      

      

      

      

      

      

      

      

      

WAS A JOB SAFETY MEETING HELD THIS DATE? 
(If YES attach copy of the meeting minutes)   YES   NO 

TOTAL WORK HOURS ON JOB 
SITE, 
THIS DATE, INCL CON'T SHEETS 

 JOB 
SAFETY WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? 

(If YES attach copy of completed OSHA report)   YES   NO CUMULATIVE TOTAL OF WORK 
HOURS FROM PREVIOUS 
REPORT 

 

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? 
(If YES attach statement or checklist showing inspection performed.)   YES   NO 

WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? 
(If YES attach description of incident and proposed action.)   YES   NO 

TOTAL WORK HOURS FROM  
START OF CONSTRUCTION  

Schedule 
Activity No. LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED  SAFETY REQUIREMENTS HAVE BEEN MET. 

  

  

  

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER) 

Schedule 
Activity No. Submittal # Description of Equipment/Material Received 

   

   

   

   

   

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER. 

Schedule 
Activity No. Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used 

    

    

    

    

    

    

    

    

Schedule 
Activity No. REMARKS 

  

  

  

  

  

  

CONTRACTOR/SUPERINTENDENT DATE  

e5endjcl
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4296/2 (9/98)  SHEET 1 OF 1 

DATE Enter (DD/MMM/YY) CONTRACTOR QUALITY CONTROL REPORT 
(ATTACH ADDITIONAL SHEETS IF NECESSARY) REPORT 

NO  Enter Rpt # Here 

PHASE CONTRACT NO Enter Cnt# Here CONTRACT TITLE Enter Title and Location of Construction Contract Here 

WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES     NO     

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST. 
Schedule 

Activity No. Definable Feature of Work Index # 

   

   

   

PR
EP

A
R

A
TO

R
Y 

   

WAS INITIAL PHASE WORK PREFORMED TODAY? YES     NO     

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST. 
Schedule 

Activity No. Definable Feature of Work Index # 

  

  

  

IN
IT

IA
L 

  

WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES     NO    

WORK COMPLIES WITH SAFETY REQUIREMENTS? YES     NO    
 

Schedule 
Activity No. 

Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification 
Section, Location and List of Personnel Present 

  

  

  

  

  

  

  

  

  

  

FO
LL

O
W

-U
P 

  

REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST) 
Schedule 

Activity No. Description Schedule 
Activity No. Description 

    

    

    

 REMARKS (Also Explain Any Follow-Up Phase Checklist Item From Above That Was Answered "NO"), Manuf. Rep On-Site, etc. 
Schedule 

Activity No. Description 

  

  

  

  

  
 
 On behalf of the contractor, I certify that this report is complete and correct and  
 equipment and material used and work performed during this reporting period is in 
 compliance with the contract drawings and specifications to the best of my knowledge   
 except as noted in this report. AUTHORIZED QC MANAGER AT SITE    DATE 
 

GOVERNMENT QUALITY ASSURANCE REPORT DATE  

QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT 
Schedule 

Activity No. Description 

 

 

 

 

 

 GOVERNMENT QUALITY ASSURANCE MANAGER DATE 
 

e5endjcl
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SECTION 01500

TEMPORARY CONSTRUCTION

PART 1   GENERAL

1.1   SCOPE OF SECTION

The work covered by this section consists of furnishing all labor, 
materials, plant and equipment, and performing all operations required for 
the construction of storage areas, and service facilities needed for 
execution and completion of the work, including the provisions of a 
Contractor field office, a Government field office, project and safety 
signs at the work site, and providing, installing and maintaining a 
vehicular bridge for residential access across the stream. Also included is 
Option work to provide a single-lane gravel roadway detour route.

1.2   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

NEW YORK STATE DEPARTMENT OF TRANSPORTATION (NYSDOT)

Standard Specifications (January 2, 2002 Edition, including latest
revisions) Standard Specifications, 
Construction and Materials

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

NOTE: Any submittals classified as "SD-01 Preconstruction Submittals" 
require approval prior to mobilization to the contract work site. All other 
submittals, classified as "SD-02" through "SD-11," require approval prior 
to commencing the particular task to which the submittal is associated.

SD-01 Preconstruction Submittals

Temporary Facilities Plan; G,COR.

The Contractor shall submit to the Contracting Officer for 
approval its plans showing the layout and details of all temporary 
facilities to be used for this contract, including proposed 
alignment of all safety fencing.

Clearing and Grubbing Plan; G,COR

A clearing and grubbing plan, prepared by the prime Contractor for 
the specific work, describing in detail how the Contractor will 
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implement the pertinent requirements of this specification and the 
contract drawings as applied to the requirements for the Option 1 
Detour, shall be submitted for approval prior to mobilization. A 
coordination meeting shall be held on the site with the 
Contracting Officer's Representative and the private landowner to 
establish the extent of the work, prior to submitting this plan.

Easement Line Delineation; G,COR

Establishment of the easement line with temporary stakes prior to 
the start of work. The establishment of the lines shall be 
coordinated by the Contractor with the Contracting Officer's 
Representative.

Before-Construction Surveys, Temporary Residence Access Bridge; 
G,COR

Survey data for before-construction surveys of the temporary 
residence access bridge, in drawing exchange file (.dxf) format as 
specified herein, shall be submitted to both the COR and the 
project engineer within 48 hours of the completion of the surveys. 
The COR shall receive electronic and plotted versions of this 
information. Transmittal data shall be clear as to what locations 
and what dates the surveys were performed.

Before-Construction Surveys, East Bank Detour Route (Option No. 1); 
G,COR

Survey data for before-construction surveys of the East Bank 
Detour Route, in drawing exchange file (.dxf) format as specified 
herein, shall be submitted to both the COR and the project 
engineer within 48 hours of the completion of the surveys. The COR 
shall receive electronic and plotted versions of this information. 
Transmittal data shall be clear as to what locations and what 
dates the surveys were performed.

SD-02 Shop Drawings

Temporary Residential Access Bridge Abutments; G,COR.

The Contractor shall submit to the Contracting Officer for 
approval plans showing the layout and details of the temporary 
residential access bridge abutments and foundations. 

Detour Route Access Bridge Abutments (Option No. 1); G,COR.

The Contractor shall submit to the Contracting Officer for 
approval plans showing the layout and details of the detour route 
access bridge for Option No. 1 abutments and foundations. 

SD-03 Product Data

After-Removal Surveys, Temporary Residence Access Bridge; G,COR

Survey data for after-removal surveys of the temporary residence 
access bridge, in drawing exchange file (.dxf) format as specified 
herein, shall be submitted to both the COR and the project 
engineer within 48 hours of the completion of the surveys. The COR 
shall receive electronic and plotted versions of this information. 
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Transmittal data shall be clear as to what locations and what 
dates the surveys were performed.

After-Removal Surveys, East Bank Detour Route (Option No. 1) G,COR

Survey data for after-removal surveys of the East Bank Detour 
Route, in drawing exchange file (.dxf) format as specified herein, 
shall be submitted to both the COR and the project engineer within 
48 hours of the completion of the surveys. The COR shall receive 
electronic and plotted versions of this information. Transmittal 
data shall be clear as to what locations and what dates the 
surveys were performed.

SD-05 Design Data

Temporary Residential Access Bridge Abutments; G,COR.

Prior to the installation of the temporary bridge and removal of 
the existing access bridge, the Contractor shall submit 
calculations for the temporary bridge abutments to the Contracting 
Officer for approval.  Calculations shall be stamped by a 
Professional Engineer licensed to practice in the State of New 
York indicating that the design demonstrated by the plans 
satisfies the requirements herein. A design analysis shall 
accompany the calculations, detailing all assumptions.  The design 
data shall include diagrams and instructions from the manufacturer 
or fabricator for use in constructing the abutments.  Contractor 
shall provide design calculations, design analysis and sketches 
for the proposed abutments and retaining walls for the temporary 
bridge as prepared by a professional engineer licensed to practice 
in New York State.

Detour Route Access Bridge Abutments; G,COR.

Prior to the installation of the temporary bridge and removal of 
the existing access bridge, the Contractor shall submit 
calculations for the detour route access bridge abutments to the 
Contracting Officer for approval.  Calculations shall be stamped 
by a Professional Engineer licensed to practice in the State of 
New York indicating that the design demonstrated by the plans 
satisfies the requirements herein. A design analysis shall 
accompany the calculations, detailing all assumptions.  The design 
data shall include diagrams and instructions from the manufacturer 
or fabricator for use in constructing the abutments.  Contractor 
shall provide design calculations, design analysis and sketches 
for the proposed abutments and retaining walls for the detour 
route access bridge as prepared by a professional engineer 
licensed to practice in New York State.

1.4   EASEMENT LINE LOCATION

The contract drawings show easement lines. The Contractor shall coordinate 
marking the limits of the easement with the Contracting Officer's 
Representative prior to the start of work.  The limits of the easement 
shall be marked with temporary stakes, maintained throughout the contract 
duration. The Contractor shall reestablish these points as necessary to 
layout his work.
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PART 2   PRODUCTS

2.1   TEMPORARY BRIDGE

The temporary bridge to access the residence on the east bank of Basket 
Creek and to complete the east bank detour route shall be provided by 
Delaware County Department of Public Works.  Abutments and approaches shall 
be provided by Contractor.  Both bridges are partially disassembled; the 
structural details of the bridges are as follows:

a. 4 longitudinal beams (70 ft= W36x135; 55 ft = W30x99)
b. Diaphragms S15x42.9 at 20 ft max spacing - bolted connections (bolts 
provided by County)
c. 5" thick open metal deck panels, held down with metal clips & bolts 
(connectors provided by County)
d. Fascia beams have rail posts and double box beam guide rail already 
connected
e. Steel channels are provided for bearing areas at each end of the 
bridge (can be placed atop abutment materials)
f. Capacity for legal loads

A photo of one of the structures in place at the storage facility is 
attached to this section.

2.1.1   Abutments

Abutments for the temporary residential access bridge and the detour route 
access bridge shall be gabion baskets or cribbing or other construction as 
approved.  The installation of the temporary abutments shall not require 
any excavation other than minor leveling for abutment materials. 

2.2   EAST BANK DETOUR ROUTE ROADWAY

The detour route roadway shall be constructed of subbase material as 
specified in NYSDOT Item No. 304.15 and geotextile fabric as specified in 
Standard Specifications Item No. 207.10. Material excavated from the 
existing roadbed may be utilized if the material meets requirements for 
satisfactory suitable material, as approved by the COR.

2.3   WEATHER INSTRUMENTS

2.3.1   Rain and Snow Gage

National Weather Service standard gage with stand and wind screen. The gage 
shall be designed to measure both rain and snow, shall be manufactured of 
copper and brass, and shall contain a funnel, inner tube, outer cylinder 
and dipstick.

2.3.2   Thermometer

Minimum/maximum outdoor type with instrument shelter. The thermometer shall 
be mercury filled and designed to indicate minimum, maximum, and current 
temperatures from -40 to 130 degrees F. 
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2.4   PROJECT OFFICE

2.4.1   Project Office Size

The Contractor shall provide and maintain a field office at the project 
site. The Contractor shall investigate the project site to determine the 
size project office that can fit in the limited space provided.

2.4.2   COR's Required Office Space

The Contractor shall provide the Government COR with an office, 
approximately 200 square feet in floor area.  The office shall possess: 
heat; electric light (150 foot-candles at the desk top level); 110-volt 
electrical outlets; air-conditioning; lockable doors; toilet facilities 
(consisting of a minimum of one lavatory and one water closet complete with 
water and sewer service); and a lockable mail box mounted in a location, as 
directed by the COR.

2.4.3   Office Equipment

2.4.3.1   For COR Exclusive Use

The following office equipment shall be provided by the Contractor for the 
Government COR's exclusive use:

a.  Two desks having 60-inch by 30-inch tops, with lockable drawers; 
two swivel chairs; and two tables with 60-inch by 30-inch laminated 
tops;

b.  Telephone, unlimited calling area, and one telephone answering 
machine;

c.  Fire resistant, four-drawer, lockable legal size filing cabinet, 
two sets;

d.  Waste basket;

e.  Personal Computer, Pentium IV, with a clock speed of at least 1.8 
GHz, 256 megabyte RAM, 10 gigabyte hard disk drive, a 56k bps 
fax/modem, 10/100 Ethernet card, and a laser jet printer.  The 
following software shall be included: MS Windows 2000 Operating System 
with SP3 and dial-up internet software;

Computers shall be shipped to the following address:

U.S. Army Corps of Engineers
Information Management Office
100 Penn Square East
Wanamaker Building
Philadelphia, PA 19107

Upon completion of loading the computers with Government furnished 
software, the Contractor shall provide for transportation of the computers 
from the Philadelphia District office to the project's field office and 
connection to dial-up internet service.

2.4.3.2   For COR And Contractor's Joint Use

The following office equipment shall be provided by the Contractor for the 
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COR's and Contractor's joint use:

a.  Copier, Konica Model 3290 desk top copier, or approved equal, 
including adequate supplies and service agreement;

b.  Fax Machine, Xerox  Model N58, or approved equal, including 
adequate supplies and service agreement;

c.  Two portable two-way radios with charges capable of operating on 
the Contractor's working frequencies;

d.  Countertop microwave oven, with digital display, interior light, 
and a minimum 0.6 cubic feet capacity; and

e.  Compact refrigerator, with 1.58 cubic foot capacity, and ice tray.

f. Electric water cooler.

2.5   PROJECT AND SAFETY SIGNS

The Contractor shall provide and erect at locations designated by the 
Contracting Officer, the project and safety signs shown on the sketches 
attached to this section.   The Contractor shall include the Delaware 
County Department of Public Works as a sponsor on the signs, and shall 
include the Delaware County Seal as shown on the sketch attached to this 
section, and the wording "Sponsored by the Delaware County Department of 
Public Works" in the left bottom corner of the project sign.

2.6   TOPSOIL

Topsoil shall be as specified under Standard Specifications Item No. 
613.0101. Existing topsoil can be reused if the material meets the criteria 
specified under the Standard Specifications and as approved by the COR. 

PART 3   EXECUTION

3.1   TEMPORARY CONSTRUCTION

3.1.1   General

The Contractor may construct within the work area indicated on the contract 
drawings, subject to the approval of the Contracting Officer, stockpile 
areas and on-site plant and facilities as needed for the execution of the 
work.

3.1.2   Restoration of Work Site

Removal of all temporary construction and restoration of the work site upon 
completion of the contract shall be in accordance with the requirements of 
Section 01355 ENVIRONMENTAL PROTECTION.

3.2   TEMPORARY BRIDGES

The temporary residential access bridge superstructure and the detour route 
access bridge superstructure shall be retrieved by the Contractor, loaded 
by the Contractor, and returned by the Contractor at the end of the 
project.  A minimum of 48 hours notice in advance of pickup and return is 
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required - contact John Cammer, Deputy Commissioner, (607)434-0720 or 
(607)746-2128.  The County will provide a representative to oversee 
retrieval and erection of the bridges.  Any damage to the temporary bridges 
shall be repaired to the County's satisfaction at Contractor's cost.

The longer bridge (70 foot span) is located at the Fishs Eddy Storage Lot 
(approximately 10 miles from the project site). The shorter bridge (56 foot 
span) is located at the Oxbow Storage Lot (located approximately 4 miles 
north of Walton on State Route 10 - approximately 40 miles from the project 
site). A photo of one of the structures in place at the storage facility is 
attached to this section.

The temporary residence access bridge and the detour route access bridge 
shall be constructed so that low steel is a minimum of 1 foot above the 
adjacent bank, as required by the New York Department of Environmental 
Conservation permit and as shown on the profile on the contract drawings.  
The bridge superstructures shall be installed according to the 
configuration shown on the contract drawings. Construction of the 
abutments, retaining walls and assembly of the bridge shall not proceed 
until the approval of the shop drawings.  No excavation shall be performed 
for installation of the temporary abutments other than minor leveling for 
abutment materials.

3.2.1   Temporary Residence Access Bridge

The temporary bridge and approaches to access the residence on the east 
bank of Basket Creek shall be located at the south end of the project 
limits.  Approach roadway for this bridge between Sta. PC=12+50 and Sta. 
PT=13+15.29 shall also be provided, with the same cross section as the east 
bank detour route roadbed shown in the contract drawings.

The approaches and layout for the temporary residence access bridge shall 
be surveyed, with cross-sections taken every 25 feet, prior to any work on 
the residence access bridge and approaches. 

3.2.2   Temporary Detour Route Access Bridge 

An additional temporary bridge shall be provided at the north end of the 
detour route to allow for traffic to access on and off the east bank detour 
route.  This bridge will be constructed only if the East Bank Detour Route 
Option is exercised by the Government.

3.3   EAST BANK DETOUR ROUTE (OPTION NO. 1)

The temporary detour shall be a single-lane gravel roadway constructed on 
the east bank of Basket Creek.  The east bank detour route shall be 
accessed by traffic at the south end using the temporary residence access 
bridge on the east bank of the creek and at the north end by an additional 
temporary bridge.  The detour route roadway shall have the following 
characteristics: 

a. Single-lane, 12 feet wide, surface of 12 inches of subbase material.
b. Signed for "No Trucks" and "Local Traffic Only" (as specified in 
Section 01550 TRAFFIC CONTROL).
c. Maximum 12% grade
d. Minimum horizontal curve radius = 100 feet

The proposed detour route shall be surveyed, with cross-sections taken 
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every 25 feet, prior to any work on the detour route roadway. 

In lawn areas to receive temporary roadway embankment, sod and topsoil 
shall be stripped and removed. A minimum of 12 inches of subbase material 
shall be installed on geotextile fabric.  In non-lawn areas, no excavation 
shall be performed for installation of the temporary embankments and 
clearing and grubbing shall be performed as specified in Paragraph 
"Clearing and Grubbing". Tree removal shall be performed as specified in 
Paragraph "Tree Removal". A coordination meeting shall be held on the site 
with the Contracting Officer's Representative and the private landowner to 
establish the extent of the tree removal, prior to the start of clearing 
work. Subbase material shall be placed on geotextile fabric on existing 
ground.  Existing surface drainage patterns at both ends of the temporary 
on-site detour shall be protected from fill by adding drainage piping as 
required.

3.3.1   Shed and Fence

The Contractor shall either:

a. remove and store the shed and fence located on the east bank 
property prior to constructing the detour route. The shed and fence 
shall be securely stored until the detour route is removed and the shed 
and fence shall be replaced.

b. relocate, at the residence owner's direction, the shed and fence 
located on the east bank property prior to constructing the detour 
route.  

Care shall be taken when removing these items from the private residence 
property on the southeast side of the stream so as to prevent and minimize 
damage to adjacent areas.  Removal and replacement or relocation shall be 
coordinated with the COR prior to any action.

3.3.2   Clearing and Grubbing

3.3.2.1   Clearing

Trees, stumps, roots, brush, and other vegetation in areas to be cleared 
shall be cut off flush with or below the original ground surface, except 
such trees and vegetation as may be indicated or directed to be left 
standing.  Trees designated to be left standing within the cleared areas 
shall be trimmed of dead branches  1-1/2 inches or more in diameter and 
shall be trimmed of all branches the heights indicated or directed.  Limbs 
and branches to be trimmed shall be neatly cut close to the bole of the 
tree or main branches.  Cuts more than  1-1/2 inches in diameter shall be 
painted with an approved tree-wound paint. Trees and vegetation to be left 
standing shall be protected from damage incident to clearing, grubbing and 
construction operations by the erection of barriers or by such other means 
as the circumstances require.

3.3.2.2   Grubbing

Grubbing shall consist of the removal and disposal of stumps, roots larger 
than  3 inches in diameter, and matted roots from the designated grubbing 
areas.  Material to be grubbed, together with logs and other organic or 
metallic debris not suitable for foundation purposes, shall be removed to a 
depth of not less than  18 inches below the original surface level of the 
ground in areas indicated to be grubbed and in areas indicated as 
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construction areas under this contract.  Depressions made by grubbing shall 
be filled with suitable material and compacted to make the surface conform 
with the original adjacent surface of the ground.

3.3.2.3   Tree Removal

Where indicated or directed, trees and stumps that are designated as trees 
shall be removed from areas outside those areas designated for clearing and 
grubbing.  This work shall include the felling of such trees and the 
removal of their stumps and roots as specified in paragraph GRUBBING. Trees 
shall be disposed of as specified in paragraph DISPOSAL OF MATERIALS.

3.3.2.4   Disposal of Materials

Logs, stumps, roots, brush, rotten wood, and other refuse from the clearing 
and grubbing operation, shall be disposed of offsite unless otherwise 
directed by the COR.

3.4   Traffic Control

East bank detour route traffic control shall be as specified in Section 
01550 TRAFFIC CONTROL.

3.5   REMOVALS

Removal of the temporary residence access bridge, and the temporary detour 
route, and detour route access bridge shall be performed after 
re-construction of the roadway and construction of the permanent residence 
access bridge is complete and open to traffic.  The temporary bridges and 
abutments shall be removed and the detour route roadway material removed.  
The Contractor shall utilize the before- and after-construction cross 
sections in order to return all areas to their original cross-section.  The 
area shall be re-surveyed at the same cross section locations to confirm 
restoration.

Lawn areas disturbed during the placement of the detour roadway and the 
bridges shall be restored by removal of temporary embankment materials, 
placement of 4 inches of topsoil, seeded & mulched.  The top surface of 
restored lawn areas shall match conditions existing prior to construction. 
Permanent seeding and mulching to restore the areas shall be as specified 
in Section 01570 TEMPORARY SOIL EROSION AND SEDIMENT CONTROL.

3.6   CONTRACTOR'S PROJECT OFFICES

The Contractor shall establish at the work site a project office equipped 
and staffed to efficiently conduct the work under this contract and provide 
essential information to the Contracting Officer or its authorized 
representative. The Contractor shall keep at all times at its office a copy 
of all drawings, specifications, and other pertinent information, and shall 
at all times give the Contracting Officer access thereto. The Contractor's 
office shall be equipped with telephone facilities which shall be available 
for use by the Contracting Officer. 

3.7   PROJECT OFFICE

The Contractor shall provide and maintain a field office at the project 
site for the sole use of the Contracting Officer's representatives. The 
office shall be complete and ready for occupancy not later than 30 days 
after receipt of Notice to Proceed.
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a.  The Contractor shall provide the trailer at the work site with 
adequate heat, light, electricity, air conditioning, water, toilet and 
lavatory facilities. The Contractor shall provide portable water, 
provide for treatment of sewage, and provide permanent electric and 
telephone services, including dial-up internet service, all in 
accordance with applicable local municipal, county and State codes. All 
utility costs arising from the use of the office, including telephone 
cost, including dial-up internet service, shall be borne by the 
Contractor.

b.  The trailer shall be placed on concrete block supports, leveled 
and tied down to withstand wind loads. A corrugated metal curtain shall 
be installed around the perimeter of the trailer from floor level to 
the ground. The curtain shall be firmly attached to withstand 
appropriate wind loads. All water piping and all waste piping shall be 
adequately supported and insulated.  Stairs leading to all trailer 
entrances shall be properly secured to the trailer or tied-down.

c.  The Contractor shall provide all janitorial supplies and 
services for the trailer complex to include as a minimum, weekly 
sweeping, dusting, emptying of waste baskets, trash collection, and 
servicing of toilets and monthly mopping of all floors, sterilization 
of toilet seats, waxing of all tile floors and washing of windows. The 
Contractor shall also provide for major maintenance to the trailer and 
its utilities.

d.  The office shall be enclosed by an 8-foot high chain-link 
security fence with three strands of barbed wire, and shall be lighted 
during hours of darkness. This fence shall enclose a Government parking 
area for approximately five cars and shall include appropriate gates 
with locks for both vehicles and employees.

e.  The Contractor shall provide the above described facilities, 
equipment, and services for the life of the contract.

3.8   WEATHER INSTRUMENTS

The Contractor shall provide and maintain at the work site in locations 
determined by the Contracting Officer, weather instruments consisting of a 
rain and snow gage with stand and a thermometer with instrument shelter. 
The Contractor shall take daily readings of precipitation and the minimum 
and maximum temperatures, and shall record such information on the 
Contractor Quality Control Reports as required under Section 01450
CONTRACTOR QUALITY CONTROL. This information will be used by the 
Contracting Officer as the basis for determining if the Contractor is 
entitled to a time extension for unusually severe weather in accordance 
with Special Clause: "Time Extensions for Unusually Severe Weather." The 
Contracting Officer will also consider other climatological factors such as 
abnormally high tides and excessive sustained wind velocities when 
evaluating possible time extensions.

    -- End of Section --
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One of the temporary bridges (for temporary residence access bridge or east bank detour route 
option) to be provided by Delaware County Department of Public Works.  Bridge is 
disassembled into components, located at one of the County storage facilities, typical. 
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SECTION 01550

TRAFFIC CONTROL

PART 1   GENERAL

1.1   SCOPE OF SECTION

The work covered by this section consists of furnishing all labor, 
materials, plant and equipment, and performing all operations required for 
the maintenance and protection of vehicular traffic for the duration of the 
contract work.

1.2   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

NEW YORK STATE DEPARTMENT OF TRANSPORTATION (NYSDOT)

Standard Specifications (January 2, 2002 Edition, including latest
revisions) Standard Specifications, 
Construction and Materials

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

NOTE: Any submittals classified as "SD-01 Preconstruction Submittals" 
require approval prior to mobilization to the contract work site. All other 
submittals, classified as "SD-02" through "SD-11," require approval prior 
to commencing the particular task to which the submittal is associated.

SD-01 Preconstruction Submittals

Traffic Control Plan; 

The Contractor shall develop and submit a Traffic Control Plan in 
accordance with the provisions of the New York State Traffic 
Control Manual to the Delaware County Department of Public Works 
for approval. The plan shall include, but not be limited to: the 
road closure schedule; proposed signage; proposed detour routes; 
barricade and sign placement locations, location of ingress and 
egress points from the site, including Option 1 Detour, and the 
projected schedule for closing County Route 28.  The plan shall 
also include a detailed plan for dealing with after-hours 
malfunctioning of detour signage and signals. Two copies of the 
approved Traffic Control Plan shall be submitted to the 
Contracting Officer prior to the start of work.

Road Closure; G,COR
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The Contractor shall request approval for road closure a minimum 
of two weeks in advance of the scheduled road closure.

SD-07 Certificates

Traffic Control Device Certification; G,COR.

The Contractor shall submit written certification that all traffic 
control devices conform to the requirements of the Standard 
Specifications.

Traffic Control Supervisor; G,COR.

The Contractor shall submit a copy of ATSSA certification for the 
traffic control supervisor.

1.4   QUALIFICATIONS

The Contractor must provide a traffic control supervisor in accordance with 
Section 01450 QUALITY CONTROL.  The traffic control supervisor must be 
certified by the American Traffic Safety Services Association (ATSSA) as a 
Traffic Control Supervisor before the day of bid opening.  This 
certification must be full and not interim.  The Traffic Control Supervisor 
must remain so certified for the duration of the project.

1.5   ACCESS

The Contractor shall provide the public with access to all private property.
 
PART 2   PRODUCTS

2.1   EQUIPMENT

Traffic control devices (signs, lights, reflectors, barricades, etc.) shall 
conform to the requirements of the Standard Specifications, and as the 
Director of the Delaware County Department of Public Works may direct for 
the safety of the traveling public and protection of the work area.

PART 3   EXECUTION

3.1   GENERAL REQUIREMENTS

3.1.1   Notifications

The Contractor shall notify the Delaware County Department of Public Works 
(DPW) the scheduled date for closure of the road at least 2 weeks in 
advance of the closing.  The proposed date for reopening the road shall 
also be provided to the Delaware County DPW at least two weeks in advance 
of the reopening.  Contractor shall request approval for all road closings 
from the Contracting Officer Representative at least two weeks in advance 
of the closing.

3.2   UTILITIES

Prior to erecting any devices in the ground, the Contractor shall contact 
Dig Safely New York - (800) 962-7962 in order to locate utilities in the 
area.
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3.3   TRAFFIC CONTROL DEVICES

The Contractor shall provide all necessary flagger services, variable 
message signs, ground-mounted signs, STOP/SLOW paddles, floodlights, 
flashing warning lights and arrow boards, barricades, cones, markers, 
two-way radios, and other protective devices necessary to warn and protect 
the traveling public, pedestrians and his own employees in accordance with 
the approved Traffic Control Plan and in accordance with Section 619-3 of 
the Standard Specifications. All devices shall be in accordance with 
Section 619-2 of the Standard Specifications and shall be maintained by the 
Contractor in first-class operating condition throughout the contract 
period, which includes cleaning dirt and grease from the reflective 
surfaces of all devices as necessary. Conditions of signs, warning lights, 
barricades, and other traffic control devices shall be recorded daily on 
the Quality Control Records required in Section 01450 CONTRACTOR QUALITY 
CONTROL.  

3.3.1   Traffic Control Cases

The following cases shall be observed for detour signage and road closures. 
 County Route 28 shall be closed to traffic and the detour route shall be 
as detailed in Paragraph DETOUR ROUTE.  Should Option 1 be exercised, 
allowing for the construction of the temporary east bank detour route, 
automobiles shall use the east bank detour route and all other vehicles 
shall use the detour route specified in Paragraph DETOUR ROUTE.

3.3.2   Road Closure

The closure of County Route 28 shall be performed in accordance with the 
requirements of the New York Department of Transportation Manual of Uniform 
Traffic Control Devices Figure 302-5 entitled "Touring Route Closure with 
Detour" enclosed herein.  All detour signs shall be in accordance with the 
Standard Specifications.  This includes sign and post materials, shape and 
wording, placement distance from roadway and height above ground.  The 
Contractor shall minimize the duration of road closures.  The road closure 
must be removed by November 15, 2004.

3.3.3   East Bank Detour Route (Option No. 1)

Traffic control for the east bank detour route shall consist of signals and 
signage to facilitate the passage of approximately 300 cars per day over 
the single-lane gravel roadway specified in Section 01500 TEMPORARY 
CONSTRUCTION.  The east bank detour route shall be for automobile traffic 
only; truck traffic will be detoured along the route specified in Paragraph 
DETOUR ROUTE. The details of the proposed signage and signalling shall be 
included in the Traffic Control Plan submitted for approval.  All signage 
and signalling for the east bank detour route shall be in accordance with 
the requirements of the New York Department of Transportation Manual of 
Uniform Traffic Control Devices Figure 302.10, entitled "Traffic Control 
for Work Area Traffic Detour", except that it shall be a single lane, with 
lighted signals at each end to control the single lane traffic and the 
speed limit shall be posted for 15 mph.  The Contractor is responsible for 
ensuring that the traffic control devices are operable at all times.  

3.3.3.1   24-Hour Contact

The Contractor shall provide the name and telephone number of two people (a 
first responder and a back-up responder) to call in the case of malfunction 
of the traffic control devices to the Government and to Mr. Phil Pierce, 
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Delaware County Department of Public Works.  These personnel shall be able 
to be contacted 24 hours a day, 7 days a week, while the detour route and 
signals are in place.

3.3.3.2   After-Hours Plan for Signal Maintenance

The Contractor shall provide a plan for dealing with detour signal 
malfunction or maintenance.  The plan shall include, at a minimum, the 
ability for 24-hour contact of TWO people able to fix field problems with 
traffic signals, as detailed in Paragraph "24-Hour Contact" and flaggers on 
site within 30 minutes of notification of problems with lights for after 
hours problems, and immediately if during normal hours.  Staff shall be on 
site to repair problems with controllers within 2 hours of notification of 
signal malfunctions.

3.4   DETOUR ROUTE

The Contractor shall close County Route 28 for the duration of the work on 
the retaining wall and roadbed within the limits indicated on the contract 
drawings and as indicated in Paragraph "Road Closure".  However, if Option 
1 is awarded, allowing the Contractor to construct a detour route on the 
east bank of Basket Creek, the Contractor shall close the roadway to trucks 
and allow vehicles to use the east bank detour route.  Trucks will use the 
detour route.  The detour route shall be from County Route 28, following 
Klondike Road to State Route 97 to Sullivan County Route 134, returning to 
County Route 28. 

    -- End of Section --
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SECTION 01570

TEMPORARY SOIL EROSION AND SEDIMENT CONTROL

PART 1   GENERAL

1.1   SCOPE OF SECTION

The work specified in this section includes the temporary soil erosion and 
sediment control measures required to be utilized throughout the contract 
period including inlet/outlet protection, utilization of silt fence, 
turbidity curtain and construction of sediment traps and a stabilized 
construction entrance.

1.2   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

ASTM INTERNATIONAL (ASTM)

ASTM D 751 (2000) Coated Fabrics

ASTM D 1682 (1964; R 1975) Breaking Load and 
Elongation of Textile Fabrics

ASTM D 3786 (1987) Hydraulic Bursting Strength of 
Knitted Goods and Nonwoven Fabrics - 
Diaphragm Bursting Strength Tester Method

ASTM D 4751 (1999a) Determining Apparent Opening Size 
of a Geotextile

ASTM G 26 (1996) Operating Light-Exposure Apparatus 
(Xenon-Arc Type) with and Without Water 
for Exposure of Nonmetallic Materials

NEW YORK STATE DEPARTMENT OF TRANSPORTATION (NYSDOT)

Standard Specifications (January 2, 2002 Edition, including latest
revisions) Standard Specifications, 
Construction and Materials

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

NOTE: Any submittals classified as "SD-01 Preconstruction Submittals" 
require approval prior to mobilization to the contract work site. All other 
submittals, classified as "SD-02" through "SD-11," require approval prior 
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to commencing the particular task to which the submittal is associated.

SD-01 Preconstruction Submittals

Soil Erosion and Sediment Control Plan; G,DO.

The Contractor shall prepare and submit a soil erosion and 
sediment control plan describing the personnel, materials, 
equipment and methods proposed to be utilized to implement the 
soil erosion and sediment control required by the contract 
drawings and the attached Stormwater Pollution Prevention Plan 
(SWPPP), dated February 4, 2004. The Contractor and any 
subcontractor involved with soil disturbance shall complete the 
SPDES General Construction Permit in the SWPPP and forward a 
signed and completed copy to NY State Department of Environmental 
Conservation at the time of this submittal. Any additional soil 
erosion and sediment control items proposed for use by the 
Contractor shall also be included. The Contractor shall coordinate 
and obtain all required local, state, and federal permits at no 
additional expense to the Government. The Contractor will not be 
allowed to mobilize until all permits and this plan are approved.

SD-07 Certificates

Soil Erosion and Sediment Control Items; G,COR.

The Contractor shall submit for approval all items to be utilized 
in the implementation of his Soil Erosion and Sediment Control 
Plan for conformance with specifications herein. Certificates 
consist of statements signed by officials authorized to certify on 
behalf of the manufacturer of a product, system or material, 
attesting that the product, system or material meets specified 
requirements.  The statements must be dated after the award of the 
contract, must state the Contractor's name and address, must name 
the project and location, and must list the specific requirements 
which are being certified.

PART 2   PRODUCTS

2.1   SILT FENCE

2.1.1   FABRICATED SILT FENCE

2.1.1.1   Filter Fabric

Filter fabric shall meet the following specifications:

                                  Minimum
   Fabric Properties          Acceptable Value      Test Method

   Grab Tensile
   Strength (lbs)                  90               ASTM D 1682

   Elongation at
   Failure (%)                     50               ASTM D 1682

   Mullen Burst
   Strength (PSI)                 190               ASTM D 3786
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                                  Minimum
   Fabric Properties          Acceptable Value      Test Method

   Puncture Strength
   (lbs)                           40               ASTM D 751

   Slurry Flow Rate
   (gal/min/sf)                   0.3               

   Equivalent Opening
   Size                          40-80              ASTM D 4751

   Ultraviolet Radiation
   Stability (%)                   90               ASTM G 26

2.1.1.2   Posts

Steel posts shall be T or U shaped weighing a minimum of 1 pound per linear 
foot. Wood posts shall have a minimum cross section of 3 square inches and 
shall be sound quality hardwood.  Posts shall be a minimum of 36 inches in 
length.

2.1.1.3   Wire Fence

Wire fencing shall be a minimum of 14-1/2 gage with a maximum of 6 inch 
mesh opening.

2.1.2   PRE-FABRICATED SILT FENCE

Pre-fabricated silt fence shall be Geofab, Envirofence or approved equal.

2.2   FILTER FABRIC DROP INLET PROTECTION

Wood for frame shall be sound quality hardwood, of the dimensions indicated 
on the drawings.  Posts shall be as specified in Paragraph: "Posts". Filter 
fabric shall be as specified in Paragraph: "Filter Fabric".

2.3   TURBIDITY CURTAIN

Turbidity curtain shall be constructed of filter fabric attached to cable 
with floats as shown on the contractd drawings. Filter fabric shall be as 
specified in Paragraph: "Filter Fabric".

2.4   STABILIZED CONSTRUCTION ENTRANCE

The stabilized construction entrance shall be constructed of 2-inch stone 
or reclaimed/recycled concrete of equivalent size as described on the 
contract drawings. Filter fabric shall be as specified in Paragraph: 
"Filter Fabric".

2.5   CHECK DAMS

Stone for check dams shall be 4 to 8 inches in size, crushed.  Filter 
fabric shall be as specified in Paragraph: "Filter Fabric".

2.6   TEMPORARY SEEDING

Temporary seed mixtures shall be as follows:
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a. for spring, summer, or early fall, seed with rye grass (annual or 
perennial) at 1 lb per 1000 square feet
b. for late fall or early winter, seed with aroostook winter rye 
(cereal rye) at 2.5 lb per 1000 square feet

2.7   PERMANENT SEEDING

Permanent seed mixtures shall contain the following live seed contents:

a. creeping red fescue, 0.45 lb per 1000 square feet
b. tall fescue at 0.45 lb per 1000 square feet
c. perennial rye grass at 0.10 lb per 1000 square feet
d. birdsfoot trefoil at 0.45 lb per 1000 square feet

2.8   TOPSOIL

Topsoil shall be as specified under Standard Specifications Item No. 
613.0101. Existing topsoil can be reused if the material meets the criteria 
specified under the Standard Specifications and as approved by the COR. 

2.9   MULCH

Mulch shall be hay or straw.

PART 3   EXECUTION

3.1   GENERAL

The Contractor shall conduct his operations in conformance with the 
requirements indicated on the contract drawings. The details and 
descriptions for all erosion and sediment controls shall be as described on 
the contract drawings.The Contractor shall use any and all necessary 
measures to perform the work, including, but not limited to: filter fabric 
drop inlet protection, utilization of silt fence, turbidity curtain, check 
dams and construction of a stabilized construction entrance. Temporary 
erosion and sediment control measures shall be provided and maintained 
until the permanent work is completed and operative. The area of bare soil 
exposed at any given time by construction shall be restricted to a minimum. 
Fills and waste areas shall be constructed by selective placement of 
materials to eliminate silts or clays on the surface which may erode and 
contaminate the adjacent waterway. The Contractor shall comply with all 
applicable laws concerning soil erosion and sediment control. 

3.1.1   Stormwater

The Contractor shall collect, contain, treat and discharge waters 
encountered within the work area from any source, including, but not 
limited to: rain, stream waters passing into the work area beneath or 
around the diversion system, from uphill of the work area, or from 
subsurface waters encountered during the removal of the existing wall and 
road bed.  No untreated storm water runoff from any disturbed area shall be 
discharged directly into Basket Creek or the tributary from the west (Sta. 
14+40).

3.1.1.1   SEQUENCE OF CONSTRUCTION

The erosion and sediment controls shall be implemented prior to the start 
of roadbed removal and shall remain in place through all subsequent work 
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operations.  Permanent seeding operations shall be conducted at the 
conclusion of the work, after final grading has been performed.

3.2   SILT FENCE

3.2.1   General

The Contractor shall install the silt fence at the locations required per 
the contract drawings. The silt fence shall be maintained daily. Material 
shall be removed when "bulges" develop in the silt fence. Fabricated silt 
fence shall be constructed as described and shown on the contract drawings. 
 Pre-fabricated silt fence shall be installed per manufacturer's 
recommendations.

3.3   FILTER FABRIC DROP INLET PROTECTION

Protection for inlets shall be constructed as described and as shown on the 
contract drawings.  Inlet protection shall not be constructed across a 
flowing drainage channel. Inlet protection shall be inspected and 
maintained daily.

3.4   TURBIDITY CURTAIN

Turbidity curtain shall be constructed at the location of the new vehicular 
access bridge (approximately located at Station 16+50) as shown on the 
contract drawings.  Curtain shall be inspected and maintained daily.  
Damaged curtain shall be repaired or replaced immediately.

3.5   CHECK DAMS

Check dams shall be constructed in the locations and in the manner 
indicated on the contract drawings.

3.6   STABILIZED CONSTRUCTION ENTRANCE

The stabilized construction entrance shall be constructed as shown and at 
the locations indicated on the contract drawings. 

3.6.1   Vehicle/Equipment Washing

Any required washing of equipment shall be performed on an area stabilized 
with stone and that drains into an approved sediment trapping device.

3.7   TEMPORARY SEEDING

Temporary seeding is to be performed when disturbances are not at final 
grade and there will be future grading work.  Seeding shall be performed as 
described and at the locations indicated on the contract drawings.  Seeded 
areas shall be mulched at a rate of 90 lb per 1000 square feet.

3.8   PERMANENT SEEDING

Permanent seeding is to be performed when disturbances are at final grade 
and there will be no future grading work.  Seeding shall be performed as 
described and at the locations indicated on the contract drawings.  Seeded 
areas shall be mulched at a rate of 90 lb per 1000 square feet.
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3.9   DUST CONTROL

The Contractor shall apply water until moist to control dust when required 
and/or directed by the Contracting Officer.

3.10   MAINTENANCE OF EROSION AND SEDIMENTATION CONTROL FACILITIES DURING 
CONSTRUCTION

During the life of this contract, the Contractor shall maintain all 
facilities constructed for erosion and sedimentation control under this 
contract until the material concerned has become stabilized to the extent 
that erosion or sedimentation is no longer occurring. During the 
construction period, the Contractor shall conduct frequent training 
sessions on environmental protection. The curricula should include methods 
of detecting and avoiding erosion and sedimentaion; familiarity with 
erosion control standards, both statutory and contractual; and installation 
and care of vegetative covers, plants and other facilities to prevent and 
correct environmental pollution.

3.11   REMOVAL

At the completion of construction, the Contractor shall remove all 
temporary erosion and sediment controls without releasing any sediment.

    -- End of Section --
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Purpose 

The purpose of this narrative is to document the Stormwater Pollution Prevention Plan (SWPPP) for construction during 

the Delaware County Route 28 Retaining Wall Replacement.  This SWPPP is required for the New York State Department 

of Environmental Conservation SPDES General Permit for Stormwater Discharges from Construction Activity (Permit No. 

GP-02-01). The Sediment and Erosion Control Plan has been prepared in accordance with the technical standards 

detailed in the “New York Guide Lines for Urban Erosion & Sediment Control.”  Where possible water quality and quantity 

controls for post-construction stormwater control practices are in conformance with the technical standards contained in 

the “New York State Stormwater Management Design Manual.” 

 

Project Scope / Description 

The proposed project is located in the Town of Hancock, Delaware County, NY.  This retaining wall protects and carries 

Delaware County Route 28 along the North Branch of Basket Creek, a tributary to the Delaware River. The Current Dry 

Laid Stone Retaining Wall is failing and the road is in danger of falling into Basket Creek. The project area is located in a 

moderately steep river valley with very shallow bedrock. Due to site conditions moving the road is not feasible, which 

leaves reconstructing the wall in its current location as the best option. 

 

The major components of the wall replacement include: 

- Removal of the existing failing wall; including the road, roadbed, cross culverts, and attached bridge 

- Construction of a new retaining wall system  

- Construction of new drainage structures, cross culverts, including a new concrete box culvert  

- Construction of a new road and roadbed system  

- Construction of a new bridge 

 

The project area is confined to as little space as possible due to the lack of right of way adjacent to the roadway.  As can 

be seen on the erosion and sediment control plan, this area consists of the County Route 28 roadway and ditches, the 

current wall system, and temporary easements we are seeking from the landowners.  The temporary easement area 

includes both banks and streambed of Basket Creek and area across the creek needed for construction.  

 

The entire area of the project including easements is approximately 3.9 acres.  With slightly more than 1 acre of 

disturbance the project calls for a NYSDEC SPDES Construction Permit. There is 1,225ft of CR 28 that will be 

reconstructed within the limits of disturbance. During this work there will be an increase in the impervious area of 

approximately 4% due to changing pavement geometry. The existing gravel shoulders will be widened and paved during 

construction.  

 

Stormwater Management Objectives 

-Implementation of erosion and sediment controls during construction in order to maintain water quality (Part II NYSDEC 

SPDES General Permit for Storm Water Discharges from Construction Activities). 

-To implement storm water management measures where possible to ensure that runoff quantity and quality after 

construction is not substantially altered from pre-developed conditions.  
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Present Conditions 

The current 557 feet of retaining wall runs along the western bank of the Basket Creek approximately 1 mile North of the 

Delaware / Sullivan County Line. On the upper side of the road there are rock outcrops forming steep slopes and the 

lower side of the road is Basket Creek. The wall is built on the existing bedrock that forms the Basket Creek streambed. It 

extends upward to form a parapet along CR 28 and also acts as an abutment for a private bridge.   

 

The site is within a small tributary watershed that feeds into the North Branch of Basket Creek.  The tributary comes from 

the west through a 36 inch diameter cross culvert within the project area through the existing wall into the stream.  The 

current stormwater drainage of the road consists of an open ditch with cross culverts on the upper (west) side of the road.  

This ditch catches water both from CR 28 and water from the back slope.  The lower (east) side of the road has several 

scuppers within the parapet of the wall that drain directly into the creek. 

 

The U.S. Department of Agriculture, Natural Resource Conservation Service Soil Survey depicts a “Maplecrest gravelly 

silt loam” soil (Hydrologic group B. Soil group 7 of NY State System) on the southern end of the project site and a 

“Lackawanna and Bath soils” (Hydrologic group C soil group 8 of NY State System) and “Oquaga, Lordstown and Arnot 

soils” (Hydrologic group C/D soil group 8 of NY State System) on the northern end of the site.  All of these soils pose a 

severe erosion hazard when they are disturbed, which puts emphasis on erosion and sediment controls during 

construction.  More than half of the excavation during the project will expose bedrock such that erosion and sediment 

problems should be minimal. 

 

There are no NYSDEC regulated wetlands or NWI wetlands present on the site.  There is little vegetative cover to be 

removed along the back slopes of CR 28 and the only proposed cover will replace what is disturbed.  Basket Creek is 

classified by NYSDEC as ”Class C fresh surface water”.  The site is not within a NYSDEC recognized TMDL (Total 

Maximum Daily Load) watershed or a 303(d) listed water. 

 

Future Conditions 

The future conditions for the site are much like the existing conditions today.  A new post and panel wall will act as the 

western bank of Basket Creek that will carry a new roadbed.  There will be a new bridge replacing the access for the 

landowner on the opposite side of the stream.  On the upper (western) side of the road where a conventional ditch is not 

feasible, concrete barrier will be constructed at the edge of the paved shoulder to retain the back slope.   

 

Drainage patterns will only change within the close proximity of the retaining wall.  Water from the west side of the road 

and slope will be collected into catch basins then discharged into the creek instead of the previous ditch that then crossed 

CR 28 with the tributary and discharged into the creek.  The water from the east side of the road will also be collected into 

catch basins instead of the previous scuppers that drained water through the wall into the creek. 

 

There is little vegetative cover to be removed along the back slopes of CR 28.  During construction the western bank of 

Basket Creek will be dewatered to allow construction.  Looking at the water classification: “The best usage of Class C 

water is fishing.  These waters shall be suitable for fish propagation and survival.  The water quality shall be suitable for 

primary and secondary contact recreation, although other factors may limit the use for these purposes” (Part 701 of 6 

NYCRR).  Within the scope of this project best usages and standards will be maintained.  Impacts due to temporarily 
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dewatering the western stream bank are expected to be insignificant and the new stream bank will be similar to the 

existing (retaining wall) such that no permanent impacts are expected.  

 

Treatment of quantity and quality of stormwater runoff in the area of the new wall is not planned at this time.  New 

drainage structures are to be used to safely and effectively remove stormwater from the public traveled roadway.  It is 

understood that they do not attenuate stormwater discharge rates nor do they promote stormwater quality improvements.  

Stormwater discharge rates and quality are not expected to substantially change preexisting rates.  Comparing pre and 

post construction imperviousness, there is an approximately 4% increase (0.04 Acres) in pavement area. The difference 

stems from the new roadway having paved shoulders.  Using TR 55 (NRCS, 1986) to model the stormwater discharge 

rates at a common point downstream from our disturbance area, there was very little change.  With rainfall greater than 

the 25-year storm, there was a discharge increase of approximately 1ft3/ sec.  The new drainage system will convey the 

stormwater with no erosion or scour problems.  The bedrock that lies beneath Basket Creek will prevent scour potential at 

the stormwater outfalls. 

 

The existing ditches north and south of the new wall will be regraded and failing pipes will be replaced.  There are no 

alterations to drainage patterns above and below the project.  Erosion and sediment controls (outlined in the project 

drawings) will be used during construction to maintain water quality.   

   

Construction 

The following uses the word “operator” as “the person, persons or legal entity which owns, leases, or has rights to the 

property on which the construction activity is occurring (ie. Delaware County Department of Public Works); and 

“contractor” as the person, persons or legal entity which shall be taking part in construction activities.   

 

The project plans contain a proposed construction sequence and construction notes for each erosion and sediment 

control.  It will be the contractors’ responsibility to implement the SWPPP and the operators’ authorized inspector will carry 

out inspections.  The contractor shall sign the “CONTRACTOR / SUBCONTRACTOR SPDES PERMIT CERTIFICATION” 

as well as any subcontractor that is involved with soil disturbance or potentially pollution causing activities.   

 

The construction is anticipated to begin early summer of 2004 and to be completed before the end of fall of 2004.  Our 

NYSDEC Article 15, Title 5: Protection of Water and 6NYCRR 608: Water Quality Certification Permit states in stream 

work shall be accomplished only from June 15th, through September 30th. 

 

Throughout the duration of construction the site shall be kept clean of litter and debris that could lead to pollution.  This 

includes any materials that could lead to water/soil contamination problems and/or trash that could enter the creek or be 

blown from the site.    

 

The appropriate sediment and erosion control devices shall be in place before initial soil disturbance and before any new 

disturbance of stabilized soil throughout construction.  For clarification on what is the appropriate device see the 

construction sequence and/or ask the operators’ authorized inspector. 
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During the dewatering process of Basket Creek all water shall be collected before disposal.  If water is clear it shall be 

released from the work site in a stable manor.  If the water is turbid it shall be pumped to an upland area for sediment 

removal.  There is an area marked on the erosion and sediment control plan for a sediment trap or other sediment 

removal method.  The operator or the operators’ authorized inspector shall approve the contractors’ method of sediment 

removal.   

 

During construction, clean water from the hillside may be diverted into the hillside stream to prevent excess water from 

entering the disturbance area.  The contractor could accomplish this by keeping the existing ditch intact until the erodable 

soils are removed from lower areas (ie. Bedrock is exposed).  The contractor also the option to use other water 

conveyance systems at the approval of the operator or the operators’ authorized inspector. 

 

On the southern end of the project there is an area for construction staging.  This area could be used for possible material 

stockpiles.  The area will have silt fence protection on the downhill slopes but any erodeable stockpiles must have 

additional silt fence on the down steam border of the pile.  Roadway areas south of the project may be used as stockpile 

areas if approved by the operator or the operators’ authorized inspector and are adequately protected. 

 

All disturbed area (Including stockpile and /or storage areas) will be permanently seeded and mulched within seven days 

after reaching final grade. Any disturbed (erodable areas) areas that are not at final grade must be temporally stabilized 

(ie. temporary seeding and mulching or anchored geotextile fabric) within seven days of their disturbance.  Construction 

notes on temporary and permanent seeding are included with project plans.  Suitable mulch cover shall be maintained 

until stable vegetative cover is established.   

 

Inspection and Maintenance 

All erosion and sediment control practices will be inspected for integrity and effectiveness on a 7-calendar day interval as 

well as after every ½ inch of rainstorm event. If any device is found damaged or has reached its specified sediment 

holding capacity, it shall be repaired and or cleaned immediately.    

 

Maintenance of the site after construction will include post construction inspection to check the site for any problems 

including vegetation problems. Vegetation is to be re-seeded as needed. 

 

Reviews and/or Permits 

New York State Office of Parks, Recreation and Historic Preservation (SHPO) – The State Historic Preservation 

Office has reviewed the project and has concluded that the project will have “No Adverse Effect upon properties in or 

eligible for inclusion in the State and National Registers of Historic Places”. 

 

Army Corp of Engineers – Because this project is being administered by the Corps of Engineers, permits are not 

required from the Corps.  

 

NYSDEC Article 15, Title 5: Protection of Water – The project has been reviewed by NYSDEC and permit Number  

4-1236-00414/00001 has been issued (Dated June 15, 2003). 
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NYSDEC 6NYCRR 608: Water Quality Certification  – The project has been reviewed by NYSDEC and permit Number 

4-1236-00414/00001 has been issued (Dated June 15, 2003). 

 

NYSDEC SPDES General Permit For Storm Water Discharges From Construction Activities – This project has over 

one acre of disturbance area such that we are seeking coverage under a permit for construction. 

 

State Environmental Quality Review Act (SEQR) – This project has been identified as a Type II Action in accordance 

with the State Environmental Quality Review of the Environmental Conservation Law and 6 NYCRR, Part 617.  

Accordingly, no further environmental review is required. 
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CONTRACTOR / SUBCONTRACTOR SPDES PERMIT CERTIFICATION 

 
In accordance with the requirements of the SPDES General Permit for Construction Activity, GP-02-01, each Contractor 

and Subcontractor identified in the Storm Water Pollution Prevention Plan (SWPPP) must certify that they understand the 

permit conditions and their responsibilities.  The permit defines an “operator” as “the person, persons or legal entity which 

owns or leases the property on which the construction activity is occurring”. Every Contractor and Subcontractor 

performing an activity that involves soil disturbance shall sign this certification and provide it to the Owner prior to 

performing any work.  This certification shall be signed by an authorized person in accordance with the requirements of 

Part V.H. of this permit. 

 

“I certify under penalty of law that I understand and agree to comply with the terms and conditions of the SWPPP 

for the construction site identified in such SWPPP as a condition of authorization to discharge stormwater.  I also 

understand the operator must comply with the terms and conditions of the New York State Pollutant Discharge 

Elimination System (“SPDES”) general permit for stormwater discharges from construction activities and that it is 

unlawful for any person to cause or contribute to a violation of water quality standards.” 

 

 

Firm   __________________________________________ 

 

Address __________________________________________ 

 

  __________________________________________ 

 

City  __________________     State   ________________     ZIP   __________________ 

 

Telephone (_____) - _____-__________ 

 

Name  __________________________________________ 

 

Title  __________________________________________ 

 

Signature __________________________________________   Date   ___________________ 
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SECTION 01720

SURVEY REQUIREMENTS

PART 1   GENERAL

1.1   SCOPE OF SECTION

The work covered by this section consists of furnishing all labor, 
materials, plant and equipment, and performing all operations required for 
conducting surveys and survey data submittals.

1.2   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

U.S. ARMY CORPS OF ENGINEERS (USACE)

EM 1110-1-1005 (31 Aug 1994) Topographic Surveying Manual

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

NOTE: Any submittals classified as "SD-01 Preconstruction Submittals" 
require approval prior to mobilization to the contract work site. All other 
submittals, classified as "SD-02" through "SD-11," require approval prior 
to commencing the particular task to which the submittal is associated.

SD-06 Test Reports

Surveying Procedures and Equipment; G,DO.

All surveying procedures, methods, and equipment for topographic 
surveys shall be reviewed and approved by the Government Survey 
Point of Contact prior to the start of any type of surveying work.

SD-07 Certificates

Qualifications; G,DO.

Provide qualifications of the independent licensed surveyor(s) for 
land surveying, licensed in the State of New York.
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PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   SURVEY REQUIREMENTS

The Contractor shall be responsible for conducting all surveys required to 
demonstrate that the construction is in compliance with the specified 
tolerances and the lines, grades, and elevations shown on the drawings. 
Surveys shall be taken by a New York licensed surveyor. These surveys shall 
consist of cross-sections taken before the start of work, during the work 
and after the completion of the work, as specified in Section 00800 SPECIAL 
CLAUSES: QUANTITY SURVEYS. Cross-sections shall be recorded in 50-foot 
intervals, except where lesser intervals are otherwise specified, such as 
in section DPW SP-3 "REMOVAL AND SALVAGE OF STONE WALL". 

3.2   GENERAL SURVEY REQUIREMENTS

3.2.1   Qualifications of Surveyor

All surveys must be performed by an independent survey company.  All land 
surveys shall be performed under the direction and supervision of a 
Professional Licensed Surveyor licensed in the State of New York.

3.2.2   Control

Survey control will be established from the existing survey baseline 
control description data information as shown on the contract drawings. The 
Contractor shall utilize North American Vertical Datum (NAVD) 1988 as the 
vertical datum.  The Contractor shall utilize the New York State Plane 
Coordinate System (NAD 1983) as the horizontal reference datum.

3.2.3   Tolerances

The profile lines shall be surveyed utilizing surveying procedures and 
methodology that meet or exceed accuracy tolerances of +/- 0.10 feet in the 
vertical and +/- 0.50 feet in the horizontal, with a 95% confidence level. 
All topographic surveys performed in conjunction with this Contract shall 
meet all criteria outlined in EM 1110-1-1005.

3.2.4   Data Submittal

All survey cross section data shall be reduced and tabulated as a series of 
offset and elevation pairs. Horizontal distances of each survey point shall 
be referenced as right (positive) and left (negative) of the survey 
baseline. In addition, all survey points shall be recorded in three 
dimensions, using the New York State Plane Coordinate System, NAD83 and 
NAVD88 for elevations. The data shall be entered into a digital format in 
the DOS operating system on 1.44 Mb 3 1/2" double sided/high density micro 
disks or CD. The data shall be submitted in the following file:

ASCII files using distances offset from the baseline (X) and elevation 
(Z), as shown on attached sheets.

ASCII files having a descriptive header for each cross section line 
followed by three columns:  Eastings (X), Northings (Y) and Elevation 
(Z), as shown on attached sheets.

BMAP Free Format ASCII files using distances offset from the baseline 
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(X) and elevation (Z1), as shown on attached sheets.

Plotted cross section drawings in AutoCAD 2002 format shall also be 
submitted for each cross section survey taken.  The grid spacing shall be 
10 feet in the vertical and 100 feet in the horizontal.  Each drawn cross 
section shall show the station from which it was taken.  These drawings 
shall be submitted on CD.

3.2.5   Timely Submission of Survey Data

Survey data, unless specified otherwise, shall be submitted to the COR 
within 5 workdays of completion of the surveys.

    -- End of Section --
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Section 01720 Page 4 

SURVEY DATA FORMAT 
 
 
 
 
Easting, Northing, and Elevation Format or XYZ Format (Comma Delimited) 
 
 
7202.13                     Station in feet (Do not include "+") 
382475.74,30975.42,-37.3    Easting, Northing, and Elevation 
382475.85,30974.85,-37.3          " 
382476.06,30973.78,-37.4          " 
382476.16,30973.25,-37.4          " 
382476.28,30972.59,-37.5          " 
382476.38,30972.10,-37.5          " 
382476.50,30971.45,-37.4          " 
382476.60,30970.98,-37.6          " 
382476.73,30970.35,-37.4          " 
382476.83,30969.84,-37.6          " 
382476.96,30969.22,-37.3          " 
382477.07,30968.68,-37.5          " 
382477.20,30968.06,-37.3          " 
382477.30,30967.52,-37.4          " 
382477.40,30966.88,-37.2          " 
382477.48,30966.32,-37.1          " 
7729.45                     Station in feet (Do not include "+") 
382475.74,30975.42,-37.3    Easting, Northing, and Elevation 
382475.85,30974.85,-37.3          " 
Etc. 
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SECTION 01780

AS-BUILT DRAWINGS

PART 1   GENERAL

1.1   SCOPE OF SECTION

The work specified in this section includes the preparation of as-built 
drawings complete, as a requirement of this contract.

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-07 Certificates

Progress Prints; G,COR.

The Contractor shall submit as-built marked prints with submission 
of each monthly pay estimate.

SD-11 Closeout Submittals

As-Built Drawings; G,COR.

The Contractor shall submit as-built drawings as specified herein.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   PROGRESS MARKED-UP AS-BUILT PRINTS

The Contractor shall mark-up one set of paper prints to show the as-built 
conditions for the project.  These as-built marked prints shall be kept 
current and available on the jobsite at all times.  All changes from the 
contract plans which are made in the work or additional information which 
might be uncovered in the course of construction shall be accurately and 
neatly recorded as they occur by means of details and notes.  The as-built 
marked prints will be jointly inspected for accuracy and completeness by 
the Contracting Officer's representative and a responsible representative 
of the Construction Contractor prior to submission of each monthly pay 
estimate.  The drawings shall show the following information, but not be 
limited thereto:

a.  The location and description of any utility lines or other 
installations of any kind or description known to exist within the 
construction area.  The location shall include dimensions to permanent 
features.

b.  Correct grade or alignment of roads, structures, or utilities if any 
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changes were made from the contract plans.

c.  Correct elevation if changes were made in site grading.

d.  Changes in details of design or additional information obtained from 
working drawings specified to be prepared and/or furnished by the 
Contractor including but not limited to erection, pipe sizes, dimensions of 
headwalls and foundations, etc.

e.  The topography and grades of all drainage installed or affected as part 
of the project construction.

f.  All changes or modifications which result from the final inspection.

3.2   PRELIMINARY SUBMITTALS

The Contractor shall prepare the progress as-built prints and these shall 
be delivered to the Contracting Officer at the time of final inspection for 
his review and approval.  These as-built marked prints shall be neat, 
legible and accurate.  The review by Government personnel will be expedited 
to the maximum extent possible.  Upon approval, the as-built marked prints 
will be returned to the Contractor for use in preparation of final as-built 
drawings.  If upon review, the drawings are found to contain errors and/or 
omissions, they will be returned to the Contractor for corrections.  The 
Contractor shall complete the corrections and return the as-built marked 
prints to the Contracting Officer within ten (10) calendar days.

3.3   DRAWING PREPARATION

3.3.1   General Requirements

Upon approval of the as-built prints submitted, the Contractor will be 
furnished the contract drawings on compact disc (CD) in AutoCAD 2002 format 
with all amendments incorporated.  The drawing files shall be modified as 
necessary to correctly show all the features of the project as it has been 
constructed by bringing the contract set into agreement with the approved 
as-built prints, adding such additional drawings as may be necessary. 

3.3.2   Modification of Contract Drawings

Only personnel proficient in the preparation of engineering drawings and 
the use of AutoCAD 2002, to standards satisfactory and acceptable to the 
Contracting Officer, shall be employed to modify the contract drawings or 
prepare additional new drawings.  All additions and corrections to the 
contract drawings shall be done using AutoCAD 2002 in a professional 
manner, and shall match the existing linework and/or lettering used on the 
drawings in type, density, size and style.  The title block to be used for 
any new as-built drawings shall be the same as that used on the original 
drawings. 

3.3.3   Identification of Final As-Built Drawings

When final revisions have been completed, each drawing shall be identified 
with the words "RECORD DRAWING AS-BUILT" followed by the name of the 
General Contractor in letters at least 3/16-inch high.  All contract 
drawings shall be annotated and dated in the revision block as either 
"AS-BUILT DRAWING" denoting no revision on the sheet or "REVISED AS-BUILT 
DRAWING" denoting one or more revisions.  For drawings having as-built 
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revisions, a revision number contained within a 3/16 inch high triangle 
shall be included in the revision block.  All changes to drawings shall be 
encircled with a series of short arcs forming a "cloud", with the triangle 
revision number positioned immediately next to each cloud.

3.4   FINAL REQUIREMENTS

After receipt by the Contractor of the approved as-built prints and the 
original contract drawings, the Contractor shall within 30 days for 
contracts less than $5 million or within 60 days for contracts of $5 
million or more, make the final as-built submittal.  This submittal shall 
consist of the completed as-built drawings on  compact disk (CD) in AutoCAD 
2002 format and the return of the approved as-built prints.  All drawings 
shall be complete in all details.  All AutoCAD files will become the 
property of the Government upon final approval.  Failure to submit the 
above as-built information as required will be cause for withholding any 
payment due the Contractor under this contract. The Contracting Officer 
will review all as-built drawings for accuracy and conformance to the above 
requirements.  The Contractor shall make all corrections, changes, 
additions, and deletions required to meet these standards.  Approval and 
acceptance of final as-built drawings will be required before final payment 
is made to the Contractor.

    -- End of Section --
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SECTION 02220

DEMOLITION

PART 1   GENERAL

1.1   SCOPE OF SECTION

The work specified in this section includes the requirement for demoliton 
of existing items.

1.2   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by the 
basic designation only.

AMERICAN NATIONAL STANDARDS INSTITUTE (ANSI)

ANSI A10.6 (1990) Safety Requirements for Demolition 
Operations

U.S. ARMY CORPS OF ENGINEERS (USACE)

EM 385-1-1 (Nov. 2003) U.S. Army Corps of Engineers 
Safety and Health Requirements Manual

1.3   Submittals

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

NOTE: Any submittals classified as "SD-01 Preconstruction Submittals" 
require approval prior to mobilization to the contract work site. All other 
submittals, classified as "SD-02" through "SD-11," require approval prior 
to commencing the particular task to which the submittal is associated.

SD-01 Preconstruction Submittals

Qualifications; G,DO.

Name and qualifications of Contractor's proposed competent 
demolition person. 

Demolition Plan; G,DO

A demolition plan, prepared by the prime Contractor for the 
specific work, describing in detail how the Contractor will 
implement the pertinent requirements of EM 385-1-1, Section 23 and 
Section 25 shall be submitted for approval prior to mobilization. 
The Contractor shall perform an engineering survey by a competent 
demolition person of the northwest road sloped embankment, 
roadway, roadbed, stone retaining wall, streambed, and private 
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residence property on the southeast of the stream bank, to 
determine the structural layout, the conditions of the above 
structures including the partially collapsed stone retaining wall, 
the possibility of unplanned collapse of any portion of the 
structure, and the existence of other potential or real demolition 
hazards. Written evidence that the required surveys have been 
performed shall be included in the Demolition Plan. The 
Contractor's method for providing safe access and temporary 
shoring of the partially collapsed stone retaining wall shall be 
identified in the plan and shall be in accordance with the 
requirements of EM 385-1-1, Section 23 and Section 25. Protective 
systems shall be designed by a Registerd Professional Engineer, 
licensed in the State of New York.

1.4   GENERAL REQUIREMENTS

Do not begin demolition until authorization is received from the 
Contracting Officer.  The work includes demolition and removal of resulting 
rubbish and debris.  Rubbish and debris shall be removed from Government 
property daily, unless otherwise directed, to avoid accumulation at the 
site.  Materials that cannot be removed daily shall be stored in areas 
specified by the Contracting Officer.  In the interest of occupational 
safety and health, the work shall be performed in accordance with EM 385-1-1, 
Section 23, Demolition, and other applicable Sections.  In the interest of 
conservation, salvage shall be pursued to the maximum extent possible.

1.5   REGULATORY AND SAFETY REQUIREMENTS

Comply with federal, state, and local hauling and disposal regulations.   
In addition to the requirements of the "Contract Clauses," safety 
requirements shall conform with ANSI A10.6.

1.6   DUST AND DEBRIS CONTROL

Prevent the spread of dust and debris and avoid the creation of a nuisance 
or hazard in the surrounding area.  Do not use water if it results in 
hazardous or objectionable conditions such as, but not limited to, ice, 
flooding, or pollution. Sweep pavements as often as necessary to control 
the spread of debris.

1.7   PROTECTION

1.7.1   Existing Work

Before beginning any demolition work, the Contractor shall survey the site 
and examine the drawings and specifications to determine the extent of the 
work.  The Contractor shall take necessary precautions to avoid damage to 
existing items to remain in place, specifically the private residence 
property on the southeast side of the stream. Any damaged items shall be 
repaired or replaced at the Contractor's expense and subject to the 
approval by the Contracting Officer.  The Contractor shall coordinate the 
work of this section with all other work and shall construct and maintain 
shoring, bracing, and supports as required.  The Contractor shall ensure 
that structural elements are not overloaded and shall be responsible for 
increasing structural supports or adding new supports as may be required as 
a result of any cutting, removal, or demolition work performed under this 
contract.  Do not overload structural elements. Provide new supports and 
reinforcement for existing construction weakened by demolition or removal 
work.  Repairs, reinforcement, or structural replacement must have 
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Contracting Officer approval and shall be in accordance with the 
requirements of EM 385-1-1, Section 23, Section 25, and other applicable 
sections.

1.7.2   Facilities

Walls that are designed and constructed to stand without lateral support or 
shoring, and are determined to be in stable condition, shall remain 
standing without additional bracing, shoring, of lateral support until 
demolished, unless directed otherwise by the Contracting Officer.  The 
Contractor shall ensure that no elements determined to be unstable are left 
unsupported and shall be responsible for placing and securing bracing, 
shoring, or lateral supports as may be required as a result of any cutting, 
removal, or demolition work performed under this contract.

 
1.7.3   Protection of Personnel

During the demolition work the Contractor shall continuously evaluate the 
condition of the structure being demolished and take immediate action to 
protect all personnel working in and around the demolition site.  No area, 
section, or structural element will be allowed to be left standing without 
sufficient bracing, shoring, or lateral support to prevent collapse or 
failure while workmen remove debris or perform other work in the immediate 
area. The conditions at the work site require that special emphasis be 
placed on safe access and protection for employees working in or near the 
creek and stone retaining wall. The creek bottom is mostly bedrock covered 
with rocks and boulders of varying sizes and is very slippery. The existing 
stone retaining wall is in a state of partial collapse and temporary 
shoring shall be required for protection of employees working in the creek 
bed.

1.8   BURNING

The use of burning at the project site for the disposal of refuse and 
debris will not be permitted.

1.9   Environmental Protection

The work shall comply with the requirements of Section 01355 ENVIRONMENTAL 
PROTECTION.

1.10   USE OF EXPLOSIVES

Use of explosives will not be permitted.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   DEMOLITION WORK

Specifically, demolition of the frames and grates supporting the wall and 
the wall itself is required.  Removal/relocation of the fence and shed on 
the private property shall be as specified in Section 01500 TEMPORARY 
CONSTRUCTION.
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3.2   EXISTING ITEMS TO BE REMOVED

3.2.1   General

Existing items indicated on the contract drawings shall be removed and 
properly disposed of offsite in accordance with all local, State, and 
Federal laws and regulations. 

3.2.1.1   Removal of Frames and Grates

Removal of the temporary frames and grates shall be as specified in DPW 
SP-1 "REMOVE AND SALVAGE FRAMES AND GRATING".

3.2.1.2   Stone Wall Removal

Removal of the stone wall shall be as specified herein and in DPW SP-3 
"REMOVE AND SALVAGE STONE WALL".

3.2.1.3   Box Beam Guide Railing

The existing single box beam guide railing located at the north east end of 
the project (Sta. 19+32.12 to Sta. 21+39.77) shall be removed and salvaged 
as shown on the Contract Drawings.  

3.2.2   Utilities and Related Equipment

The Contractor shall utilize New York's One Call system to locate and 
markout utilities. In addition, the Contractor shall take reasonable effort 
to locate any additional underground utilities, not covered by this 
service. If existing utilities require removal, they shall be terminated in 
a manner conforming to the nationally recognized code covering the specific 
utility and approved by the Contracting Officer.  When utility lines are 
encountered that are not indicated on the drawings, the Contracting Officer 
shall be notified prior to further work in that area. If utility lines are 
encountered that are not shown on drawings, contact the Contracting Officer 
for further instructions.

3.3   DISPOSITION OF MATERIAL

3.3.1   Title to Materials

Except where specified in other sections, all materials and equipment 
removed, and not reused, shall become the property of the Contractor and 
shall be removed from Government property.  Title to materials resulting 
from demolition, and materials and equipment to be removed, is vested in 
the Contractor upon approval by the Contracting Officer of the Contractor's 
demolition and removal procedures, and authorization by the Contracting 
Officer to begin demolition.  The Government will not be responsible for 
the condition or loss of, or damage to, such property after contract award. 
 Materials and equipment shall not be viewed by prospective purchasers or 
sold on the site.

3.3.1.1   Frames and Grates

The temporary frames and grates shall be salvaged and transported to the 
Fishs Eddy Storage Lot as specified in DPW SP-1 "REMOVE AND SALVAGE FRAMES 
AND GRATING".
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3.3.1.2   Stone Wall Removal

The stones from the stone wall shall be salvaged and transported at the 
Contracting Officer's Representative's direction as specified in DPW SP-3 
"REMOVE AND SALVAGE STONE WALL".

3.3.1.3   Box Beam Guide Railing

Salvaged guide railing shall be transported to Fishs Eddy Storage Lot, 
located approximately 10 miles from the project location.

3.4   CLEANUP

Debris and rubbish shall be removed from excavations. Debris shall be 
removed and transported in a manner that prevents spillage on streets or 
adjacent areas.  Local regulations regarding hauling and disposal shall 
apply.

    -- End of Section --
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SECTION 02260

TEMPORARY WATERWAY DIVERSION SYSTEM

PART 1   GENERAL

1.1   SCOPE OF SECTION

The work covered by this section consists of furnishing all labor, 
materials, and equipment, and performing all operations required to install 
a temporary waterway diversion system in Basket Creek and diverting a small 
tributary and a drainage pipe flow during replacement work, as specified 
herein.

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

NOTE: Any submittals classified as "SD-01 Preconstruction Submittals" are 
submittals required to be submitted to, and approved by, the office 
indicated prior to mobilization to the contract work site. All other 
submittals, classified as "SD-02" through "SD-11," shall be submitted to, 
and approved or reviewed by, the office indicated prior to commencing the 
particular task to which the submittal is associated.

     SD-01 Preconstruction Submittals

Temporary Waterway Diversion System; G,DO. 

Contractor shall submit for approval, the proposed temporary 
waterway diversion system, including a detailed description of the 
system, and, the equipment, labor, and installation procedures to 
be used. 

Temporary Seasonal Creek Diversion; G,DO.

The Contractor shall submit to the Contracting Officer for 
approval plans showing the layout and details of the diversion 
system for the hillside seasonal stream to the west (Sta. 14+35) 
during box culvert installation and headwall rehabilitation and 
the drainage flow at Sta. 20+55 during replacement of the storm 
drainage pipe. Plan shall address water quality, including 
sedimentation and erosion control requirements.

SD-05 Design Data

Temporary Waterway Diversion System; G,DO.

Prior to the installation of the temporary waterway diversion 
system, the Contractor shall submit to the Contracting Officer for 
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approval calculations for the system.  Calculations shall be 
stamped by a Professional Engineer licensed to practice in the 
State of New York indicating that the design demonstrated by the 
plans satisfies the requirements herein.

       
PART 2   PRODUCTS

2.1   TEMPORARY WATERWAY DIVERSION SYSTEM

The temporary waterway diversion system shall be capable of being quickly 
and easily installed and removed. The system shall divert water away from 
the dry-laid stone wall. The system shall be capable of being constructed 
in moving water and shall perform effectively and efficiently on a 
subsurface comprised of mud, silt, sand, cobbles, and rocks.

The diversion system is intended to facilitate work associated with removal 
of the existing wall/roadbed and installation of new wall.  There is no 
specific requirement that the diversion system be capable of withstanding a 
certain duration storm.  However, should the diversion system be 
"overtopped" during the work, the Contractor shall still required to abide 
by permit requirements for water quality as specified in Section 01570 
TEMPORARY SOIL EROSION AND SEDIMENT CONTROL.  In the upper portions of the 
stream within project limits (generally upstream from the existing bridge), 
the "top of bank" is well defined and the stream does not go out of bank 
even under unusual events.  The water depth under "common" flow conditions 
is less than 12 inches deep.  In the lower reach of the stream, the 
topography levels out and the flood plain enlarges.  The Contractor shall 
select water diversion system details accordingly.

2.2   TEMPORARY SEASONAL STREAM DIVERSION

The materials for the hillside seasonal stream diversion system (Sta. 
14+35) and the drainage flow diversion (Sta. 20+55) shall be as approved in 
the Contractor-submitted and approved submittal.

PART 3   EXECUTION

3.1   RESTRICTIONS ON WORK

The placement of the temporary waterway diversion system in the stream 
shall be limited to between 15 June 2004 and 30 September 2004. 

3.2   WATERWAY DIVERSION SYSTEM INSTALLATION

The temporary waterway diversion system shall not encroach in stream more 
than 5 feet, measured from the face of the dry-laid stone wall.  The system 
shall not dam the stream.  The waterway diversion system shall be installed 
in accordance with the approved submittals.  The system shall be in place 
during all removal of the dry laid stone wall, and construction of the new 
retaining wall, including, but not limited to rock drilling, soldier pile 
placement, concrete placement, and panel placement. The Contractor shall 
pump to maintain dry conditions behind the diversion system to provide an 
area with no visible standing or flowing water behind the diversion.

3.3   TEMPORARY WATERWAY DIVERSION SYSTEM MAINTENANCE

The temporary waterway diversion system shall be maintained throughout the 
placement in the stream.  No portion of the system shall be permitted to 
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remain after removal of the system components.  Disturbance to the existing 
rocks and cobbles in the stream and the streambed shall be minimized during 
placement, use or removal of the system. The Contractor shall monitor the 
weather throughout the course of the project for events which would 
endanger the integrity of the system or result in overflow conditions in 
the stream and respond accordingly.

3.4   TEMPORARY SEASONAL STREAM DIVERSION

The Contractor shall temporarily divert the small hillside seasonal stream 
to the west (Station 14+35) during the box culvert installation and 
headwall rehabilitation and the drainage flow at Sta. 20+55 during 
replacement of the storm drainage pipe.  The system shall not dam the 
stream.  The system shall be installed in accordance with approved 
submittals.  The temporary diversion shall be maintained throughout the 
work in the vicinity of the culvert, culvert headwall or replacement 
drainage pipe.  No portion of the diversion shall be permitted to remain 
after completion of the replacement work.  Disturbance to the existing 
rocks and cobbles in the hillside seasonal stream shall be minimized during 
placement, use or removal of the system. Restrictions on water quality, 
including sedimentation and erosion control requirements, shall be as 
specified in Section 01570 TEMPORARY SOIL EROSION AND SEDIMENT CONTROL.

    -- End of Section --
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SECTION 02373

GEOTEXTILE

PART 1   GENERAL

1.1   SCOPE OF SECTION

The work covered by this section consists of furnishing all labor, 
material, and equipment, and performing all operations required for 
providing geotextile above the washed cobble layer, above 
embankment-in-place and surrounding the slope and wall underdrain 
materials, as indicated on the contract drawings.

1.2   REFERENCES

The publications listed below form a part of the specification to the 
extent referenced.  The publications are referred to in the text by basic   
designation only.

ASTM INTERNATIONAL (ASTM)

ASTM D 3786 (1987) Hydraulic Bursting Strength of 
Knitted Goods and Nonwoven Fabrics - 
Diaphragm Bursting Strength Tester Method

ASTM D 4354 (1999) Sampling of Geosynthetics for 
Testing

ASTM D 4355 (1999) Deterioration of Geotextiles from 
Exposure to Ultraviolet Light and Water 
(Xenon-Arc Type Apparatus)

ASTM D 4491 (1999a) Water Permeability of Geotextiles 
by Permittivity

ASTM D 4533 (1991; R 1996) Trapezoid Tearing Strength 
of Geotextiles

ASTM D 4632 (1991; R 1997) Grab Breaking Load and 
Elongation of Geotextiles

ASTM D 4751 (1999a) Determining Apparent Opening Size 
of a Geotextile

ASTM D 4759 (1988; R 1996) Determining the 
Specification Conformance of Geosynthetics

ASTM D 4833 (2000) Index Puncture Resistance of 
Geotextiles, Geomembranes, and Related 
Products

ASTM D 4873 (2002) Identification, Storage, and 
Handling of Geosynthetic Rolls and Samples
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1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-03 Product Data

Thread; G,DO

A minimum of 7 days prior to scheduled use, proposed thread type 
for sewn seams along with data sheets showing the physical 
properties of the thread.

SD-04 Samples

Quality Assurance Samples and Tests; G,DO

Samples for quality assurance testing; 7 days shall be allotted in 
the schedule to allow for testing.

SD-07 Certificates

Geotextile; G,DO

A minimum of 7 days prior to scheduled use, manufacturer's 
certificate of compliance stating that the geotextile meets the 
requirements of this section.  For needle punched geotextiles, the 
manufacturer shall also certify that the geotextile has been 
continuously inspected using permanent on-line full-width metal 
detectors and does not contain any needles which could damage 
other geosynthetic layers.  The certificate of compliance shall be 
attested to by a person having legal authority to bind the 
geotextile manufacturer. Certificate shall be a statement signed 
by an official authorized to certify on behalf of the manufacturer 
of the geotextile, attesting that the product meets specified 
requirements.  The statement must be dated after the award of the 
contract, must state the Contractor's name and address, must name 
the project and location, and must list the specific requirements 
which are being certified.

1.4   DELIVERY, STORAGE AND HANDLING

Delivery, storage, and handling of geotextile shall be in accordance with 
ASTM D 4873.

1.4.1   Delivery

The Contracting Officer shall be notified a minimum of 24 hours prior to  
delivery and unloading of geotextile rolls.  Rolls shall be packaged in an 
opaque, waterproof, protective plastic wrapping.  The plastic wrapping 
shall not be removed until deployment. If quality assurance samples are 
collected, rolls shall be immediately rewrapped with the plastic wrapping.  
Geotextile or plastic wrapping damaged during storage or handling shall be 
repaired or replaced, as directed.  Each roll shall be labeled with the 
manufacturer's name, geotextile type, roll number, roll dimensions (length, 
width, gross weight), and date manufactured.
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1.4.2   Storage

Rolls of geotextile shall be protected from construction equipment, 
chemicals, sparks and flames, temperatures in excess of 160 degrees F, or 
any other environmental condition that may damage the physical properties 
of the geotextile.  To protect geotextile from becoming saturated, rolls 
shall either be elevated off the ground or placed on a sacrificial sheet of 
plastic in an area where water will not accumulate. 

1.4.3   Handling

Geotextile rolls shall be handled and unloaded with load carrying straps, a 
fork lift with a stinger bar, or an axial bar assembly.  Rolls shall not be 
dragged along the ground, lifted by one end, or dropped to the ground.

PART 2   PRODUCTS

2.1   GEOTEXTILE

Geotextile shall be a woven or nonwoven pervious sheet of polymeric 
material and shall consist of long-chain synthetic polymers composed of at 
least 95 percent by weight polyolefins, polyesters, or polyamides.  The use 
of woven slit film geotextiles (i.e. geotextiles made from yarns of a flat, 
tape-like character) will not be allowed.  Stabilizers and/or inhibitors 
shall be added to the base polymer, as needed, to make the filaments 
resistant to deterioration by ultraviolet light, oxidation, and heat 
exposure.  Regrind material, which consists of edge trimmings and other 
scraps that have never reached the consumer, may be used to produce the 
geotextile.  Post-consumer recycled material may also be used.  Geotextile 
shall be formed into a network such that the filaments or yarns retain 
dimensional stability relative to each other, including the edges.  
Geotextiles shall meet the requirements specified in Table 1.  Where 
applicable, Table 1 property values represent minimum average roll values 
(MARV) in the weakest principal direction.  Values for AOS represent 
maximum average roll values.
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TABLE 1
MINIMUM PHYSICAL REQUIREMENTS FOR DRAINAGE GEOTEXTILE

  ------------------------------------------------------------------------
    PROPERTY         UNITS        ACCEPTABLE VALUES        TEST METHOD
  ------------------------------------------------------------------------
   GRAB STRENGTH         LBS       300                     ASTM D 4632
  ------------------------------------------------------------------------
   SEAM STRENGTH         LBS       250                     ASTM D 4632
  ------------------------------------------------------------------------
   BURSTING STRENGTH     PSI       580                     ASTM D 3786
  ------------------------------------------------------------------------
   PUNCTURE              LBS       175                     ASTM D 4833
  ------------------------------------------------------------------------
   TRAPEZOID TEAR        LBS       115                     ASTM D 4533
  ------------------------------------------------------------------------
   APPARENT OPENING
   SIZE              U.S. SIEVE    70-100                  ASTM D 4751
  ------------------------------------------------------------------------
   PERMITTIVITY        SEC -1      0.7                     ASTM D 4491
  ------------------------------------------------------------------------
   ULTRAVIOLET
   DEGRADATION       PERCENT       50 AT 500 HRS           ASTM D 4355
  ------------------------------------------------------------------------

2.2   THREAD 

Sewn seams shall be constructed with high-strength polyester, nylon, or 
other approved thread type.  Thread shall have ultraviolet light stability 
equivalent to the geotextile and the color shall contrast with the 
geotextile.

2.3   MANUFACTURING QUALITY CONTROL SAMPLING AND TESTING

The Manufacturer shall be responsible for establishing and maintaining a 
quality control program to assure compliance with the requirements of the 
specification.  Documentation describing the quality control program shall 
be made available upon request.  Manufacturing quality control sampling and 
testing shall be performed in accordance with the manufacturer's approved 
quality control manual.  As a minimum, geotextiles shall be randomly 
sampled for testing in accordance with ASTM D 4354, Procedure A.  
Acceptance of geotextile shall be in accordance with ASTM D 4759.  Tests 
not meeting the specified requirements shall result in the rejection of 
applicable rolls.

PART 3   EXECUTION

3.1   SUBGRADE PREPARATION

The surface underlying the geotextile shall be smooth and free of ruts or 
protrusions which could damage the geotextile.  Subgrade materials and 
compaction requirements shall be in accordance with applicable project 
specifications.  Any irregularities shall be removed so as to insure 
continuous, intimate, contact of the geotextile with all the surface.  Any 
loose material, soft or low density pockets of material, shall be removed; 
erosion features such as rills, gullies, etc. must be graded out of the 
surface before geotextile placement. The prepared surfaces will require 
inspection and approval by the Contracting Officer prior to the placement 
of the geotextile.
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3.2   INSTALLATION

3.2.1   General

The Contractor shall notify the Contracting Officer a minimum of 24 hours  
prior to installation of geotextile.  Geotextile rolls which are damaged or 
contain imperfections shall be repaired or replaced as directed.  The 
geotextile shall be laid flat and smooth so that it is in direct contact 
with the subgrade.  The geotextile shall also be free of tensile stresses, 
folds, and wrinkles. The placement procedures require that the length of 
the geotextile be slightly greater than the road width, slope length, or 
drain perimeter, etc., as applicable.  The Contractor shall adjust the 
actual length of the geotextile used based on initial installation 
experience.  Temporary pinning of the geotextile to help hold it in place 
until the overlying material is placed will be allowed.  The temporary pins 
shall be removed as the overlying materials are placed to relieve high 
tensile stress which may occur during placement of material on the 
geotextile. Subsequent to the placement of the overlying materials, the 
geotextile shall be anchored into the top of slope as shown on the contract 
drawings. Other appropriate means to prevent movement such as sand bags and 
stone could also be used.  Trimming of excess material shall be performed 
in such a manner that the geotextile shall not be damaged in any way.

3.2.1.1   Under Pavement Areas

The geotextile shall be laid with the machine direction of the fabric 
parallel to the centerline of the road.

3.2.1.2   Underdrains

The geotextile shall be laid with the machine direction of the fabric 
perpendicular to the centerline of the drainage ditch.

3.3   SEAMS

3.3.1   Overlap Seams

Geotextile panels shall be continuously overlapped a minimum of 24 inches 
at all longitudinal and transverse joints.  Where seams must be oriented 
across the slope, the upper panel shall be lapped over the lower panel.  If 
approved, sewn seams may be used instead of overlapped seams.

3.3.2   Sewn Seams

The stitch type used shall be a 401 locking chain stitch or as recommended 
by the manufacturer.  Seam strength shall meet the minimum requirements 
specified in Table 1.  The thread at the end of each seam run shall be tied 
off to prevent unraveling.  Skipped stitches or discontinuities shall be 
sewn with an extra line of stitching with a minimum of  18 inches of 
overlap.

3.4   PROTECTION

The geotextile shall be protected during installation from clogging, tears, 
and other damage.  Damaged geotextile shall be repaired or replaced as 
directed.  Adequate ballast (e.g. sand bags) shall be used to prevent 
uplift by wind.  The geotextile shall not be left uncovered for more than 7 
days after installation.
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3.5   REPAIRS

Torn or damaged geotextile shall be repaired.  Clogged areas of geotextile 
shall be removed.  Repairs shall be performed by placing a patch of the 
same type of geotextile over the damaged area.  The patch shall extend a 
minimum of 12 inches beyond the edge of the damaged area.  Patches shall be 
continuously fastened using approved methods.  The machine direction of the 
patch shall be aligned with the machine direction of the geotextile being 
repaired.  Geotextile damage which cannot be repaired shall be removed and 
replaced.  Repairs shall be performed at no additional cost to the 
Government

3.6   COVERING

Geotextile shall not be covered prior to inspection and approval by the 
Contracting Officer.  The geotextile shall be protected from damage during 
the placement of overlying materials primarily by limiting the height of 
drop of materials to no greater than 1-foot unless otherwise approved by 
the Contracting Officer.  Any damage to the geotextile during placement of 
the overlying materials shall be repaired or replaced by the Contractor at 
his own expense.

    -- End of Section --
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DPW SP-1 Page 1 

DPW SP-1  SPECIAL SPECIFICATION - REMOVE AND SALVAGE FRAMES AND GRATES 
 
DESCRIPTION: 
 
This work consists of removing two units of steel frames and grates from the stream as indicated on the 
plans.  The materials shall be salvaged and transported to a storage lot owned by Delaware County at 
Fishs Eddy, off County Route 17 adjacent to Exit 89 of State Route 17. 
 
MATERIALS: 
 
None 
 
CONSTRUCTION DETAILS: 
 
The Contractor shall remove the frames and grates with as little damage as practical and transport them to 
the storage site and unload and stack for storage as directed by a representative of the County. The frames 
may be disassembled to facilitate transport.  All steel shall be removed from the stream. 
 
The Contractor shall provide the County contact Deputy Commissioner John Cammer - (607)746-2128) 
with two days advance notice of the date of delivery to the storage lot. 
 
Prior to removal of the frames and grates, roadbed material shall be removed from behind the wall (on the 
road side).  Such excavation shall be included for payment in Item 203.02 Unclassified Excavation for 
removal of the roadbed.  No milling will be required in advance of this excavation for this specific item in 
the area immediately behind the metalwork.  
 
The stone wall may be removed behind the metalwork at the time of the removal of the metalwork (paid 
under Item DPW SP-3), or the portion of stone wall immediately behind the metalwork may be pulled 
towards the roadway to prevent it from collapsing into the stream during this procedure (cost incidental to 
this item).  The frames and grates should be removed prior to installation of the streambed water 
diversion.  Hence, this becomes an important task to be performed early in the project. 
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DPW SP-2 Page 1 

DPW SP-2 SPECIAL SPECIFICATION - REMOVE BRIDGE 
 
DESCRIPTION: 
 
This work consists of removing the existing single-lane, single-span bridge and the East Abutment. 
 
MATERIALS: 
 
None 
 
CONSTRUCTION DETAILS: 
 
The Contractor shall remove the bridge and abutment in its entirety.  All materials shall be disposed of 
properly by the contractor. 
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DPW SP-3 Page 1 

DPW SP-3  SPECIAL SPECIFICATION - REMOVE AND SALVAGE STONE WALL 
 
DESCRIPTION: 
 
This work consists of removing the dry laid stones of the wall and transporting to storage site(s) identified 
by the Delaware County Department of Public Works.   More than one site may be identified.  The 
maximum hauling distance shall be assumed to be ten miles from the site.  The stones shall become the 
property of others – the Department of Public Works shall provide direction as to location of the storage 
site at the time of the removal of the wall. 
 
The mortared stone parapet portion of the wall, above the dry-laid portion, shall be removed as Specified 
in Unclassified Excavation.  The non-stone, granular material portion of the roadbed shall also be 
removed as Unclassified Excavation prior to removal of the stones of the wall.  Only removal of the dry-
laid stone portion of the wall shall be included under this item.  
 
MATERIALS: 
 
None 
 
CONSTRUCTION DETAILS: 
 
The Contractor shall remove the stones of the dry-laid wall with as little non-stone material as practical 
and transport them to the storage site.  
 
The removal may be performed with bucket-type equipment, but shall attempt to minimize breakage of 
the larger stones to the extent practical.  The stones may be dumped at the storage site. 
 
The Contractor shall have surveyed dimensions obtained at a maximum of 25 ft sections for purposes of 
determining pay quantities. 
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DPW SP-4 Page 1 

DPW SP-4  SPECIAL SPECIFICATION - DRILLING HOLES FOR SOLDIER PILES 
 
DESCRIPTION: 
 
This item consists of all work necessary to drill rock sockets for support of soldier piles. 
 
MATERIALS: 
 
None 
 
CONSTRUCTION DETAILS: 
 
Holes shall be drilled in the required locations shown on the contract drawings, with equipment capable 
of providing a smooth inside surface of the hole without causing new fractures in the surrounding rock, 
during the drilling operation.  The minimum depth of the rock sockets shall be as indicated on the plans.  
Additional depth may be required, as directed by the Government following the Government’s inspection 
of the hole. Should severely fractured, decomposed or weathered rock be encountered during drilling, the 
Contractor shall be required to over-excavate an additional depth of 2 feet.  The maximum depth of 
overexcavation permitted shall not exceed 2 feet in depth.   
 
All rock material loosened or otherwise disturbed by the drilling operations should be removed from the 
excavation prior to placement of the soldier pile and surrounding concrete (as specified in DPW SP-5 and 
SP-6 “PROVIDE AND INSTALL SOLDIER PILES”).  All loose material from the drilling operation 
shall be treated as spoil and removed from the site. All water used as a part of the drilling operation or 
resulting from groundwater infiltration in the excavation shall be captured, removed, and treated 
appropriately, according to the requirements of the environmental permits for this project. 
 
The Contractor must ensure that all soldier pile excavations are cleaned of drilling residue, loosened rock 
or debris, dewatered, and inspected and approved by the Government prior to installation of the soldier 
piles. 
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DPW SP-5 and 6 Page 1 
 
 

DPW SP-5  SPECIAL SPEC. - PROVIDE AND INSTALL SOLDIER PILES (HP 13x60) 
DPW SP-6  SPECIAL SPEC. - PROVIDE AND INSTALL SOLDIER PILES (HP 14x89) 
 
 
DESCRIPTION: 
 
This work consists of all work necessary to provide and install steel H piling of size and at locations 
indicated on the plans. 
 
REFERENCES 
 
The publications listed below form a part of this specification to the extent referenced. The publications 
are referred to in the text by basic designation only. 
 

NEW YORK STATE DEPARTMENT OF TRANSPORTATION (NYSDOT) 
 
Standard Specifications (Jan. 2, 2002)  Specifications for Construction and Materials 
 

ASTM INTERNATIONAL (ASTM) 
 
ASTM A572M  (2003) Standard Specification for High-Strength Low-Alloy 

Columbium-Vanadium Structural Steel 
 
MATERIALS: 
 
Steel Piling - A572M Grade 345 - NYSDOT Standard Specifications Section 715-01. 
Concrete - materials complying with NYSDOT Standard Specifications Section 501, Portland Cement 
Concrete, General, having a mix designed to provide a compression strength of 4000 psi within 30 days 
of placement. 
 
SUBMITTALS: 
 
The Contractor shall submit a work plan and design drawings and calculations for a temporary structure 
to support and maintain proper alignment of each soldier pile until the foundation concrete has been 
allowed to cure for the time period specified in Table 555-1 of the Standard Specifications. 
 
CONSTRUCTION DETAILS: 
 
The Contractor must ensure that all soldier pile excavations are cleaned of drilling residue, loosened rock 
or debris, dewatered, and inspected and approved by the Government prior to installation of the soldier 
piles as specified in DPW SP-4 DRILLING HOLES FOR SOLDIER PILES. 
 
The piles shall be properly aligned in the holes and, in accordance with the contract drawings, battered 
backwards towards the road at 2% in a section view; the piles should be vertical in the elevation view.  
The concrete shall be continually placed by methods that ensure against segregation and dislodging of the 
excavation walls.  Concrete shall completely fill the shaft.  Concrete shall be vibrated to ensure the 
concrete has completely surrounded the H-pile and has filled the circumference of the excavation. The 
placement of the piles in the excavation should permit a minimum of 6 inches of concrete on all sides of 
the soldier pile once it is installed in the hole and properly aligned.   
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Each pile must be supported in such a manner that will support the batter and vertical alignment of the 
pile until the concrete has been allowed to cure for the time period indicated in Table 555-1 of the 
Standard Specifications. 
 
Upon completion of the wall, the piles shall be cut off flush at the theoretical elevation indicated on the 
plans.  The top edges of the pile shall be ground after cutting to provide a minimum of a one-eighth inch 
chamfer. 
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DPW SP-7  SPECIAL SPECIFICATION - INSTALL PANELS - WALL 
DPW SP-8  SPECIAL SPECIFICATION - INSTALL PANELS - BRIDGE 
 
DESCRIPTION: 
 
This work consists of retrieving, loading, hauling and installing concrete panels, as indicated on the plans 
and described herein.  The panels are owned by Delaware County and stored at a lot at Fishs Eddy, off 
County Route 17 adjacent to Exit 89 of State Route 17. 
 
REFERENCES 
 
The publications listed below form a part of this specification to the extent referenced. The publications 
are referred to in the text by basic designation only. 
 

NEW YORK STATE DEPARTMENT OF TRANSPORTATION (NYSDOT) 
 
Standard Specifications (Jan. 2, 2002)  Specifications for Construction and Materials 
 
MATERIALS: 
 
Concrete Non-shrink Grouting Material – materials complying with NYSDOT Standard Specifications 
Section 701-05. 
 
CONSTRUCTION DETAILS: 
 
The Contractor shall coordinate with the Government and County to schedule pick up of the panels at 
Fishs Eddy.  The Contractor shall provide the County contact Deputy Commissioner John Cammer - 
(607)746-2128) with two days advance notice of the need to access the storage lot. The Government shall 
select the panels from the inventory at the lot (they are identical size, but slightly used condition).  
Handling and unloading of the panels shall be witnessed by the Government. 
 
The panels shall be loaded and transported by the Contractor to the site.  The panels shall be positioned 
and welded in place as indicated on the plans.  Tolerances shall be as specified in Table 1 below. 
 
The panels shall not be placed between the piles until the concrete footings and the pile footings have 
been allowed to cure for the time period indicated in Table 555-1 of the Standard Specifications.  
Backfilling behind the new post-and-panel wall shall not be permitted until the closure pours and concrete 
footings have been permitted to cure for the time period indicated in Table 555-1 of the Standard 
Specifications. 
 
Most of the panels shall be placed vertically between posts installed by the Contractor to form the wall - 
i.e, “wall” panels.  Some of the panels shall be placed on top of the bridge beams to form the deck of the 
bridge - i.e., “bridge” panels. 
 
The “wall” panels shall be set on a level reinforced concrete footer as indicated on the plans. 
 
This item includes welding the panels in place, according to the plans.  This item also includes providing 
and installing non-shrink concrete grout between the “bridge” panels along the center beam.  This item 
also includes core drilling weep holes in the “wall” panels as shown on the plans. 
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SUBMITTAL: 
 
The Contractor shall prepare a work plan for handling and stacking the panels.  The work plan shall be 
submitted for review by the Government at least 7 days in advance of the work.  No work may be 
scheduled or performed prior to approval by the Government. 

TABLE 1 
TOLERANCES FOR FORMED SURFACES AND POST-AND-PANEL WALLS 

 
1.  Variations from the plumb:  In any 10 feet of length 1/4 inch 

a.  In the lines and surfaces of walls Maximum for entire length and in 
arises 

1 inch  
 

In any 20 feet of length 1/4 inch b.  For control-joint grooves, and 
other conspicuous lines Maximum for entire length 1/2 inch 

In any 10 feet of length 1/4 inch 2.  Variation from the level or from the 
grades indicated on the drawings:  In any bay or in any 20 feet of 

length 
3/8 inch 

In any bay or in any 20 feet of 
length 

1/4 inch a.  In horizontal grooves, and other 
conspicuous lines 

Maximum for entire length 1/2 inch 
In any 20 feet 1/2 inch 3.  Variation of the linear wall lines from 

established position in plan Maximum 1 inch 

4.  Variation of distance between walls 1/4 inch per 10 feet of distance, 
but not more than 1/2 inch in any 
one bay, and not more than 1 inch 
total variation�   

 

Minus 1/4 inch 5.  Variation in the sizes and locations of 
wall opening Plus 1/2 inch 

Minus 1/4 inch 6.  Variation in the thickness of slabs and 
walls  Plus 1/2 inch 
7.  Footings:   

Minus 1/2 inch a.  Variation of dimensions in plan 
Plus 2 inches when formed or plus 

3 inches when placed against 
unformed excavation 

b.  Misplacement of eccentricity 2 percent of the footing width in 
the direction of misplacement but 
not more than 

2 inches 

c.  Reduction in thickness  Minus 5 percent of specified 
thickness 
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DPW SP-9  SPECIAL SPECIFICATION - FURNISH AND INSTALL BRIDGE BEAMS 
 
DESCRIPTION: 
 
This work consists of furnishing and installing new structural steel bridge beams and diaphragms as 
indicated on the plans. 
 
REFERENCES 
 
The publications listed below form a part of this specification to the extent referenced. The publications 
are referred to in the text by basic designation only. 
 

NEW YORK STATE DEPARTMENT OF TRANSPORTATION (NYSDOT) 
 
Standard Specifications (Jan. 2, 2002)  Specifications for Construction and Materials 
 

ASTM INTERNATIONAL (ASTM) 
 
ASTM A 588 (2003) Standard Specification for High-Strength Low-Alloy Structural Steel with 

50 ksi Minimum Yield Point to 4-in. Thick 
 
MATERIALS: 
 

Structural Steel – ASTM A588 – per NYSDOT Standard Specifications Section 715 
Structural Steel to be painted per NYSDOT Standard Specifications Sections 708 & 740.  The 
paint system shall be three coats with the final coat to be “Light Gray” color. 

 
CONSTRUCTION DETAILS: 
 
The bridge beams and diaphragms shall be installed with partial connection to the wall posts and 
abutment.  The bridge deck panels shall be placed and attached to the bridge beams (price included under 
Install Panels).  Following the installation of the panels, the connection of the bridge beams to the posts 
shall be completed, as well as the encasement of the bridge beams in the abutment. 
 
SUBMISSIONS: 
 
The Contractor shall prepare shop drawings for the structural elements for review by the Government.  
The drawings shall be prepared and/or reviewed and approved by a professional engineer, licensed to 
practice in New York, prior to their submittal to the Government for review.  The submittal shall include 
a statement by the engineer confirming approval for submittal to the Government for its review. 
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DPW SP-10  SPECIAL SPECIFICATION - FURNISH AND INSTALL WALL GUIDE RAILING 
DPW SP-11  SPECIAL SPECIFICATION - FURNISH AND INSTALL BRIDGE RAILING 
 
DESCRIPTION: 
 
This work consists of furnishing and installing railing along the roadway attached to the soldier piles and 
railing and posts on the bridge as indicated on the plans. 
 
REFERENCES 
 
The publications listed below form a part of this specification to the extent referenced. The publications 
are referred to in the text by basic designation only. 
 

NEW YORK STATE DEPARTMENT OF TRANSPORTATION (NYSDOT) 
 
Standard Specifications (Jan. 2, 2002)  Specifications for Construction and Materials 
 
MATERIALS: 
 

Galvanized box beam railing and posts - NYSDOT Standard Specifications 
 
CONSTRUCTION DETAILS: 
 
Railing details shall generally follow those depicted on NYSDOT Standard Drawings.  Construction shall 
be to the lines and in the locations indicated on the contract drawings. 
 
SUBMISSIONS: 
 
The Contractor shall prepare shop drawings for the railing and bridge rail posts for review by the 
Government.  The drawings shall be prepared and/or reviewed and approved by a professional engineer, 
licensed to practice in New York, prior to their submittal to the Government for review.  The submittal 
shall include a statement by the engineer confirming approval for submittal to the Government for its 
review. 
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DPW SP-12  SPECIAL SPECIFICATION - CONSTRUCT ABUTMENT 
 
DESCRIPTION: 
 
This item consists of all work necessary to construct the abutment as shown on the plans.  Such work 
shall include excavation, formwork, reinforcing steel, concrete, backfill, and final grading of the 
surrounding area.  This work also includes maintaining the existing utilities during the construction of the 
bridge and abutment. 
 
REFERENCES 
 
The publications listed below form a part of this specification to the extent referenced. The publications 
are referred to in the text by basic designation only. 
 

NEW YORK STATE DEPARTMENT OF TRANSPORTATION (NYSDOT) 
 
Standard Specifications (Jan. 2, 2002)  Specifications for Construction and Materials 
 
MATERIALS: 
 
Concrete - materials complying with NYSDOT Standard Specifications Section 501, Portland Cement 
Concrete, General 
Bar Reinforcement, Grade 420 - NYSDOT Standard Specifications Section 709, Reinforcing Steel 
Select Structural Fill - materials complying with NYSDOT Standard Specifications Section 203, 
Excavation and Embankment 
Subbase Course - materials complying with NYSDOT Standard Specifications Section 304, Subbase 
Course, Optional Type 
Underdrain Filter - materials complying with NYSDOT Standard Specifications Section 605, 
Underdrains, Filter Type I  
 
CONSTRUCTION DETAILS: 
 
All construction shall be according to standard practice via NYSDOT Standard Specifications using 
materials identified herein.  The underdrain filter and perforated underdrain tubing shall be extended from 
behind the abutment to be “daylighted” at both the upstream and downstream stream banks.  The tie-in of 
gravel drive to top of bridge deck shall use subbase course material with side slopes not steeper than 1 
vertical to 4 horizontal and slopes along the driveway profile not steeper than 1 vertical to 15 horizontal.  
Provide 2 inches of topsoil on side slopes and seed and mulch.  The portion of stone bank protection 
removed in the vicinity of the abutment shall be reinstalled beneath the new abutment. 
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DPW SP-13  SPECIAL SPECIFICATION - RECONSTRUCT CULVERT HEADWALL 
 
DESCRIPTION: 
 
This item consists of all work necessary to reconstruct the culvert headwall at Station 14+35, as shown on 
the plans.  Such work shall include removal of the existing mortared stone headwall, cleaning of stones to 
be retained, supply of replacement stones, excavation, and relaying of a mortared stone headwall 
surrounding the replacement culvert. 
 
REFERENCES 
 
The publications listed below form a part of this specification to the extent referenced. The publications 
are referred to in the text by basic designation only. 
 

NEW YORK STATE DEPARTMENT OF TRANSPORTATION (NYSDOT) 
 
Standard Specifications (Jan. 2, 2002)  Specifications for Construction and Materials 
 
MATERIALS: 
 
Mortar grout in accordance with NYSDOT Standard Specifications. 
Replacement stones shall match existing in general color, size, and shape. 
 
CONSTRUCTION DETAILS: 
 
The existing mortared stone wall shall be removed and stones shall be retained for reuse to the extent that 
is practical.  Stones to be retained shall be cleaned of existing mortar to the satisfaction of the 
Government.  Replacement stones shall be provided in quality to satisfy the Government and in sufficient 
quantity to complete the required work, as generally depicted on the plans.  The new wall shall be 
mortared and laid adjacent to the end of the new concrete box culvert to the satisfaction of the 
Government.  Portions of the existing wall not used in the replacement wall shall become the property of, 
and disposed by, the contractor. 
 
The new headwall construction may require keying into rock as ordered by the Government.   



This page was intentionally left blank for duplex printing.



e5endjcl
Invitation for BidsW912BU-04-B-0016

e5endjcl
DPW SP-14 Page 2



e5endjcl
DPW SP-14 Page 3

e5endjcl
Invitation for BidsW912BU-04-B-0016



Invitation for Bids 
W912BU-04-B-0016 

DPW SP-14 Page 1 

DPW SP-14  SPECIAL SPECIFICATION - BOX CULVERT 
 
DESCRIPTION: 
 
This work consists of furnishing and installing a new precast concrete box culvert as indicated on the 
plans.  Reference NYSDOT Special Specification 15603.63XXYY (Fill Height Less Than 0.6M) attached 
to this section.  This work also includes diverting the flow of the hillside seasonal stream to allow this 
work to be performed. 
 
REFERENCES 
 
The publications listed below form a part of this specification to the extent referenced. The publications 
are referred to in the text by basic designation only. 
 

NEW YORK STATE DEPARTMENT OF TRANSPORTATION (NYSDOT) 
 
Standard Specifications (Jan. 2, 2002)  Specifications for Construction and Materials 
 
MATERIALS: 
 
Per NYSDOT Standard Specifications15603.63XXYY, attached to this section  
 
CONSTRUCTION DETAILS: 
 
Per the Special Specifications for 15603.63XXYY, attached to this section. 
 
SUBMISSIONS: 
 
The Contractor shall prepare shop drawings for the structural elements for review by the Government.  
The drawings shall be prepared and/or reviewed and approved by a professional engineer, licensed to 
practice in New York, prior to their submittal to the Government for review.  The submittal shall include 
a statement by the engineer confirming approval for submittal to the Government for its review. 
 
The Contractor shall also develop and implement a plan for diversion of the flow of the hillside seasonal 
stream as specified in Section 02260 TEMPORARY WATERWAY DIVERSION SYSTEM.   
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DPW SP-15 SPECIAL SPECIFICATION – WASHED COBBLES (12” max.) AND TOP COURSE 
 
SCOPE 
 
The work covered by this section consists of furnishing all labor, materials, plant, and equipment, and 
performing all operations required for installing 12-inch maximum diameter washed cobbles in 
conformance with New York State Department of Transportation (NYSDOT) Standard Specification 
Section 703, and as specified herein and as shown on the drawings.  This item shall also include placing a 
course of finer material atop the cobbles. 
 
REFERENCES 
 
The publications listed below form a part of this specification to the extent referenced. The publications 
are referred to in the text by basic designation only. 
 

NEW YORK STATE DEPARTMENT OF TRANSPORTATION (NYSDOT) 
 
Standard Specifications (Jan. 2, 2002)  Specifications for Construction and Materials 
 

ASTM INTERNATIONAL (ASTM) 
 
ASTM C 127  (1988) Standard Test Method for Specific Gravity and Absorption of 

Coarse Aggregate 
 
ASTM C 131 (1989) Standard Test Method for Resistance to Degradation of Small-Size Coarse 

Aggregate by Abrasion in the Los Angeles Machine 
 
ASTM C 295  (1990) Standard Guide for Petrographic Examination of Aggregate for 

Concrete 
 
CRD-C-144  (1992) Standard Test Method for Resistance of Rock to Freezing and 

Thawing 
 
MATERIALS 
 
WASHED COBBLES and TOP COURSE 
 
Washed cobbles shall be either cobbles or crushed stone screened from a gravel source as per NYSDOT 
703. The stone shall be sound, durable and of suitable quality to ensure performance in the work and in 
the climate in which it is to be used. Stone shall be free from cracks, seams, and other defects that would 
tend to increase its deterioration from the elements. The stone shall be blocky and angular quarried 
material, with the least dimension not less than one-third the greatest dimension. Flat slabs, boulders, and 
parts of boulders will not be acceptable. The inclusion of objectionable quantities of dirt, sand, clay, and 
rock fines will not be permitted.  
 
The following test results, as well as any additional testing required by the NYSDOT Materials Bureau, 
will be used by the Government to determine the acceptability of the stone sources selected by the 
Contractor. 
 
PROPERTY         TEST METHOD            ACCEPTABLE TEST RESULTS  
Petrographic         ASTM C 295              Fresh, interlocking, crystalline, with few vugs, no clay 
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minerals and no soluble minerals. 
 

Specific Gravity   Minimum Unit Weight (dry) of 160 pounds per cubic 
and Absorption     ASTM C 127              foot. Absorption less than 1%. 

 
Abrasion  
Resistance           ASTM C 131               Less than 20% loss for 500 revolutions.  
 
Freezing/ 
Thawing                CRD-C-144               Less than 10% loss for 12 cycles. 
 
Additional testing shall be required if results from the tests, specified above, are close to the limits of 
acceptability. In the event test reports are not available, as in the case of newly operated sources, the 
Contractor shall perform such tests as are necessary to determine the acceptability of the stone for use in 
the work. Approval of a source of stone is not to be construed as approval of all material from that source. 
The right is reserved to reject materials from certain localized areas, zones, strata, or channels, when such 
materials are unsuitable for use as determined by the Contracting Officer. Individual stones or loads or 
parts of loads may be rejected if material does not meet the specifications. 
 
Gradation - Washed cobbles shall have the following gradation: 
% Percent               Maximum rock size  
Passing                    (inches)          
100                               12                        
80 - 100                        8                        
35 - 50                          4    
0-10                              2” Square Sieve 
NOTE: The Contractor shall hand sort the stone received from the quarry if the stone does not meet the 
minimum sizes, specified herein. 
 
Top Course shall have the following gradation: 
% Percent               Maximum rock size  
Passing                    (inches)          
100   3                        
25 – 50   2” Square Sieve                        
0 – 25   1” Square Sieve    
 
FOUNDATION PREPARATION 
The foundation areas for the washed cobbles are anticipated to be bedrock. 
 
WASHED COBBLES 
 
Method of Placement - Washed cobble materials shall be carefully placed on the bedrock to the lines and 
grades shown on the drawings or as directed. Washed cobbles shall be placed in maximum of 24-inch 
lifts.  The washed cobbles shall be placed in such a manner as to produce a reasonably well-graded mass 
of rock with the minimum practicable percentage of voids.  The washed cobbles shall not be dropped 
from a height greater than 1 foot.  Compaction of the washed cobbles materials is not required, however, 
the rearranging of individual washed cobbles stones by mechanical equipment or by hand shall be 
required to the extent necessary to obtain a reasonably even finished surface.  To minimize fracturing of 
the cobbles, each lift shall be leveled with low ground pressure bulldozer equipment at a maximum of one 
single pass per lift.  Placement of washed cobbles along channel slopes shall start at the toe and proceed 
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up-slope, as applicable. Washed cobbles placement equipment, or any other heavy equipment, will not be 
permitted on the washed cobbles except as noted above. 
 
Distribution of Stone Size - Placing the washed cobbles by dumping into chutes or by similar method 
likely to cause segregation of the various sizes will not be permitted. The desired distribution of the 
various sizes of stone throughout the mass shall be obtained by selective loading of the material at the 
quarry, by controlled placement of successive loads during final placement, or by other methods of 
placement which will produce the specified results. 
NOTE: The Contractor shall hand sort the stone received from the quarry if the stone does not meet the 
minimum sizes, specified herein. 
 
Maintenance of Washed Cobbles - The Contractor shall maintain the washed cobbles until accepted by 
the Government and any material displaced by any cause shall be replaced at no additional cost to the 
Government, to the lines and grades shown on the drawings. 
 
TOP COURSE 
 
Method of Placement - Once the washed cobbles are within 2 inches of final grade, the surface shall be 
covered with a Top Course to fill the voids of the larger cobbles to provide a smoother riding course for 
subsequent work and to better support the geotextile fabric.  The Top Course shall be placed and leveled 
with the minimum number of passes of low ground pressure bulldozer equipment required, and without 
special compaction requirements.  Heavy equipment will not be permitted on the washed cobbles except 
as noted above. 
 
Maintenance of Top Course - The Contractor shall maintain the Top Course until accepted by the 
Government and any material displaced by any cause shall be replaced at no additional cost to the 
Government, to the lines and grades shown on the drawings. 
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DPW SP-16  SPECIAL SPECIFICATION -  SUBBASE 
 

 
SCOPE 
 
This guide specification is applicable to furnishing, placing, and compacting subbase material as shown 
on the plans.  
 
REFERENCES 
  

NEW YORK STATE DEPARTMENT OF TRANSPORTATION (NYSDOT) 
 

Standard Specifications (Jan. 2, 2002)  Specifications for Construction and Materials 
 

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM) 
 
ASTM C 88 (1999a) Soundness of Aggregates by Use of Sodium Sulfate or Magnesium 

Sulfate 
 
ASTM C 117 (1995) Materials Finer Than 75 micrometer (No. 200) Sieve in Mineral 

Aggregates by Washing 
 
ASTM C 127  (1988; R 1993el) Specific Gravity and Absorption of Course Aggregate 
 
ASTM C 128  (1997) Specific Gravity and Absorption of Fine Aggregate 
 
ASTM C 131 (1996) Resistance to Degradation of Small-Size Coarse Aggregate by Abrasion 

and Impact in the Los Angeles Machine 
 
ASTM C 136  (1996a) Sieve Analysis of Fine and Coarse Aggregates 
 
ASTM D 75  (1997) Sampling Aggregates 
 
ASTM D 422  (1963; R 1998) Particle-Size Analysis of Soils 
 
ASTM D 698 (1998) Laboratory Compaction Characteristics of Soil Using Standard Effort 

(12,400 ft-lbf/cu. ft. (600 kN-m/cu. m.)) 
 
ASTM D 2922 (1996el) Density of Soil and Soil-Aggregate in Place by Nuclear Methods 

(Shallow Depth) 
 
ASTM D 3017 (1996) Water Content of Soil and Rock in Place by Nuclear Methods (Shallow 

Depth) 
 
ASTM D 4318  (1998) Liquid Limit, Plastic Limit, and Plasticity Index of Soils 
 
ASTM E 11  (1995) Wire Cloth Sieves for Testing Purposes 
 
DEFINITIONS 
For the purposes of this specification, the following definitions apply. 
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Subbase: Well-graded, crushed, durable aggregate uniformly moistened and mechanically stabilized by 
compaction. 
 
Degree of Compaction: A percentage of the maximum density obtained by the test procedure presented in 
NYSDOT Standard Specification Section 304-3.03, with the exception that all fills and subgrades shall be 
compacted to not less than 95% of Standard Proctor maximum density (density tests are required). 
 
SAMPLING AND TESTING 
Sampling and testing shall be the responsibility of the Contractor.  Sampling and testing shall be 
performed by a NYSDOT, or US Army Corps of Engineers (USACE), approved/certified testing 
laboratory.  Work requiring testing will not be permitted until the testing laboratory has been inspected 
and approved.  The materials shall be tested to establish compliance with the NYSDOT specified 
requirements; testing shall be performed at the specified frequency.  The Contracting Officer may specify 
the time and location of the tests.  Two copies of test results shall be furnished to the Contracting Officer 
within 24 hours of completion of the tests.  
 
Sampling 
Samples for laboratory testing shall be taken in conformance with ASTM D 75.  When deemed necessary, 
the sampling will be observed by the Contracting Officer. 
 
Tests 
The following tests shall be performed in conformance with the applicable standards listed. 
 
a. Sieve analysis shall be made in conformance with NYSDOT Standard Specification Section 304-2.02, 
A and ASTM C 117, ASTM C 136 and ASTM D 422.  Sieves shall conform to ASTM E 11. 
 
b. Liquid limit and plasticity index shall be determined in accordance with NYSDOT Standard 
Specification Section 304-2.02, C and ASTM D 4318. 
 
c. The maximum density and optimum moisture content shall be determined in accordance with ASTM D 
698. 
 
d. Density shall be field measured in accordance with ASTM D 2922.  For the method presented in 
ASTM D 2922 the calibration curves shall be checked and adjusted if necessary using only the sand cone 
method as described in paragraph Calibration, of the ASTM publication.  Tests performed in accordance 
with ASTM D 2922 result in a wet unit weight of soil and when using this method, ASTM D 3017 shall 
be used to determine the moisture content of the soil.  The calibration curves furnished with the moisture 
gauges shall also be checked along with density calibration checks as described in ASTM D 3017.  The 
calibration checks of both the density and moisture gauges shall be made by the prepared containers of 
material method, as described in paragraph Calibration of ASTM D 2922, on each different type of 
material being tested at the beginning of a job and at intervals as directed. 
 
e. Wear tests shall be made on subbase material in conformance with ASTM C 131. 
 
f. Soundness tests shall be made on subbase in accordance with NYSDOT Standard Specification Section 
304-2.02, B and ASTM C 88. 
 
Testing Frequency - Initial Tests 
NOTE:  The 0.02 mm (No. 635) sieve analysis requirements will be included when frost susceptibility 
concerns exist.  The following tests in the quantity specified shall be performed on the proposed subbase 
material prior to commencing construction to demonstrate that the proposed subbase material meets all 
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specified requirements when furnished.  If materials from more than one source are going to be utilized, 
this testing shall be completed for each source. 
 
a.  Sieve Analysis including No. 635 size material.  One test shall be conducted for each material type 
from each source. 
 
b.  Liquid limit and plasticity index moisture-density relationship.  One liquid limit and plasticity index 
moisture-density relationship test shall be conducted for each sieve test conducted.  
 
c.  Moisture-density relationship.  One moisture-density relationship test shall be conducted for each 
subbase material proposed for use on the project. 
 
d.  Wear.  One wear test shall be conducted for each subbase material proposed for use on the project. 
 
e.  Soundness.  One soundness test shall be completed for each subbase material proposed for use on the 
project. 
 
Testing Frequency - In Place Tests 
The following tests shall be performed on samples taken from the placed and compacted subbase.  
Samples shall be taken and tested at the rates indicated. 
 
a.  In-place density testing shall be performed on every lift of material placed and at a frequency of one 
set of tests for every 250 square yards, or portion thereof, of completed area.      
b.  Sieve Analysis including No. 635 size material shall be performed for every 500 tons, or portion 
thereof, of material placed.      
c.  Liquid limit and plasticity index tests shall be performed at the same frequency as the sieve analysis. 
 
Approval of Material - The source of the material shall be selected 30 days prior to the time the material 
will be required in the work.  Tentative approval of material will be based on initial test results.  Final 
approval of the materials will be based on sieve analysis, liquid limit, and plasticity index tests performed 
on samples taken from the completed and fully compacted subbase. 
 
WEATHER LIMITATIONS 
Construction shall be in compliance with NYSDOT Standard Specification Section 105-12 and done 
when the atmospheric temperature is above 35 degrees F.  When the temperature falls below 35 degrees 
F, the Contractor shall protect all completed areas by approved methods against detrimental effects of 
freezing.  Completed areas damaged by freezing, rainfall, or other weather conditions shall be corrected to 
meet specified requirements. 
 
 
PLANT, EQUIPMENT, AND TOOLS 
All plant, equipment, and tools used in the performance of the work will be subject to approval before the 
work is started and shall be maintained in satisfactory working condition at all times, and in compliance 
with NYSDOT Standard Specification Section 105-12.  The equipment shall be adequate and shall have 
the capability of producing the required compaction, meeting grade controls, thickness control, and 
smoothness requirements as set forth herein. 
 
MATERIALS 
 
SUBBASE 
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Subbase material shall comply with NYSDOT Standard Specification Section 304-2 Materials. The 
gradation presented in Table 304-1 shall be modified to require the percent passing the No. 200 sieve (75 
micrometer) to be 0-8 for all Types. 
 
 
EXECUTION 
 
GENERAL REQUIREMENTS 
When the subbase is constructed in more than one layer, the previously constructed layer shall be cleaned 
of loose and foreign matter by sweeping with power sweepers or power brooms, except that hand brooms 
may be used in areas where power cleaning is not practicable.  Adequate drainage and control of surface 
water runoff shall be provided during the entire period of construction to prevent water from collecting or 
standing on the working area.  Line and grade stakes shall be provided as necessary for control.  Grade 
stakes shall be in lines parallel to the centerline of the area under construction and suitably spaced for 
string lining. 
 
STOCKPILING MATERIAL 
All materials, including approved material available from excavation and grading, shall be stockpiled in 
the manner and in area designated for stockpiling on the contract drawings and in accordance with 
NYSDOT Standard Specification Section 304-2.03.  Aggregates shall be stockpiled to prevent 
segregation.  Materials obtained from different sources shall be stockpiled separately. 
 
PREPARATION OF SUBGRADE 
Compaction - Subgrade shall be shaped to line, grade, and cross section, compacted and proof-rolled as 
per NYSDOT Standard Specification Section 304-3.03, with the exception that subgrades and fills shall 
not be compacted to less than 95% of the Standard Proctor maximum density.  Unstable or unsatisfactory 
material shall be removed and replaced with new subbase material as directed. The elevation of the 
subgrade shall not vary more than allowed per NYSDOT Standard Specification Section 304-3.05, or as 
indicated on the contract drawings. Surfaces on which fill is to be placed shall be stripped of live, dead, or 
decayed vegetation, rubbish, debris, and other unsatisfactory material. The top 12" of subgrade shall be 
compacted to at least 95 percent laboratory maximum density. Compaction shall be accomplished using 
pneumatic-tired rollers, steel-wheeled rollers, vibratory compactors, or other approved equipment.  The 
prepared surfaces shall be scarified and moistened or aerated as required just prior to placement of 
subsequent lifts of subbase materials to assure adequate bond between lifts. 
 
Removal of Unstable Material - Where unstable material is encountered, a maximum of 2 feet of such 
material shall be removed and replaced to the proper grade with new subbase as specified in paragraph 
INSTALLATION, herein. When removal of unstable material is required due to the Contractor's fault or 
neglect in performing the work, the resulting material shall be excavated and replaced with new subbase 
by the Contractor without any additional cost to the Government. 
 
Frozen Material - Subbase material shall not be placed on a foundation which contains frozen material, or 
which has been subjected to freeze-thaw action. All material that freezes or has been subjected to freeze-
thaw action during the construction work, or during periods of temporary shutdowns, such as, but not 
limited to, nights, holidays, weekends, winter shutdowns, or earthwork operations, shall be removed to a 
depth that is acceptable to the Contracting Officer and replaced with new subbase fill material.  
Alternatively, the material will be thawed, dried, reworked, and recompacted to the specified criteria 
before additional material is placed. The Contracting Officer will determine when placement of fill shall 
cease due to cold weather. The Contracting Officer may elect to use average daily air temperatures, and/or 
physical observation of the soils for his determination.  Fill material shall not contain frozen clumps of 
soil, snow, or ice. 
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Proof Rolling - The Contractor shall proof roll the subgrade prior to placement of fill.  Any soft and 
unstable subgrade materials shall be removed and replaced with fill material. 
 
INSTALLATION 
Mixing the Materials - If acquired from different sources, the coarse and fine aggregates shall be mixed in 
a stationary plant, or in a traveling plant or using the road mix method and placed in such a manner as to 
obtain uniformity of the aggregate base course material at a uniform optimum water content for 
compaction.  The Contractor shall make adjustments in mixing procedures or in equipment as directed to 
obtain true grades, to minimize segregation or degradation, to obtain the required water content, and to 
insure a satisfactory subbase meeting all requirements of this specification. 
 
Placing - The material shall be placed on the prepared subgrade and geotextile material in layers of 
uniform thickness with an approved spreader.  Geotextile material shall be placed as specified in Section 
02373 GEOTEXTILE. No layer shall exceed 8 inches or be less than 5 inches loose thickness.  The layers 
shall be so placed that when compacted they will be true to the grades or levels required with the least 
possible surface disturbance.  Immediately prior to installation of a lift of subbase, the previously 
constructed layer shall be cleaned of loose and foreign matter by sweeping with power sweepers, power 
brooms, or hand brooms, as directed.  Adjustments in placing procedures or equipment shall be made as 
may be directed to obtain true grades, to minimize segregation and degradation, to adjust the water 
content, and to insure an acceptable subbase. 
 
Grade Control - The finished and completed subbase shall conform to the lines, grades, and cross sections 
shown within the tolerances of NYSDOT Standard Specification Section 304-3.05.  Underlying 
material(s) shall be excavated and prepared at sufficient depth for the required subbase thickness so that 
the finished subbase with the subsequent surface course will meet the designated grades. 
 
Edges of Subbase Course - Approved material shall be placed along the edges of aggregate subbase 
course in such quantities as will compact to thickness of the course being constructed, or to the thickness 
of each layer in a multiple layer course, allowing in each operation at least a 1-foot width of the shoulder 
to be rolled and compacted simultaneously with rolling and compacting of each layer of subbase course. 
 
Compaction - Each layer of the subbase shall be compacted as specified with approved compaction 
equipment.  Water content shall be maintained during the compaction procedure to within plus or minus 2 
percent of the optimum water content determined from laboratory tests as specified in paragraph 
SAMPLING AND TESTING.  Rolling shall begin at the outside edge of the surface and proceed to the 
center, overlapping on successive trips at least one-half the width of the roller.  Alternate trips of the roller 
shall be slightly different lengths.  Speed of the roller shall be such that displacement of the aggregate 
does not occur and shall in no case exceed 1.5 miles per hour.  In all places not accessible to the rollers, 
the mixture shall be compacted with hand-operated power tampers.  Compaction shall continue until each 
layer has a degree of compaction that is at least 100 percent of laboratory maximum density through the 
full depth of the layer.  The Contractor shall make such adjustments in compacting or finishing 
procedures as may be directed to obtain true grades, to minimize segregation and degradation, to reduce 
or increase water content, and to ensure a satisfactory subbase.  Any materials that are found to be 
unsatisfactory shall be removed and replaced with satisfactory material or reworked, as directed, to meet 
the requirements of this specification. 
 
Thickness - Compacted thickness of the aggregate course shall be as indicated on the contract drawings.  
The total compacted thickness of the subbase course shall be within tolerances as per NYSDOT Standard 
Specification Section 304-3.05.   
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Final Proof Rolling - The Contractor shall proof roll the final lift of the new subbase.  The proof rolling 
shall be in addition to the compaction specified and shall consist of the application of 30 coverages with a 
heavy pneumatic-tired roller having four or more tires, each loaded to a minimum of 30,000 pounds and 
inflated to a minimum of 125 psi.  Water content of the subbase shall be maintained at optimum or at the 
percentage directed from start of compaction to completion of proof rolling of that layer.  Any subbase 
materials that produce unsatisfactory results by proof rolling shall be removed and replaced with new 
subbase, recompacted and proof rolled to meet these specifications.  The Contractor shall furnish the 
Contracting Officer with charts or tabulations showing the contact area and the contact pressures for the 
full range inflation pressures and loadings for the particular tires furnished.  When proof rolling, the load 
of the tire pressure shall be adjusted as nearly as practicable to the maximum supporting value of the 
subgrade. Material requiring removal due to the negligence of the Contractor and material which was 
deemed unfit for reuse due to the actions of the Contractor shall be the sole responsibility of the 
Contractor. 
 
Finishing - The surface of the top layer of subbase shall be finished after final compaction and proof 
rolling by cutting any overbuild to grade and rolling with a steel-wheeled roller.  Thin layers of material 
shall not be added to the top layer to meet grade.  If the elevation of the top layer of subbase is ¼-inch (6 
mm) or more below grade, then the top layer should be scarified to a depth of at least 3 inches and new 
material shall be blended in, compacted and proof rolled to bring to grade.  Adjustments to rolling and 
finishing procedures shall be made as directed to minimize segregation and degradation, obtain grades, 
maintain moisture content, and insure an acceptable subbase course.  Should the surface become rough, 
corrugated, uneven in texture, or traffic marked prior to completion, the unsatisfactory portion shall be 
scarified, reworked and recompacted or it shall be replaced as directed. 
 
Smoothness - The surface of the top layer shall show no deviations in excess of tolerances outlined by 
NYSDOT Standard Specifications.  Deviations exceeding this amount shall be corrected by removing 
material and replacing with new material, or by reworking existing material and compacting it to meet 
these specifications. 
 
TRAFFIC 
Traffic access on the subbase shall conform to the requirements of NYSDOT Standard Specification 
Section 304-3.04.  Any damage caused by traffic should be repaired to meet these specification 
requirements.   
 
MAINTENANCE 
The subbase shall be maintained in a satisfactory condition until the full pavement section is completed 
and accepted.  Maintenance shall include immediate repairs to any defects and shall be repeated as often 
as necessary to keep the area intact.  Any subbase that is not paved over prior to the onset of winter, shall 
be retested to verify that it still complies with the requirements of this specification.  Any area of subbase 
that is damaged shall be reworked or replaced as necessary to comply with this specification. 
 
DISPOSAL OF UNSATISFACTORY MATERIALS 
Any unsatisfactory materials that must be removed shall be disposed of offsite in conformance with 
NYSDOT Standard Specifications. 
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DPW SP-17  SPECIAL SPECIFICATION – DRILLING AND GROUTING REBARS 
 
DESCRIPTION: 
 
Under this item the Contractor shall drill holes and install epoxy coated bar reinforcement into rock using 
chemically curing anchoring material in accordance with the contract plans, specifications and as ordered 
by the Government. 
 
REFERENCES 
 
The publications listed below form a part of this specification to the extent referenced. The publications 
are referred to in the text by basic designation only. 
 

NEW YORK STATE DEPARTMENT OF TRANSPORTATION (NYSDOT) 
 
Standard Specifications (Jan. 2, 2002)  Specifications for Construction and Materials 
 
MATERIALS: 
 
(1) The chemically curing anchoring materials shall meet the requirements of NYSDOT Standard 

Specification Section 701-07.  The evidence of acceptability for this material shall be a container 
label with a brand name which appears on the current approved list. 

 
(2) The bar reinforcement shall conform to the criteria set forth in NYSDOT Standard Specification 

Section 709-04, Epoxy Coated Bar Reinforcement, Grade 60. 
 
 
CONSTRUCTION DETAILS: 
 
Holes shall be drilled in the existing rock for installing bar reinforcement.  The location and depth of the 
drilled holes and the length and diameter of the bar reinforcement, shall be as shown on the plans.  The 
diameter of the holes shall be as recommended by the manufacturer of the grout material.  The 
components of the binder material shall be proportioned and mixed in accordance with the manufacturer's 
instructions. 
 
The hole into which the bar reinforcement is to be placed shall be blown clean with a compressed air 
stream measuring 100 psi at the source.  A dial gauge shall be attached to the compressed air line to allow 
the Government to ascertain the pressure.  The air compressor shall be equipped with traps capable of 
removing moisture and oil from the compressed air.  A tubular cylinder brush whose bristle length 
measures 6 inches and whose diameter equals that of the hole diameter shall be run through the full depth 
of the hole several times after the air cleaning to insure that all remnant dust is removed. 
 
Care shall be taken to prevent the grout material from running out of the holes.  These precautions shall 
be done in a manner acceptable by the Government. 
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